Working Group 5 (WG5) Report from CSMAC Co-Liaisons

Status/Next Steps/Challenges

- Request to switch to industry-provided randomized real LTE net layout from grid.
 - Nulls ACTS analysis to date. New analysis expected by end Feb 2013.
- SWG assessment order for remaining systems: AMT, PGMs, SUAS staggered delivery early March to May 2013.
- Continue WG5 Bi-weekly Meetings, as well as SWG and TWG Meetings as needed -- F2F & Telecons.
- WG5 consolidate/agree on conclusions drawn from SWGs in May 2013.
- Final WG 5 Report delivered by mid–June 2013.
- Information Handling Process for WG non-public releasable data/results (engagement between OSD, NTIA, FCC and WGs underway)
 - Support for NTIA and FCC as trusted agents
 - Ongoing discussions about specific roles/transparency to industry
 - USG needs to develop process for data releases.
- Compressed Schedule may limit additional phases for SWGs to refine assumptions / review analysis results, and thus impact final recommendations.