


U.S. Department of Commerce Performance Progress Report				2. Award or Grant Number:	09-10-S13009
				4. EIN:	66000798
1. Recipient Name	Connecticut Department of Emergency Services and Public Protection			6. Report Date	1/29/2018
3. Street Address	1111 Country Club Road			7. Reporting Period End Date: (MM/DD/YYYY)	12/31/2017
5. City, State, Zip Code	Middletown, Connecticut 06457-2389			8. Final Report Yes <input type="checkbox"/> No <input type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: 7/1/2013		End Date: 2/28/2018			
11. List the individual projects in your approved Project Plan					
	Project Type (Capacity Building, SCIP Update,	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category		
1	Stakeholders Engaged	61	Actual number of individuals reached via stakeholder meetings during the quarter		
2	Individuals Sent to Broadband Conferences	0	Actual number of individuals who were sent to third-party broadband conferences using SLIGP grant funds during the quarter		
3	Staff Hired (Full-Time Equivalent)(FTE)	0	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal)		
4	Contracts Executed	0	Actual number of contracts executed during the quarter		
5	Governance Meetings	3	Actual number of governance, subcommittee, or working group meetings held during the quarter		
6	Education and Outreach Materials Distributed	631	Actual volume of materials distributed (inclusive of paper and electronic materials) plus hits to any website or social media account supported by SLIGP during the quarter		
7	Subrecipient Agreements Executed	0	Actual number of agreements executed during the quarter		
8	Phase 2 - Coverage	Stage 4	For each Phase 2 milestone category, please provide the status of the activity during the quarter: • Stage 1 - Process Development • Stage 2 - Data Collection in Progress • Stage 3 - Collection Complete; Analyzing/Aggregating Data • Stage 4 - Data Submitted to FirstNet • Stage 5 - Continued/Iterative Data Collection • Stage 6 - Submitted Iterative Data to FirstNet		
9	Phase 2 - Users and Their Operational Areas	Stage 4			
10	Phase 2 - Capacity Planning	Stage 4			
11	Phase 2 - Current Providers/Procurement	Stage 4			
12	Phase 2 - State Plan Decision	Stage 6			
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.					
<p>In the past quarter the Connecticut program staff participated in a Request For Proposal (RFP) process seeking alternatives to the FirstNet/AT&amp;T State plan for a Radio Access Network (RAN) On 12/7/17 Connecticut Staff participated in a quarterly conference call with NTIA Program Manager Mike Dame to update him on our general activities and progress. Connecticut received and signed the extension for the current State and Local Implementation Grant Program (SLIGP) Award, with a new period of performance end date of 2/28/18. Three Governance meetings (State Interoperability Executive Committee) were held this quarter including a special meeting called specifically to provide the SPOC with a recommendation to present to the Governor regarding the FirstNet/AT&amp;T state plan. Stakeholder outreach was accomplished via email by sending the the weekly FirstNet updates and other relevant broadband information to members of the Broadband Working Group, who in turn distributed the information to there respective disciplines. The education and outreach materials distributed consisted of distribution of the electronic FirstNet Weekly updates to our stakeholders and printed materials to attendees at in person meetings. OUTREACH: 1) 11/21/17 New Haven County Fire Plan Meeting 2) 11/29/17 Connecticut Conference of Municipalities exposition with the target audience being Chief Elected Officials and other municipal leaders. On December 22, 2017 Governor Dannel Malloy issued a letter to FirstNet stating the State of Connecticut was "opting in" to the FirstNet state plan. On December 28, 2017 The State of Connecticut submitted the SLIGP 2.0 grant application.</p>					
11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.					

No significant changes are planned.

<b>11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.</b>								
None at this time.								
<b>11d. Describe any success stories or best practices you have identified. Please be as specific as possible.</b>								
None during this reporting quarter.								
<b>12. Personnel</b>								
<b>12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.</b>								
N/A								
<b>12b. Staffing Table - Please include all staff that have contributed time to the project. Please do not remove individuals from this table.</b>								
Job Title	FTE%	Project (s) Assigned					Change	
SWIC	25	Coordinate activities, administrative management, attend conference & PSBB workshop - varies as required					No change	
Director Unified Communications	10	Participate in PSBB workgroup meeting/activities					Leonard Welch replaces Bernard O'Donnell	
Telecommunications Engineer 3	5	Participate in PSBB workgroup meeting/activities					No change	
<b>13. Subcontracts (Vendors and/or Subrecipients)</b>								
<b>13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.</b>								
Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Applied Geographics, Inc	Project management support, outreach, meeting facilitation	Vendor	N	Y	1/1/2014	12/31/2017	\$645,000.00	\$0.00
<b>13b. Describe any challenges encountered with vendors and/or subrecipients.</b>								
None								

14. Budget Worksheet						
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$0.00	\$94,705.00	\$94,705.00		\$99,117.62	\$99,117.62
b. Personnel Fringe Benefits	\$0.00	\$68,683.00	\$68,683.00		\$79,057.07	\$79,057.07
c. Travel	\$59,200.00		\$59,200.00	\$23,014.75		\$23,014.75
d. Equipment	\$0.00		\$0.00			\$0.00
e. Materials/Supplies	\$7,300.00		\$7,300.00	\$3,821.94		\$3,821.94
f. Subcontracts Total	\$645,000.00		\$645,000.00	\$377,550.12		\$377,550.12
g. Other	\$3,600.00	\$15,387.00	\$18,987.00	\$3,107.00		\$3,107.00
h. Indirect	\$0.00		\$0.00			\$0.00
i. Total Costs	\$715,100.00	\$178,775.00	\$893,875.00	\$407,493.81	\$178,174.69	\$585,668.50
j. % of Total	80%	20%	100%	70%	30%	100%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.						
16a. Typed or printed name and title of Authorized Certifying Official:  Deputy Commissioner William J. Hackett - CT Emergency Management & Homeland Security - CT SPOC/SWIC				16c. Telephone (area code, number, and extension)		860-685-8541
				16d. Email Address:		<a href="mailto:william.j.hackett@ct.gov">william.j.hackett@ct.gov</a>
16b. Signature of Authorized Certifying Official: 				Date: 12/30/18		