

**U.S. Department of Commerce
Performance Progress Report**

2. Award or Grant Number: 12-10-513012
4. EIN: 800749868
6. Report Date: 8/1/2017
7. Reporting Period End Date: 6/30/2017
8. Final Report **9. Report Frequency**
 Quarterly

1. Recipient Name: Florida Division of Emergency Management
3. Street Address: 2555 Shumard Oak Boulevard
5. City, State, Zip Code: Tallahassee, FL 32399

10a. Project/Grant Period
Start Date: (MM/DD/YYYY) 9/1/2013 **10b. End Date: (MM/DD/YYYY)** 2/28/2018

11. List the individual projects in your approved Project Plan

	Project Type (Capacity Building, SCIP Update, etc.)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category
1	Stakeholders Engaged	457	Actual number of individuals reached via stakeholder meetings during the quarter
2	Individuals Sent to Broadband Conferences	3	Actual number of individuals who were sent to third-party broadband conferences using SLIGP grant funds during the quarter
3	Staff Hired (Full-Time Equivalent)(FTE)	0	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal)
4	Contracts Executed	0	Actual number of contracts executed during the quarter
5	Governance Meetings	0	Actual number of governance, subcommittee, or working group meetings held during the quarter
6	Education and Outreach Materials Distributed	18,596	Actual volume of materials distributed (inclusive of paper and electronic materials) plus hits to any website or social media account supported by SLIGP during the quarter
7	Subrecipient Agreements Executed	0	Actual number of agreements executed during the quarter
8	Phase 2 - Coverage	STAGE 5	For each Phase 2 milestone category, please provide the status of the activity during the quarter: <input checked="" type="checkbox"/> Stage 1 - Process Development <input checked="" type="checkbox"/> Stage 2 - Data Collection in Progress <input checked="" type="checkbox"/> Stage 3 - Collection Complete; Analyzing/Aggregating Data <input checked="" type="checkbox"/> Stage 4 - Data Submitted to FirstNet <input checked="" type="checkbox"/> Stage 5 - Continued/Iterative Data Collection <input checked="" type="checkbox"/> Stage 6 - Submitted Iterative Data to FirstNet
9	Phase 2 - Users and Their Operational Areas	STAGE 5	
10	Phase 2 - Capacity Planning	STAGE 5	
11	Phase 2 - Current Providers/Procurement	STAGE 3	
12	Phase 2 - State Plan Decision	STAGE 2	

11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter;
 DMS's subcontractor ISF conducted 7 regional live workshops and 26 coverage reviews. The regional workshops had 197 attendees. The attendance at the webinar coverage reviews was 60. May 14 to May 19, 2017 DMS sent 3 employees to the Governor's Hurricane Conference representing FirstNet, over 200 stakeholders in the first responders and emergency managers were reached. On June 7-8, 2017 DMS sent three representatives to the FristNet SPOC meeting in Dallas. The total aggregate of DMS employees working on the SLIGP grant is 4.2. ISF developed and sent out newsletters for April, May, and June, the letters were sent to 5894, 5902, and 6001 respectively. 752 hits were counted on the FloridaNet website. For the period of April 1 to June 30, 2017 we tweeted 7 times, gained 47 followers (508 to 555) and started following 10 accounts (606-616). They include local governments and PSE throughout Florida.. The Coverage review includes stakeholders and their operational areas. Coverage maps are being updated based upon the Coverage reviews for Capacity planning. Along with the Coverage reviews providing current providers and procurement methods, an online survey will provide additional information regarding current providers and

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.
 N/A

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.
 N/A

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

N/A

12b. Staffing Table - Please include all staff that have contributed time to the project. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
DEM Grant Manager	50%	Grant management and oversight	
DHSMV FloridaNet Data Processing Administrator/Policy	0	Education and outreach, policy, governance	0.00%
DHSMV FloridaNet Data Processing Administrator/Design	0	Administer the FloridaNet.gov website and assist with daily grant activities	0.00%
DHSMV FloridaNet Data Processing Administrator/Planning	0	Project planning and scheduling, web content, education and outreach, documentation	0.00%
DHSMV Grant Assistant	0	Assists grant manager and the FloridaNet team on day-to-day management of SLIGP activities	0.00%
DHSMV Chief Technology Officer	0	Provides expertise in the technology and law enforcement areas	0.00%
DHSMV SLERS Communication Expert	0	Provides expertise in radio communications and law enforcement areas	0
DHSMV Utilities Systems/Engineering Specialist	0	Assists in SLIGP activities and research	0.00%
DMS Facilitator	10%	Review documentation for guidance and recommendations	
DMS Grant/Project Manager Supervisor	15%	Review project planning and provide guidance.	
DMS Grant/Project Manager Program	50%	Project planning, review deliverables, project management, and daily grant activities	
DMS Grant/Project Manager Program alternate	50%	Project planning, review deliverables, project management, and daily grant activities	
DMS Grant/ Project Manager researcher	1%	Assists in SLIGP activities and research	
DMS Grant/ Project Manager researcher	1%	Assists in SLIGP activities and research	
DMS Chief Technology Officer	12%	Provides expertise in the technology and law enforcement areas	
DMS Policy/Technical Advisor Legislative Affairs	5%	Provides review and quality control checks on web content, education and outreach materials, and documentation.	
DMS Policy/Technical Advisor Divtel	1%	Provides review and quality control checks on web content, education and outreach materials, and documentation.	
DMS SLERS Communications Expert	1%	Provides expertise in radio communications and law enforcement areas	
DMS Utilities Systems. Engineering Specialist	50%	Assists in SLIGP activities and research	
DMS Grants Assistant	100%	Assists grant manager and the FloridaNet team on day-to-day management of SLIGP activities	
DMS Assistant Facilitator	100%	Administer the FloridaNet.gov website and assist with daily grant activities	
DMS Finance and Accounting Supervisor	1%	Review, approve and present budget change requests for the DMS	
DMS Divtel Finance and Accounting Supervisor	5%	Collect financial records and prepare budget requests	
DMS Divtel Finance and Accounting Program Analyst	5%	Assists in SLIGP financial planning activities and research	

DMS Policy and Budgeting Supervisor	1%	Review, approve and present budget change requests for the DMS	
DMS Departmental Purchasing Director	1%	Review and approval purchasing related SLIGP requests and contracts	
DMS Departmental Purchasing Deputy Director	2%	Prepare and review purchasing related SLIGP requests and contracts	
DMS Departmental Purchasing Agent	2%	Preview, document audit and route contracts and requests related to SLIGP	

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the “Subcontracts Total” in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
DHSMV	Carry out daily grant activities	subrecipient	N	Y	11/13/2013	9/30/2016	\$4,768,658.00	\$1,229,010.00
Televate	Assist with Florida's response to the FirstNet RFI	vendor	Y	Y	10/3/2014	10/17/2014	\$27,500.00	\$0.00
LeGrande Technical, LLC	Assist with Florida's response to the FirstNet RFC	vendor	Y	Y	10/8/2014	10/24/2014	\$34,899.00	\$0.00
MemberClicks	Host FloridaNet website	vendor	Y	Y	7/1/2016	6/30/2017	\$5,795.00	\$0.00
DMS	Carry out daily grant activities	subrecipient	N	Y	10/28/2016	2/28/2018	\$4,007,753.00	\$732,217.00
ISF, Inc	Assist with Florida's response for data collection	vendor	Y	Y	11/18/2016	1/31/2018	\$1,858,905.00	\$0.00

13b. Describe any challenges encountered with vendors and/or subrecipients.

N/A

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.

Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$62,199.00		\$62,199.00	\$59,312.79		\$59,312.79
b. Personnel Fringe Benefits	\$28,611.00		\$28,611.00	\$32,895.42		\$32,895.42
c. Travel	\$3,001.00		\$3,001.00	\$1,438.14		\$1,438.14
d. Equipment	\$0.00		\$0.00	\$0.00		\$0.00
e. Materials/Supplies	\$2,403.00		\$2,403.00	\$4,049.31		\$4,049.31
f. Subcontracts Total	\$4,768,657.00	\$1,229,010.00	\$5,997,667.00	\$2,273,973.56	\$761,895.01	\$3,035,868.57
g. Other	\$22,360.00		\$22,360.00	\$11,118.25		\$11,118.25
h. Indirect	\$28,809.00		\$28,809.00	\$23,388.29		\$23,388.29
i. Total Costs	\$4,916,040.00	\$1,229,010.00	\$6,145,050.00	\$2,406,175.76	\$761,895.01	\$3,168,070.77
j. % of Total	80%	20%	100%	76%	24%	100%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official:

Wesley Maul, Interim Director

16c. Telephone (area code, number, and extension)

850-815-4000

16d. Email Address:

Wesley.Maul@em.myflorida.com

16b. Signature of Authorized Certifying Official:

Date:

10/25/17