

U.S. Department of Commerce Performance Progress Report				2. Award or Grant Number:	23-10-S13023N
1. Recipient Name				4. EIN:	01-6000001
State of Maine – ConnectME Authority				6. Report Date (MM/DD/YYYY)	04/30/18
3. Street Address				7. Reporting Period End Date: (MM/DD/YYYY)	02/28/18
145 State House Station				8. Final Report Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>	9. Report Frequency Quarterly <input type="checkbox"/>
5. City, State, Zip Code				Augusta, ME, 04333-0078	
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)		01/01/14	10b. End Date: (MM/DD/YYYY)	02/28/18	
11. List the individual projects in your approved Project Plan					
	Project Type (Capacity Building, SCIP Update,		Description of Milestone Category		
1	Stakeholders Engaged	100	Actual number of individuals reached via stakeholder meetings during the quarter		
2	Individuals Sent to Broadband Conferences	0	Actual number of individuals who were sent to third-party broadband conferences using SLIGP grant funds during the quarter		
3	Staff Hired (Full-Time Equivalent)(FTE)	0	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal)		
4	Contracts Executed	0	Actual number of contracts executed during the quarter		
5	Governance Meetings	1	Actual number of governance, subcommittee, or working group meetings held during the quarter		
6	Education and Outreach Materials Distributed	100	Actual volume of materials distributed (inclusive of paper and electronic materials) plus hits to any website or social media account supported by SLIGP during the quarter		
7	Subrecipient Agreements Executed	0	Actual number of agreements executed during the quarter		
8	Phase 2 - Coverage	Stage 6	For each Phase 2 milestone category, please provide the status of the activity during the quarter: <ul style="list-style-type: none"> • Stage 1 - Process Development • Stage 2 - Data Collection in Progress • Stage 3 - Collection Complete; Analyzing/Aggregating Data • Stage 4 - Data Submitted to FirstNet • Stage 5 - Continued/Iterative Data Collection • Stage 6 - Submitted Iterative Data to FirstNet 		
9	Phase 2 – Users and Their Operational Areas	Stage 6			
10	Phase 2 – Capacity Planning	Stage 6			
11	Phase 2 – Current Providers/Procurement	Stage 6			
12	Phase 2 – State Plan Decision	NA			
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.					
This quarter no team members attended any broadband conferences. However, many team members were continuing the education and outreach efforts. Those events included: In-Person Meetings with FirstNet and the AT&T team; ConnectME Authority Monthly Meetings; Qtrly MEMA check in with Director; E911 Advisory Meeting; SLIGP quarterly check in call with FPO; Match conversation with FPO and NIST. Finally, the SPOC and contractor reviewed and finalized the budget and completed the final reports.					
11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.					
Adjustment for into the Other category for online hosting and invoicing software, adjusted for the entire grant in this budget below. Proportion of match adjusted for 75% personnel to 25% fringe in the match budget categories as well.					

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

The ConnectME Authority is undergoing structural and personnel changes but is committed to fulfilling the requirements of this grant. An application for SLIGP 2.0 funds will be submitted by the Maine Office of Information Technology, a bureau within the Department of Administrative and Financial Services.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

From a program perspective, a decision by Maine Governor Paul LePage (made on July 31 and communicated on August 4) to participate in the FirstNet network is considered a success, as are numerous activities (including governance body participation and support)

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

N/A

12b. Staffing Table - Please include all staff that have contributed time to the project. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
Program Director, ConnectME Authority	100%	SLIGP - all aspects	All as match time.


13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table - Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subject.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Tilson	FirstNet SLIGP all aspects	Vendor	Y	Y	10/1/2014	8/31/2018	\$744,815.00	\$0.00

13b. Describe any challenges encountered with vendors and/or subrecipients.

NA

14. Budget Worksheet						
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$194,700.00	\$44,745.00	\$239,445.00	\$153,191.19	\$104,860.01	\$258,051.20
b. Personnel Fringe Benefits	\$61,950.00	\$0.00	\$61,950.00	\$55,135.47	\$61,619.62	\$116,755.09
c. Travel	\$44,440.00	\$33,586.00	\$78,026.00	\$23,716.42	\$3,106.41	\$26,822.83
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
f. Subcontracts Total	\$744,814.00	\$0.00	\$744,814.00	\$727,956.92	\$43,954.63	\$771,911.55
g. Other	\$0.00	\$182,477.00	\$182,477.00	\$85,904.00	\$61,504.60	\$147,408.60
h. Indirect	\$0.00	\$0.00	\$0.00		0	\$0.00
i. Total Costs	\$1,045,904.00	\$260,808.00	\$1,306,712.00	\$1,045,904.00	\$275,045.27	\$1,320,949.27
j. % of Total	80%	20%	100%	79%	21%	100%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.						
16a. Typed or printed name and title of Authorized Certifying Official:				16c. Telephone (area code, number, and extension)		
David W. Maxwell, Program Director, FirstNetME				207-624-9793		
16b. Signature of Authorized Certifying Official:				16d. Email Address:		
				David.W.Maxwell@maine.gov		
				Date:		
				4/30/2018		