

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	37-10-518037
1. Recipient Name	North Carolina Department of Information Technology			4. EIN:	56-2032825
3. Street Address	4101 Mail Service Center			6. Report Date (MM/DD/YYYY)	07/31/2019
5. City, State, Zip Code	Raleigh, NC 27699-4100			7. Reporting Period End Date: (MM/DD/YYYY)	06/30/2019
10a. Project/Grant Period				8. Final Report	9. Report Frequency
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020	Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	1	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	Yes	1	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed in Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or NC DIT continued to be involved with NPSBN planning for this quarter and had a ramp up in SLUGP2.0 activities. This quarter, DIT staff hired a consultant firm to develop content and host data-sharing workshops. NC sent one individual to an event hosted by the Public Safety Broadband Technology Association Regional Forum in Charleston, SC this past May. DIT Staff also funded a member of our governance task force to attend a kickoff meeting with our consulting firm to discuss our datasharing workshops initiative. The SIEC (Governance body) met this quarter. Program staff identified potential Public Safety users while attending various events and meetings with municipal leaders and state agencies. The SPOC position dedicated 11.3% of his work to SLUGP2 activities and the Program Specialist dedicated 18.3%. Future work entails holding our pilot datasharing workshop in the month of September as well as reviewing and publishing a website to aid in registration for the data sharing workshops. DIT Staff continues to talk regularly with consulting firm on the development of the datasharing workshop content and delivery.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
FirstNet SPOC	30%	Continue serving as the SPOC, Overall program management, coordination with fiscal, participate in FirstNet tracks at broadband conferences	No change
Program Specialist	60%	Delivery of SLUGP allowable activities, oversight and management of contract personnel, participate in FirstNet tracks at broadband conference	No change

12b. Narrative description of any staffing challenges, vacancies, or changes.

FirstNet SPOC is budgeted for 30% of that position and the Program Specialist is budgeted for 60% to focus on allowable SLUGP2 activities as in-kind match. Actual time spent is recorded and match is calculated based on actual allowable activities.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Staff Support	Additional staff for support of allowable activities	Contract	N	N	N/A	N/A	\$140,000.00	\$0.00
Program Consultant	Consulting services for allowable activities	Contract	N	N	N/A	N/A	\$89,600.00	\$0.00
Delivery contractor	Delivery of allowable activities	Contract	N	Y	05/15/2019	05/14/2020	\$719,993.00	\$20,007.00
GIS Support	GIS support for coverage analysis	Contract	N	N	N/A	N/A	\$60,900.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

The above table was filled out based on the approved budget and anticipated contracts though no money has been spent on this to date. The MOU was executed with NCEM to help with the delivery of allowable activities though no money has been spent yet as the content of the workshop is still being developed. There is not a specific start or end date. NCEM might become one of many to help deliver SLUGP allowable activities, however we have not utilized them yet. North Carolina brought on a consultant firm to assist with the development and delivery of data sharing workshops for NPSBN planning. The contract was executed with that delivery contractor, work is ongoing, and funds have been spent on content development and registration website construction.

14. Budget Worksheet									
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.									
Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$0.00	\$127,500.00	\$127,500.00	\$0.00	\$127,500.00	\$127,500.00	\$0.00	\$40,435.00	\$40,435.00
b. Personnel Fringe Benefits	\$0.00	\$44,911.00	\$44,911.00	\$0.00	\$44,911.00	\$44,911.00	\$0.00	\$12,389.50	\$12,389.50
c. Travel	\$54,023.00	\$44,257.00	\$98,280.00	\$54,023.00	\$44,257.00	\$98,280.00	\$6,043.98	\$17,862.37	\$23,906.35
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$7,964.00	\$6,486.00	\$14,450.00	\$7,964.00	\$6,486.00	\$14,450.00	\$0.00	\$0.00	\$0.00
f. Contractual	\$1,010,493.00	\$20,007.00	\$1,030,500.00	\$1,010,493.00	\$20,007.00	\$1,030,500.00	\$0.00	\$26,591.00	\$26,591.00
g. Other	\$47,520.00	\$36,839.00	\$84,359.00	\$47,520.00	\$36,839.00	\$84,359.00	\$0.00	\$4,661.51	\$4,661.51
h. Indirect	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$1,120,000.00	\$280,000.00	\$1,400,000.00	\$1,120,000.00	\$280,000.00	\$1,400,000.00	\$6,043.98	\$101,939.38	\$107,983.36
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	5.60%	94.40%	100.00%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official: Red Grasso, Director of the First Responder Emerging Technologies program	16c. Telephone (area code, number, and extension) 919.961.1131
16b. Signature of Authorized Certifying Official: 	16d. Email Address: red.grasso@nc.gov
	Date: 01/31/2019

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.