

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	37-10-S18037
1. Recipient Name				4. EIN:	56-2032825
3. Street Address				6. Report Date (MM/DD/YYYY)	04/30/2020
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	03/31/2020
				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period		10b. End Date: (MM/DD/YYYY)			
Start Date: (MM/DD/YYYY)	03/01/2018	03/31/2021			
11. List the individual projects in your approved Project Plan					
Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category		
<b>Activities/Metrics for All Recipients during the Reporting Quarter</b>					
1	Governance Meetings	Yes	1	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No	0	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	Yes		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a	
<b>Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter</b>					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials Distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or NC DIT continued to be involved with NPSBN planning for this quarter and had a steady pace of SLIGP2.0 activities. This quarter, DIT staff worked with their consultant firm (Federal Engineering) to host four (4) data-sharing workshops. Program Staff used grant funds to travel to one of the workshops. The SIEC (Governance body) met this quarter. Program staff identified potential Public Safety users while attending various events and meetings with municipal leaders and state agencies. The SPOC position dedicated 6.9% of his work to SLIGP2 activities and the Program Specialist dedicated 11.8%. Future work entails working with Federal Engineering to determine if extending the contract with them is viable and possibly host discipline-specific workshops. DIT Staff continues to communicate regularly with the consulting firm on the progress of the final summary report.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
FirstNet SPOC	30%	Continue serving as the SPOC, Overall program management, coordination with fiscal, participate in FirstNet tracks at broadband conferences	No change
Program Specialist	60%	Delivery of SLIGP allowable activities, oversight and management of contract personnel, participate in FirstNet tracks at broadband conference	No change
Technical Specialist	50%	Technical knowledge for input to data sharing workshop, examination of State Plan coverage, participate in FirstNet tracks at broadband conference	No change

12b. Narrative description of any staffing challenges, vacancies, or changes.

FirstNet SPOC is budgeted for 30% of that position and the Program Specialist is budgeted for 60% to focus on allowable SLIGP2 activities as in-kind match. Actual time spent is recorded and match is calculated based on actual allowable activities. Technical Specialist added July 1, 2019 to provide detailed technical knowledge for data sharing workshop content and delivery as well as looking into State Plan coverage of the NPSBN. While the FirstNet SPOC and Program Specialist are state funded and their time is reported as in-kind match, the Technical Specialist role is being funded at 50% by federal SLIGP2 funds. This still falls within the total budgeted amount for Salaries and Benefits.


13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Staff Support	Additional staff for support of allowable activities	Contract	N	N	N/A	N/A	\$140,000.00	\$0.00
Program Consultant	Consulting services for allowable activities	Contract	N	N	N/A	N/A	\$89,600.00	\$0.00
Delivery contractor	Delivery of allowable activities	Contract	N	Y	05/15/2019	05/14/2020	\$719,993.00	\$20,007.00
GIS Support	GIS support for coverage analysis	Contract	N	N	N/A	N/A	\$60,900.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

The above table was filled out based on the approved budget and anticipated contracts though not all of the money has been spent to date. North Carolina brought on a consultant firm to assist with the development and delivery of data sharing workshops for NPSBN planning. The contract was executed with that delivery contractor, work is ongoing, and funds have been spent on content development, registration website, and workshops delivered to date.

14. Budget Worksheet									
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.									
Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$0.00	\$127,500.00	\$127,500.00	\$0.00	\$127,500.00	\$127,500.00	\$40,131.88	\$59,375.00	\$99,506.88
b. Personnel Fringe Benefits	\$0.00	\$44,911.00	\$44,911.00	\$0.00	\$44,911.00	\$44,911.00	\$13,175.80	\$18,392.00	\$31,567.80
c. Travel	\$54,023.00	\$44,257.00	\$98,280.00	\$54,023.00	\$44,257.00	\$98,280.00	\$34,330.34	\$17,987.77	\$52,318.11
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$7,964.00	\$6,486.00	\$14,450.00	\$7,964.00	\$6,486.00	\$14,450.00	\$0.00	\$0.00	\$0.00
f. Contractual	\$1,010,493.00	\$20,007.00	\$1,030,500.00	\$1,010,493.00	\$20,007.00	\$1,030,500.00	\$276,675.00	\$26,591.00	\$303,266.00
g. Other	\$47,520.00	\$36,839.00	\$84,359.00	\$47,520.00	\$36,839.00	\$84,359.00	\$0.00	\$31,973.83	\$31,973.83
h. Indirect	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$1,120,000.00	\$280,000.00	\$1,400,000.00	\$1,120,000.00	\$280,000.00	\$1,400,000.00	\$364,313.02	\$154,319.60	\$518,632.62
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	70.24%	29.76%	100.00%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.									
16a. Typed or printed name and title of Authorized Certifying Official: Red Grasso, Director of the First Responder Emerging Technologies Program						16c. Telephone (area code, number, and extension)		919.961.1131	
16b. Signature of Authorized Certifying Official: 						16d. Email Address:		red.grasso@nc.gov	
						Date:		27 APR 2020	

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.