

SLIGP 2.0 Grant Closeout Report					2. Award or Grant Number:	48-10-S18048
					4. EIN:	74-6000130
1. Recipient Name	Texas Department of Public Safety				6. Report Date:	03/29/2021
3. Street Address	5805 North Lamar Blvd.				7. Reporting Period End Date:	12/31/2020
5. City, State, Zip Code	Austin, TX 78752				8. Final Report	
					Yes <input checked="" type="checkbox"/>	
					No <input type="checkbox"/>	
9. Project/Grant Period				10. Reserved for Reviewer		
9a. Start Date: (MM/DD/YYYY)	03/01/2018	9b. End Date: (MM/DD/YYYY)	12/31/2020			
11. Program Activities						
11a. Identify the activities you performed during SLIGP2.0 grant period of performance						
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the grant period? (Yes/No)	Total Project Deliverable Quantity (Number)	Description of Activity Deliverable Quantity		
1	Governance Meetings	Yes	49	Cumulative number of governance, subcommittee, or working group meetings related to the NPSBN held during the grant period		
2	Individuals Sent to Broadband Conferences	Yes	67	Cumulative number of individuals sent to national or regional third-party conferences with a focus or training track related to the NPSBN using SLIGP 2.0 grant funds during the grant period		
3	Convened Stakeholder Events	Yes	23	Cumulative number of events coordinated or held using SLIGP 2.0 grant funds during the grant period, as requested by FirstNet.		
4	Staff Hired (Full-Time Equivalent)(FTE)	Yes	9.00	Cumulative number of state/territory personnel FTEs who began supporting SLIGP 2.0 activities during the grant period (may be a decimal).		
5	Contracts Executed	No	0	Cumulative number of contracts executed during the grant period.		
6	Subrecipient Agreements Executed	No	0	Cumulative number of agreements executed during the grant period.		
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during the grant period.		
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during the grant period.		
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during the grant period.		
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed during the grant period		
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP 2.0 funds during the grant period.		
12	Data Collection Activities	No		Yes or No if participated in data collection activities as requested by FirstNet		

11b. Please provide a description of each activity reported in response to Question 11; any challenges or obstacles encountered and mitigation strategies you employed; and any additional project milestones or information.

- 1) TxPSBP held quarterly calls with FirstNet Authority and AT&T to discuss state plan progress and PSBN buildout, challenges, etc. During SLIGP 1.0, TxPSBP held outreach and education meetings with regional public safety stakeholders around the state.
- 2) TxPSBP sent individuals to conferences such as PSCR's annual stakeholder conference, APCO, IACP Tech Forums, and IWCE.
- 3) TxPSBP facilitated an in-person workshop on messaging applications for public safety, which FirstNet representatives attended. TxPSBP held annual meetings with its regional councils of governments and radio system owners to discuss PSBN progress. With the allowable activities and topic restrictions under SLIGP 2.0, it was critical that TxPSBP worked together with FirstNet on engagements whenever possible, in order to address the full spectrum of stakeholder questions and concerns. As SLIGP 2.0 period went on and the network was built out, TxPSBP had a shrinking role in proactive outreach.
- 4) During SLIGP 2.0, hired staff helped facilitate some of the working groups and events associated with interoperability and NPSBN planning, such as the annual Texas Interoperable Communications Coalition event and workshop on public safety messaging applications.

11c. Did you perform activities during the last quarter of the grant that haven't been reported previously (i.e., new programmatic activities, staffing changes)? If so, please describe.

No

11d. Please share any lessons learned or best practices that your organization implemented during your SLIGP 2.0 project.

TXPSBP found that having public safety champions stand alongside FirstNet representatives made a more effective impact at connecting with stakeholders and explaining the value of the Public Safety Broadband Network.

Stakeholders also expressed a desire to see FirstNet be much more than cellular carrier, but rather a provider of solutions to common public safety problems, and a partner.

COVID-19 in the latter half of SLIGP 2.0 cancelled virtually all travel, which exposed how reliant the public safety community was on face-to-face meetings for networking and collaboration. Public Safety Broadband Network stakeholders will need good digital collaboration platforms to encourage effective networking and collaboration, particularly without SLIGP to subsidize travel budgets, and with many agencies facing budget shortfalls.



Project Management Administrator(1 contractor)	Scheduling, facilitating, managing, and inviting public safety entities to participate in tasks include: speaking at conferences, and the	Contract	Y	Y	Mar. 2018	Feb. 2020	\$73,120.00	\$0.00
Project Manager SME(s) (3 contractors)	workshops and meetings; facilitating regional meetings and other outreach efforts.	Contract	Y	Y	Mar. 2018	Feb. 2020	\$73,350.00	\$0.00
TBD	Support SLIGP allowable activities	Contract	N	N	TBD	TBD	\$271,700.00	\$0.00
<b>Total Funds Allocated to Contracts</b>							<b>\$476,000.00</b>	<b>\$0.00</b>

**14. Budget Worksheet**

Columns 2, 3 and 4 must match your project budget for the entire award and your final SF 424A. Columns 5, 6, and 7 should list your final budget figures, cumulative through the last quarter

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Final Federal Funds Expended (5)	Final Approved Matching Funds Expended (6)	Final Total Funds Expended (7)
a. Personnel Salaries	\$316,224.00	\$180,962.00	\$497,186.00	\$186,806.12	\$153,822.83	\$340,628.95
b. Personnel Fringe Benefits	\$94,045.00	\$53,818.00	\$147,863.00	\$55,571.50	\$36,983.91	\$92,555.41
c. Travel	\$180,400.00	\$0.00	\$180,400.00	\$62,686.03	\$0.00	\$62,686.03
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$600.00	\$0.00	\$600.00	\$83.93	\$0.00	\$83.93
f. Contractual	\$476,000.00	\$0.00	\$476,000.00	\$119,347.02	\$0.00	\$119,347.02
g. Other	\$52,730.00	\$0.00	\$52,730.00	\$38,760.26	\$0.00	\$38,760.26
h. Indirect	\$0.00	\$45,240.00	\$45,240.00	\$0.00	\$38,455.71	\$38,455.71
i. Total Costs	\$1,119,999.00	\$280,020.00	\$1,400,019.00	\$463,254.86	\$229,262.45	\$692,517.31
j. Proportionality Percent	80%	20%	100%	67%	33%	100%

**15. Additional Questions: Read each statement below. Rate your level of agreement or disagreement with each statement and answer follow-up questions to provide additional information.**

Statement	Agree/Disagree	Additional Questions	Response
15a. SLIGP 2.0 funds were helpful in planning for the integration with the NPSBN.	5-Strongly Agree	What was most helpful? What challenges did you encounter?	TxPSBP was able to field a group of NPSBN subject matter experts to thoroughly vet and review the FirstNet State Plan. This thorough review process gave TxPSBP confidence in recommending an opt-in decision to the Governor. The closed nature of the State Plan and coverage data to all but a small group made it difficult to share those details with other key stakeholders in the state.

<p>15b. I plan to continue any SLIGP 2.0 program activities beyond the SLIGP 2.0 period of performance.</p>	<p>5-Strongly Agree</p>	<p>What do you plan to accomplish after the period of performance?</p>	<p>TxPSBP will continue to have quarterly meetings with the FirstNet Authority and AT&amp;T to monitor the buildout and advancement of the NPSBN solution. Texas DPS will also participate in future data collection efforts, such as those related to Z-axis location services.</p>
<p>15c. SLIGP 2.0 funds were helpful in informing my stakeholders about FirstNet.</p>	<p>5-Strongly Agree</p>	<p>What was most helpful? What challenges did you encounter?</p>	<p>Conferences and national level meetings were a great source of breaking news and detailed information related to the NPSBN, and to help understand the direction of the buildout and solutions. TxPSBP could then relay these inside bits of information to Texas stakeholder agencies. The main challenge lay with the scale of Texas as a state. Even doing multiple regional events failed to reach many agencies.</p>
<p><b>Statement</b></p>	<p><b>Agree/Disagree</b></p>	<p><b>Additional Questions</b></p>	<p><b>Response</b></p>

<p>15d. SLIGP 2.0 funds were helpful in maintaining a governance structure for broadband in my state/territory.</p>	<p>5-Strongly Agree</p>	<p>What was most helpful? What challenges did you encounter?</p>	<p>SLIGP 2.0 helped fund employees who could focus on and become subject matter experts in NPSBN topics, which in turn strengthened the credibility and efforts of the Texas Statewide Interoperable Communications Office.</p>
<p>15e. SLIGP 2.0 funds provided resources that were helpful in preparing for FirstNet planning activities in my state/territory (e.g. staffing, attending broadband conferences, participating in training, procuring contract support etc.).</p>	<p>5-Strongly Agree</p>	<p>What was most helpful? What challenges did you encounter?</p>	<p>As described in 15a and 15c above, the combination of being able to hire a staff for State Plan review and for user outreach, combined with the ability to attend conferences and workshops, meant that TxPSBP could field a well-informed group that kept stakeholders and leadership updated with the most current information.</p>

<p>15f. Overall, SLIGP 2.0 funds were helpful in preparing for FirstNet.</p>	<p>5-Strongly Agree</p>	<p>What was most helpful? What challenges did you encounter?</p>	<p>Toward the end of SLIGP 2.0, with the AT&amp;T contract in place and restrictions on allowable activities and the types of topics that SLIGP 2.0 staff could discuss, it became difficult to find ways to meaningfully spend SLIGP 2.0 funds.</p>
<p>16. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.</p>			
<p>16a. Typed or printed name and title of Authorized Certifying Official:</p>		<p>16c. Telephone:</p>	<p>512-424-2121</p>
<p>Todd M. Early, Assistant Chief:</p>		<p>16d. Email Address:</p>	<p><a href="mailto:todd.early@dps.texas.gov">todd.early@dps.texas.gov</a></p>
<p>16b. Signature of Authorized Certifying Official: <i>Todd M. Early</i></p>		<p>16e. Date:</p>	<p>3/29/2021</p>

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 25 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Natalie Romanoff, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.