


U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	78-10-S18078
				4. EIN:	66-0431678
1. Recipient Name	United States Virgin Islands- Office of the Governor - Bureau of Information Technology			6. Report Date (MM/DD/YYYY)	10/22/2020
3. Street Address	8000 Nisky Shopping Center, Suite 600 A			7. Reporting Period End Date: (MM/DD/YYYY)	09/30/2020
5. City, State, Zip Code	Charlotte Amalie, VI 00802			8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	03/31/2021		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	No		<i>Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter</i>	
2	Individuals Sent to Broadband Conferences	No		<i>Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter</i>	
3	Convended Stakeholder Events	No		<i>Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.</i>	
4	Staff Hired (Full-Time Equivalent)(FTE)	No		<i>Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).</i>	
5	Contracts Executed	No		<i>Actual number of contracts executed during the quarter.</i>	
6	Subrecipient Agreements Executed	No		<i>Actual number of agreements executed during the quarter.</i>	
7	Data Sharing Policies/Agreements Developed	No		<i>Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.</i>	
8	Further Identification of Potential Public Safety Users	No		<i>Yes or No if further identification of potential public safety users occurred during this reporting quarter.</i>	
9	Plans for Emergency Communications Technology Transitions	No		<i>Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.</i>	
10	Identified and Planned to Transition PS Apps & Databases	No		<i>Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter</i>	
11	Identify Ongoing Coverage Gaps	No		<i>Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.</i>	

12	Data Collection Activities	No	(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.						
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter									
13	Stakeholders Engaged			<i>Actual number of individuals reached via stakeholder meetings or events during the quarter.</i>					
14	Education and Outreach Materials Distributed In-Person			<i>Actual number of materials distributed in-person during this quarter.</i>					
15	Education and Outreach Materials distributed Electronically			<i>Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.</i>					
<p>11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional Milestone Activities:</p> <p>The FirstNetVI team continues to meet with FirstNet/AT&T on a regular basis to discuss the status of migration efforts throughout the Government of the Virgin Islands and the progress of the NPSBN buildout in the VI. BIT has selected a vendor (Televate, LLC) to provide NPSBN Technical Experts/Consultant services, contract negotiation is underway with project delivery timeline as a major area of focus. The GVI submitted a grant extension request to support a seven (7) month project delivery timeline. Said request was denied and contract negotiation is underway to restructure the project delivery schedule.</p> <p>The SPOC team participated in several initiatives and meetings related to public safety communications. The team also participates in Hurricane preparedness coordination efforts twice a week lead by the Virgin Islands Emergency Management Agency. FirstNet/AT&T has pledged their support. Discussions continues around the topic of delivering an Emergency Response plan to the territory which would address the subject of stationed assets, deployables, and maintenance response time and approach. GVI and FirstNet/AT&T are also in the process of negotiating leases for New Site builds.</p> <p>The FirstNetVI team continues to support the territory's CAD project. A formal bid process has been initiated for securing a FirstNet ready in-vehicle mobile data solution for public safety. AT&T/FirstNet has provided a preliminary service proposal to the territory.</p> <p>Other activities: -Participated in SLIGP quarterly call.</p> <p>Planned Major activities for next quarter: - ESF-2 Hurricane preparations and response -Project Kick-off for NPSBN Technical Experts/Consultant services</p>									
12. Personnel									
12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.									
	Job Title	FTE%		Project (s) Assigned				Change	
	Program Manager	100%		Program Management of SLIGP Grant					
<p>12b. Narrative description of any staffing challenges, vacancies, or changes. N/A</p>									
13. Contractual (Contract and/or Subrecipients)									
13a. Contractual Table – Include all contractors. The totals from this table should equal the “Contractual” in Question 14f.									
	Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated

Televate, LLC	NPSBN Technical Experts/Consultant Services	Contract	Y	N				

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.
N/A

14. Budget Worksheet										
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.										
Only list matching funds that the Department of Commerce has already approved.										
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)	
a. Personnel Salaries	\$213,077.00		\$213,077.00	\$213,077.00		\$213,077.00	\$168,941.29		\$168,941.29	
b. Personnel Fringe Benefits	\$95,885.00		\$95,885.00	\$95,885.00		\$95,885.00	\$74,823.14		\$74,823.14	
c. Travel	\$40,440.00		\$40,440.00	\$40,440.00		\$40,440.00	\$39,494.72		\$39,494.72	
d. Equipment	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00	
e. Materials/Supplies	\$10,314.00		\$10,314.00	\$10,314.00		\$10,314.00	\$6,013.33		\$6,013.33	
f. Contractual	\$127,176.00		\$127,176.00	\$127,176.00		\$127,176.00	\$0.00		\$0.00	
g. Other	\$5,200.00		\$5,200.00	\$5,200.00		\$5,200.00	\$11,033.00		\$11,033.00	
h. Indirect	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00	
i. Total Costs	\$492,092.00	\$0.00	\$492,092.00	\$492,092.00	\$0.00	\$492,092.00	\$300,305.48	\$0.00	\$300,305.48	
j. Proportionality Percent	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%	
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.										
16a. Typed or printed name and title of Authorized Certifying Official: Rupert O. Ross Director							16c. Telephone (area code, number, and extension)	340-713-0354 Ext. 5510		
16b. Signature of Authorized Certifying Official: 							16d. Email Address:	rupert.ross@bit.vi.gov		
							Date:	10/22/2020		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.