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U.S. Department of Commerce 

 

Performance Progress Report  

2. Award or Grant Number: 26-10-S13026 

 

4.  EIN: 38-6000134 

 

1. Recipient Name : Michigan State Police – State 911 Administrative Section   6. Report Date (MM/DD/YYYY) : April 30, 2014 

 

3. Street Address: P.O. Box 30634 333 S Grand Ave.  

 

7.  Reporting Period End Date: March 31, 2014 
 

5. City, State, Zip Code: Lansing, MI 48909-0634 

 

8.  Final Report   

□  Yes 

X  No 

9.  Report Frequency 

X  Quarterly 

 

10a. Project/Grant Period 

    Start Date: 09/01/2013 

10b. End Date: 08/31/2016  

 

 

11.  List the individual projects in your approved Project Plan 

 Project Type (Capacity 

Building, SCIP Update, 

Outreach, Training etc.) 

Project Deliverable Quantity  

(Number & Indicator 

Description)  

Total Federal 

Funding Amount 

Total Federal Funding Amount expended 

at the end of this reporting period  

Percent of Total Federal Funding 

Amount expended  

 

1 Stakeholder Meetings 158    

2 Conferences 10    

3 Staff Hires (FTE) 1.40    

4 Contract Executions 0    

5 Governance Meetings 2    

6 Education and Outreach 

Materials 

0    

7 Sub-recipient Agreements 

Executed  

0    

8 Phase 2 None    

9      
 

 

11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation 

strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.  

 

Milestone Activities: Michigan has finalized the SLIGP staffing plan and schedule.  Additionally, Michigan has started to design the MI Public Safety Broadband User Database. 

 

Michigan was able to identify 1 education and outreach opportunity where 158 individuals had information presented during the Michigan Interoperability Conference (February 

2/11/2014). A wide range of groups were represented at this conference including 911, Public Safety Communication providers, first responders, and other stakeholder groups.  

 

Michigan held two governance meetings.  Both meetings were held in Lansing.  The MI Public Safety Broadband Workgroup was held on March 18, 2014 and the MI Public Safety 

Interoperability Governance Board (SIGB) was held on March 11, 2014.   

 

Michigan had 10 individuals who traveled to 3 separate conferences where public safety broadband and FirstNet were topics.  The first conference was the Michigan Interoperability 

Conference in Traverse City, MI from February 11, 2014 to February 13, 2014. The second conference was the International Wireless Communication Expo (IWCE) held in Las Vega, 
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NV from March 24, 2014 to March 28, 2014.  The third conference was the SLIGP Workshop in Atlanta, GA from February 25, 2014 to February 26, 2014 

 

3 additional state staff became engaged in the project with different allocated percentages, totaling 1.40 FTEs.  The staff that became engaged during Q1 and Q2 have continued to 

be involved in the project. This brings the total FTE count to 3.25. 

 

No new contracts were executed.  However, Michigan continues to use contractual resources from the contract that was executed during quarter 2. 

 

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 

Baseline Report must be approved by the Department of Commerce before implementation.  

 

The State of Michigan finished the process of comparing the approved baseline budget report with the developing project plan and staff plan.  It is was determined that the changes 

for each category was less than 10%, so there is no need to provide a changed plan to the Department of Commerce for approval.  As the project progress, the State of Michigan 

may need to adjust the plan and will submit any required documentation when appropriate.  The State of Michigan understands that if we proceed without prior approval, then the 

State of Michigan will be responsible for any costs associated with unapproved activities. 

 

 

11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress.  

 

Nothing at this time 

 

11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 

 

The State of Michigan has been working with Cynergzy to develop a staff planning tool.  This is a dynamic tool that allows the State of Michigan to update staffing resources, tasks 

and timelines as changes occur.  The tool re-baselines the project while linking the work categories to ensure that we are staying within our budget areas.  We believe this tool 

unique and could be leveraged by other States. 

 

The State of Michigan has been working with Cynergzy to begin the process of designing and developing the MI Public Safety Broadband (MiPSB) Users and Stakeholders database.  

The database will capture a list of stakeholders with individual users for each stakeholder group.  All events relating to MiPSB education, outreach, governance and team meeting 

will be tracked in the database.  The database will link the users and stakeholders to each event so that Michigan will have a comprehensive way to quantify user outreach and 

engagement.  The database user interface will be comprised of a data entry page as well as a mapping interface.  This will allow Michigan to graphically represent user engagement 

through both mapping reports as well as tabular reports.  The future vision of this database is to add data collection functionality to inventory data components such as user and 

device information and other FirstNet required data elements. 

12. Personnel  

 

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed. 

12b.  Staffing Table 

Job Title FTE % Project(s) Assigned Change  

SWIC .5 Provide oversight of all SLIGP project activities and outreach/education efforts Continued work on SLIGP 
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Grant Director .10 Provide oversight of all grant fiduciary activities and reporting requirements for the 

state. 

Continued work on SLIGP 

CIO / SPOC .1 Primary point of contact.  Inform Governor’s office Continued work on SLIGP  

SLIGP Program Manager .5 Project Management and operations Continued work on SLIGP  

Shared Services Director .10 Executive support and managing SLIGP project team Continued work on SLIGP  

Shared Services Director Admin Support .10 Administrative support relating to SLIGP efforts including scheduling meetings, 

preparing materials and human resources activities  

Continued work on SLIGP  

Outreach Support Staff 1 .35 Data preparation for outreach support including research on stakeholders groups and 

potential outreach engagement opportunities 

Continued work on SLIGP  

Budget & Procurement Analyst .1 Advise in all procurement and purchasing required for SLIGP.   Monitor and track staff 

time reporting and project invoices 

Continued work on SLIGP  

 Outreach Support Staff 2 .5 Data preparation for outreach support including research on stakeholders groups and 

potential outreach engagement opportunities 

Started work on SLIGP 

 Outreach Support Staff 3 .8 Data preparation for outreach support including research on stakeholders groups and 

potential outreach engagement opportunities 

Started work on SLIGP 

 SWIC Admin Support .1 Administrative support relating to SLIGP efforts including scheduling meetings, 

preparing materials and human resources activities 

Started work on SLIGP 

                                                                        

Add Row
  

Remove  Row
 

 

13. Subcontracts (Vendors and/or Subrecipients) 

13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f. 

Name  Subcontract Purpose Type 

(Vendor/Subrec.) 

RFP/RFQ 

Issued 

(Y/N) 

Contract 

Executed 

(Y/N) 

Start 

Date 

End 

Date 

Total Federal 

Funds Allocated 

Total Matching 

Funds Allocated 

Project and % Assigned 

 

Cynergyze Consulting and 

General Support 

Vendor N Y 3/1/201

4 

6/30/2

014 

$100,000 $0.00  

             

Add Row
  

Remove  Row
 

 

13b. Describe any challenges encountered with vendors and/or subrecipients.  
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 
 

14. Budget Worksheet 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 

Only list matching funds that the Department of Commerce has already approved. 

 

Project Budget Element (1)  Federal Funds 

Awarded (2)  

Approved Matching 

Funds (3) 

Total Budget 

(4)  

Federal Funds 

Expended (5)  

Approved Matching Funds 

Expended (6)  

Total Funds Expended (7) 

a. Personnel Salaries $793,042 $442,167 $1,235,209 $14,487 $55,488 $69,975 

b. Personnel Fringe Benefits $604,423 $298,997 $903,420 $15,695 $46,090 $61,785 

c. Travel $469,368 $0 $469,368 $2,607 $2,966 $5,573 

d. Equipment $0 $0 $0 $0 $0 $0 

e. Materials/Supplies $11,918 $14,600 $26,518 $0 $0 $0 

f. Subcontracts Total $1,418,136 $56,160 $1,474,296 $0 $8,880 $8,880 

g. Other $50,130 $25,650 $75,780 $0 $0 $0 

h. Total Costs $3,347,017 $837,574 $4,184,591 $32,789 $113,424 $146,213 

i. % of Total 80% 20% 100% 33% 77% 100% 

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 

documents. 

16a. Typed or printed name and title of Authorized Certifying Official 

Laura Blastic, SLIGP Program Manager, Department of Technology, Management & 

Budget (DTMB), Center for Shared Solution (CSS) 

 

16d. Email Address 

blasticl@michigan.gov 

16b. Signature of Authorized Certifying Official 16e. Date Report Submitted (month, day, year) 

 

5/8/2014 


