
3. Street Address 
103 South Main Street 

5. City, State, Zip Code 
Waterbury, Vermont 05671-2101 

lOa. Project/Grant Period 
Start Date: (MM/DD/YYYY} 

Materials 

U.S. Department of Commerce 

Performance Progress Report 

lOb. End Date: (MM/DD/YYYY) 

lla. your progress meeting major 

Total Federal 
Funding Amount 

2. Award or Grant Number 
50-10-513050 

OMB Control No. 0660·0038 
Expiration Date: 8/31/2016 

7. Reporting Period End Date: 
12/31/2013 

8. Final Report 
o Yes 
v No 

Total Federal Funding Amount expended 
at the end of this reporting period 

9. Report Frequency 

v Quarterly 

Percent of Total Federal Funding 
Amount expended 

strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 

The Chair of Vermont's public safety broadband network commission attended a meeting of the Chiefs of Police and Sheriff's Association of Vermont on 12/19/13 and briefed 

them on FirstNet. There were 40 people in attendance and 40 FirstNet handouts were distributed. 
The Vermont team attended the regional workshop conducted in June of 2013. Up until recently we have been awaiting the SLIGP award, which occurred in August. As a result 
we are currently going through the award approval process With the State of Vermont. We did not hire any staff, nor did we execute any contracts. Our commission has met 

three times during the performance period. 

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 

Baseline Report must be approved by the Department of Commerce before implementation. 

No changes are anticipated at this time. However, we reserve the right to make changes as the Vermont program continues to develop. 
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llc. Provide any other information that would be useful to NTIA as it assesses· this project's progress. 

None at this time. 

lld. Describe any success stories or best practices you have identified. Please be as specific as possible. 

None at this time. 

12. Personnel 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed. 

The Department of Public Safety is waiting on approval to proceed with this award from the State ofVermont'sJoint Fiscal Office (JFO). Once the JFO has given their approval we 

will then start the hiring process for the Project Manager and the Temporary Employees. We hope to be able to hire the Project Manager in the second quarter and the Temporary 

Employees in the third quarter of year one. 

12b. Staffing Table 

Job Title FTE% Project(s) Assigned Change 

~ 

.Add~~_.; I Re~~:~·~e;·,{RdvJ :·:-;;1 

13. Subcontracts (Vendors and/or Subrecipients) 
13a. Subcontracts Table -Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f. 

Name Subcontract Purpose Type RFP/RFQ Contract Start End Total Federal Total Matching Project and %Assigned 
(Vendor/Subrec.) Issued Executed Date Date Funds Allocated Funds Allocated 

(Y/N) (Y/N) 

TBD Project Manager for Personal Services N N TBD TBD 199,840.00 0 '0% 

Technical Support Contract 
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Add Row I 
13b. Describe any challenges encountered with vendors and/or subrecipients. 

14.BudgetVVorksheet 

Remove Row I 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved . 

. 

Project Budget Element (1) Federal Funds Approved Matching Total Budget Federal Funds Approved Matching Funds Total Funds Expended (7) 
Awarded (2) Funds (3) (4) Expended (5) Expended (6) 

a. Personnel Salaries 238,821 129,918 368,739 0 0 
b. Personnel Fringe Benefits 72,336 47,817 120,153 0 0 
c. Travel 14,700 0 14,700 0 0 
d. Equipment 0 0 0 0 0 
e. Materials/Supplies 7509 0 7509 0 0 
f. Subcontracts Total 199,840 0 199,840 0 0 
g. Other (Indirect Costs) 177,735 0 177,735 0 0 
h. Total Costs 710,941 177,735 888,676 0 0 
i.% of Total 80% 20% 100% 0 0 
15. CertificatiOn: 1 ce_rtify to the{best of my knowledge and belief that this r_epa:rt is-·correct and,complete for performance of activities for the-purpoSe(s)'S_et_forth in the award 

doCuments. 

.. .• ······· 
. . · . . . 

•• 
. . ·. . ·· ... ··•· . 

. . 

16a. Typed or printed name and title of Authorized Certifying Official 16c. Telephone (area code, number, and extension} 

Francis (Paco) X. Aumand Ill 802-241-5488 
Division Director 16d. Email Address 
Division of Criminal Justice Services 

- gra ntnotifi cation @state. vt. us 

-
~ure of AuthoriG ~ertifying Officiaa 

A.~( ) /LA 

16e. oa~;z s.ubmitted (month, day, year) 

U .S ;leu'( . 
,. ' .. - .. - ' . ' " -• .._- --"- -·· .. " .. ., ,. --- _,_, - "-' .......... - -•----' ' .... ,_,. 

reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 
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