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U.S. Department of Commerce 

Performance Progress Report 

1/31/2018 

OMB Control No. 0660-0038Expiration Date: 8/31/2016 

2. Award or Grant 



OMB Control No. 0660-0038Expirat ion Date: 8/31/2016 

1. Secured a booth at the 21st Annual Arizona Indian National and Tribes Legislative Day. 

2. Reengaged the AZPSBN Working Group and extablished monthly governance conference ca lls. 
3. Attended the Houston LTE exercise. 

4. Estab lished SLIGP training/band 14 exercise with the Hualapa i Tribe at Grand Canyon West. 
5. Continued Tribal O&E - Navajo Nation, Hualapai Tribe, Hope Tribe, Fort McDowell Yavapai Nation, Sa lt Riva Pima-Maricopa Indian Community 
6. Presented at the Indian Cou ntry Intelligence network (ICIN) quarter ly meeting. 

7. Participated in a FirstNet meeting to discuss the the 2016 consultation and outreach elements. 
8. Attended the IWCE conference. 

llb. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of 

Commerce before implementation. 

NA 

llc. Provide any other information that would be usefu l to NTIA as it assesses this project's progress. 

lld. Describe any success stories or best practices you have identified. Please be as specific as possible. 

12. Personnel 

12a. If the oroiect is not fullv staffed describe how anv lack of staffine mav imoact the oroiect's time line and when the oroiect will be fullv staffed. 

12b. Staffing Table 

Job Tit le FTE% Project(s) Assigned Change 
Executive Manager 25% Management oversight No change 

Statewide lnteroperability Coordinator (SWIC) 40% Management oversight and integration with current interoperabi lity initiatives No change 

Senior Program Advisor 100% Management oversight and se lect sub-projects No change 

Sr. Project Manager 90% Finance, performance tracking and deliverable reporting, and grants management No change 

Finance & Planning 15% Finance oversight No change 

SPOC 40% Single point of contact No change 

Statewide Grant Administrator 50% Management oversight No change 

13. Subcontracts (Vendors and/or Subrecipients) 

13a. Subcontracts Table- Include all subcontractors. The totals from t his table must equal the "Subcontracts Tota l" in Question 14f. 

Name Subcontract Purpose Type (Vendor/Subrec.) RFP/RFQ Issued (Y /N) Type (Vendor/Subrec. ) Start Date End Date Allocated Total Matching Funds Allocated 

Kn owledge Services Staff Aug Ven dor N St ate Vendor January 2016 January 2018 $500,000 $0 

Mission Critical Partners (MCP) SME Vendor N State Vendor October 2015 January 2018 $800,065 $0 

IWC Highground Marketing materials Vendor N Stat e Vendor Mar-15 Jun-15 30000 $0 
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13b. Describe any challenges encountered with vendors and/or Subrecipients. 
The IWX Highground was terminated in November 2015 

14. Budget Worksheet 

Co lumns 2, 3 and 4 must match your current project budget for the entire award, wh ich is the SF-424A on f ile. 
On ly list match ing funds that t he Department of Commerce has already approved. 

Project Budget Element (1) Federal Funds Awarded (2) 
Approved Matching 

Total Budget (4) 
Federal Funds Expended Approved Matching Total Funds Expended 

Funds (3) (5) Funds Expended (6) (7) 

a. Personne l Salaries $410,019 .60 $238,800.59 $648,820.19 $142,377.70 $195,904.14 $338,281.84 

b. Person nel Fr inge Benefits $89,731.20 $153,175.68 $242,906.88 $38,245.20 $73,601.07 $111,846.27 

c. Trave l $222,852 .41 $222,852.41 $62,472.55 $62,472.55 

d. Equ ipment $0.00 $0.00 

e. Materials/Supplies $149,061.27 $149,061.27 $90,106.74 $90,106.74 

f. Subcontracts Tota l $2,039,417.50 $100,000.00 $2,139,417.50 $913,186.21 $913,186.21 

g. Other $409,655 .75 $409,655 .75 $300,081.67 $300,081.67 

h. Indirect 

i. Tota l Costs $2,911,081.98 $901,632.02 $3,812,714.00 $1,246,388.40 $569,586.88 $1,815,975 .28 

j .% ofTota l 80% 20% 100% 69% 31% 100% 
15. Certification: I certify to the best of my knowledge and beliefthatthis report is correct and complete for performance ofactivities for the purpose(s) setforth in the award documents. 

16a. Typed or printed name and t itle of Authorized Certify ing Official 16c. Telephone (area 
Matt Hanson for Craig Brown, Director code, number, and 602-364-0689 
Arizona Department of Administration·-.-

cC:Y~ ~ ~~ \-~~w47:M:- ~,e~ 
extension) 

) 16d. Email Address dina.martinez@azdoa.gov 

16b. Signature of Authorized Certifying Official ),...~ " -

~ IJVY'~ ~ ~l\-~~~)"-85ri--
Date: 4/ 29/ 2016 

~~~, ......._) 

According to the PaperwOi'KReduction Act, as'amem:fed, no persons are required to respClnd to a co llection of informatitm unless it displays a currently va lid OMB contro l number. Public reporting burden for t his co llection of information is estimated to average 10 
hours per response for the application process, includ ing t ime for reviewing instructions, searching existing data sources, gathering and mainta ining the data needed, and completing and reviewing t he co llection of information. Send comments regard ing the 
burden estimate or any other aspect of th is co llection of information, including suggestions for reducing t his burden, to Michael Dame, Director, State and Loca l Implementation Grant Program, Office of Public Safety Communications, Nationa l Telecommunications 
and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 
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