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U.S. Department of Commerce 

Performance Progress Report 

1. Recipient Name 
New Mexico Department of Information Technology 

3. Street Address 
715 Alta Vista 

5. City, State, Zip Code 
Santa Fe, NM 87505 

lOa. Project/Grant Period I lOb. End Date: (08/31/2016) 
Start Date: (09/01/2013) 

11. List the individual projects in your approved Project Plan 

Project Type (Capacity Building, Project Deliverable Quantity 
SCIP Update, (Number & Indicator 
Outreach, Tra ining etc.) Description) 

1 Stakeholders Meetings 0 

2 Training Sessions NA 

3 Broadband Conferences 0 

4 Staff Hires 0 

5 Contract Executions 0 

6 Statutory/Regulatory Changes NA 

7 Governance Meetings 0 

8 Education & Outreach 0 

Materials 

l 
Tota l Federa l 
Funding Amount 

2. Award or Grant Number 
#35-10-S13035 

4. EIN 
85-6000565 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

6. Report Date (MM/DD/YYYY) 
01/30/2014 

7. Reporting Period End Date: 
12/31/2013 

8. Final Report 9. Report Frequency 
o Yes x Quarterly 
X No 

Total Federal Funding Amount expended Percent ofTotal Federal Funding 
at the end of this reporting period Amount expended 

-

lla. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation 

strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 

NA for this quarter 

llb. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 

Baseline Report must be approved by the Department of Commerce before implementation. 

NA for this quarter 

--- --- - ----
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llc. Provide any other information that would be useful to NTIA as it assesses this project's progress. 

NA for this quarter 

11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 

NA for this quarter 

12. Personnel 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed. 

This will not affect the projects time line. Documentation requesting establishment and approval of the term positions completed and the recruitment process will be started in 

Q1, 2014 according to the current plan. Positions for the Financial Specialist- Advanced and the Administrative Services Coordinator will be the first positions posted. 

Interviews for those positions should be completed by the end of February 2014 and positions should be filled by March 2014. 

12b. Staffing Table 

The following positions are expected to be filled during Q1 2014 of the project: 

Job Title FTE% Project(s) Assigned Change 
Business Analyst 100 SLIGP 
Financial Coordinator - Advanced 33 SLIGP New position added at , 

33% in place of having 
only one Financial 
position 

Financial Specialist- Advanced 33 SLIGP New position added at 
33% in place of having 
only one Financial 
position 

Financial Coordinator- Operational 33 SLIGP Reduction from 100% 
in the last report to 
33% in this reporting 
period due to 
reallocation of 
resource across other 
federa l grant 
programs. 

Administrative Services Coordinator 33 SLIGP Reduction from 100% 
in the last report to 
33% in this reporting 
period due to 
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Add Row I Remove Row 

13. Subcontracts (Vendors and/or Subrecipients)- TBD 

I 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

rea llocation of 
resource across other 
federal grant 
programs. 

13a. Subcontracts Table -Include all subcont ractors. The totals from this table must equal the "Subcontracts Total" in Question 14f. 

Name Subcontract Purpose Type RFP/RFQ Contract Start Date End Date Tota l Federal Total Matching Project and % Assigned 
(Vendor/Subrec.) Issued Executed Funds Funds Allocated 

(Y/N) (Y/N) Allocated 

Cata lano & Legal support Vendor N y 09/ 10/2013 09/ 21/ 2014 $84,000 $0.00 100% 
Plache, PLLC 

Add Row I Remove Row I 
13b. Describe any challenges encountered with vendors and/or subrecipients. 

14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on f ile. 
Only list matching funds that the Department of Commerce has already approved. 

Project Budget Element (1) Federa l Funds Approved Matching Tota l Budget Federal Funds Approved Matching Funds Total Funds Expended (7) 
Awarded (2) Funds (3) (4) Expended (5) Expended (6) 

a. Personnel Salaries $430,560.00 $0.00 $430,560.00 $0.00 $0.00 $0.00 
b. Personnel Fringe Benefits $150,696.00 $0.00 $150,696.00 $0.00 $0.00 $0.00 
c. Travel $320,000.00 $0.00 $320,000.00 $0.00 $0.00 $0.00 
d. Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

e. Materials/Supplies $48,625.00 $0.00 $48,625.00 $0.00 $0.00 $0.00 
f . Subcontracts Total $372,000.00 $474,856.00 $846,856.00 $0.00 $0.00 $0.00 
g. Other $461,298.00 $0.00 $461,298.00 $0.00 $0.00 $0.00 
H. Indirect Cost $116,244.00 $0.00 $116,244.00 $0.00 $0.00 $0.00 
h. Total Costs $1,899,423.00 $474,856.00 $2,374,279.00 $0.00 $0.00 $0.00 
i.% of Total 80% 20% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 

documents. 
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16a. Typed or printed name and title of Authorized Certifying Official 

Department of Information Technology 
Deputy Secretary Jacqueline Miller 

OMB Control No. 0660-0038 
Expiration Date: 8/31/2016 

16c. Telephone (area code, number, and extension) 

505-827-2051 

16d. Email Address 

Jacaue.Miller(!llstate.nm.us 

16e. Date Report Submitted (month, day, year) 

01/ 30/2014 

According to the Paperwork Reduction Act. as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching e)(isting data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration. U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W. , HCHB, Room 7324, Washington, D.C. 20230. 
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