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I. INTRODUCTION AND BACKGROUND 
Pursuant to Section 6001(d)(4) of the American Recovery and Reinvestment Act of 2009 (ARRA or 
Recovery Act) (Public Law No. 111-5), the National Telecommunications and Information Administration 
(NTIA) provides this Quarterly Report on the status of the Broadband Technology Opportunities Program 
(BTOP or Program). This Report focuses on the Program’s activities from July 1 to September 30, 2015. 
 
The Recovery Act appropriated $4.7 billion for NTIA to 
establish BTOP to increase broadband access and adoption; 
provide broadband access, training and support to schools, 
libraries, healthcare providers, and other organizations; 
improve broadband access to public safety agencies; and 
stimulate demand for broadband.1 In 2009 and 2010, NTIA 
invested approximately $4 billion in 233 BTOP projects and 
$293 million in 56 State Broadband Initiative (SBI) projects 
benefitting every state, as well as five territories and the 
District of Columbia.2  
 
As of September 30, 2015, nine projects remained in active 
status, and 271 projects had completed their project 
activities.3 

II. SUMMARY 
This Quarterly Report focuses on the following areas of Program implementation and project oversight: 
 

 Program status and progress of broadband projects, including closeout efforts, extensions, and 
Program expenditures. 

 State Broadband Initiative, including the National Broadband Map and recipient progress. 
 Monitoring and grants administration for broadband projects and the results of those efforts.  

III. PROGRAM STATUS AND PROGRESS  

A. Program Progress 
As of September 2015, NTIA’s broadband grant recipients continued to make progress toward the 
Program’s Fiscal Year (FY) 2015 goal of deploying new or upgraded network miles. They have already 
exceeded the Program’s FY 2015 subscriber and community anchor institution goals. As NTIA continues to 
successfully close out BTOP grant projects, the rate of progress toward the Key Product Indicators (KPIs) 

                                                   
1 On August 10, 2010, Congress rescinded $302 million from BTOP, reducing the Program’s funding to approximately $4.4 
billion. See Pub. Law No. 111-226. 
 
2 The total number of BTOP awards announced by September 30, 2010 was 233. As of December 30, 2014, this number was 
224, excluding awards to Leech Lake Band of Ojibwe (approximately $1.7 million), which ultimately did not accept its award; 
Education Networks of America, Inc. (approximately $14 million), the State of Wisconsin Department of Administration 
(approximately $22.9 million), the City of Tallahassee (approximately $1.2 million), and DigitalBridge Communications (three 
separate awards totaling approximately $4.2 million), each of which voluntarily terminated its project; and the Louisiana Board 
of Regents (approximately $80.6 million) and Trillion Communications, Inc. (approximately $59 million), which NTIA terminated 
for material noncompliance with their grant terms and conditions. 
 
3 Active awards are nine BTOP grants.   
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can be expected to slow. Grant recipients’ quarterly progress reports, which were made public in December 
2015, provide more granular details of these results.4  
 
Between July and September 2015, the remaining 
BTOP grant recipients:  
 
 Deployed or upgraded 968 additional network 

miles, bringing the cumulative totals for all 
BTOP recipients to more than 115,665 miles of 
new or upgraded network infrastructure; and 
 

 Connected 88 additional community anchor 
institutions (CAIs), bringing the cumulative 
number for all BTOP recipients to about 25,766 
CAIs. 

 
Additionally, the Sustainable Broadband Adoption 
(SBA) projects generated a total of 671,585 new 
subscribers over the course of the program. Because 
all SBA projects are either closed or in closeout, the 
projects did not generate any new subscribers this 
quarter.    

 
B. Public Safety Projects 

 
The Middle Class Tax Relief and Job Creation Act of 2012 authorized and provided funding to the First 
Responder Network Authority (FirstNet) to implement a nationwide public safety broadband network. In 
2010, prior to the Act, NTIA awarded seven grants for public safety projects. Following the Act’s passage in 
2012, NTIA partially suspended the grants to allow FirstNet to evaluate them. Four recipients, Adams 
County Communications Center Inc. (ADCOM) in Colorado, New Jersey, New Mexico, and the Los Angeles 
Regional Interoperable Communications System Authority (LA-RICS), executed spectrum lease agreements 
with FirstNet. NTIA lifted the partial suspensions, enabling them to restart their projects. In addition to 
coordinating with NTIA, these recipients also communicate with FirstNet on a regular basis to ensure their 
projects are consistent with FirstNet’s approach to designing the nationwide public safety broadband 
network. NTIA also closely coordinates with FirstNet regarding these projects.   
 
As a result of the Continuing Appropriations Act, 2016, which extended the availability of BTOP funding until 
2020, four public safety projects will continue activities beyond September 30, 2015.  The Continuing 
Resolution Act of 2016 allows active grants, including those currently in closeout, to extend their project 
periods through September 30, 2020.     
 
During this quarter, ADCOM reported that it has completed nearly all significant work related to the project.  
The project now has 16 of 20 Long Term Evolution (LTE) sites on air. ADCOM has also installed three sites 
at Denver International Airport (DIA). The only remaining work to be completed is the installation of 
permanent electric power at the DIA sites, site configuration, and testing of broadband speed levels for 
those three sites.  The ADCOM project team is working to identify and add public safety users to the project.  
There are currently 164 activated devices on the network, with over 25 devices in active daily use.  
FirstNet’s technology team, based in Boulder, Colorado, continues to leverage its close proximity to the 
ADCOM project to facilitate real-world testing and hands-on experience with new devices and services.  
 

                                                   
4 Quarterly reports for each BTOP and SBI project are available at http://www2.ntia.doc.gov/awards. Reports from recipients in 
the closeout process sometimes take longer than 30 days to be approved and posted. 
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During this quarter, the New Jersey Department of Treasury reported making substantial progress toward 
completing project activities. In June, New Jersey completed the deployment of Cell on Wheels (COWs) in 
Atlantic City and began deploying COWs in the Route 21 corridor. A “COW” consists of a cellular antenna 
tower and electronic radio transceiver equipment on a truck or trailer, designed to be part of a cellular 
network typically on a temporary or short-term basis.  In August, New Jersey completed deploying COWs in 
Camden.  In August and September, the project team focused on the deployment of all trailers, which are 
fully equipped with LTE systems, and used its deployable assets to support four major special events: the 
Atlantic City Air Show, FirstNet State Consultation, the Miss America Pageant, and the Papal Visit.  During 
the Papal visit, New Jersey coordinated with the Pennsylvania State Police and deployed COWs along the 
Pope’s parade route in Philadelphia and provided voice, data, and video for law enforcement and first aid 
stations.  New Jersey continues its ongoing outreach to the public safety community to demonstrate the LTE 
system’s capabilities and build support for using these deployable assets among this key user group.   
 
During this quarter, the Los Angeles Regional Interoperable Communications System Authority (LA-
RICS) reported that it had completed construction on nearly all 63 fixed sites. Additionally, the project 
received the concurrence of the State Historic Preservation Officer (SHPO) for each of the sites where LA-
RICS proposed to locate 14 COWs.  LA-RICS equipped and deployed 13 COWS during this quarter. While 
LA-RICS has continued to make steady progress toward project completion, it asked NTIA to give it until 
December 31, 2015 to complete activities on its revised project plan, which NTIA approved.  Several of LA-
RICS’ member agencies are taking steps to prepare for the use of the LTE network.  Los Angeles County 
Fire (LACF) has installed a vehicular modem into a mobile video truck and successfully used its surveillance 
technology.  It has also installed three more vehicular modems into pilot vehicles.  LA-RICS began installing 
Network Operation Centers (NOC) equipment at the Los Angeles County Fire Control and Command (FCC), 
the Los Angeles Sheriff's Department Sheriff's Communication Center (SCC), and LA-RICS headquarters.  
LA-RICS has continued to conduct outreach to potential users of the network and to meet with state, local, 
and federal public safety agency representatives to demonstrate the benefits of the LTE network.   
 
During this quarter, the State of New Mexico Department of Information Technology completed all 24 
digital microwave construction sites. New Mexico initiated its Phase I deployment of LTE services by 
establishing a virtual core network at its Simms facility. In addition, New Mexico will establish remote core 
connectivity between its Simms building in Santa Fe and the ADCOM, Colorado facility.  New Mexico has 
now installed all LTE equipment and has scheduled final turn up and testing of the LTE system in late 
November 2015.  New Mexico’s efforts to address cross-border interference challenges at the U.S.-Mexico 
border will be a key learning opportunity for FirstNet.    
 
During this quarter, the City of Charlotte deployed network improvements at all 60 CAIs, 800 police 
vehicles, and 148 of 150 fire vehicles. Over the course of the project, the grantee has replaced slower end-
of-life equipment with higher speed network gear in police divisions and fire stations and implemented dual 
band mobile gateways, laptops, and tablets in police and fire vehicles. These improvements now utilize 4G 
LTE broadband speeds currently provided by commercial networks and have helped prepare Charlotte 
public safety for FirstNet’s future nationwide public safety broadband network.  As a result of these 
improvements, Charlotte has a network capable of transporting real-time video, location-based information, 
and critical public safety applications across a wireless network and Wi-Fi. The network has allowed access 
to previously non-accessible critical criminal and public safety applications in the field.  
 

C. Program Status 

1.    Closeout 
 
As of September 30, 2015, NTIA helped 215 BTOP 
recipients complete project activities. NTIA will continue to 
work with the remaining nine recipients to verify that they 
have met their grant requirements and formally close out 
these awards or to prepare extension requests. The SBI 
awards began closing out on January 31, 2015. 
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2.    Drawdowns 

 
As of September 30, 2015, recipients have drawn down 
$3.88 billion or 96 percent of federal grant funds. The 
currently active recipients will use $144.2 million of the 
remaining federal grant funds to complete their projects.  
 

3. State Broadband Initiative 
 
The State Broadband Initiative (SBI) consists of the State 
Broadband Data and Development Program and the 
National Broadband Map.5  These grants had two components. First, SBI collected and verified broadband 
availability data that states collected from broadband providers, public data, and third-party datasets.6 
Second, SBI grants played a critical role in helping states and territories identify and address obstacles to 
broadband deployment and adoption. SBI supported state and local task forces and planning teams to 
expand broadband awareness and adoption and implements innovative applications to increase access to 
government services and information, including job resources. On January 31, 2015, SBI recipients began 
closeout activities for their grant projects. As of September 30, 2015, 33 projects are closed and 22 
recipients are working toward completing closeout activities. NTIA works with the recipients to review and 
validate all required documentation. As of September 30, 2015, only one project remained active.  

IV. MONITORING AND GRANTS ADMINISTRATION 

A. Monitoring Activities 
 
At this stage of the program, NTIA is primarily managing the closing out of grants and a small number of 
active grants. Throughout the award period, NTIA proactively engages grant recipients to monitor project 
activities and compliance efforts and to protect taxpayer investments.7 This engagement includes regularly 
communicating with recipients to ensure proper use of grant funds, identifying potential risks affecting 
projects, and offering guidance to resolve issues promptly. Quarterly, the currently active BTOP grant 
recipients must report their financial, project performance, and ARRA-related activities. NTIA reviews these 
reports – the Federal Financial Report (FFR), Performance Progress Report (PPR), and ARRA Report – to 
monitor project progress against established baselines, expenditures of grant funds, and contribution of non-
federal cost share.  
 
For grants in close out, NTIA works closely with each recipient during the multi-month closeout process to 
review all applicable administrative actions and required documentation, including a review of the technical 
obligations, financial accounting, and grant administrative requirements before concluding the grant 
agreements between NTIA and grant recipients. For example, NTIA guides infrastructure recipients through 
the process of properly completing and filing Uniform Commercial Code (UCC-1) documentation to ensure 
that the Federal interest in grant-funded equipment is protected.   
 

                                                   
5 The National Broadband Map is available at http://www.broadbandmap.gov. 
 
6 Broadband availability data are available in a number of different formats, including Application Programming Interfaces 
(APIs) and as files for download. Website users can compare availability and speeds across different geographic regions and 
can view the service area, speeds, technology, and demographic information for any broadband provider. Since its launch in 
2011, the National Broadband Map has attracted more than 1,100,000 users and more than 100,000,000 API calls.  
 
7 Since 2009, the Department of Commerce’s Office of Inspector General (OIG) initiated 17 programmatic audits. 
Recommendations from these reports include minor process improvements that NTIA has incorporated into its oversight and 
monitoring activities.   
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Finally, on September 30, 2015, President Obama signed the Continuing Appropriations Act, 2016, which 
extended the availability of BTOP funding for both active grants and those in closeout until September 30, 
2020.  During the next quarter, NTIA will begin creating processes to manage requests to extend awards 
consistent with the law.   
  

B. Site Visits 
 
NTIA uses site visits to monitor grant recipients and provide technical assistance through in-person 
meetings with project leadership and grant and financial management teams. This quarter, NTIA visited the 
New Jersey Department of Treasury. The Federal Program Officer for NTIA spent two days in New Jersey 
touring sites and reviewing site documentation. 

V. NEXT REPORT 
The next quarterly report to Congress will cover October 1 to December 31, 2015. 

VI. ADDITIONAL PROGRAM MATERIALS 
Additional BTOP materials are available at http://www2.ntia.doc.gov/, including press releases, 
Congressional testimony, information on grants awarded, and quarterly performance progress reports for 
each funded project.  

http://www2.ntia.doc.gov/
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