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U.S. Department of Commerce 
 

Performance Progress Report  

2. Award or Grant Number 
40-10-S13040 
4.  EIN 
73-6017987 

1. Recipient Name   
STATE OF OKLAHOMA 

6. Report Date (MM/DD/YYYY) 
04/30/2014 

3. Street Address 
3115 N. Lincoln Blvd. 

7.  Reporting Period End Date: 
03/31/2014 

5. City, State, Zip Code 
Oklahoma City, OK 73105 

8.  Final 
Report   
□  Yes 
x  No 

9.  Report Frequency 
x  Quarterly 
 

10a. Project/Grant Period 
    Start Date:   09/01/2013 

10b. End Date: 
 08/31/2016 

 
 

 

11.  List the individual projects in your approved Project Plan 
 Project Type 

(Capacity Building, SCIP Update, 
Outreach, Training etc.) 

Project Deliverable Quantity  
(Number & Indicator 
Description)  

Total Federal 
Funding Amount 

Total Federal Funding Amount expended 
at the end of this reporting period  

Percent of Total Federal Funding 
Amount expended  
 

1 Stakeholder meetings – 
Outreach and awareness 

320    

2 Training Sessions 0    
3 Broadband conference 5    

4 Staff Hires (Full time) Matching 
FTE 

.50    

5 Contract Executions 0    
6 Statutory or Regulatory 

Changes 
NA    

7 Governance Board 
Meeting/Technical Steering 
Com. 

4    

8 Education and Outreach 
Materials 

1    
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11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation 
strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 
  
Milestone activities:  The grant manager spoke in January to 50 members of Panhandle Telecom about the initiative.  In February he held a teleconference with 10 members of the Rural 
Utility Coop and in March he attended and presented information to 25 members of the Oklahoma Telephone Association (OTA).  We also have scheduled our first Awareness training 
for June 24th for a six county area in Southwest Central Oklahoma. 
The SWIC shared information with 25 members of the Senior Advisory Council, 12 members at the SIGB meeting, 10 attendees of the Region 4 Council, 15 attendees of the Region 6&8 
Council in January.  In February she shared information with 10 attendees of the Regional Response Meeting, 8 attendees at the RECCWG-FEMA Region 6 meeting, 5 attendees at the 
Public Safety Meeting, 5 attendees at the Yukon Fire Meeting, 50 attendees at the State Emergency Management Workshop and 11 members of the Regional Council.  In March she 
spoke to the OKOHS Staff meeting/IOC Update with 8 attendees, 5 attendees of the Oklahoma County EM Meeting, 4 attendees at the OEM Meeting, 6 attendees at the DPS Meeting, 8 
attendees of the FEMA Region 6 Audit/Monitoring team, 15 attendees of the Central Area Emergency Management Meeting, 25 attendees of the ZOO Preparedness Day, 10 members of 
the Region 5 Council, and 3 attendees of the Tulsa County Emergency Management. 
Also in March we had five representatives attend the State and Local Implementation Grant Program Workshop in Phoenix, AZ.  There we established some connections to surrounding 
states and received some valuable information to assist us with our planning and implementation. 
11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 
Baseline Report must be approved by the Department of Commerce before implementation.  
N/A 
11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress.  
A budget revision will be submitted next quarter to decrease personnel salary match values and add fringe to the match calculation. 

11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 
We have worked this quarter on meeting accessibility standards on the website before deployment of the website and begun preparation for Outreach and Awareness training by 
compiling lists of contacts for our targeted training regions.  The associations contacted have been very helpful in providing contact lists for our use.  
 
12. Personnel  
 
12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed. 

 

12b.  Staffing Table 

Job Title FTE % Project(s) Assigned Change  
Grant Manager 35% Governance and Steering Committee Organization, preliminary PR No change 
Admin Support 50% Admin. support, communication with committees, website development No change 
ODOT Radio 20% Communication expertise No change 
LTE 50% Radio technology specialist Started work on SLIGP 
Legal Attorney 25%   
Accountant 36% Preliminary review of grant funding, set up time tracking, travel 

management 
No change 
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13. Subcontracts (Vendors and/or Sub-recipients) – N/A 
 
 
 
 
 
 
 
13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f. 
 

Name  Subcontract 
Purpose 

Type 
(Vendor/Subrec.) 

RFP/RFQ 
Issued 
(Y/N) 

Contract 
Executed 

(Y/N) 

Start Date End Date Total 
Federal 
Funds 

Allocated 

Total Matching 
Funds Allocated 

Project and % Assigned 
 

TBD 
 

Phase I 
Support 

Vendor N N   743,781   

TBD Phase II 
Support 

Vendor N N   801,718   

TBD Conference 
locations & 

trainers 
(RURAL)  

Vendor N N   41,600   

TBD Overnight 
stays for 
trainers 

Vendor N N   1,700 
 

  

TBD Conference 
locations & 

trainers 
(LOCAL) 

Vendor N N   5,200   

Oklahoma Interactive/Ok.gov Website 
development 

Vendor Y Y   10,000   

TBD PR interns Vendor N N   4,500   

TBD Legal 
assistance with 

MOU’s 

Vendor N N   $60,000   

TBD Video 
production for 

training 

Vendor N N   $10,000   
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 

             
13b. Describe any challenges encountered with vendors and/or sub-recipients. N/A 

  
 
 
 
 
 
 
14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved. 
 
Project Budget Element (1)  Federal Funds 

Awarded (2)  
Approved Matching 
Funds (3) 

Total Budget 
(4)  

Federal Funds 
Expended (5)  

Approved Matching 
Funds Expended (6)  

Total Funds Expended (7) 

a. Personnel Salaries 0 481,204 481,204 0 38,806 $38,806 
b. Personnel Fringe Benefits 0 0 0 0 0 0 
c. Travel 219,085 0 219,085 5,780 0 $5,780 
d. Equipment 0 0 0 0 0 0 
e. Materials/Supplies 8,230 0 8,230 0 0 0 
f. Subcontracts Total 1,678,499 0 1,678,499 0 0 0 
g. Other 19,000 0 19,000 0 0 0 
h. Total Costs 1,924,814 481,204 2,406,018 5,780 38,806 $44,586 
i. % of Total 80% 20% 100% 13.0% 87.0% 100% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 
documents. 

16a. Typed or printed name and title of Authorized Certifying Official 

Ben Gherezgiher, Public Safety Segment Director 
3115 N. Lincoln Blvd. 
Oklahoma City, OK 73105 

16c. Telephone (area code, number, and extension)   (405) 521-6642 

16d. Email Address      Ben.gherezgiher@omes.ok.gov 

16b. Signature of Authorized Certifying Official  

 

16e. Date Report Submitted (month, day, year) 
 
05/07/2014 (Rev) 


