
U.S. Department of Commerce 

SLIGP 2,0 Performance Progress Report 

2. Aw ard or Grant 
Number: 

4, EIN: 

DMB Control No. 0660-0042 
Expiration Dat e: 01/31/ 2021 

44-10-S18044 

0S-6000522 

1. Recipient Name Rhode Island Emergency Management Agency 6. Report Date 

MM/DD/YYYY 
02/06/2020 

3. Street Address 645 New London Ave. 

5, City, State, Zip Code Cranston, RI 02920 

10a, Project/Grant Period 

Start Date: {MM/DD/YYYV) 03/01/2018 

11, List the Individual projects in your approved Project Plan 

Activity Type (Planning, 
Governance Meetings, 
etc,) 

10b. End Date: 

MM/DD/YYYY 

Was this Activity 

Performed during the 

Reporting Quarter? 

(Yes/No) 

Activities/Metrics for All Recipients during the Re ortlng Quarter 

1 G v rn nee e ings Yes 

2 
Individuals Sent to 

No 
Broadband Conferences 

3 
Convened Stakeholder 

No 
Events 

4 
Staff Hired {Full-Time 

No 
E uivalent FTE 

Contracts Execu ed No 

6 
Subrecipient Agreements 

No 
Executed 

Data Sharing 

7 Policies/Agreements No 
Develo ed 

Further Identification of 

8 Potential Public Safety No 
Users 
Plans for Emergency 

9 Communications No 
Technology Transitions 

Identified and Planned to 

10 Transition PS Apps & No 
Databases 

11 
Identify Ongoing Coverage 

No Gaps 

03/31/2021 

Project Deliverable 

Quantity (Number & 
Indicator 

Description) 

2 

Description of Milestone Category 

7. Reporting Period 

End Date: 

MM DD YYYY 

8. Final Report 

Yes 0 

12/30/2019 

9. Repor t Fr~ncy 

Quarterly lJLJ 

Actual number of governance, subcommittee, or Working group meetings related to the NPSBN held during the quarter 
Actual number of individuals who Wete sent to national or regional third-party conferences with a focus area or training track 
related to the NPSBN using SL/GP grant funds during the quarter 

Actual number of events coordinated O or held using SL/GP grant funds during the quarter, as requested by FirstNet, 

Actual number of state personnel FTEs who began supporting SL/GP activities during the quarter (may be a dee/ma/), 

c ual n mber of contracts executed during the qua_l'_ter. 

Actual number of agreements executed during the quarter. 

Yes or No if data sharing policies and/or agreements were developed during this reporting quarter. 

Yes or No if further identification of potential pub/le safety users occurred during this reporting quarter. 

Yes or No if plans for future emergecy communications technology transitions occurred during this reporting quarter, 

Yes or No If public safety applications ot databases within the State or territory were identified and transition plans were developed 
this reporting quarter 

Yes or No if participated in identifying ango/lig coveage gaps using SL/GP funds during this reporting quarter. 

(Opt-In and Opt-Out Post-SMLA Phase Only} Yes or No If participated in data collection activities as requested by FlrstNet or 
allowing a documented data collection determination by Opt-Out (Post-SMLA} grantees. 



0MB Control No. 0660-0042 
Expiration Date: 01/31/2021 

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project 
Governance meetings are Interoperable Communications Committee meetings held Oct. 1, 2019 & Nov, 8, 2019. 

12. Personnel 

12a. Staffing Table • Please Include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove Individuals from this table. 
Job Title FTE% Project {s) Assigned Change 

RIEMA Operations Section Chief 0% FirstNet Program Officer N 
RIEMA Finance Branch Chief 6% SLIGP Grant Finance N 

12b. Narrative description of any staffing challenges, vacancies, or changes. 
N/A 

13. Contractual (Contract and/or Subrecipients) 
13a, Contractual Table - Include all contractors, The totals from this table should equal the "Contractual'' in Question 14f. 

Subcontract Purpose 
Type 

RFP/RFQ Issued (Y/N) 
Contract 

Start Date End Date 
Total Federal Funds Total Matching Funds Name 

Contract/Subrec.l Executed (YIN\ Allocated Allocated 
RI Commerce Corn SLIGP 2.0/FirstNet Project Manager Subrecipient N y 03/01/2018 06/30/2020 $259140.00 $133,272.00 
Technolo<>vTransltlon Plan Policies and procedures to transition Public Safety to Contract N N TBD TBD $75,000.00 $0,00 
Data Collection Proiect FirstNet-directed data collection Contract N N TBD TBD $12,980.00 $0.00 

13b. Narrative descriotion anv challenges, updates, or changes related to contracts and/or subrecloients, 
Stuart Freiman continues to manage SLIGP & FlrstNet project. Change made to the subretipient agreement with Rhode Island Commerce Corporation to extend project to 6/30/20 with additional funds allocated in the amount of $37,020. New 
end date and allocated funds are reflected on the Contractual Table {13a,). These funds were reallocated from the Data Collection Project In line 3, which appears unlikely to happen, hence reducing the allocated funds in that line to $12,980, 



14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which Is the SF·424A on file. 
Only 11st matching funds that the Department of Commerce has already approved, 

NTE Total Federal Fonds NTE Total Matching Federal Fonds Obligated 
Matching Funds 

Total Budget to Federal Funds Expended Project Budget Element (1) 
Approved (2) Funds Approved (3) 

NTE Total Budget (4) 
to Date (5) 

Approved to 
Date (7) (8) 

Date (6) 

a. Personnel Salaries $174 855.00 $174 855.00 S174 855.00 $174 855.00 S105 618.17 
b. Personnel Frln•e Benefits $83 008.00 $83 008.00 $83,008.00 $83 008.00 $51038.91 
c. Travel $10 800.00 $10 800.00 $10 800,00 $10 800.00 51993.95 
d. Eoulomenl $0.00 $0.00 $0.00 $0.00 
e. Materlals/Suoolles Sll 500.00 $11500.00 $11,500.00 $11 500.00 Sl 199.83 
f. Contractual $347120.00 5133,272.00 $480 392.00 $347,120,00 $133,272.00 $480,392.00 $169,712.71 
g. other $0.00 $23 718.00 523 718.00 $0.00 $23 718.00 $23 718,00 $65.39 
h. Indirect $0.00 $0.00 $0.00 $0.00 
I. Total Costs $627 283:00 $156 990,00 $784 273.00 $627 283,00 $156,990.00 $784 273.00 $329 628,96 

II. Pro~ortlonalltv Percent 79.98% 20.02% 100.00% 79.98% 20.02% 100.00% 83.26% 
15. Certlncallonfi certify to the best of my knowledge and.bellef• lhat thl,report Is correct and complete for perlo1mance of activities for the 11urpose(sl set forth In lhi,ailliird !focll.ltients. 
16a. Typed or printed name and tllle of Aulhorlted Certifying Ofnclal: 

~ ? ~~ , 
16c. Telephone (area 

Marc Pappas, Director, Rhode Island Emergency Mangement Agen°¾ code, number, and 
~ ~, 1 , 1 • II" extension) 

16b. Signature of Authorized Certifying Ofnclal: 
16d, Email Address: 

Dale: 

0MB Control No. 0660-0042 

Expiration Date: 01/31/2021 

Approved Matching Total funds Expended 
Funds Expended (9) (10) 

$105 618.17 
$51 038.91 

$1 993.95 
$0.00 

$1199.83 
$66 281.59 $235,994.30 

$65.39 
$0.00 

$66 281.59 $395 910.55 
16.74% 100.00% 

401-946-9996 

mus;; 1211211:1~@1::mil rl ~!i2V 

02/06/2020 

Public Burden Statement: According to the Paperworl( Reduction Act, as amended, no person• are required lo re,pond to a collecllon of Information unless It displays a currently valid 0MB number. Public reporting burden for this collection of 
Information Is estimated to average lZ.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of Information, Including suggestions for reducing this burden to Michael Dame, Program Director, 
Stale and Local Implementation Grant Program, National Telacommunlcatlons and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230, 


