
BROADBAND INFRASTRUCTURE PROGRAM PERFROMANCE (TECHNICAL) REPORT

Recipient Organization:

Recipient Street Address:

City, State, Zip Code:

DUNS/UEI Number:

Period of Performance Start Date (MM/DD/YYYY):

Report Period Start Date (MM/DD/YYYY):

2j. Other (please specify): 0

2g. Number of signed agreements with broadband wholesalers or last‐mile providers (include 

names of broadband wholesalers or last‐mile providers in the narrative column)
0

2h. Number of potential agreements (i.e., agreements currently being negotiated) with broadband 

wholesalers or last‐mile providers (This number should NOT be reported cumulatively)
0

2a. Number of new fiber miles (aerial or underground) 0

2b. Number of fiber miles leased 0

1c

Please describe any challenges to achieving project accomplishments during this reporting period funded through BIP grant. (600 words or less)

Lumpkin County & Windstream recently made two extension requests: 1) Environmental Assessment & Historic Preservation Review Period extended from September 1, 2022 to September 1, 2023 and  2) Period of Performance 

extended from February 28, 2023 to February 28, 2024. These requests were a result of extenuating circumstances stemming from the lengthy permitting process with the United States Forest Service. The delays with the United States 

Forest Service make the completion of the project before February 28, 2023, impossible as such, Lumpkin County and Windstream requested a one‐year extension to the period of performance as well.

NETWORK BUILD PROGRESS

2

Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative column if your project does not include this activity. Please select the appropriate drop‐down option to indicate if the network build 

progress item is either middle‐mile, last‐mile, both, or not applicable. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent reporting semi‐annual period. Please provide a narrative 

description if the total does not align to the target provided in your baseline plan. (300 words or less)

NETWORK BUILD PROGRESS Middle Mile or Last Mile Total

2e. Number of new towers 0

2f. Number of new interconnection points 0

2c. Number of existing fiber miles upgraded 0

2d. Number of new wireless links  0 N/A

2i. Number of wireless licenses obtained

5. Construction Permits And Other Approvals 0%

6. Site Preparation 0%

11. Other (please specify): N/A

1b

Please describe significant project accomplishments during this reporting period funded through BIP grant. (600 words or less)

Broadband Engineering has commenced as of 8/1/22

Environmental  An outside environmental firm has been engaged since June, 2022. SHPO consultations have begun.  Correspondence with National Forest Service continues but would cause delay in the project. We are therefore breaking the 

project into two (2) independent phases  1) Inside the USFS and 2) Outside of USFS land. The environmental firm is working on a draft Environmental Assessment. 

9. Equipment Deployment 0%

10. Network Testing 0%

We are 50% complete for project land located outside of the USFS land

35% complete for land located within the USFS land

3. Network Design 5%

4. Rights Of Way 0%

INFRASTRUCTURE MILESTONE CATEGORIES

1a

Please provide the percent complete for the following key milestones of your project. Write “0” in the Percent Complete column and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, 

please include them at the bottom of the table and specify. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent reporting period. Please provide a narrative description if the percent 

complete does not align to the target provided in your baseline plan. (300 words or less)

MILESTONES Percent Complete Narrative (Describe reasons for variances from the baseline plan)

1. Overall Project

35%2. Environmental Assessment

2%

7. Equipment Procurement 0%

8. Network Build (all components ‐ owned, leased, Indefeasible Rights of Use, etc.) 0%

OMB Control No. 0660‐0049 Expiration Date: 07/31/2025

BROADBAND INFRASTRUCTURE  PROGRAM PERFORMANCE (TECHNICAL) REPORT

GENERAL INFORMATION

G
EN

ER
A
L

Lumpkin, County of Award Identification Number: 13‐08‐I2210

99 Courthouse Hill, Suite H Report Submission Date (MM/DD/YYYY): 10/30/2022

03/1/2022 Period of Performance End Date (MM/DD/YYYY):

09/30/202204/1/2022 Report Period End Date (MM/DD/YYYY):

Dahlonega, GA 30533 Yes 

KXJCT7D54GD8 No
Final Report

2/28/2023

Narrative (Describe reasons for variances from the baseline plan)

N/A

0

1Sensitivity: Internal



BROADBAND INFRASTRUCTURE PROGRAM PERFROMANCE (TECHNICAL) REPORT

BENEFICIARY TYPE

$             

               

               

               

               

               

               

               

               

               

               

3,236,197.35$                        1,935,845.40$                           

‐$                                             

3,236,197.35$                        1,935,845.40$                           

Email Address:

chris.dockery@lumpkincounty.gov

Date:
11/4/2022

1 gigabit  1 gigabit 

CERTIFICATION

C
ER

TI
FI
C
A
TI
O
N

I certify to the best of knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.

Typed or printed name and title of Authorized Certifying Official: Chris Dockery, Chairman, Lumpkin County Board of Commissioners

Telephone (area 

code, number and 

extension):

706.864.3742

Signature of Certifying Official:

6

Please use the following table to provide the maximum upload and download speed for each question. Information should be reported as of the report date. Please write "N/A" if your project does not include an indicator.

Broadband Speed
Upload Download

Outcome Questions

6a. Maximum available speed upon project completion

1. What is the maximum available speeds for Households in your eligible area? 1 gigabit  1 gigabit 

2. What is the maximum available speeds for Businesses in your eligible area? 1 gigabit  1 gigabit 

3. What is the maximum available speeds for CAIs in your eligible area?

4n. Totals 5,172,042.75$                     ‐$                                      ‐$                                      ‐$                                     

OTHER INDICATORS

5

Please use the following table to provide the total for each question. List the projected total for the number of new position created and or filled this reporting period. Information should be reported cumulatively from award inception through the end of the semi‐

annual period. Please write "N/A" if your project does not include an indicator.

Workforce Indicator
Total Narrative (Describe reasons for variances from the baseline plan)

Outcome Questions

5a. New positions available and funded through BIP grant
1. Number of new positions created 0

2. Number of new positions filled 0

4l. Subtotal 5,172,042.75$                     ‐$                                      ‐$                                      ‐$                                     

4m. Contingencies ‐$                                      ‐$                                      ‐$                                      ‐$                                     

4j. Equipment ‐                                        ‐                                        ‐                                       

4k. Miscellaneous ‐                                        ‐                                        ‐                                       

4h. Demolition and removal ‐                                        ‐                                        ‐                                       

4i. Construction ‐                                        ‐                                        ‐                                       

4f. Project inspection fees ‐                                        ‐                                        ‐                                       

4g. Site work ‐                                        ‐                                        ‐                                       

4d. Architectural and engineering fees ‐                                        ‐                                        ‐                                       

4e. Other architectural and engineering fees ‐                                        ‐                                        ‐                                       

INFRASTRUCTURE BUDGET EXECUTION DETAILS

4

Please provide details below on your total budget and total fund expended to date for each budget element, including detailed disbursements of both matching funds approved and federal funds obligated from project inception through end of this reporting period. 

Figures should be reported cumulatively from award inception to the end of the applicable reporting period. 

Projected Budget Element Federal Funds Non Federal Funds
Total Budget (Federal 

plus Non Federal)

Federal Funds Expended 

to Date

Non Federal Funds 

Expended to Date
Total Funds Expended

4a. Administrative and legal expenses ‐                                        ‐                                        ‐                                       

4b. Land, structures, rights‐of‐way, appraisals, etc. ‐                                        ‐                                        ‐                                       

4c. Relocation expenses and payments ‐                                        ‐                                        ‐                                       

3d. Broadband Wholesalers or Last Mile Providers

1. Number of Broadband wholesalers or last‐mile providers  N/A

2. Broadband wholesalers or last‐mile providers with new access N/A

4. Number of Broadband wholesalers or last‐mile providers served with 

speeds of at least 25/3
N/A

5. Number of Broadband wholesalers or last‐mile providers served with 

speeds of at least 100/20
N/A

3. Broadband wholesalers or last‐mile providers with improved access N/A

Total number of Broadband wholesalers or last‐mile providers served

0

This line is updated from "6"  to "0" because of a misinterpretation of the form 

for just the reporting period, not the project as a whole, as originally submitted.  

The project is still completing environmental review, so for this reporting time 

no CAIs have been served.

Total number of CAIs served 0

4. Number of CAIs served with speeds of at least 25/3 N/A N/A ‐ Windstream is offering gig fiber

3c. Community Anchor Institutions (CAIs)

1. Number of CAIs passed/serviceable 0

2. CAIs with new access 0

3. CAIs with improved access

0

5. Number of CAIs served with speeds of at least 100/20 N/A N/A ‐ Windstream is offering gig fiber

3b. Businesses

1. Number of Businesses passed/serviceable 0

2. Businesses with new access 0

4. Number of Businesses served with speeds of at least 25/3 0

5. Number of Businesses served with speeds of at least 100/20 0

3. Businesses with improved access

0

Total number of Businesses served 0

3a. Unserved Households

1. Number of Households passed/serviceable 0

Total number of Households served 0

4. Number of Households served with speeds of at least 25/3 N/A N/A ‐ Windstream is offering gig fiber

2. Households with new access 0

3. Households with improved access

0

This line is updated from "1730" to "0" because of a misinterpretation of the 

form for just the reporting period, not the project as a whole, as originally 

submitted.  The project is still completing environmental review, so for this 

reporting time no households have been served.

5. Number of Households served with speeds of at least 100/20 N/A N/A ‐ Windstream is offering gig fiber

N/A ‐ Windstream is offering gig fiber

N/A ‐ Windstream is offering gig fiber

This line is updated from "110"  to "0" because of a misinterpretation of the 

form for just the reporting period, not the project as a whole, as originally 

submitted.  The project is still completing environmental review, so for this 

reporting time no businesses have been served.

BROADBAND ACCESS KEY INDICATORS

3

Please use the following table to provide anticipated key indicators with the cumulative totals for each beneficiary category and access type for your infrastructure service or project. Information should be reported cumulatively from award inception through the end of 

the semi‐annual period. Please write “N/A” if your project does not include an indicator. Please provide a narrative description if the total does not align to the target provided in your baseline plan. (300 words or less)

PROJECTED NUMBER OF SUBSCRIBERS AND SPEED
Total Narrative (Describe reasons for variances from the baseline plan)

ACCESS TYPE

2Sensitivity: Internal
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