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[. INTRODUCTION AND BACKGROUND

Pursuant to Section 6001(d)(4) of the
American Recovery and Reinvestmgnt Act of
2009 (ARRA or Recovery Act) (Public Law
No. 111-5), the National Telecommunications
and _Informgtion Administration (NTIA) Infrastructure Projects 123 $35
provides this Quarterly Report on the status billion
of the Broadband Technology Opportunities
Program (BTOP or Program). This Report State Broadband Initiative 56 $293
focuses on the Program’s activities from (SBI) Projects million
October 1 to December 31, 2016.

Sustai_nable Broadbgnd 24 _$251
The Recovery Act appropriated $4.7 billion -
for NTIA to establish BTOP to increase
broadband access and adoption; provide Public Computer Center $201
broadband access, training and support to l

schools, libraries, healthcare providers, and

other organizations; improve broadband access to public safety agencies; and stimulate demand for
broadband.! In 2009 and 2010, NTIA invested approximately $4 billion in 233 BTOP projects and $293
million in 56 State Broadband Initiative (SBI) projects benefitting every state, as well as five territories and
the District of Columbia.?

As of December 31, 2016, two projects remained in active status, and 278 projects had completed their
project activities.®

. SUMMARY

This Quarterly Report focuses on the following areas of Program implementation and project oversight:

= Program status and progress of broadband projects, including closeout efforts, extensions, and
Program expenditures.

= State Broadband Initiative (SBI), includes the State Broadband Data and Development Program
and recipient progress.

= Monitoring and grants administration for broadband projects and the results of those efforts.

1 On August 10, 2010, Congress rescinded $302 million from BTOP, reducing the Program’s funding to approximately $4.4
billion. See Pub. Law No. 111-226.

2 The total number of BTOP awards announced by September 30, 2010 was 233. As of December 30, 2014, this number was
224, excluding awards to Leech Lake Band of Ojibwe (approximately $1.7 million), which ultimately did not accept its award,;
Education Networks of America, Inc. (approximately $14 million), the State of Wisconsin Department of Administration
(approximately $22.9 million), the City of Tallahassee (approximately $1.2 million), and DigitalBridge Communications (three
separate awards totaling approximately $4.2 million), each of which voluntarily terminated its project; and the Louisiana Board
of Regents (approximately $80.6 million) and Trillion Communications, Inc. (approximately $59 million), which NTIA terminated
for material noncompliance with their grant terms and conditions.

3 The two active BTOP grants are public safety awards (Executive Office of the State of Mississippi and Los Angeles Regional
Interoperable Communications System).
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I” PROGRAM STATUS AND PROGRESS Key ﬁroject Indicators as of September 30, 2016 - FINAL

A. Program Progress Neoal M Actual

118,000

NTIA established key project indicators to track the success of B T\
the Programs. Sustainable Broadband Adoption (SBA) projects )
tracked the number of households subscribing to broadband, or
“SBA Subscribers.” Comprehensive Community Infrastructure
(CCI) projects tracked the number of “New and Upgraded
Network Miles” and the number of “Community Anchor
Institutions (CAls) Connected.” 4
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BTOP CCI projects were closed prior to the period covered by
this report and, accordingly, recipients deployed or upgraded no
additional network miles during this period. Therefore, the
cumulative total for all BTOP recipients is the same as reported
in the last report: 117,072 miles of new or upgraded network
infrastructure. CCI recipients exceeded the Program’s FY 2016
goal of deploying 116,000 network miles of new or upgraded
broadband infrastructure.
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Grant recipients’ quarterly progress reports provide more
granular details of these results. NTIA makes these reports
public as they are approved for distribution.

l

B. Public Safety Projects

The Middle Class Tax Relief and Job Creation Act of 2012 authorized and provided funding to the First
Responder Network Authority (FirstNet) to implement a nationwide public safety broadband network. In
2010, prior to the Act, NTIA awarded seven grants for public safety projects. Following the Act's passage in
2012, NTIA partially suspended the grants to allow FirstNet to evaluate them. Four recipients, Adams
County Communications Center Inc. (ADCOM) in Colorado, New Jersey Department of Treasury (New
Jersey), New Mexico Department of Information Technology (New Mexico), and the Los Angeles Regional
Interoperable Communications System Authority (LA-RICS), executed spectrum lease agreements with
FirstNet. NTIA lifted the partial suspensions, enabling them to restart their projects.

In addition to coordinating with NTIA, these recipients also communicate with FirstNet on a regular basis to
ensure their projects are consistent with FirstNet's approach to designing the nationwide public safety
broadband network. NTIA also closely coordinates with FirstNet regarding these projects.

As a result of the Continuing Resolution Act of 2016, which extended the availability of BTOP funding until
2020, four public safety projects continued activities beyond September 30, 2016. During this quarter, only
the Executive Office of the State of Mississippi (Mississippi) and LA-RICS remain active. The Continuing
Resolution Act of 2016 allows active grants, including those currently in closeout, to extend their project
periods through September 30, 2020.

4 Since the BTOP appropriation originally expired on September 30, 2015, NTIA discontinued updates for the key project
indicators. NTIA noted this in the FY 2016 budget submitted to Congress. However, on September 30, 2015, President Obama
signed the Continuing Appropriations Act, 2016, which extended the availability of BTOP funding for both active grants and those
in closeout until September 30, 2020. As a result, NTIA reinstated the key project indicator for the number of “New and Upgraded
Network Miles.” However, due to the limited number and type of projects remaining, NTIA did not reinstate the key project
indicator “CAls Connected.”
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During this period, Mississippi was in the process of formalizing the necessary contract modifications with
its vendors on the Mission Critical Data for Public Safety project. This contract will include the addition of
both new microwave links and data channels to the state-wide, wireless network.

During this period, LA-RICS focused on closing out the construction phase the first 75 sites of the Long
Term Evolution (LTE) program with its prime vendor, testing the operational functionality of the network and
preparing processes and procedures for the onboarding of subscribers. As the project pivots further toward
operationalizing the network, the project team meets regularly to cover the topics of adequately training of
the employees who will have the responsibility of monitoring the system and trouble-shooting service
disruptions and developing sound network management policies.

C. Program Status
1. Closeout

As of December 31, 2016, NTIA assisted 278 BTOP recipients in completing project activities. The State
Broadband Initiative (SBI) consists of the State Broadband Data and Development Program and the
National Broadband Map. As of June 30, 2016, grant recipients closed out all 56 projects.

Drawdowns
2. Drawdowns By Award Type

§0.02B (0.7%) $ 1.8M (0.4%)

As of December 31, 2016, BTOP recipients for
CCl, PCC, SBA, and Public Safety projects
drew down $3.579 billion (or about 96 percent).
As of December 31, 2016, SBI recipients drew
down $268.7 million (or about 92 percent). As
a result, a total of $3.848 billion of grant funds
have been disbursed.

(91.8%)

ccl PCCISBA Public Safety SBI
IV. MONITORING AND GRANTS

ADMINISTRATION

W Funds Drawn Funds Remaining

A. Monitoring Activities

At this late stage of the program, NTIA is managing only two active grants. NTIA continues to proactively
engage with these grant recipients to monitor project activities and compliance efforts and to protect
taxpayer investments.® This engagement includes regularly communicating with recipients to ensure proper
use of grant funds, identifying potential risks affecting projects, and offering guidance to resolve issues
promptly.

Each quarter, the active BTOP grant recipients must report their financial, project performance, and ARRA-
related activities. NTIA reviews these reports — the Federal Financial Report (FFR), Performance Progress
Report (PPR), and Annual Report — to monitor project progress against established baselines, expenditures
of grant funds, and the contribution of non-federal cost share.

As of December 31, 2016, a total of seven grants were in the process of administrative close out. For grants
in close out, NTIA works closely with each recipient during the multi-month process to review all applicable
administrative actions and required documentation, including a review of the technical obligations, financial
accounting, and grant administrative requirements before concluding the grant agreements between NTIA

5 Since 2009, the Department of Commerce’s Office of Inspector General (OIG) has initiated 27 programmatic audits.
Recommendations from these reports include minor process improvements that NTIA has incorporated into its oversight and
monitoring activities.
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and grant recipients. For example, NTIA guides infrastructure recipients through the process of properly
completing and filing Uniform Commercial Code (UCC-1) documentation to ensure that the Federal interest
in grant-funded equipment is protected.

Finally, on September 30, 2015, the Continuing Resolution Act of 2016 extended the availability of BTOP
funding for both active grants and those in closeout until 2020. NTIA will continue to work with recipients
requesting extensions of their awards pursuant to this law.

B. Site Visits

NTIA uses site visits to monitor grant recipients and provide technical assistance through in-person
meetings with project leadership and grant and financial management teams. No site visits were conducted
during this period.

V. NEXT REPORT

The next quarterly report to Congress will cover January 1 to March 31, 2017.

VI. ADDITIONAL PROGRAM MATERIALS

Additional BTOP materials are available at http://wwwz2.ntia.doc.gov/, including press releases,
Congressional testimony, information on grants awarded, and quarterly performance progress reports for
each funded project.



http://www2.ntia.doc.gov/
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