


U.S. Department of Commerce | National Telecommunications and Information Administration | 1401 Constitution Avenue, N.W. | Washington, D.C. 20230 | ntia.doc.gov



SLIGP Metrics and Milestones July 2013 - September 2014


Q5 = Quarter ending September 30, 2014 Q4 = Quarter ending June 30, 2014

Stakeholders Engaged



Change from Q4: +16.136 stakeholders

Governance Meetings



Held



Change from Q4:+135 meetings

Staffing (excluding contractors)


Individuals on Staff (Q5)

Change from Q4: -4 individuals

Full-Time Equivalent (FTE) (Q5)



Change from Q4: -1.3 FTE



236

Recipients Conducting Education and Outreach with SLIGP Funds

129,159


Education and outreach materials distributed, including:







Presentations and speaking materials



Conducting education and outreach with SLIGP funds

Not yet conducting education and outreach with SLIGP funds

Change from Q4: +58.587 materials