

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	60-10-S18060
1. Recipient Name				4. EIN:	97-0000676
3. Street Address				6. Report Date (MM/DD/YYYY)	01/30/2019
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	12/31/2018
				8. Final Report Yes No	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	3	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	Yes	1	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		<i>(Opt-In and Opt-Out Post-SMLA Phase Only)</i> Yes or No if participated in data collection activities as requested by FirstNet or	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project

11.1 (Narrative) We had 2 workgroup meetings with first responders and 1 workgroup meeting with expanded stakeholders. In the workgroup meetings we continued to discuss potential FirstNet devices. We also discussed scheduling further planning meetings. Further discussion is required. Had important meeting with ASTCA CTO Fa'asala Augafa and new CEO Lewis Wolman . Also had final meeting with outgoing FirstNet Region 9 - OCONUS Consultation Lead Fay Alailima-Rose

11.2 (Narrative) We sent our Communications Specialist to attend a Regional Broadband Conference in Guam in November. This conference enabled our Communications Specialist to network and share FirstNet strategies with other regional stakeholders and partners. The SPOC attended the Annual Joint SAFECOM/NCSWIC meeting in Norman, Oklahoma though no SLIGP funds were expended for this travel

11.5 (Narrative) We were also able to finalize and execute a phone service agreement with the local FirstNet provider. We are still waiting on the Tablet data services. We were able to finalize and execute a vehicle lease contract agreement with a local vendor for a SLIGP Vehicle. The importance of this vehicle cannot be stressed enough. Having this vehicle finally gives our SLIGP team the ability to conduct the required planning with the first responder stakeholders.

11.8 (Narrative) In the above workgroup meetings, we further identified potential Public Safety users to include second tier responders from other government departments that are not typical first responders such Samoan Affairs and private sector first responders with Pacific Energy (who respond to oil spoils).

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
SLIGP 2.0 Program Manager	100%	Managing SLIGP 2.0 Program and planning with all FirstNet and first responder stakeholders	N/A
SLIGP 2.0 IT Specialist	100%	Specialize in SLIGP 2.0 Network consultation and policy planning with allFirstNet and First Responder Stakeholders	N/A
SLIGP 2.0 Com. Specialist	100%	Specialize in SLIGP 2.0 Communication consultation and policy planning with allFirstNet and First Responder Stakeholders	N/A
SLIGP 2.0 Administrative Assistant	40%	Assist with Administrative duties of the SLIGP 2.0 team	N/A

12b. Narrative description of any staffing challenges, vacancies, or changes.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – include all contractors. The totals from this table should equal the “Contractual” in Question 14f.


Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
ASTCA	FirstNet Phone Service	Contract	N	Y	10/01/2018	02/29/2020	\$5,280.00	\$0.00
ASTCA	FirstNet Tablet Data Service	Contract	N	N	10/01/2018	02/29/2020	\$1,200.00	\$0.00
Samoa Motors/GHC Reid	FirstNet leased vehicle	Contract	Y	Y	10/01/2018	02/29/2020	\$28,253.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

We received two of the four Band-14 phones from the local FirstNet provider the last few days of the previous reporting period. At that time we had not yet entered into a contract service agreement but were finalizing the agreement. We have now executed the agreement during this reporting period. This is the first pilot product for the provider and services. This has allowed us to experience

We have finally been able to enter into a contract service agreement for the leased vehicle. As mentioned previously, the importance of this vehicle cannot be stressed enough. Having this vehicle finally gives our SLIGP team the ability to conduct the required planning with the first responder stakeholders.

The FirstNet phones and tablet services are listed under Other and the leased vehicle is currently listed under In-State Travel, however they both require contracts and therefore we have listed them above in 13a

14. Budget Worksheet										
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.										
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)	
a. Personnel Salaries	\$300,000.00	\$0.00	\$300,000.00	\$300,000.00	\$0.00	\$300,000.00	\$69,918.45		\$69,918.45	
b. Personnel Fringe Benefits	\$50,100.00	\$0.00	\$50,100.00	\$50,100.00	\$0.00	\$50,100.00	\$14,017.27		\$14,017.27	
c. Travel	\$89,037.00	\$0.00	\$89,037.00	\$89,037.00	\$0.00	\$89,037.00	\$5,893.50		\$5,893.50	
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00		\$0.00	
e. Materials/Supplies	\$15,459.00	\$0.00	\$15,459.00	\$15,459.00	\$0.00	\$15,459.00	\$455.30		\$455.30	
f. Contractual	\$15,000.00	\$0.00	\$15,000.00	\$15,000.00	\$0.00	\$15,000.00	\$1,473.68		\$1,473.68	
g. Other	\$25,804.00	\$0.00	\$25,804.00	\$25,804.00	\$0.00	\$25,804.00	\$8,253.00		\$8,253.00	
h. Indirect	\$39,600.00	\$0.00	\$39,600.00	\$39,600.00	\$0.00	\$39,600.00	\$5,825.13		\$5,825.13	
i. Total Costs	\$535,000.00	\$0.00	\$535,000.00	\$535,000.00	\$0.00	\$535,000.00	\$105,836.33	\$0.00	\$105,836.33	
j. Proportionality Percent	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%	
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.										
16a. Typed or printed name and title of Authorized Certifying Official: Samana Semo Ve'ave'a							16c. Telephone (area code, number, and extension)	(684) 699-0411		
16b. Signature of Authorized Certifying Official: 							16d. Email Address:	s.veavea@asdhs.as.gov		
							Date:	1/30/2019		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.