

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	09-10-S18009	
1. Recipient Name				Connecticut Department of Emergency Services and Public Protection	4. EIN:	06-6000798
3. Street Address				1111 Country Club Road	6. Report Date (MM/DD/YYYY)	10/24/2019
5. City, State, Zip Code				Middletown, Connecticut 06457	7. Reporting Period End Date: (MM/DD/YYYY)	09/30/2019
10a. Project/Grant Period				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>		9. Report Frequency Quarterly <input checked="" type="checkbox"/>
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020			
11. List the individual projects in your approved Project Plan						
Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category			
Activities/Metrics for All Recipients during the Reporting Quarter						
1	Governance Meetings	Yes	1	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter		
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter		
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.		
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).		
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.		
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.		
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.		
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during this reporting quarter.		
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.		
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter		
11	Identify Ongoing Coverage Gaps	Yes		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.		
12	Data Collection Activities	No		<i>(Opt-In and Opt-Out Post-SMLA Phase Only)</i> Yes or No if participated in data collection activities as requested by FirstNet or		
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter						
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.		
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.		
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.		

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project For July 1, 2019 through September 30, 2019 Connecticut Staff continued collecting coverage and capacity gap information for AT&T to be aware of and consider in their future build out plans. One Governance Group (SIEC) was held in September 2019. At this meeting a Communications Staff member from Farmington Connecticut presented communications information for a major multi discipline event in their town. This event also involved the use of FirstNet and the uplifting of extended primary users to primary users for a short period of time. Very positive results were achieved. Connecticut Staff members participated in the quarterly conference call with NTIA Staff. The FirstNet biweekly information updates were sent out to members of the Governance Group and Broadband Working Group, who in turn sent them out to their discipline contacts. On September 11, 2019 a Connecticut Broadband Working Group member attended the New England States FirstNet update in New Hampshire. On September 19, 2019 the Broadband Working Group members who signed the waiver and have access to the State Plan met with FirstNet and AT&T Staff to discuss the progress for build out of the system in Connecticut. On September 26, 2019 AT&T Staff participated with the Division of Emergency Management and Homeland Security and other staff in an alternate location Emergency Operations Center (EOC) exercise. At this exercise AT&T supplied cellular services using a new concept they were developing called a Cellular Repeater On Wheels (CROW) to provide increased coverage and capacity within the building with historically poor service. The site of this exercise is slated for in building coverage improvements as part of the State Plan. Two Connecticut Staff members met with FirstNet representatives to begin drafting policies for deployment of FirstNet resources in Connecticut through the Response Operations Group (ROG) and also to outline the roles of various parties in uplifting extended primary users to primary users in support of an event/incident.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
Emerg. Mgmt. Prog. Spec.	5%	Planning, reporting, and support to SLIGP Staff and the Governance Group	None
Dir. Unified Communications	3%	Securing AT&T/FirstNet on State Contract and ongoing business contacts with AT&T/FirstNet	None
Telecom Eng 1	3%	Coverage gap identification, planning for technology transitions	None

12b. Narrative description of any staffing challenges, vacancies, or changes.


The staffing table (12a) lists the positions of three current State of Connecticut employees, who dedicate part of their time regular work hours to support the State and Local Implementation Grant Program. Their activities include state contract modification, leading the Public Safety Broadband Working Group Meetings, staff support at working group meetings and outreach events, coverage gap identification, and other technical assistance as appropriate.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – Include all contractors. The totals from this table should equal the “Contractual” in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Support vendor to be determined from State Contract List or RFP Process.	Assist with data collection as requested by FirstNet and stakeholder outreach events to continue planning for (NPSBN) implementation.	Contract	N	N	01/02/2019	02/29/2020	\$134,792.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

14. Budget Worksheet										
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.										
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)	
a. Personnel Salaries	\$0.00	\$19,086.00	\$19,086.00	\$0.00	\$19,086.00	\$19,086.00	\$0.00	\$5,462.90	\$5,462.90	
b. Personnel Fringe Benefits	\$0.00	\$14,867.00	\$14,867.00	\$0.00	\$14,867.00	\$14,867.00	\$0.00	\$4,643.66	\$4,643.66	
c. Travel	\$13,000.00		\$13,000.00	\$13,000.00		\$13,000.00	\$155.38	\$0.00	\$155.38	
d. Equipment	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	\$0.00	
e. Materials/Supplies	\$1,440.00		\$1,440.00	\$1,440.00		\$1,440.00	\$0.00	\$0.00	\$0.00	
f. Contractual	\$134,792.00		\$134,792.00	\$134,792.00		\$134,792.00	\$0.00	\$0.00	\$0.00	
g. Other	\$15,000.00	\$4,000.00	\$19,000.00	\$15,000.00	\$4,000.00	\$19,000.00	\$0.00	\$0.00	\$0.00	
h. Indirect		\$3,105.00	\$3,105.00	\$0.00	\$3,105.00	\$3,105.00	\$0.00	\$0.00	\$0.00	
i. Total Costs	\$164,232.00	\$41,058.00	\$205,290.00	\$164,232.00	\$41,058.00	\$205,290.00	\$155.38	\$10,106.56	\$10,261.94	
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	1.51%	98.49%	100.00%	
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.										
16a. Typed or printed name and title of Authorized Certifying Official: William J. Hackett, State Emergency Management Director-SPOC							16c. Telephone (area code, number, and extension)	(860) 685-8182		
16b. Signature of Authorized Certifying Official: 							16d. Email Address:	William.J.Hackett@CT.Gov		
							Date:	10/24/2019		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.