

U.S. Department of Commerce  Performance Progress Report		2. Award or Grant Number <b>66-10-S13066</b>			
		4. EIN <b>980018947</b>			
1. Recipient Name <b>Guam Homeland Security / Office of Civil Defense</b>		6. Report Date (MM/DD/YYYY) <b>10/30/2013</b>			
3. Street Address <b>221B Chalan Palasyo</b>		7. Reporting Period End Date: <b>09/30/2013</b>			
5. City, State, Zip Code <b>Agana Heights, GU 96910</b>		8. Final Report <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		9. Report Frequency <input checked="" type="checkbox"/> Quarterly	
10a. Project/Grant Period Start Date: <b>07/01/2013</b>	10b. End Date: (MM/DD/YYYY) <b>07/31/2016</b>				
<b>11. List the individual projects in your approved Project Plan</b>					
	Project Type (Capacity Building, SCIP Update, Outreach, Training etc.)	Project Deliverable Quantity (Number & Indicator Description)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding Amount expended
1	Staff Hires	N/A	\$ 429,000	\$ 0	0%
2	Broadband Conferences	6 conferences	\$ 216,400	\$ 0	0%
3	Contractual Services	Data Collection (Phase II)	\$ 180,000	\$ 0	0%
4	Governance Meetings	Quarterly Governance Meetings	\$ 0	\$ 0	0%
5	Education & Outreach Materials	Distribute factsheets at stakeholder meetings and conferences	\$ 79,600	\$ 0	0%
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. Local account is in the process of being established. Once account is established, hiring of full time staff will start. The remainder of the projects will start upon staff being hired.					

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation. No change currently expected.

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

**12. Personnel**

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed. All projects will start upon hiring of staff

**12b. Staffing Table**

Job Title	FTE %	Project(s) Assigned	Change
Program Coordinator III	100	Manage all projects associated with this grant	N/A

Add Row

Remove Row

**13. Subcontracts (Vendors and/or Subrecipients)**


13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned

Add Row

Remove Row

13b. Describe any challenges encountered with vendors and/or subrecipients.

<b>14. Budget Worksheet</b>						
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total Funds Expended (7)
a. Personnel Salaries	\$ 330,000	0	\$ 330,000	0	0	0
b. Personnel Fringe Benefits	\$ 99,000	0	\$ 99,000	0	0	0
c. Travel	\$ 216,400	0	\$ 216,000	0	0	0
d. Equipment	\$ 0	0	\$ 0	0	0	0
e. Materials/Supplies	79,600	0	\$ 76,600	0	0	0
f. Subcontracts Total	\$ 180,000	0	\$ 180,000	0	0	0
g. Other	\$ 27,996	0	\$ 27,996	0	0	0
h. Total Costs	\$932,996	0	\$932,996	0	0	0
i. % of Total	100%	0%	100%	0%	0%	0%
<b>15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.</b>						
<b>16a. Typed or printed name and title of Authorized Certifying Official</b>  Ambrosio D. Constantino, Jr.				<b>16c. Telephone (area code, number, and extension)</b>  671-475-9600		
				<b>16d. Email Address</b>  Ambrosio.constantino@ghs.guam.gov		
<b>16b. Signature of Authorized Certifying Official</b>  				<b>16e. Date Report Submitted (month, day, year)</b>  10/15/2013		

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230.