

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	15-10-S18015	
1. Recipient Name				State Department of Defense	4. EIN:	99-6000896
3. Street Address				3949 Diamond Head Road	6. Report Date (MM/DD/YYYY)	04/10/2018
5. City, State, Zip Code				Honolulu, Hawaii 96816	7. Reporting Period End Date: (MM/DD/YYYY)	03/31/2018
10a. Project/Grant Period				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>		9. Report Frequency Quarterly <input checked="" type="checkbox"/>
Start Date: (MM/DD/YYYY)		03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020		
11. List the individual projects in your approved Project Plan						
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category		
Activities/Metrics for All Recipients during the Reporting Quarter						
1	Governance Meetings	No		Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter		
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter		
3	Convened Stakeholder Events	Yes	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.		
4	Staff Hired (Full-Time Equivalent)(FTE)	Yes	0.50	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).		
5	Contracts Executed	No		Actual number of contracts executed during the quarter.		
6	Subrecipient Agreements Executed	No		Actual number of agreements executed during the quarter.		
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.		
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during this reporting quarter.		
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.		
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter		
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.		
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.		
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter						
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.		
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.		
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.		

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter, and any additional project SWIC contributes 50 percent of effort toward SLIGP initiatives.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
SWIC	50%	Implement SLIGP requirements based on initial plan submittal	

12b. Narrative description of any staffing challenges, vacancies, or changes.
 The State Department of Defense has transitioned from the initial SLIGP grant award to now SLIGP2. During the quarter the Statwide Communications group met March 22, 2018. The agenda included both AT&T and FirstNet representatives to discuss AT&T proposed assets for the State. Discussions continue to include coverage, coordination and collaboration. During the quarter FirstNet representatives with AT&T have met with federal entities to discuss the planning to move forward with FirstNet as well as meeting with 9-1-1 and dispatchers. Both entities have been in state to brief the SPOC on various activities. The SCIP has matured to that FirstNet planning is an integral part of the meetings. This is necessary as well with the Emergency Communications efforts ongoing by DHS. Three meetings were planned with AT&T; no request was made except a verbal request long before the NITA-FirstNet letter request requirement.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table -- Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
None								

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.
 Awaiting for NTIA to remove special condition on the award document to proceed with the contract.


 No SLIGP funds were used during the quarter. The planned activities with federal, state, county representatives was planned as part of the SCIP Meetings conducted every two months. In that the SLIGP funds are so restrictive, no federal funds are used to support dual activities.

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$16,732.00	\$47,537.00	\$64,269.00	\$0.00	\$2,015.00	\$2,015.00	\$0.00		\$0.00
b. Personnel Fringe Benefits		\$14,963.00	\$14,963.00	\$0.00		\$0.00	\$0.00		\$0.00
c. Travel	\$33,268.00		\$33,268.00	\$0.00		\$0.00	\$0.00		\$0.00
d. Equipment			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
e. Materials/Supplies			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
f. Contractual	\$200,000.00		\$200,000.00	\$0.00		\$0.00	\$0.00		\$0.00
g. Other			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
h. Indirect			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
i. Total Costs	\$250,000.00	\$62,500.00	\$312,500.00	\$0.00	\$2,015.00	\$2,015.00	\$0.00	\$0.00	\$0.00
j. Proportionality Percent	80.00%	20.00%	100.00%	0.00%	100.00%	100.00%	#DIV/0!	#DIV/0!	#DIV/0!

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official: Arthur J. Logan, Major General, Direct of Civil Defense, Homeland Security, SAA		16c. Telephone (area code, number, and extension) 733-4205
16b. Signature of Authorized Certifying Official: 		16d. Email Address: dolors.m.cook@hawaii.gov
		Date: 04/10/2018

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.