

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	72-10-S18072
1. Recipient Name		PUERTO RICO OFFICE FOR PUBLIC SAFETY AND SECURITY		4. EIN:	66-0679060
3. Street Address		P.O. BOX 194140		6. Report Date (MM/DD/YYYY)	01/29/2020
5. City, State, Zip Code		SAN JUAN, PR 00919-4140		7. Reporting Period End Date: (MM/DD/YYYY)	12/30/2019
				8. Final Report	9. Report Frequency
				Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
				No <input type="checkbox"/>	
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	03/21/2021		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	No		Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No		Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No		Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No		Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	Yes		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	Yes		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	Yes		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-in and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project

- * Oct 3, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipalities of Isabela, Aguadilla & Aguada.
- * Oct 9, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipalities of Coamo, and Aibonito.
- * Oct 10, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipality of Santa Isabel.
- * Oct 15, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipality of Guayama.
- * Another municipalities that received a FirstNet meeting in October are: Maunabo, Arroyo, San Sebastián, Añasco, Rincón, Bayamón, Naranjito, Caguas, Aguas Buenas and Barranquitas
- * Nov 14, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipalities of Mayaguez, Moca and Mayaguez.
- * Nov 15, 2019: A meeting about what is FirstNet, band 14 and the push to talk solution, with the Emergency Management Office in the municipalities of Cabo Rojo y Hormigueros.
- * Another municipalities that received a FirstNet meeting in November are: Lajas, Sabana Grande, Arroyo, Patillas & Maunabo.
- * Dec 3, 2019: (Technology transition from RF to LTE) identification of sensors in frequent flood areas in the municipality of Salinas.
- * Dec 4, 2019: FirstNet meeting with all the Emergency Management Office directors of the region (9 municipalities) at the Puerto Rico Emergency Management Bureau Zone of Ponce.
- * Another municipalities that received FirstNet educational meetings in December are: Humacao, Nazuabo, Cayey, Yabucoa, Las Piedras, San Lorenzo, Juncos and Guayama.

Job Title

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
Technology Officer	10%	Provide technology support on all technology and social media matters.	
Grant Administrator	0%	Provide grant management support, managing the project's budget, and ensuring that the grant activities are completed on time.	Vacancy
Financial Coordinator	25%	Produced financial statements, oversight transaction and implementing audit system.	
SWIC	50%	Implementation a statewide vision for interoperability.	
Program Manager	0%	Develop and coordinate outreach and educations plans to Puerto Rico Public Safety community and completing progress reports.	Vacancy
Administrative Assistant	0%	Provide grant administrative and coordination support.	Vacancy

12b. Narrative description of any staffing challenges, vacancies, or changes.


We have a vacancy for Grant Administrator, Program Manager and a Administrative Assistant positions.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – Include all contractors. The totals from this table should equal the “Contractual” in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Lex R. Santos Rivera	Project Management and Data Collection	Contract	Y	Y	11/14/2018	02/29/2020	\$99,750.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

14. Budget Worksheet									
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$292,500.00	\$0.00	\$292,500.00	\$292,500.00	\$0.00	\$292,500.00	\$134,319.19	\$0.00	\$134,319.19
b. Personnel Fringe Benefits	\$38,058.75	\$0.00	\$38,058.75	\$38,058.75	\$0.00	\$38,058.75	\$17,568.74	\$0.00	\$17,568.74
c. Travel	\$19,360.00	\$0.00	\$19,360.00	\$19,360.00	\$0.00	\$19,360.00	\$30,939.70	\$0.00	\$30,939.70
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$2,881.25	\$0.00	\$2,881.25	\$2,881.25	\$0.00	\$2,881.25	\$1,981.93	\$0.00	\$1,981.93
f. Contractual	\$271,040.00	\$0.00	\$271,040.00	\$271,040.00	\$0.00	\$271,040.00	\$62,011.25	\$0.00	\$62,011.25
g. Other	\$76,160.00	\$0.00	\$76,160.00	\$76,160.00	\$0.00	\$76,160.00	\$0.00	\$0.00	\$0.00
h. Indirect	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$700,000.00	\$0.00	\$700,000.00	\$700,000.00	\$0.00	\$700,000.00	\$246,820.81	\$0.00	\$246,820.81
j. Proportionality Percent	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%	100.00%	0.00%	100.00%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.									
16a. Typed or printed name and title of Authorized Certifying Official: Joel J. García Rodríguez, Technology Officer, SLIGP 2.0 AOR							16c. Telephone (area code, number, and extension) (787) 763-3424		
16b. Signature of Authorized Certifying Official: 							16d. Email Address: jgarcia@oasp.pr.gov		
							Date: 01/29/2020		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.