

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	56-10-S18056
1. Recipient Name				4. EIN:	83-0208667
State of Wyoming				6. Report Date (MM/DD/YYYY)	01/30/2019
3. Street Address				7. Reporting Period End Date: (MM/DD/YYYY)	12/30/2018
2001 Capitol Ave				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
5. City, State, Zip Code				Cheyenne, WY 82002-0010	
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)		10b. End Date: (MM/DD/YYYY)			
03/01/2018		02/29/2020			
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	2	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No		Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No		Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No		Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No		Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No		Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		<i>(Opt-in and Opt-Out Post-SMLA Phase Only)</i> Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project in reference to 12a below, 3 Wyoming FTE individuals worked on FirstNet for Wyoming for the SLIGP 2.0 grant equals .36 of their time. Troy Babbitt - SPOC/SWIC, Nathan Smolinski - WYOLINK supervisor and Jackie Childress - ETS Finance. Wyoming (PSCC) Public Safety Communications Commission meeting was held Nov 14,2018 in Cheyenne with fourteen individuals in attendance. An update was given on Wyoming FirstNet. Troy Babbitt and Nate Smolinski presented and discussed FirstNet at the Office of Emergency Communications (OEC) - State Communications Interoperability Plan(SCIP) meeting, Casper Nov 8-9th. No direct use of SLIGP funds were used for this event. Eighteen individuals representing local emergency coordinators and regional support attended. Another Wyoming (PSCC) Public Safety Communications Commission meeting was held Dec 17,2018 in Cheyenne with fifteen individuals in attendance. An update was given on Wyoming FirstNet. Volunteer time match was accounted for in Other at volunteer time of \$24.69. In reference to 11.8 above, further identification of potential public safety users is part of a weekly call with AT&T FirstNet representative Marcos Lucero.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
WYDOT - SPOC - SWIC	25%	Provide oversight of all SLIGP 2.0 project activities, grant management, governance meetings and outreach activities	Working on SLIGP 2.0
WYDOT - WYOLINK - Supervisor	10%	Provide support for grant management, governance meetings and outreach activities	Working on SLIGP 2.0
ETS - Budget Administrator	1%	Provide support for budget management, procurement and processing invoices	Working on SLIGP 2.0

12b. Narrative description of any staffing challenges, vacancies, or changes.

Three individuals above, Troy Babbitt - SPOC/SWIC, Nathan Smolinski - WYOLINK supervisor and Jackie Childress - ETS Finance, worked on FirstNet-SLIGP 2.0 grant. Time recorded in State match. Seventy volunteer individuals attended and participated in FirstNet discussions. Their time was documented, at standard volunteer amount - \$22.14/hr and identified on Other category on approved matching funds expended.


13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
None	None	None	N	N			\$472,508.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

Currently there are no RFPs or RFQs issued to date. No contractual agreements are anticipated in the immediate future.

14. Budget Worksheet									
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.									
Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries		\$95,801.00	\$95,801.00		\$95,801.00	\$95,801.00	\$0.00	\$6,697.50	\$6,697.50
b. Personnel Fringe Benefits		\$28,739.00	\$28,739.00		\$28,739.00	\$28,739.00	\$0.00	\$2,009.57	\$2,009.57
c. Travel	\$50,000.00		\$50,000.00	\$50,000.00		\$50,000.00	\$0.00	\$0.00	\$0.00
d. Equipment			\$0.00			\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$12,492.00		\$12,492.00	\$12,492.00		\$12,492.00	\$0.00	\$0.00	\$0.00
f. Contractual	\$472,508.00		\$472,508.00	\$472,508.00		\$472,508.00	\$0.00	\$0.00	\$0.00
g. Other		\$9,210.00	\$9,210.00		\$9,210.00	\$9,210.00	\$0.00	\$3,283.77	\$3,283.77
h. Indirect			\$0.00			\$0.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$535,000.00	\$133,750.00	\$668,750.00	\$535,000.00	\$133,750.00	\$668,750.00	\$0.00	\$11,990.84	\$11,990.84
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	0.00%	100.00%	100.00%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.									
16a. Typed or printed name and title of Authorized Certifying Official: Troy Babbitt - WYDOT Telecommunications Program Manager - State of Wyoming SPOC & SWIC						16c. Telephone (area code, number, and extension)	307-777-4224		
16b. Signature of Authorized Certifying Official: 						16d. Email Address:	Troy.Babbitt@wyo.gov		
						Date:	1/30/2019; Revised 2/7/2019 <i>REVISED 2/7/2019</i>		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.