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Project Feasibility  
 

The District of Columbia is a recognized leader in communication infrastructure and 
interoperability in the U.S.  The Statewide Interoperability Executive Council (SIEC), with 
the consent of the Mayor, has designated the Office of the Chief Technology Officer 
(OCTO), the Office of Unified Communications (OUC) and the Homeland Security and 
Emergency Management Agency (HSEMA) to coordinate implementation of FirstNet.    
 
As the service provider and infrastructure owner within the Statewide Interoperability 
Governmental Body (SIGB), OCTO will take a leading role in data collection, planning, 
and coordination of communications services to ensure that the Public Safety Broadband 
Network (PSBN) will integrate with the existing District public safety and 
communications agencies. OCTO operates DC-Net, a facilities-based high-bandwidth 
Metropolitan Area Network that spans the District of Columbia, which provides the core 
communications infrastructure backbone for all District government IT/telecom services 
and is responsible for maintaining the communications infrastructure, including voice and 
data connectivity. DC-Net has deployed over 400 miles of fiber and serves over 30,000 
users, at 86 agencies, and over 400 locations.1 DC-Net plays a significant coordination 
and technical role for public safety communications and can provide fiber optic backhaul 
between PSBN antenna sites.  
 
Since 2004, OCTO has carried out several public safety wireless broadband projects 
(both evaluation and demonstration), for which the District has been singled out by NTIA 
as being a model of cost effectiveness and operations between the District and nearby 
state and federal agencies.2 In particular, the District is a member of the Early Builders 
Advisory Council (EBAC), and has demonstrated abilities in 700 MHz spectrum 
development.   

 
The OUC, which manages the District’s Land Mobile Radio (LMR) system, will manage 
the outreach to public safety agencies and network users and will provide technical 
expertise. The OUC consolidates the command-and-control functions of the District’s 
public services, Fire/Emergency Medical Services (FEMS) and police, and provides 
centralized coordination and management of public safety communications, city services 
technology, and maintenance of radio and call center technology systems for the District. 
It also manages and operates the District’s E911/311 Telephony, LMR, Computer-Aided 
Dispatching (CAD), Mobile Data Computing (MDC), and Client Relationship 
Management (CRM) systems.  The agency’s technology infrastructure supports over 
9,000 radios, over 10 million radio transmissions, 3.3 million 911 and 311 calls, about 
800,000 CAD events, and 367,000 service requests annually.3  Members of OUC 
participated in a two-day LTE training curriculum presented by Award Solutions and are 

                                                 
1 In 2011 OCTO was awarded a $17.5 million stimulus grant under the federal Broadband Technology Opportunities 
Program for the construction and operation of a middle-mile fiber network administered by DC-Net 
2 See Interoperability Planning for Wireless Broadband, 2011.  U.S. Department of Homeland Security. 
http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-
Broadband.pdf (accessed March 11, 2013). 
3 See http://ouc.dc.gov  

http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-Broadband.pdf
http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-Broadband.pdf
http://ouc.dc.gov/
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well-positioned, both technically and operationally, to facilitate the District’s 
consultations with FirstNet. 

 
HSEMA supports and coordinates homeland security and emergency management 
efforts, ensuring that emergency operations in the District of Columbia are prepared to 
protect against, plan for, respond to, and recover from natural and man-made hazards.  
The Statewide Interoperability Coordinator (SWIC) works for this agency4 and will 
coordinate with other states and regional entities and with federal entities, including DHS 
for the FirstNet effort.   
 

  Staffing Plan 
 
The District will utilize current staff across OCTO, OUC, and HSEMA to create a 
program management structure. The SIEC will designate the Program Manager from 
among the responsible agencies to lead the effort.  Staffing resources needed to 
support the PSBN will require a mix of existing staff, consulting services, and 
stakeholder involvement.  Resources needed to implement FirstNet consultation 
processes include:  

 
• Program Manager (Current Staff) 
• Deputy Program Managers (Current Staff) 
• Project Manager (Current Staff, Half-time support) 
• Outreach Manager (Current Staff, Half-time support) 
• Statewide Interoperability Coordinator (Current Staff, quarter-time support) 
• Policy/Legal Support (Contractor, part-time support) 
• Technical Experts & Support (Current Staff, Quarter-time support and 

Contractors, part-time support) 
 

Additionally, the District plans to hire two wireless network engineers, which will be 
partially funded through the SLIGP.  The wireless network engineers will augment the 
District’s consultation and coordination with FirstNet as well as providing analysis, 
evaluation, configuration and maintenance of existing District infrastructure and 
operations as they relate to creating and maintaining the PSBN.   

 
 
  

                                                 
4 See http://hsema.dc.gov/page/about-hsema 
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Supplemental Application Narrative 

1. Existing Governance Body 
 

a. Describe the organizational structure and membership of the existing Statewide 
Interoperability Governing Body (SIGB), or its equivalent, that is responsible for public 
safety communications in the state.   

 
The District of Columbia’s Statewide Interoperability Governing Body (SIGB) is the 
Statewide Interoperability Executive Committee (SIEC). 
 
The following District government agencies comprise the core membership of the SIEC 
(Figure 1): The SIEC consists of the: Department of Health (DOH); District Department 
of Transportation (DDOT); Fire/Emergency Medical Services (FEMS); Homeland 
Security/Emergency Management Agency (HSEMA); Metropolitan Police Department 
(MPD); Office of the Chief Technology Officer (OCTO); and Office of Unified 
Communications (OUC).  The Department of Corrections (DOC), Department of Public 
Works (DPW), and Department of Youth Rehabilitation Services (DYRS) were admitted 
to the SIEC after publication of the 2007 Statewide Communications Interoperability 
Plan (SCIP).   

 
Figure 1: Statewide Interoperability Governing Body (SIGB) 

 
Source: Statewide Communications Interoperability Plan (SCIP), District of Columbia, December 2007, with updated committee members. 



FFO: 2013-NTIA-SLIGP-01 
District Of Columbia Government 

 
6 

 
The diverse composition of the SIEC ensures that the needs of first responders, as well as 
those of multi-disciplinary agencies, are addressed as interoperability plans are 
developed, reviewed, and implemented.   

In addition, the SIEC created a technical advisory board known as the Interoperability 
Communication Committee (ICC), which is supported by the Statewide Interoperability 
Communication Coordinator (SWIC) and consists of the 10 agency technical 
representatives that have the authority to implement plans as directed by the SIEC. These 
governing bodies implement policies and procedures.5  

 
b. Describe the SIGB’s authority to make decisions regarding public safety communications 

and how these decisions are implemented.     

As a centralized governance structure, the SIEC convenes quarterly to discuss and 
implement strategies focused on public safety communications.  In addition, the SIEC’s 
decisions emphasize improving interoperability in all other areas of communications, 
including but not limited to voice, data and video. The SIEC is chaired by an executive 
from each agency (outlined above)  

 
c. Describe how the State will leverage its existing SIGB, or its equivalent to coordinate the 

implementation of the Public Safety Broadband Network (PSBN) in the State.     
 

As the service provider and infrastructure owner within the SIGB, OCTO will take a 
leading role in data collection, planning, and coordination of communications services to 
ensure that the Public Safety Broadband Network (PSBN) will integrate with the existing 
District public safety and communications agencies. OCTO operates DC-Net, a facilities-
based high-bandwidth Metropolitan Area Network that spans the District of Columbia, 
which provides the core communications infrastructure backbone for all District 
government IT/telecom services and is responsible for maintaining the communications 
infrastructure, including voice and data connectivity. DC-Net has deployed over 400 
miles of fiber and serves over 30,000 users, at 86 agencies, and over 400 locations, 
providing a full suite of managed, interconnection, and transport services to government 
and public-services organizations throughout the City. DC-Net plays a significant 
coordination and technical role for public safety communications and can provide fiber 
optic backhaul between PSBN antenna sites.  
 
Since 2004, OCTO has carried out several public safety wireless broadband projects 
(both evaluation and demonstration), for which the District has been singled out by NTIA 
as being a model of cost effectiveness and operations between the District and nearby 
state and federal agencies.6 In particular, the District is a member of the Early Builders 

                                                 
5 Mayor’s Order 2012-62, April 27, 2012, Government of the District of Columbia.   
6 See Interoperability Planning for Wireless Broadband, 2011.  U.S. Department of Homeland Security. 
http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-
Broadband.pdf (accessed March 11, 2013). 

http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-Broadband.pdf
http://www.dhses.ny.gov/oiec/technical-resources/documents/2011-Interoperability-Planning-Wireless-Broadband.pdf
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Advisory Council (EBAC), and has demonstrated abilities in 700 MHz spectrum 
development.   

 
OUC, which manages the District’s Land Mobile Radio (LMR), will manage the outreach 
to public safety agencies and network users and provide technical expertise. OUC 
consolidates the command-and-control functions of the District’s public services, FEMS, 
and police. OUC provides centralized coordination and management of public safety 
communications, city services technology, and maintenance of radio and call center 
technology systems for the District. It also manages and operates the District’s E911/311 
Telephony, LMR, Computer-Aided Dispatching (CAD), Mobile Data Computing 
(MDC), and Client Relationship Management (CRM) systems.  The agency’s technology 
infrastructure supports over 9,000 radios, over 10 million radio transmissions, 3.3 million 
911 and 311 calls, about 800,000 CAD events, and 367,000 service requests annually.  
Members of OUC participated in a two-day LTE training curriculum presented by Award 
Solutions and are well-positioned, both technically and operationally, to facilitate the 
District’s consultations with FirstNet. 

 
HSEMA will coordinate with other states and regional entities and with federal entities, 
including DHS.   
 
A Program Manager will be identified within SIEC to lead the effort.   
 

Figure 2: District of Columbia FirstNet Program Agency Leadership 
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d. How does the State plan to expand its existing SIGB to include representatives with an 
understanding of wireless broadband and Long Term Evolution (LTE) technology in 
order to facilitate its consultations with FirstNet? 

 
The District will need to augment its existing LTE technical resources.  The current 
estimate of additional need for technical resources to prepare for consultation with 
FirstNet is half-time support of an LTE and wireless broadband engineering and technical 
contractor, managed by OCTO and OUC, in support of education, outreach, and planning 
efforts with public safety user agencies, as well as technical assistance in developing a 
uniform Memorandum of Agreement for resource sharing7.   
 
Currently, the SIGB has the resources within OUC and OCTO (staff and contractors) 
with the necessary understanding of wireless broadband and LTE.  These individuals 
were responsible for planning and designing the District’s earlier WARN and Regional 
Wireless Broadband Network (RWBN) networks, providing District representation as 
one of the Early Builders Advisory Council for urban areas, and applying through the 
BTOP to deploy a District-wide public safety mobile broadband network.  OCTO is 
currently in the process of hiring two additional wireless network engineers to augment 
its base staff. 

 
e. Does the State currently dedicate sufficient financial resources to adequately support the 

SIGB? Does the State intend to invest funds received from SLIGP to financially support 
the SIGB? If so, provide the amount the State expects to request and describe the SIGB 
functions that these funds will support. 

 
The District has budgeted sufficient funds to support the current on-going operations and 
initiatives of the SIGB but will require supplemental funds from the SLIGP to assist in 
carrying out the FirstNet planning and consultation process.  The District intends to 
invest approximately $365,000 received from SLIGP to augment the financial support for 
the SIGB related to FirstNet planning and implementation.  Specifically, the District 
plans to hire additional staff and fund educational outreach to the community and 
continuing education for current staff.  Also, this effort will include continuing support 
for software and subscriptions needed to maintain essential tools, legal review, and 
revisions that need to be made to the Statewide Communications Interoperability Plan 
(SCIP) and development of memoranda of agreement (MOA).  We will pay for 
representatives of the SIGB to attend conferences and training as needed. See the 
Detailed Budget Justification for further information.   
 

f. What is the plan to educate Statewide Interoperability Executive Committee (SIEC) 
members to be knowledgeable of public safety long term evolution wireless broadband? 
 

                                                 
7 See Detailed Budget Justification for more detail.  
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OCTO will participate in the Broadband Stakeholder Conference briefings in Public 
Safety Communications Research (PSCR)8 sessions and the initial discussions with the 
SIGB on the subject will brief the members of the SIEC.  As discussed in other sections 
in this application, OCTO and OUC are regularly attending conferences on the 
technology including IWCE and APCO and have access to other resources and will 
regularly provide updates to the SIGB.  Further, as discussed in this application, there is 
already considerable existence of LTE expertise on staff and available via consultants.   
 

g. What is the plan for securing additional District funding for support of the SIEC’s efforts 
concerning wireless broadband?  
 
As discussed later in this application, we are allocating SLIGP and Match funding to 
support efforts of the SWIC and other essential staff related to the FirstNet process.  As 
for separate unrelated efforts regarding wireless broadband (eg. enhancing broadband to 
the public or non-public safety government wireless broadband communications), we are 
not seeking additional funding for those efforts through the SLIGP.     

 

2. Statewide Communications Interoperability Plan 
 

a. Are there existing strategic goals and initiatives in your SCIP focused on public safety 
wireless broadband?  If so, what are they?  

 
The District of Columbia’s Statewide Communications Interoperability Plan (SCIP) was 
developed in 2007 and included a number of strategic goals and initiatives focused on 
public safety wireless broadband to be completed within a three-year time frame.  The 
SCIP, having met a number of goals laid out by 2010, is currently under review/revision. 
The SCIP goal focused on public safety wireless broadband, which featured a discussion 
of the National Capital Region (NCR), was as follows:  

 
“The NCR had been granted the fortune, via generous UASI funding, to deploy the 
Nation’s first Regional Wireless Broadband data Network. The wireless data network is a 
true broadband wireless network using the most advanced third commercial generation 
technology (EVDO RevA), but, in a private, public safety only spectrum (700MHz), with 
a future rollout to span across three separate state entities, i.e. Maryland, Virginia and the 
District of Columbia. Careful consideration has been made to insure that the Regional 
Wireless Broadband Network (RWBN) is interconnected using the expanding NCR-NET 
network of fiber/microwave connections being rolled out across the NCR. This provides 
the Regional Wireless Broadband Network complete separation from commercial 
networks and greater accessibility during emergency events.” 

 

The RWBN provided city-wide broadband data coverage offering 1.3 Mbps in average 
throughput to its users throughout the District.  It used 12 transceiver sites.  The network 
supported more than 250 users in more than 20 local and federal agencies.  More than 20 

                                                 
8 See http://www.pscr.gov/about_pscr/highlights/psbb_062013/psbb_june_2013_stakeholder_mtg_info.php 
 

http://www.pscr.gov/about_pscr/highlights/psbb_062013/psbb_june_2013_stakeholder_mtg_info.php
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applications were piloted over the network, including several streaming video solutions 
and a Radio-Over-IP solution interoperable with the District LMR system.  The network 
was used for major events such as the Presidential Inauguration, the 4th of July 
festivities, and the IMF/World Bank demonstrations, where it facilitated the collaboration 
of local agencies (MPD, HSEMA, FEMS) and federal agencies (U.S. Park Police, U.S. 
Secret Service) by enabling them to share video streams and to exchange critical data in a 
timely manner through interoperable applications such as CapWIN.  It also stimulated the 
region’s public safety agencies to develop additional collaborative SOPs to improve the 
efficiency of their operations through enhanced collaboration and interoperability.  As an 
example, the U.S. Park Police and the DC-FEMS have developed a protocol allowing 
them to share real-time helicopter video streams over the RWBN during major fire 
events.  Though decommissioned due to lack of spectrum, the RWBN and WARN 
projects solidified the District as a national leader in public safety communications.   

 

b. Describe how the State has engaged local governments and tribal nations, if applicable, 
in public safety broadband planning activities that have been completed to date.   
Not applicable.  The District has no additional local governments or tribal nations. 

 
c. Does the State intend to use SLIGP funding to support efforts to update the SCIP by 

adding public safety wireless broadband strategic goals and initiatives?  If so, provide 
the amount the State expects to request and describe the activities that these funds will 
support. 
The District will utilize $25,000 in SLIGP funding to aid in the update of the SCIP 
through the addition and refinement of new public safety wireless broadband strategic 
goals.   

d. When will the wireless broadband update to the SCIP be completed? 
 

The current revisions to the SCIP are in final stages and are expected to be approved by 
June 30, 2013.  

 

e. What is the continuing process to update the SCIP as greater knowledge is gained 
through consultations with FirstNet?  
 

Annually, the SIGB reviews the SCIP and determines if revisions are needed based on 
the latest developments.  If revisions are determined to be needed, the SIGB divides the 
document by subject matter and creates a work plan.  The revisions are passed between 
the various SIGB offices for comments and feedback and a final document is produced 
and recommended for approval by the SIGB and then passed on to the Mayor for final 
approval.   
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3. State-level Involvement 
 

a. What is the status of the Statewide Interoperability Coordinator (SWIC) for your State? 
Does this person work full-time in the SWIC capacity? How will this person be involved 
with SLIGP? 

 
The Statewide Interoperability Coordinator (SWIC) for the District of Columbia works 
full-time under HSEMA.  In addition to standard responsibilities outlined for SWICs by 
the Department of Homeland Security and the National Council of Statewide 
Interoperability Coordinators, the District’s SWIC will be involved with SLIGP to: 

 
• Serve as a key advisor to Program Management. 
• Serve as the District point of contact regarding all statewide interoperability 

issues and emergency communications needs with DHS, other states, and the 
National Capital Region.  

• Serve as the senior adviser in the coordination of statewide communications 
interoperability for the District of Columbia thru the SIEC. 

• Participate in national and regional committees and working groups. 
• Ensure SCIP alignment with the National Emergency Communications Plan 

(NECP).  
 

b. How will the State’s Chief Information Officer/Chief Technology Officer be involved with 
SLIGP and with activities related to the implementation of the nationwide public safety 
broadband network? 

 
As discussed in detail in the response to Question 1.c., the District’s Chief Technology 
Officer will oversee the primary District agency responsible for the implementation of the 
SLIGP.  As such, OCTO will be responsible for: 
 
• Consulting with the Authority concerning the development and operation of FirstNet 

pursuant to Section 6206 of the Act; 
• Entering into agreements to utilize existing District broadband infrastructure for 

purposes of FirstNet, pursuant to Section 6206 of the Act; 
• Receiving grants for activities in connection with the implementation of FirstNet, 

pursuant to Section 6302 of the Act; and  
• Undertaking such other activities as necessary and appropriate to execute the 

authorities and responsibilities of the District in connection with the development of 
FirstNet.   

 
OCTO will partner with OUC in the assessement and development of the system 
requirements. Primary support to OCTO will come from OUC, which is responsible for 
communications assets (such as radio caches), communications systems (such as 
911/311), and policies, directives, and interoperable public safety communications. As 
such, the OUC will be responsible for:  
 
• Administering the use of FirstNet PBSN. 
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OCTO and OUC will formalize their responsibilities with a Memorandum of 
Understanding (MOU).   

 
c. What other State-level organizations or agencies will be involved with SLIGP?  

 
The following District agencies from the SIEC will be involved with this SLIGP: 
 

• Office of the Chief Technology Officer 
• Office of Unified Communications 
• Homeland Security and Emergency Management Agency 
• Department of Health 
• Department of Transportation 
• Metropolitan Police Department 
• Fire and Emergency Medical Services 
• Department of Corrections 
• Department of Public Works 
• Department of Youth Rehabilitation Services 

 
In addition, the following District agencies that are not currently part of the SIEC will 
also be involved with the SLIGP:  
 

• Department of Employment Services 
• Department of Parks and Recreation 
• Office of Cable Television and Telecommunications 
• Office of Communications, Executive Office of the Mayor 
• Department of General Services 
• U.S. Military 
• National Guard 

 
d. What are the specific staffing resources the State requires to effectively implement the 

consultation process with the First Responder Network Authority (FirstNet) and perform 
the requirements of the SLIGP?  If the application requests funding for additional 
staffing, provide the amount the State expects to request and describe the positions these 
funds will support. 

 
The District will utilize current staff across OCTO, OUC, and HSEMA to create a 
program management structure. Staffing resources needed to support the PSBN will 
require a mix of existing staff, consulting services, and stakeholder involvement.  
Resources needed to implement FirstNet consultation processes include:  

 
• Program Manager 
• Deputy Program Managers 
• Project Manager 
• Outreach Manager 
• Statewide Interoperability Coordinator 
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• Policy/Legal Support 
• Technical Experts & Support 

 
Additionally, the District plans to hire two additional wireless network engineers, which 
will be partially funded through the SLIGP.  The wireless network engineers will support 
FirstNet through consultation, analysis, evaluation, configuration and maintenance of 
existing District infrastructure and operations as they relate to creating and maintaining 
the PSBN.   
 
The District will request $642,000 in SLIGP funding for this effort.   
 

e. How will tasks be assigned to District agencies related to wireless broadband? 
 
The project manager will be responsible for managing timelines and budgets and will 
work as necessary with the outreach coordinator to maintain contact with stakeholders. 
As the project manager defines tasks, he or she will determine the agency responsible for 
task completion.  The project manager and outreach coordinator will track task 
completion and metrics.   

 
f. How is the State engaging private industry and secondary users (e.g., utilities)? 

 
The District has strong existing relationships with private industry and secondary users 
and will continue to leverage those relationships in the planning process for FirstNet.  
The continuity of relationships with Verizon, the Washington Metropolitan Area Transit 
Authority (WMATA), PEPCO, the DC Water and Sewer Authority (DCWASA), 
Washington Gas, and the District of Columbia Hospital Association (DCHA) are integral 
to interoperability of the network and the overall success of FirstNet, especially in a city 
that is home to the federal government. In particular, Verizon, WMATA, DCWASA, 
PEPCO, Washington Gas, and DCHA provide situational awareness information and 
communications assets that can be leveraged for public safety response activities.  The 
Department of Homeland Security (DHS) and other government agencies will be 
important secondary users. 
 

4. Coordination with Local Government Jurisdictions 
 

a. Describe the local government jurisdictional structure (e.g., municipalities, cities, 
counties, townships, parishes) located within the boundaries of the State, Commonwealth, 
Territory or District applying for a grant.  How many of these local jurisdictions exist 
within the State’s boundaries? 

 
The District of Columbia is considered a state, city, and federal district.  This question is 
not applicable.    

 
b. Describe how your State will involve these local jurisdictions to ensure there is adequate 

representation of their interest in the FirstNet consultation and in the planning and 
governance for SLIGP.  
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Not applicable. 

 
c. Describe past methods the State has used to successfully coordinate state-wide projects 

or activities with local government jurisdictions. 
 

Not applicable. 
 

d. What have been some of the State’s primary challenges when engaging with local 
jurisdictions?  What are some of the strategies that the State will employ to overcome 
these challenges during implementation of SLIGP? 

 
Not applicable. 

 

5. Regional Coordination 
 

a. Does your State have intrastate regional committees that are involved with public safety 
communications?  If so, please describe their organizational structure and membership 
and how they provide input to the SIGB. 

 
Not applicable. 

 
b. Describe any interstate regional bodies in which your State participates that are involved 

with public safety communications in the State. 
 

The District takes part in interstate regional committees that are involved with public 
safety communications.  Specifically, as discussed above, the District is at the center of 
the National Capitol Region (NCR) Interoperable Communications Infrastructure, or 
NCRnet.  The NCR is a regional public safety fiber optic network for coordination and 
emergency response.  The initiative interconnects 22 regional jurisdictions and was 
funded by federal Urban Area Security Initiative (UASI) and Public Safety Interoperable 
Communications (PSIC) grants.9   
 
NCRnet interconnects existing networks of all NCR jurisdictions and key partner entities 
and provides dedicated local government-controlled access to critical public safety, 
emergency management, and law enforcement systems. It also enables real-time cross-
jurisdiction communications.  Additionally, regional partners of NCRnet have developed 
specific regional data exchange applications that aid and support the jurisdictions’ day-to-
day operations and planning.   
 
NCRnet is sponsored and overseen by the Chief Information Officer (CIO) Council of 
Governments (COG) committee with executive oversight through the Interoperability 

                                                 
9 See http://www.ncrnet.us/ 
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Council – a joint COG CIO and Chief Administrative Office (CAO) committee. Overall 
executive oversight is by the CAO COG board and the COG Senior Policy Group (SPG). 

 

Figure 3: NCRnet 

 
The District participates in the Council of Governments (COG), “an independent, 
nonprofit association that brings area leaders together to address major regional issues in 
the District of Columbia, suburban Maryland and Northern Virginia. COG’s membership 
is comprised of 300 elected officials from 22 local governments, the Maryland and 
Virginia state legislatures, and U.S. Congress.”10 The OUC participates in the COG 
communications sub-committee for both Police and Fire agencies.  In this committee, the 
OUC engages in radio system sharing, radio ID sharing, system outage/system upgrade 
timelines and roll outs, and radio interoperability. 
 

The District has worked on numerous regional spectrum coordination initiatives.  It is 
part of the Region 20 Coordination Group.  Spectrum coordination includes wideband 
spectrum coordination of LMR in the 700 MHz band, coordination of broadband use of 
the 700 MHz spectrum under a temporary authorization from the FCC.   

                                                 
10 See http://www.mwcog.org/about/.   

http://www.mwcog.org/about/
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The District has also coordinated with its NCR regional partners for use of the 700 MHz 
broadband spectrum as part of the RWBN program.   
 
Additionally, the District of Columbia was one of the 25 Major Cities identified for 
assistance by the Department of Justice (DOJ) for a federal interoperability project 
known as 25 City Wireless Interoperability.  The project addressed Federal-Federal and 
Federal-State-Local Interoperability radio communications challenges during an 
emergency incident response in 25 of the largest Metropolitan cities in the U.S.  The 
result is a P25 Integrated Wireless Network (IWN) system that allows for interoperability 
between jurisdictions in the region.  This effort required the participation of several key 
federal agencies including:  
 

• U.S. Park Police (USPP) 
• U.S. Marshals Service (USMS) 
• Drug Enforcement 

Administration (DEA) 
• U.S. Coast Guard  

• Federal Bureau of Investigation 
(FBI) 

• U.S. Postal Inspection Service 
• U.S. Secret Service(USSS) 
• Federal Protective Service 

 
The District also takes part in the Federal Partnership for Interoperable Communications 
(FPIC), which addresses technical and operational activities within the federal wireless 
communications community.  Specifically, FPIC develops recommendations for advisory 
and regulatory bodies, communicates mission-critical communications issues while 
coordinating federal operations, and identifies and enhances interoperability capabilities 
within the Federal government while coordinating with state and local programs.11   

Finally, the District is a member of the Early Builders Advisory Council (EBAC), an 
“organization made up of the twenty-one jurisdictions that received waivers from the 
FCC in May 2010 to build 4G LTE Public Safety Wireless Broadband Networks.”12   
 

c. How does the State plan to engage and leverage these existing regional coordination 
efforts in the nationwide public safety broadband network planning? 

 
The District will maintain the current regional collaborations with NCR, COG, Region 20 
Coordination Group, DCHA, FPIC and EBAC.   
  
Though we are not certain at this point where our coordinated efforts will focus (each 
decision of the group requires consensus), we do expect our efforts to be helpful to the 
FirstNet consultation process. The District intends to work with Maryland, Virginia, and 
their NCR municipalities through the COG-facilitated bodies to coordinate planning for 
the PSBN. 
 

d. How will regional bodies be leveraged for FirstNet activities?  
 

                                                 
11 See http://ipv6.dhs.gov/files/committees/gc_1170097478666.shtm 
12 See http://www.ntia.doc.gov/files/ntia/noi-response_oac_early_builders_11-9-2012.pdf.pdf 
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The program management will continue discussions with appropriate COG committees to 
determine current needs (internal and regional response) and will draw on planning from regional 
exercises.  Moving forward, the team will keep in mind these needs for the future and will make 
sure there is representation from Maryland and Virginia during the planning process.  

 
e. Please identify, if applicable, any other state, territory, or regional entity with which the 

State collaborated or coordinated in the development and preparation of this application 
and describe the nature of that collaboration or coordination. 

 
Not applicable.   
 

f. What is the District’s relationship with the Mid-Atlantic Consortium of Interoperable 
Nationwide Advanced Communications (MACINAC)? 

 
The District currently does not participate in MACINAC.   

 
g. Will any SLIGP funding flow to MACINAC? If so, for what activities? 

 
Not applicable.  

6. Tribal Nations 
 

There are no Tribal Nations located within the District of Columbia. 
 

7. Rural Coverage 
a. Please classify your local jurisdictions into rural and non-rural areas and identify the 

criteria used in making these rural and non-rural determinations.   

The District of Columbia is not considered rural by the United States Census Bureau.13  
Specifically, the Census Bureau defines ‘rural’ as areas that “encompass all population, 
housing, and territory not included in an urban area.”  The Bureau identifies two types of 
urban areas:  

• Urbanized Areas (UAs) of 50,000 or more people; 

• Urban Clusters (UCs) of at least 2,500 and less than 50,000 people.   

The District is 100% composed of UAs and UCs14. 

 

b. Please describe the coverage area and availability of broadband service and LTE 
technology in the rural areas of the State as defined in response to 7.a.  

                                                 
13 See http://www.census.gov/geo/reference/ua/urban-rural-2010.html  
14 See http://www.census.gov/geo/reference/ua/urban-rural-2010.html “Lists of Population, Land Area, and Percent 
Urban and Rural in 2010 and Changes from 2000 to 2010.”  

http://www.census.gov/geo/reference/ua/urban-rural-2010.html
http://www.census.gov/geo/reference/ua/urban-rural-2010.html
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As the District of Columbia is 100% composed of UAs and UCs, this question is not 
applicable.   

 

c. Please describe how the State plans to prioritize the grant activities to ensure coverage 
in, and participation by, rural area.  Please include specific plans, milestones and 
metrics to demonstrate how you will achieve these requirements.   

As the District of Columbia is 100% composed of UAs and UCs, this question is not 
applicable.   

 

8. Existing Infrastructure 
 

a. What, if any, databases exist that collect data on government-owned wireless and/or 
communications infrastructure for the state, local, and/or tribal governments? 

 
The District tracks radios and mobile data assets (MDCs, smartphones) in OCTO’s BMC 
Remedy asset tracking system. Wireless assets such as towers, radios, interoperability 
policies and procedures, shared systems, spectrum bands, channels, and gateways are 
stored in the DHS OEC Communications Assets Survey and Mapping (CASM) database 
managed by SPAWAR Systems Center Pacific in San Diego.    

 
b. If these databases exist, what is the process for updating them and how often do these 

updates occur? 
 

The CASM database is updated annually through manual data entry. Currently, the 
District of Columbia is working with the Department of Homeland Security to update and 
implement the new CASM next-gen application. As part of this upgrade, the District of 
Columbia is conducting an assessment of its command vehicles, Tactical Interoperable 
Communication Plan, and Field Operation Guide. This information will allow the District 
of Columbia a comprehensive look at assets and real-time information sharing. 

 
The BMC Remedy asset tracking system is updated as needed through manual data entry. 
 

9. Existing Government-Owned Networks 
 

a. Describe how you plan to identify any hardening, security, reliability, or resiliency 
requirements that are currently required for existing government-owned networks within 
the State, including those networks at the local and tribal governments. 

 
Through many years of operating public safety-grade data and voice networks, the 
District of Columbia and the SIEC agencies have experience designing and operating 
numerous examples of robust, hardened infrastructures.  As an example, the DC-Net fiber 
optic network has multiple levels of physical and electronic redundancy (Figure 4). 
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Services of the Multiprotocol Label Switching (MPLS) network support core public 
safety and disaster recovery functions.  The MPLS network is supported by underlying 
Synchronous Optical Network (SONET) and Dense Wavelength Division Multiplexing 
(DWDM) transport networks.  The 4 core MPLS routers are interconnected over a 
DWDM optical transport ring.  The Provider Edge (PE) to Provider (P) aggregation is 
accomplished over the SONET transport network. 

 
While there are standards in place, the District currently does not have a written 
document relating to the identification of any hardening, security, reliability, or resiliency 
requirements for its existing radio and wireless government-owned networks.  Creation of 
a formal document will be an important outcome of this planning process.   
 

 

 
 
With the help of SLIGP funding, the District intends, through the SIEC, to survey its 
public safety entities to collect requirements for the future NPSBN; to inform those 
requirements, the District intends to include questions regarding requirements for existing 
networks. 

(b) (4)

(b) (4)
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b. Describe how you plan to identify any existing contractual requirements regarding 
hardening, security, reliability, or resiliency for commercial carriers providing wireless 
data services within the State, including those at the local and tribal governments.   

 
The District’s Office of Unified Communications (OUC) manages the public safety use 
of commercial wireless broadband services in the District.  In this role, OUC is aware of 
any requirements associated with these services.  
 

10. Network Users 
 

a. Describe how you plan to identify the potential users of the nationwide public safety 
broadband network within the State, including at the local and tribal governments.   

 
Through outreach and consultation with the SIEC members and agencies noted in 
answers to question 3 and 5, we will seek agency input in executive input sessions to 
identify potential users of the NPSBN within the District.  Although the District does not 
have local and tribal governments, there are numerous public safety and critical 
infrastructure entities within the District that are potential users, including federal 
agencies, transit agencies, and utilities: 
 

• U.S. Department of Homeland Security 
• WMATA 
• PEPCO 
• DCWASA 
• Verizon 
• Washington Gas 

 
b. What is the plan to identify current wireless users or new public safety users outside of 

the usual user groups? Will the District be involved in identifying potential Federal 
users? 
 
The consultation process will facilitate the identification of further potential users.  
Users outside the usual public safety groups include the District Department of 
Corrections (DDOC), Federal Protective Services, U.S. Park Police, DC Water, Pepco, 
and Washington Gas and other critical infrastructure partners.  Outreach will occur 
through channels that exist in the DC emergency plan (SCIP).  Leadership of the user 
groups will be included in the kickoff and the introductory programs.  Project 
management will follow up the initial programs with technical and operational leadership 
of those groups to determine their needs for wireless broadband.   
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11. Education and Outreach 
 

a. Describe how you plan to educate and train multi-discipline, public-safety and other 
government users of the nationwide public safety broadband network at your State, local, 
and tribal levels.  

The District will educate leadership in executive input sessions.  Phase 1 will address 
high-level department chairs and directors, including the Office of the Mayor.  This phase 
will need to occur as soon as possible.  Phase 2 will include and be designed to address 
federal agencies, IT/communications and network leadership and as applicable, potential 
end-users. Phase 3 will include the drafting and consultation process.  The District will 
use the executive input sessions of Phase 1 to organize focus groups, including end users, 
and also to determine likely needs for education and outreach.   

The extent and specifics of PSBN education and training, however, will depend to some 
extent on FirstNet’s decisions as to local control and operational specifications.  Prior to 
FirstNet clarity on these matters, the District intends to provide basic education on the 
policies and history of the statewide and nationwide public safety broadband initiatives, 
as well as the basic technology and operational capabilities of LTE for public safety.  
Hands-on instruction on how to use the network will need to wait for FirstNet input. 

b. Please provide a detailed education and outreach plan including proposed meeting 
timelines and objectives. 

The education and outreach plan will generally follow the below schedule: 

 
Phase 1 – High Level Briefings 
 Objectives: 
  Define schedule 
  Define goals 
  Define opportunities 
  Identify risks 
  Identify needs: 
   User needs 
   Determine current status 
   Work out strategies 
Phase 2 – Technical and Practitioner Briefings 
 Objectives:  
  Orientation of stakeholders 
  Initiate Follow-up of defined goals/opportunities/risks/needs 
  Gather information/focus groups/brown bag discussions 
  Analysis of information 
  Gather Feedback of information 
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Phase 3 – Complete Draft Plan 
 Objectives: 
  Define governance: 
   MOA’s 
   Stakeholder contacts 
  Define requirements: 
   Who 
   What 
   How 
   When 
  Feedback 
  Consultations 
  Restructure SCIP 
  Restructure SIGB 
 

ID Task Name Start Finish Duration
2013 2014 2015

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

1 196d3/31/20147/1/2013Task 1 – High Level Briefings

2 261d3/31/20154/1/2014Task 2 – Technical and Practitioner 
Breifings

3 327d6/30/20164/1/2015Task 3 – Complete Draft Plan

Q3 Q4

2016

Q1 Q2

 

c. Describe outreach to potential users.  

Outreach to potential users will include but not be limited to invitations to focus groups 
and brown bag discussions designed to foster discussion on identifying the needs and 
obstacles of the project on a regional basis.  These programs will include presentations 
about the program and focused/organized discussion about key features relating to 
governance, planning, technical needs and obstacles.   

12. Memorandum of Agreements 
 

a. Describe any specific obstacles, laws, and/or legal issues that will likely impede your 
ability to participate fully in the nationwide public safety broadband network or in 
SLIGP. 

 
The District is unaware of any specific obstacles, laws, and/or legal issues that will likely 
impede its ability to participate fully in the nationwide public safety broadband network 
or in SLIGP. 

 
District real property is managed by the Department of General Services (DGS), which 
oversees tower space and co-location on District property.  DGS has standard 
agreements, but these are likely to need review and revisions. 

 
The District plans to use SLIGP funds to develop a standard MOA based on the existing 
agreements and arrangements between DGS and commercial carriers.  
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13. Tools 
 

a. What are some of the software tools that the State has used and could apply to the 
planning and data collection activities associated with this program? 

 
The District plans to leverage the following existing tools to aid in the planning and data 
collection activities associated with FirstNet: 

 
• Communication Assets Survey and Mapping (CASM) Tool is a standardized 

collection method for emergency response agencies to store and visually display data 
about their public safety communications assets and how those assets are used.  
CASM allows for a single repository for data about LMR systems, methods of 
interoperability, and how they are used by public safety entities. Further, the CASM 
tool aids emergency management personnel by developing accurate situational 
awareness of their own capabilities while also helping to plan interoperable 
communications with neighboring jurisdictions, state-level agencies, and federal 
agencies.15 
 

• Geographic Information System (GIS) software allows for the capture, analysis, 
manipulation, management, and presentation of geographical data for aiding in 
decision making.  

 
•  WIZARD® - a full-featured RF modeling software tool, provides “capabilities and 

terrain-based propagation model analyses for all major wireless technologies (AMPS, 
CDMA, GSM, TDMA, and SMR),” The software “produces full-color prediction 
plots to aid network growth planning, interference analysis, and multi-technology 
deployments.  Open interfaces to other applications allow engineers to incorporate RF 
prediction maps into status reports and marketing presentations.”16 

 
b. Is the State aware of additional tools that could be useful for implementing allowable 

grant activities?   
 
The District would like to augment its current software tool by updating its RF planning 
software and RF measurement and testing equipment.  We do not intend to fund this 
potential tool through this grant.   

 

14. Phase Two Funding 
 

a. Describe the activities that you expect to undertake with Phase 2 funding when it is made 
available to the State, Territory, or District.  

 

                                                 
15 See www.siec.wa.gov/success/files/casm_infopaper_citycounty.doc  
16 See http://www.mindservices.com.au/index.php?option=com_content&view=article&id=85:rf-planning-
toolls&catid=65:library-references&Itemid=61 

http://www.siec.wa.gov/success/files/casm_infopaper_citycounty.doc
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The following tasks will be included in Phase 2 funding, when made available to the 
District: 
 

• Collect data requested by FirstNet in the consultations with the District 
• Align data collection with the FirstNet business plan and system model 
• Continue outreach and education  
• Pay for travel for stakeholders to conferences and events 
• Develop business plan for District use of FirstNet  

 

15. Other 
 

a. Please list any consultants, vendors, or other entity that assisted in the preparation of this 
application. 

 
For OCTO: 
 
Andrew Afflerbach, Ph.D., P.E. – CEO and Director of Engineering,  

CTC Technology & Energy 
Joanne S. Hovis – President, CTC Technology & Energy 
Heather D. Mills – Director of Operations and Analyst, CTC Technology & Energy 
Ziggy Rivkin-Fish – Principal Analyst, CTC Technology & Energy 
Sean Stokes – Baller Herbst Law Group 
Jim Baller – Baller Herbst Law Group 
 
 
For OUC: 
 
Guy Jouannelle – Televate, Inc. 

 



Detailed Budget Justification 
 
The proposed project budget consists of five elements: 
 

• Salaries and benefits of District staff tasked to the project 
• Supplies and equipment needed for outreach and analysis of the District’s needs in order 

to develop information for consultation with FirstNet 
• Travel to conferences and consultation meetings 
• Technical, policy, legal, governance and other specialized contractual support 
• Indirect costs  

The project will be funded by $636,722 from the SLIGP grant and $159,181 from the District in 
matching funds.  The District matching contribution will be in cash, will not come from a 
Federally funded source and will not be used as cash match for any other Federal grant. This 
budget narrative allocates $636,722 from SLIGP grant funds and $159,181 from the District in 
matching funds.  
 
NTIA has delineated a three-year performance period.  With additional information about the 
consultation schedule from FirstNet, the District can expand or contract the schedule as needed.  

Personnel  
 
 Federal:  $299,760 
 Non-Federal:  $0 
 Total:   $299,760 
 
The project will be overseen by a program manager assigned by the leadership of the SIEC and 
ICC.  The program manager and leadership effort will not be funded under this grant.  Day to 
day, the project will be run by a project manager, who will be funded through this grant and will 
be responsible for creating and managing the project goals, schedule, milestones, budgets, and 
outcome metrics. The project manager will be tasked on average one-quarter time over three 
years to the project and will report to the program manager and project leadership within the 
SIEC and ICC.  The project manager will be responsible for planning the outreach, managing the 
development of agreements, preparing for consultation with FirstNet, reviewing documents and 
managing allocation of staff and resources. They will also oversee the work of the policy and 
legal contractors in the project.  The project manager will be a District employee. 
 
The outreach manager will be tasked to the project one-quarter time over three years.  He or she 
will be responsible for identifying the individuals to contact, establishing and maintaining 
relationships between the project and those individuals, and ensuring that outreach works in a 
timely and systematic manner.  The outreach manager will devise and manage the documentation 
of the outreach and the information gathered and will act as a point of contact with the people 
and agencies and organizations in the outreach.  As necessary, the outreach manager will assist 
the project manager with project management roles.   
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The technical lead will be the technical point of contact both within the District and to FirstNet.  
He or she will oversee the technical and engineering staff and contractors working on the effort 
as well as the development of materials to educate leaders, stakeholders and first responder 
practitioners in the outreach.  As necessary, the technical lead will draw on the District’s 
technical expertise and information develop in previous wireless broadband and public safety 
communications efforts to direct the outreach and gather information.  The technical lead will 
oversee the gathering and analysis of technical requirements from District leadership and first 
responders and will be responsible for the technical portions of developing memoranda of 
understanding and the formal documentation of infrastructure hardening and resilience standards. 
The technical lead will be staffed to the project one-eighth time over the course of the grant.   
 
It will be necessary to assign a senior administrative assistant to manage documentation, 
schedules and budgets, assist in reporting to NTIA and within the District, and assist the project 
manager and program manager with their roles.  He or she will be staffed to the project one-
quarter time over three years.   
 
The SWIC will have significant added responsibilities over the lifetime of the project and will 
require funding for one-eighth time to support the coordination with the states, NCSWIC and 
other federal entities, outreach and coordination with the National Capital Region Council of 
Governments and NCR jurisdictions, the update of the SCIP, and other roles added by this 
project.   
 
Salary estimates provided for budgeting purposes are prevailing costs for the staffing levels as 
indicated in D.C. government per current salaries and previous grant applications.   

Fringe Benefits  
 
Federal:  $0 

 Non-Federal:  $65,947 
 Total:   $65,947 
 
We have included the cost of fringe benefits in the budget.  Fringe benefits are 22% of salary 
costs and will be paid with matching funds from the District as part of the grant.   

Supplies   
 

Federal:  $0 
 Non-Federal:  $1,000 
 Total:   $1,000 
 
We estimate costs for printing of materials needed across the program to be approximately 
$1,000 to be paid with matching funds from the District. 
 
Additionally, the District has several tools at its disposal that can document and analyze 
resources to prepare for the District’s consultation with FirstNet which it will utilize for this 
effort.   
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Travel  
 

Federal:  $23,700 
 Non-Federal:  $3,812 
 Total:   $27,512 
 
There will be significant local travel for consultation by the planning team with agencies and 
stakeholders within the District and the National Capital Region.  The estimated cost is $1,906. 
The District proposes travel for members of the SIGB and the planning group for consultation 
with FirstNet and NTIA, and for travel by the SWIC to regular interoperability meetings. We 
estimate a cost of $1,906 for these regional meetings which we expect will take place in the 
Washington Metro area.  Additionally, members of the project management staff, including the 
program and deputy program managers, project manager, outreach manager, and technical lead, 
will also need to travel to and participate in conferences, meetings and training including PSCR, 
APCO, and IWCE.  The estimated cost is $23,700 and is derived from estimated mileage costs 
for the Working Group meetings and the Regional and National Meetings with FirstNet as well 
as travel costs associated with attendance at conferences as noted above.  Details are included in 
the attached budget spreadsheet. 

Contractual 
 

Federal:  $260,078 
 Non-Federal:  $88,422 
 Total:   $348,500 
 
 
The District will need to augment its team with specialist contractors in engineering, policy, 
governance and legal expertise in order to gather and analyze the District’s requirements, educate 
and respond to the needs and requests of District leadership and FirstNet, and inform the 
leadership and planning team of national best practices and standards.  The District has used 
contractor support to assist in preparing its response to the SLIGP opportunity. 
 
Technical subject matter experts will be utilized to support FirstNet consultation and phase 2 
activities, which may include these examples once phase 2 is determined by FirstNet: public 
safety applications, RF engineering, public safety end-user equipment, network engineering, 
LTE protocols, tower infrastructure, fiber optic backhaul, capacity forecasting, security, 
environmental assessment, geographical information systems and interoperable communications.  
The estimated cost is $234,000 based on 10 hours per week of support across various technical 
roles at $150/hour for a period of 3 years. 
 
Policy and legal expertise will be needed in many areas including interoperable communications, 
contracts, agreements with carriers and landowners, telecommunications regulations, 
governance, business planning, and federal and state policies.  The estimated cost is $107,600 
based on approximately 3.5 hours per week of support at $200/hour for a period of 3 years. 
 
Additionally, in order to better facilitate outreach, the District will need to hire a consultant to 
develop Web and written materials for outreach and information gathering.  These may include 
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District-specific background information to augment the NTIA and DHS-provided materials, and 
written and Web surveys. Development of written materials for educational and discussion 
purposes will cost approximately $2,000.  Development of website, content and website 
management are estimated to cost approximately $4,900.   

Other 
 

Federal:  $12,900 
 Non-Federal:  $0 
 Total:   $12,900 
 
Costs associated with attendance at conferences as noted in the Travel section above include 
conference registration fees for PSCR, APCO, and IWCE.  The estimated costs associated with 
these fees are $12,900.  Details are included in the attached budget spreadsheet. 

Indirect Costs 
 

Federal:  $40,284 
 Non-Federal:  $0 
 Total:   $40,284 
 
OCTO does not currently have an Indirect Cost Rate Agreement in place with a Federal 
cognizant agency.  We would like to negotiate the agreement if the grant is awarded. For 
budgeting purposes we have utilized an 11% indirect cost rate, which is charged on personnel 
and fringe benefits. However, this rate is subject to change.      
 
 

 
 
 
 
 



District of Columbia SLIGP Detailed Budget Spreadsheet 

Category 
Detailed Description of Budget (for 

Breakdown of Costs full grant period) 

a. Personnel Quantity Unit Cost Total Cost~ Federal Non-Federal 

SWIC 
The SWIC will spend 1/8th time on SLIGP grant 
activities over 3 years. The SWIG's annual salary 
is $66/hr 
$140,000 X .125% = $17,500 3 years $ 17,500 $ 52,500 $ 52,500 

Project Manager The 
Project Manager will spend 1/4 time on SLIGP -
grant activities over 3 years. Annual salary for this 

r· 

position averages $66/hr. 
$137,280 X .25 = $34,320 3 years $ 34.320 $ 102,960 $ 102,960 

Outreach Manager The 
Outreach manager will spend 1/4 time on SLIIGP 

J 
grant activities over 3 years. Annual salary for this 
position averages $55/hr. 
$114,400 X .25 = $28,600 ·3 years $ 28,600 $ 85,800 $ 85,800 

Senior Administrative Assistant The 
Senior Administrative Assistant will spend 1/4 time 
on SLIGP grant activities over 3 years. Annual 
salary for this position averages $25/hr. 
$52000 X .25 = $13,000 3 years $ 13.000 $ 39,000 s 39,000 

Technical Lead The ;~ 
Technical Lead will spend 1/8 time on SLIGP grant -· 
activities over 3 years. Annual salary for this 
position averages $25/hr. 
$52,000 X .125 = $6,500 3 years $ 6,500 $ 19,500 $ 19,500 

Total Personnel - $ 299,760 I $ 299,760 s -
b. Fringe Benefits Quantity Unit Cost Total Cost I Federal Non-Federal 

SWIC Fringe 
11.550 I benefits are 22% of Salary $52,500 $ 0 $ $ 11,550 

Project Manager Fringe 
benefits are 22% of Salary $102,960 $ 0 $ 22,651 $ 22,651 

Outreach Manager Fringe 
18,8761 benefits are 22% of Salary $85,800 $ 0 $ $ 18,876 
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Category 
Detailed Description of Budget (for 

Breakdown of Costs full grant period) 

Senior Administrative Assistant Fringe 
benefits are 22% of Salary $39,000 $ 0 $ 8,580 $ 8,580 
Technical Lead Fringe 
benefits are 22% of Salary $19,500 $ 0 $ 4,290 $ 4,290 

Total Fringe Benefits $ 65,947 $ - $ 65,947 

c. Travel Quantity Unit Cost Total Cost Federal Non-Federal 

Mileage for Working Group Meetings 
11 individuals traveling 35 miles roundtrip for 9 
meetings; cost per mile is based on federal 
mileage rates 3,465 miles $ 0.55 $ 1,906 $ 1,906 

Travel for Regional and National Meetings with 
FirstNet 'f 
11 individuals will attend 8 meetings; Local travel in 
Metro DC Area, 35 miles roundtrip; cost per mile is 
based on federal mileage rates. 3,465 miles $ 0.55 $ 1.906 $ 1,906 

Travel to Conferences (PSCR (2 days, 1 night), 
IWCE (4 days, 3 nights), APC0(8 days. 7 nights)) . 
Airfare = $520/conference/attendee @ 3 Trips = 
$1 ,560/attendee; Hotel= $160/night@ 11 nights= 
$1760/attendee; Per Diem= $45/person/day@ 14 
days= $630/person. Total $3,950/person. 6 $ 3,950 $ 23,700 $ 23,700 

Total Travel $ 27,512 $ 23,700 $ 3,812 

d. Equipment Quantity Unit Cost Total Cost Federal Non-Federal 

N/A 0 $ - $ - $ -
Total Equipment $ . $ - $ -

e. Supplies Quantity Unit Cost Total Cost Federal Non-Federal 

Printing@ $1000 1 $ 1,000 $ 1,000 $ 1,000 
Total Supplies $ 1,000 $ . $ 1,000 

f. Contractual Quantity Unit Cost Total Cost Federal Non-Federal 

Technical Subject Matter Experts 1560 $ 150 $ 234,000 $ 168,004 $ 65,996 
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Category Detailed Description of Budget (for Breakdown of Costs full grant period) 
Policy & Legal 
Govemance/Pianning/MOA's - in hours 538 $ 200 $ 107,600 $ 91 '101 $ 16.499 
Development of Educational and Discussion 

Materials @$2,000 (20 hrs @ $100/hr); Web 

Development and Web Surveys @ $4,900 (49 

hours @ $100 per hour) 1 $ 6,900 $ 6,900 $ 973 $ 5,927 

Total Contractual $ 348,500 I $ 260,078 $ 88,422 .. 
g. Construction Quantity Unit Cost Total Cost Federal Non-Federal 

N/A $ -
Total Construction ~:-;-

~- $ - i $ - $ -
h. Other Quantity Unit Cost Total Cost Federal Non-Federal 
Conterence Attendance Fees (PSCR ($275), 
IWCE ($1250), APC0($625)). 6 $ 2,150 $ 12,900 $ 12,900 

Total Other $ 12,900 • $ 12,900 $ -

Total Direct Charges 
~ ~· - $ 755,619 ; $ 596,438 $ 159,181 

i. Indirect Costs Quantity Unit Cost Total Cost Federal Non-Federal 

Grant Administration Fee - 11% $365,707 11% $ 40,284 $ 40,284 

Total Indirect ~ .-- $ 40,284 • $ 40,284 $ -
TOTALS I ~.:; ·::; ~. '- - ~ ~ -~ ~- ~ $ 795,903 • $ 636,722 $ 159,181 



OMB Number: 4040-0007 
Expiration Date: 06/30/2014 

ASSURANCES - NON-CONSTRUCTION PROGRAMS 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND 
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the 
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. 
If such is the case, you will be notified. 

As the duly authorized representative of the applicant. I certify that the applicant 

1. Has the legal authority to apply for Federal assistance 
and the institutional. managerial and financial capability 
(including funds sufficient to pay the non-Federal share 
of project cost) to ensure proper planning, management 
and completion of the project described in this 
application. 

2. Will give the awarding agency, the Comptroller General 
of the United States and, if appropriate, the State. 
through any authorized representative, access to and 
the right to examine all records, books, papers, or 
documents related to the award; and will establish a 
proper accounting system in accordo.ncc with generally 
accepted accounting standards or agency directives. 

3. Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 
presents the appearance of personal or organizational 
conflict of interest, or personal gain. 

4. Will initiate and complete the work within the applicable 
time frame after receipt of approval of the awarding 
agency. 

5. Will comply with the Intergovernmental Personnel Act of 
1970 (42 U.S. C. §§4728-4763) relating to prescribed 
standards for merit systems for programs funded under 
one of the 19 statutes or regulations specified in 
Appendix A of OPM's Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F). 

6. Will comply with all Federal statutes relating to 
nondiscrimination. These include but are not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) 
which prohibits discrimination on the basis of race, color 
or national origin; (b) Title IX of the Education 
Amendments of 1972. as amended (20 U.S.C.§§1681-
1683, and 1685-1686), which prohibits discrimination on 
the basis of sex; (c) Section 504 of the Rehabilitation 

Previous Edition Usable 

Act of 1973, as amended (29 U.S. C. §794), which 
prohibits discrimination on the basis of handicaps; (d) 
the Age Discrimination Act of 1975, as amended (42 U. 
S.C. §§6101-6107). which prohibits discrimination on 
the basis of age; (e) the Drug Abuse Office and 
Treatment Act of 1972 (P.L. 92-255), as amended, 
relating to nondiscrimination on the basis of drug 
abuse; (f) the Comprehensive Alcohol Abuse and 
Alcoholism Prevention, Treatment and Rehabilitation 
Act of 1970 (P.L. 91-616), as amended, relating to 
nondiscrimination on the basis of alcohol abuse or 
alcoholism; (g) §§523 and 527 of the Public Health 
Service Act of 1912 (42 US r: §§?90 dd-3 and 290 
ee- 3). as amended, relating to confidentiality of alcohol 
and drug abuse patient records; (h) Title VIII of the Civil 
Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as 
amended, relating to nondiscrimination in the sale, 
rental or financing of housing; (i) any other 
nondiscrimination provisions in the specific statute(s) 
under which application for Federal assistance is being 
made; and, G) the requirements of any other 
nondiscrimination statute(s) which may apply to the 
application. 

7. Will comply, or has already complied, with the 
requirements of Titles II and Ill of the Uniform 
Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 (P.L. 91-646) which provide for 
fair and equitable treatment of persons displaced or 
whose property is acquired as a result of Federal or 
federally-assisted programs. These requirements 
apply to all interests in real property acquired for 
project purposes regardless of Federal participation in 
purchases. 

8. Will comply, as applicable, with provisions of the 
Hatch Act (5 U.S.C. §§1501-1508 and 7324-7328) 
which limit the political activities of employees whose 
principal employment activities are funded in whole 
or in part with Federal funds. 
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9. Will comply, as applicable, witll the provisions of the Davis
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act 
(40 U.S. C. §276c and 18 U.S.C. §874), and the Contract 
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333), regarding labor standards for federally-assisted 
construction subagreements. 

10. Will comply, if applicable, with flood insurance purchase 
requirements of Section 102(a) of the Flood Disaster 
Protection Act of 1973 (P.L. 93-234) which requires 
recipients in a special flood hazard area to participate in the 
program and to purchase flood insurance if the total cost of 
insurable construction and acquisition is $10,000 or more. 

11. Will comply with environmental standards which may be 
prescribed pursuant to the following: (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P.L. 91-190) and 
Executive Order (EO) 11514; (b) notification of violating 
facilities pursuant to EO 11738; (c) protection of wetlands 
pursuant to EO 11990; (d) evaluation of flood hazards in 
floodplains in accordance with EO 11988; (e) assurance of 
project consistency with the approved State management 
program developed under the Coastal Zone Management 
Act of 1972 (16 U.S.C. §§1451 et seq.); (f) conformity of 
Federal actions to State (Clean Air) Implementation Plans 
under Section 176(c) of the Clean Air Act of 1955, as 
amended (42 U.S.C. §§7401 ct seq.); (g) protection of 
underground sources of drinking water under the Safe 
Drinking Water Act of 197 4, as amended (P .L. 93-523); 
and, (h) protection of endangered species under the 
Endangered Species Act of 1973, as amended (P.L. 93-
205). 

12. Will comply with the Wild and Scenic Rivers Act of 
1968 (16 U.S.C. §§1271 et seq.) related to protecting 
components or potential components of the national 
wild and scenic rivers system. 
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13. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation 
Act of 1966, as amended (16 U.S.C. §470), EO 11593 
(identification and protection of historic properties), and 
the Archaeological and Historic Preservation Act of 
1974 (16 U.S.C. §§469a-1 et seq.). 

14. Will comply with P.L. 93-348 regarding the protection of 
human subjects involved in research, development, and 
related activities supported by this award of assistance. 

15. Will comply with the Laboratory Animal Welfare Act of 
1966 (P.L. 89-544, as amended, 7 U.S.C. §§2131 et 
seq.) pertaining to the care, handling, and treatment of 
warm blooded animals held for research, teaching, or 
other activities supported by this award of assistance. 

16. Will comply with the Lead-Based Paint Poisoning 
Prevention Act (42 U.S. C. §§4801 et seq.) which 
prohibits the use of lead-based paint in construction or 
rehabilitation of residence structures. 

17. Wtll cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and OMB Circular No. A-133, 
"Audits of States, Local Governments, and Non-Profit 
Organizations.'' 

18. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program. 

19. Will comply with the requirements of Section 106(g) of 
the Trafficking Victims Protection Act (TVPA) of 2000, as 
amended (22 U.S.C. 7104) which prohibits grant award 
recipients or a sub-recipient from {1) Engaging in severe 
forms of trafficking in persons during the period of time 
that the award is in effect (2) Procuring a commercial 
sex act during the period of time that the award is in 
effect or (3) Using forced labor in the performance of the 
award or subawards under the award. 
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FORM CD-511 U.S. DEPARTMENT OF COMMERCE 
(REV 1-05) CERTIFICATION REGARDING LOBBYING 

Applicants should also review the instructions for certification included in the regulations before completing this form. Signature on this form provides for 
compllance with certification requirements under 15 CFR Part 28, 'New Restrictions on Lobbying.' The certifications shall be treated as a material representation 
of fact upon which reliance will be placed when the Department of Commerce determines to award the covered transaction, grant, or cooperative agreement. 

LOBBYING Statement for loan Guarantees and loan Insurance 

As required by Section 1352, Title 31 of the U.S. Code, and implemented The undersigned states, to the best of his or her knowledge and belief, 
at 15 CFR Part 28, for persons entering into a grant, cooperative that: 
agreement or contract over $100,000 or a loan or loan guarantee over 
$150,000 as defined at 15 CFR Part 28, Sections 28.105 and 28.110, tt1e 

In any funds have been paid or wiH be paid to any person for influencing or applicant certifies that to the best of his or her knowledge and belief, that 
attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 

(1) No Federal appropriated funds have been paid or will be paid, by or on Member of Congress in connection with this commitment providing for the 
behalf of the undersigned, to any person for influencing or attempting to United States to insure or guarantee a loan, the undersigned shall 
influence an officer or employee of any agency, a Member of Congress in complete and submit Standard Form-LLL, 'Disclosure Form to Report 
connection with tl1e awarding of any Federal contract, the making of any Lobbying,' in accordance with its instructions. 
Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, 

Submission of tt1is statement is a prerequisite for making or entering into 
amendment, or modification of any Federal contract, grant, loan, or 

this transactlon imposed by section 1352, title 31, U.S. Code. Any person 
cooperative agreement. 

who fails to file the required statement shall be subject to a civil penalty of 

(2) If any funds other than Federal appropriated funds have been paid or will 
not less than $10,000 and not more than $100,000 for each such failure 
occurring on or before October 23, 1996, and of not less than $11,000 and 

be paid to any person for influencing or attempting to influence an officer or not more than $110,000 for each such failure occurring after October 23, 
employee of any agency, a Member of Congress, an officer or employee of 1996. 
Congress, or an employee of a member of Congress in connection with 
this Federal contract, grant, loan, or cooperative agreement, tt1e 
undersigned shall complete and submit Standard Form-LLL, 'Disclosure 
Form to Report Lobbying.' in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including 
subcontracts, subgrants, and contracts under grants, loans, and 
cooperaUve agreements) and tt1at all subrecipients shall certify and 
disclose accordingly. 

This certification is a material representation of fact upon which reliance 
was placed when this transaction was made or entered into. Submission of 
this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who 
fails to file the required certification st1all be subject to a civil penalty of not 
tess than $10,000 and not more than $100,000 for each such failure 
occurring on or before October 23, 1996, and of not less than $11,000 and 
not more than $110,000 for each such failure occurring after October 23, 
1996. 

As the duly authorized representative of the applicant, I hereby certify that the applicant will comply with the above applicable certification . 
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GOVERNMENT OF THE DISTRlCT OF COLUMBIA 

ADMINISTRATIVE ISSUANCE SYSTEM 

Mayor's Order 201 3-056 
March 13,201 3 

SUBJECT: Designation of Agency for Development of Public Safety Broadband 
Network 

ORIGINATING AGENCY: Office of the Chief Technology Officer and Office 
of Unified Communications 

By virtue of the authority vested in me as Mayor of the District of Columbia by section 
422(4) and (11) of the District of Columbia Home Rule Act, approved December 24, 
1973,87 Stat. 790, Pub. L. 93-198, D.C. Official Code§§ 1-204.22(4) and (II) (2012 
Supp.), and consistent with Title VI of the Middle Class Tax Relief and Job Creation Act 
of2012, approved February 22,2012, Pub. L. 11 2-96, 126 Stat. 156,47 U.S.C. § 1422 et 
seq.., it is hereby ORDERED that: 

I. PURPOSE AND SCOPE 

The purpose of this Order is to designate an agency of the District of Columbia 
Government to execute the authorities and responsibilities of the District of Columbia 
pursuant to Title VI of the Middle Class Tax Relief and Job Creation Act. 

II. REQUIREMENTS FOR DISTRICT AGENCIES 

Title VI of the Middle Class Tax Relief and Job Creation Act (the "Act") established the 
First Responder Network Authority (the "Authority") to ensure the establishment of a 
nationwide, interoperable public safety broadband network, "FirstNet." 

Section 6206 of the Act directs the Authority, among other responsibilities, to: 
• "Consult with regional, State, tribal, and local jurisdictions" concerning the 

development and operation ofFirstNet; 
• Undettake such consultation with regional, State, tribal, and local jurisdictions by 

engaging with a "single officer or governmental body designated" by each 
jurisdiction; and 

• "Enter into agreements to utilize, to the maximum extent economically desirable, 
existing ... commercial. .. and Federal , State, tribal, or local infrastructure." 



Mayor's Order 2013-056 
Page 2 of2 

Section 6302 of the Act authorizes the Authority to award grants to entities, including 
single jurisdictional entities designated for purposes of Section 6206, for activities in 
connection with the implementation of FirstNet. 

Pursuant to these provisions of the Act, I designate the Office of the Chief Technology 
Officer ("OCTO") as the "single ... govcrnmental body" of the District of Columbia to: 

• Consult with the Authority concerning the development and operation of FirstNet 
pursuant to Section 6206 of the Act; 

• Enter into agreements to utilize existing District broadband infrastructure for 
purposes of FirstNet, pursuant to Section 6206 of the Act; 

• Receive grants for activities in connection with the implementation ofFirstNct, 
pursuant to Section 6302 of the Act; and 

• Undertake such other activities as necessary and appropriate to execute the 
authorities and responsibilities of the District in connection with the development 
ofFirstNet. OCTO will partner with the Office of Unified Communications 
("OUC") in the assessment and development of the system requirements. 

• OUC will be the agency responsible for administrating the use ofFirstNct Public 
Safety Broadband Network. 

• OCTO and OUC will formalize their responsibilities with a Memorandum of 
Understanding. 

Ill. INCONSISTENT ORDERS SlJI'ERSIWED 

This Order shall supersede all pre-existing Orders to the extent of any inconsistency. 

IV. EFFECTIVE DATE 

This Order shall be effective immediately. 

ATTEST:~~ CYNTHIA'1ill()ci(:::MJT 

VINCENT C. GR 
MAYOR 

SECRETARY OF THE DISTRICT OF COLUMBIA 
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