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September 29, 2022 


 


Ms. Sarah Bleau 


Director of Middle Mile 


Office of Internet Connectivity and Growth 


National Telecommunications and Information Administration 


U.S. Department of Commerce 


1401 Constitution Avenue, NW 


Washington, DC 20230 


 


Dear Ms. Bleau, 


  
The Barbour County Commission would like to express our support for the grant application and 


proposed project submitted by Troy Cablevision for the NTIA Middle-Mile Network Grant.  We 


believe this project will expand access to reliable, high-speed broadband services for the State of 


Alabama.   
  
The lack of accessible, affordable middle-mile fiber in Alabama, has prevented the expansion of 


fiber to the premises services in our state. Given Troy Cablevision’s long history of providing both 


wholesale and fiber to the premise services in our state, they are well positioned to connect more 


Alabamians who want and deserve fiber broadband services. 
  
We look forward to working with Troy Cablevision to bring the benefits of fiber broadband to 


more citizens in our state, and we urge NTIA to approve the grant application.    
  
Sincerely, 


 












National Telecommunications and Information Administration (NTIA) 
Middle Mile Grant Program 


Bi-Annual Performance Report


Note:  Form instructions and definitions will be created to support the report.  Instructional guidance and training will be developed. Numbering to be updated based on final approved form.


RECIPIENT NAME:


1a. Recipient Organization:


1b. Recipient Street Address:


1c. City, State, and Zip Code: Yes No


1d. Unique Entity Identification (UEI) Number:


1e. Award Start Date (MM/DD/YYYY):


1f. Award End Date (MM/DD/YYYY):


1g. Name of Person Completing Report:


4/30/2026


PR
O


JE
CT


 N
AR


RA
TI


VE


0660-0052


Troy Cablevision, Inc


2f. Provide any barriers to improving job quality experienced during this reporting period. No barriers to improving job quality have been experienced during this reporting period.


1h. Award Identification Number:


1006 S. Brundidge Street 1i. Report Date (MM/DD/YYYY):


Troy, AL, 36081-3121


G
EN


ER
AL


7/1/2023


6/30/2027


1l. Report Period End Date (MM/DD/YYYY):


2d. Provide an overview of key accomplishments achieved for this reporting period on the MM infrastructure project.


2a. A brief description of the recipient's organization and scope of work/project priorities:


2b. An overview of the significant outputs and outcomes to be accomplished in the project:


2c. How would the project meet the recipient's business and/or administrative need(s)?


OMB Control No.


Expiration Date:


1j. Final Report:


1k. Report Period Start Date (MM/DD/YYYY):


A. GENERAL INFORMATION


Middle Mile Grant Program Bi-Annual Performance Report


10/30/2023


4/1/2023


9/30/2023


Troy Cablevision, Inc., d/b/a “C Spire” proposes to build and operate the Connect Alabama  Network l covering the central and southern portion of Alabama (proposed service area or “PSA”). Connect Alabama consists of nearly 
miles of new, high-count, middle-mile fiber construction with nearly  accessible splice points falling at no more than every — providing or enabling last mile connectivity in unserved and underserved portions of  Alabama counties and over unserved and 


underserved municipalities. 


C Spire Fiber’s Connect Alabama network aligns well with NTIA’s Middle Mile Program’s priorities: providing symmetrica  to anchor institutions withi of the route while also offering fiscally sustainable middle mile, non-discriminatory interconnection to last mile broadband providers, documented 
interest from , and benefiting national security interests for fiber broadband connectivity along the route. Moreover, C Spire has a well-established record of providing reliable and resilient low-latency, high-capacity fiber network services: offering retail, last-mile symmetric 
homes and businesses, connecting electrical cooperatives, rural telephone companies and fixed and mobile wireless providers.


The proposed project has been a priority for C Spire since the award of an NTIA BTOP grant which was successfully completed in 2014, under which C Spire constructed over of middle mile infrastructure in southeast Alabama – enabling last mile all-fiber connectivity to ove  throughout Crenshaw, 
Coffee, Dale, and Pike counties. Like the C Spire BTOP middle-mile network, the design of the Connect Alabama network will encourage the expansion and extension of the BTOP infrastructure connecting unserved/underserved areas of to the backbone of the internet.  By connecting to and completing 
additional rings, the Connect Alabama network affords redundancy (preventing a single point of failure), high reliability and high-speed broadband throughout the Alabama counties it traverses and enables open access to last mile providers, electrical cooperatives, military facilities, and the


along its path.  The network proposes to support wholesale and retail broadband services throughout the life of the project.


This reporting period has only been 3 months.  During this time, we have identified  an environmental firm to assist with the environmental assessment of the project area. We will be working closely with the firm and the NTIA to approve route modifications that avoid environmental impacts along with preparing letters to 
various agencies required for the Environmental and Historical Preservation Review. 


Please use the section below to provide a project narrative of the project(s). 
This section aims to help reviewers better understand what project is being proposed and steps taken to achieve this goal.


B. PROJECT NARRATIVE


2e. Provide any roadblock experienced during this reporting period impacting the expansion of the MM infrastructure 
project (i.e., supply chain, availability of labor).


No roadblocks have been experienced at this time. 


Troy Cablevision, Inc.


1
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Bi-Annual Performance Report


PROJECT DURATION
3a.


PROJECT START DATE
3b.


PROJECT END DATE


1475 June 16, 2023 June 30, 2027


3c.
MILESTONE CATEGORIES


3d.
DURATION (Days)


3e.
START DATE


3f.
END DATE


Overall Project
Environmental Assessment
Network Design
Rights Of Way
Construction Permits And Other Approvals
Site Preparation
Equipment Procurement
Network Build (all components - owned, leased, 
Indefeasible Rights of Use, etc.)
Equipment Deployment
Network Testing
Status of Procurement
Other (please specify):


Environmental Assessment Environmental Assessment


%
 O


F 
PR


O
JE


CT
 C


O
M


PL
ET


IO
N


Status of Procurement


Network Build (all components - owned, leased, Indefeasible Rights 
of Use, etc.)


0%


Actual Milestone Completion (Cumulative)


Other (please specify):
Status of Procurement
Other (please specify):


0%
0%


Please use the chart below to provide the start date and end date of your project.


ACTUAL PROJECT MILESTONES


Year 1 Year 2 Year 3 Year 4


0%


OVERALL PROJECT


0%


Period 1 Period 2 Period 1 Period 2


Please provide the start and end dates for each milestone category of your project. The duration is be based on the start and end dates of each category. 


Please use the table provided to indicate your EXPECTED percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date. 


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please write “0” in the duration field if your project does not include an activity. If necessary, please insert additional milestones at the end.


Period 1 Period 2


0%


0%
0%


0%


0%


0%


0%


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0%
0%
0%
0%


0%


0%


Period 2 Period 1 Period 1 Period 2


Please use the table provided to indicate your ACTUAL percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date.


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please provide a brief description of the primary activities involved in meeting each milestone (a single description should be provided for each milestone, covering all periods in years one through N). Please write the number “0” if your project does not include an activity.  If necessary, please insert additional milestones at the bottom of the chart. Please add additional milestones as applicable.


0%


Overall Project


Network Design


0%


0%


Year 5


Period 1 Period 2


Year 1 Baseline


4a.
MILESTONE


Equipment Deployment
Network Testing


0%


Network Build (all components - owned, leased, Indefeasible Rights of Use, etc.)


Equipment Deployment
Network Testing 0%


Overall Project


Network Design
Rights Of Way
Construction Permits And Other Approvals
Site Preparation
Equipment Procurement


4b.
DESCRIPTION


Rights Of Way
Construction Permits And Other Approvals
Site Preparation
Equipment Procurement


Period 1 Period 2


IN
FR


AS
TR


U
CT


U
RE


 M
IL


ES
TO


N
E 


CA
TE


G
O


RI
ES


 A
N


D
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RO
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E


Year 5 BaselineYear 3 Baseline Year 4 BaselineYear 2 Baseline


0%


C. INFRASTRUCTURE MILESTONE CATEGORIES AND PROJECT TIMELINE


ANTICIPATED PROJECT MILESTONES


2
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None


                                                                   


 


 
 


 


8e.
Date of Report Completion	


Sep-22


8f.  Identified Risk: For your MM project, what are the potential weather and climate hazards that may be most important to be addressed that could impact the resiliency of the middle mile infrastructure deployed (i.e. wildfires, extreme heat and cold, inland and coastal flooding, extreme winds: tornadoes, hurricanes and other weather events)?


8g. Weather and Climate Hazards: Were any significant climate or weather hazards experienced during this reporting period (i.e., floods, tornados) impacting infrastructure buildout or service? Briefly describe how you monitored for weather and climate caused issues for the reliability of the system.  If so, please provide the date of the disaster, location and backup documentation related (i.e., news articles).  


CL
IM


AT
E 


RE
SI


LI
EN


CE


8b
Climate Resilience Category


N/A


8d.
Name and Title of Representative Completing Most Recent Hazard Screening


8c.
Date of Most Recent Hazard Screening


Sep-22


None at this time. 


8j. Additional Information:  Is there any additional information you would like to share during this reporting period that the grant team should be aware of regarding the management of sustainable climate resiliency for your MM project?


8k. Additional Resources
Has the team utilized the available resources to assist with mitigation and long-term planning efforts for this reporting period? Yes. If so, which resources?
2018 National Climate Assessment
NOAA's 2022 State Climate Summaries
NOAA Disaster and Risk Mapping Tool
NOAA's Storms Event Database
NOAA Climate Explorer and Digital Coast
FEMA National Risk Index
Consulted FEMA-approved Hazard Mitigation Plans prepared by states in which they propose to build middle mile infrastructure to help identify key risk and hazards


F. CLIMATE RESILIENCE


Recipients must demonstrate that they have sufficiently accounted for current and future weather and climate related risks to new MM infrastructure projects. At present, weather and climate related risks to broadband networks include wildfires, extreme heat and cold, inland and coastal flooding, and the extreme winds produced by weather events such as tornadoes, hurricanes, and other weather events. Because retrofitted and new infrastructure 
for broadband might be expected to have a lifetime of 20 years or more, recipients must account not only for current risks but also for how the frequency, severity, and nature of these extreme events may plausibly evolve as our climate continues to change over the coming decades.


This purpose of this section is for the recipient to demonstrate that they have sufficiently accounted for current and future weather and climate-related risks to new MM infrastructure projects. In particular, each recipient should demonstrate how they've addressed the known and identifiable risks of current and future projected weather and climate conditions through measures such as (but not limited to) choice of a technology platform suitable to 
the climate risk of the region, reliance on alternatives siting of facilities (i.e., underground construction where appropriate), retrofitting, or hardening of existing assets, and use of network redundancy to safeguard against threats to infrastructure. 


Climate Resiliency Risk Mitigation


 


2018 National Climate Assessment
NOAA's 2022 State Climate Summaries
NOAA Disaster and Risk Mapping Tool
NOAA's Storms Event Database
FEMA National Risk Index


8a. Were any geographic areas identified for this reporting period subject to an initial and/or updated hazard screening for future weather and climate related risk? If so, please provide the date of the screening and provide related documentation as an attachment to this report.


8h. Risks to Deployment of New Infrastructure: Has the team identified any risks impacting the deployment of new or repaired infrastructure due to current and future weather and climate-related threats during this reporting period?


8i. Risk Mitigation: How will the project avoid and/or mitigate the risk identified? If not applicable, please explain why.


4
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Yes No


9b-1.
Men


9b-2.
Women


9b-3.
X


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More 
Races


Number of Local Direct Hires 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Number of Non-Local Direct Hires 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             


Percentage of Local Direct Hires on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Number of Local Subcontractors 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Number of Non-Local Subcontractors 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             


Percentage of Local Subcontractors on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Yes No Yes No


11a-1.
Men


11a-2.
Women


11a-3.
X


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More 
Races


Jobs Created 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Jobs Retained 0 0 0


Yes No Yes No


Yes No Yes No


W
O


RK
FO


RC
E 


D
EM


O
G


RA
PH


IC
S


10b. Please cite your source of how this information was gathered (for 10a). 10d. Please cite your source of how this information was gathered (for 10c). No personnel have been hired during this reporting period


Hires by Race, Ethnicity and Gender


Number of Hires


Local hiring is a goal or requirement to hire people who live close to the place of work. This aim is often more specifically structured as a requirement for contractors awarded certain types of publicly funded projects to recruit a certain proportion of the people working on the project from a particular area. Please provide all direct hires and contractors supporting the MM Infrastructure project.


Please use the table below to describe how the project prioritizes local hiring.


Not Applicable, the workforce for this project has not been retained at this time. At the time we retain these resources through direct hire or contract resources this data will be available.


9b.
Hispanic or Latino


9c. 
Non-Hispanic/Non-Latino


9c-1.
Men


9c-2.
Women


9c-3.
X


No personel have been hired for this reporting period


D
AV


IS
-B


AC
O


N
 W


AG
ES


10e. If you answered "No" to either 10a. or 10c., please provide an attachment reporting the wages and benefits of workers on the project by job classification, and whether those wages are less than the prevailing wage.


0


D
AV


IS
-B


AC
O


N
 A


CT
 


CE
RT


IF
IC


AT
IO


N


9a. Does the recipient have access to the information requested (all laborers and mechanics employed by contractors and subcontractors in the performance of such project 
are paid wages at rates not less than those prevailing?)


10a. Are wage rates at least the Davis-Bacon prevailing wage for all laborers? 


12-b. Are workers provided access to union educators/organizers on employer property or during the work day?


10c. Are wage rates at least the prevailing wage for all mechanics?


12-c. Does your MM project utilize a project labor agreement?


12-d. Did workers receive additional information or training about their workplace rights in addition 
to already required notice postings? 


U
N


IO
N


IZ
ED


 
W


O
RK


FO
RC


E


Local Hire Prioritization and Impact


G. Workforce


For projects receiving over $5,000,000 (based on expected total cost), as determined by the U.S. Secretary of Labor by subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing. 


Davis-Bacon Act Certification


Please confirm if wages are at least prevailing*


*As stated in the MM NOFO as determined by the U.S. Secretary Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed.


0


Davis-Bacon Act Wages


Not Applicable, the workforce for this project has not been retained at this time. Recipient will ensure we have proper reporting to ensure all laborers and mechanics employed by contractors and subcontractors in the performance of the project are paid wages at the rates not less the prevailing wage.


Not Applicable, the workforce for this project has not been retained at this time. C Spire will ensure we have proper reporting to ensure all laborers and mechanics employe by contractors and subcontractors in the performance of the project are paid wages at the rates not less the prevailing wage.


0


Race/Ethnicity


LO
CA


L 
H


IR
E 


PR
IO


RI
TI


ZA
TI


O
N


 A
N


D
 IM


PA
CT


Number of Jobs


Workforce Demographic Data


Jobs by Race, Ethnicity and Gender


Race/Ethnicity


11-a.
Hispanic or Latino


11b. 
Non-Hispanic/Non-Latino


11b-1.
Men


11b-2.
Women


11b-3.
X


Totals


0
0


Totals


0
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SUBSCRIBER TYPE


15a-2. Number of AIs within 1,000 feet of the middle mile infrastructure


17a-5. Estimated capacity of fiber (i.e. throughput)


17a-6. Deployment cost per mile of buried fiber optics


17a-7. Deployment cost per mile of aerial fiber optics


17a-8. Total Spent on Buried Fiber Deployment this reporting period


KEY INDICATOR


J. BROADBAND ACCESS KEY INDICATOR: SUBSCRIBERS AND SPEED


Please use the following table to provide anticipated key indicators with the projected totals  for each beneficiary category,  access type and speed category  for your infrastructure service or project.   Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period for Bi-Annual Indicators. Please write the number “0” if your project does not include this indicator.


0 0


Period 1 Period 2ACCESS TYPE Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


PROJECTED NUMBER OF SUBSCRIBERS AND SPEED


0 0


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0


16b. Total of fiber miles leased


16c. Total of existing fiber miles upgraded


16d. Total of new microwave links


16e. Total of new towers


16f. Total of new interconnection points


16g. Total of signed agreements with broadband wholesalers or last mile providers


16h. Total of potential agreements (i.e., agreements currently being negotiated) with broadband wholesalers or last mile providers (This Total should NOT be 
reported cumulatively)


Year 1


15a-3. Total number of AIs served


Year 1 Year 2 Year 3


PR
O


JE
CT


ED
 N


U
M


BE
R 


O
F 


SU
BS


CR
IB


ER
S 


AN
D


 S
PE


ED


15a.  Anchor Institutions (AIs)


15a-1. Total number of AIs passed


15a-4. AIs with new access


15a-5. AIs with improved access


15a-6. Total number of AIs served with speeds of at least 1/1Gbps


0


0


0


0


0


0 0


Year 4 Year 5


17a-2. Number of strands deployed


17a-3. Number of miles of buried fiber deployed


17a-4. Number of miles of aerial fiber deployed


0


Year 3 Year 4 Year 5


0 0


0


0


Year 2


Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


17a-9. Total Spent on Aerial Fiber Deployment this reporting period


17a-10. Total spent on Fiber Deployment this reporting period


17a-11. Please provide any additional information about the Fiber Optic deployment (200 words or less)


0


0


0


0 0


0 0


0 0


0


K. BROADBAND ACCESS KEY INDICATOR: NETWORK BUILD PROGRESS


Please use the following table to provide anticipated key indicators and progress of your Infrastructure project.  Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period. Please write the number “0” if your project does not include this indicator.


0 0


15b. Broadband Wholesalers or Last Mile 
Providers


15b-1.Total number of broadband wholesalers or last mile providers served


15b-2. Broadband wholesalers or last mile providers with new access


15b-3. Broadband wholesalers or last mile providers with improved access


15b-4. Total number of broadband wholesalers or last mile providers offering speeds of at least 25/3 
Mbps
15b-5. Total number of broadband wholesalers or last mile providers offering speeds of at least 100/20 
Mbps


15b-6. Total number of broadband wholesalers or last mile providers offering speeds of at least 1/1 Gbps


N
ET


W
O


RK
 B


U
IL


D
 P


RO
G


RE
SS


16a. Total of new fiber miles (aerial or buried)


0


Year 4 Year 5


Period 1


FI
BE


R 
O


PT
IC


 B
AS


ED


0


0


0


17a-1. Is the fiber a buried/aerial or undersea application?


0


0


Quantifiable Metrics - Section designed to assist with reporting and audit purpose to quantify how much progress was made and track the location of where the progress was made.


L. QUANTIFIABLE METRICS 


0


17a. Fiber Optic Based


Year 1 Year 2 Year 3


No fiber optic cable deployed during this reporting period, awaiting Environmental Assessment.


17a-12. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the new aerial fiber and buried fiber equipment installed during this reporting period.


0


0


0


0


NETWORK BUILD PROGRESS
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OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 


MMG Budget Narrative Template 


Applicant Name: Troy Cablevision, Inc. (dba C Spire) 


Applicant Type: For-Profit Organization (Other than Small Business) 


Proposed Period of Performance: 4 


Total Project Costs: $52,620,443.35 


Total Federal Grant Request: $26,299,960.63 


Total Matching Funds (Cash): $26,310,482.72 


Total Matching Funds (In-Kind): $0 


Total Matching Funds (Cash + In-Kind): $26,310,482.72 


Total Matching Funds (Cash + In-Kind) as Percentage of Total Project Costs: 







0MB Control No. 0660-0046 


Expiration Date: 11/30/2022 







0MB Control No. 0660-0046 


Expiration Date: 11/30/2022 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 







OMB Control No. 0660-0046 
Expiration Date: 11/30/2022 


 Project (program) income - 


Any program income received during the period of performance will be used for cost sharing as allowed 
under Department of Commerce Standard Terms and Conditions B.05.  


 TOTAL PROJECT COSTS -
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NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 
MIDDLE MILE GRANT PROGRAM 


FINANCIAL ASSISTANCE 
SPECIFIC AWARD CONDITIONS 


1. Introduction:


The National Institute of Standards and Technology (NIST), servicing for the National
Telecommunications and Information Administration (NTIA), hereby enters into this
grant number 28-40-MM712 with Troy Cablevision INC to support the work described in
the proposal entitled “Connect Alabama” dated September 30, 2022; April 10, 2023; and
May 15, 2023; which is hereby incorporated into this award by reference. Where the
terms of this award and the proposal differ, the terms of this award shall prevail.


2. Recipient Contact Information:


Administrative:


3. NTIA Contact Information:
Federal Program Officer
Josh Deixler
National Telecommunications and Information Administration
US Department of Commerce
1401 Constitution Ave., NW, Ste. 4078
Washington, DC 20230
Telephone: 202-430-7842
Email: jdeixler@ntia.gov


4. NIST Contact Information:


Grants Officer:
Andrew Rittgers
National Institute of Standards and Technology
325 Broadway
Boulder, CO 80305
Telephone: 303-497-7307
Email: andrew.rittgers@nist.gov
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Grants Specialist: 
Kelley Boatwright 
National Institute of Standards and Technology 
100 Bureau Drive, Mail Stop 1650 
Gaithersburg, MD 20899-1650 
Telephone: 301-975-4201 
Email: Kelley.boatwright@nist.gov  


5. Award Payments:


This award is hereby funded through advanced payments using the Department of
Treasury’s Automated Standard Application for Payments (ASAP) system. Payments will
be issued in accordance with 2 CFR § 200.305 and the Department of Commerce
Financial Assistance Standard Terms and Conditions, B.02, dated November 12, 2020.


Payments for allowable costs may be drawn down as needed by the Recipient enrolled in
ASAP. Funds may be requested through ASAP by the authorized Payment Requestor
who is the individual designated by the Recipient to access Federal funds.


This award has the following control or withdrawal limits set in ASAP:
_____ None 


 Agency Review required for all withdrawals (see explanation below) 
_____ Agency Review required for all withdrawal requests over 


$_______ (see explanation below) 
__ __ Maximum Draw Amount controls (see explanation below) 


$__________ each month 
$__________ each quarter 
$__0.00_____ Max drawdown amount 


Environmental Assessment & National Historic Preservation Act Compliance 
Requirements Restriction 
The total amount of Federal funding is hereby withheld until the requirements identified 
in the National Institute of Standards and Technology General Terms and Conditions for 
the NTIA Middle Mile Grant Program, Term #11 – Environmental Assessment and #12 – 
National Historic Preservation Act (Six-Month Expenditure Plan), are satisfied. 


6. Return Payments for Funds Withdrawn through ASAP:


Funds that have been withdrawn through ASAP may be returned to ASAP via the
Automated Clearing House (ACH) or via FEDWIRE. The ACH or FEDWIRE
transaction may only be completed by the Recipient’s financial institution. Full or partial
amounts of payments received by a Payment Requestor/Recipient Organization may be
returned to ASAP. All funds returned to the ASAP system will be credited to the ASAP
Suspense Account. The Suspense Account allows the Regional Financial Center to
monitor returned items and ensure that funds are properly credited to the correct ASAP
account. Returned funds that cannot be identified and classified to an ASAP account will
be dishonored and returned to the originating depositary financial institution (ODFI). The
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Payment Requestor/Recipient Organization should notify the NIST Grants Office and 
provide a reason whenever return payments are made.  


It is essential that the Payment Requestor/Recipient Organization provide its financial 
institution with ASAP account information (ALC, Recipient ID and Account ID) to 
which the return is to be credited. Additional detailed information is accessible at: 
https://www.fiscal.treasury.gov/asap/. 


7. Period of Performance and Funding Limitations:


The period of performance and budget incorporated into this award cover four-year
period of performance and provide for a maximum total amount of $26,299,960.63 in
Federal funding. This award is being fully funded via this award action.


The maximum amount of NTIA funding in support of this award will not exceed the
amount specified in the award documents, unless otherwise amended in writing by the
NIST Grants Officer. The Department of Commerce is not liable for any obligations,
expenditures, or commitments which involve any amount in excess of the Federal funds
being made available pursuant to this award.


8. Federal and Non-Federal Cost Sharing:


As directed by Section 60401(f) of the Infrastructure Act, each recipient must commit to
a non-federal cost share of no less than 30 percent of the total project cost, unless
exempted through a partial or complete waiver for Tribal governments and Native
entities.


Pursuant to this award, NIST hereby approves the committed non-federal cost share in
the amount of $26,310,482.72 per the proposal’s budget on the part of the recipient and
becomes a binding requirement under subject award (see 2 CFR §200). The cost sharing
ratio for this award is 49.99% Federal share and 50.01% Non-Federal share. See 2 CFR
§200.306 and Department of Commerce Financial Assistance Standard Terms and
Conditions, Section B.03 for the treatment of cost sharing.


9. Letter of Credit and Opinion Letter


Pursuant to the NOFO, the recipient must submit an irrevocable standby letter of credit in
a value of no less than 25% of the award amount. The recipient also must provide with its
letter of credit an opinion letter from its legal counsel clearly stating, subject only to
customary assumptions, limitations, and qualifications, that in a proceeding under Title
11 of the United States Code, 11 U.S.C. § 101 et seq. (the “Bankruptcy Code”), the
bankruptcy court would not treat the letter of credit or proceeds of the letter of credit
as property of the winning bidder's bankruptcy estate under Section 541 of the
Bankruptcy Code.


The recipient may obtain a new letter of credit or renew its existing letter of credit to
reduce its value in accordance with the following limitations:
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 Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 40 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 20 percent of the award amount. 


 Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 60 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 15 percent of the award amount. 


 Upon demonstrating to the satisfaction of the Assistant Secretary that it has 
completed the buildout of 80 percent of project miles, an eligible entity may obtain a 
new letter of credit or renew its existing letter of credit so that it is valued at no less 
than 10 percent of the award amount. 


10. Notice of Funding Opportunity – Middle Mile Grant Program 


The Department of Commerce, National Telecommunications Information 
Administration Notice of Funding Opportunity (NOFO) No. NTIA-MMG-2-2022, 
Middle Mile Grant Program, dated May 13, 2022, is incorporated by reference into this 
award. It is accessible at: https://www.grants.gov/web/grants/view-
opportunity.html?oppId=340300. Select “Closed” or “Archived” Opportunity Status to 
view the NOFO. 


11. Department of Commerce Pre-Award Notification Requirements for Grants and   
Cooperative Agreements: 


The Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements as published in the Federal Register on December 30, 2014 (79 
FR 78390) is incorporated by reference into this award. It is accessible at: 
http://www.gpo.gov/fdsys/pkg/FR-2014-12-30/pdf/2014-30297.pdf. 


12. Department of Commerce Financial Assistance Standard Terms and Conditions: 


As indicated on the Form CD-450 for this award, the Department of Commerce Financial 
Assistance Standard Terms and Conditions (ST&C) issued November 12, 2020 are 
incorporated by reference into this award. The Department’s ST&C, as well as a link to 2 
CFR Part 200, are accessible at: https://www.commerce.gov/oam/policy/financial-
assistance-policy  


13. Bi-annual Performance and Financial Reporting Requirements  
The Recipient must submit a Federal Financial Report (SF-425), and Performance 
Progress Report on a semi-annual basis for the periods ending March 31 and September 
30, or any portion thereof.  
 
Reports are due no later than 30 calendar days following the end of each reporting period. 
A final SF-425 and Performance Progress Report (Closeout) must be submitted within 120 
days after the expiration of the period of performance. Subrecipients are required to 
submit their final performance report to the pass-through entity within 90 calendar days 
unless an extension has been granted.  
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All SF-425 and Performance Progress Reports must, at minimum, comply with the 
reporting requirements and contain all information and certifications specified in the 
NOFO.  
 
All SF-425 and Performance Progress Reports must be submitted to the NTIA Grants 
Portal at https://grants.ntia.gov/, with copy to the Federal Program Officer, within the 
prescribed timeframes identified in the terms and conditions of the award. 


 
The Recipient organization name, NIST award number, and reporting period must be 
included in the submission. The Recipient contact information should be included in the 
body of the message. To the greatest extent possible, SF-425 and Performance Progress 
Reports should be submitted together in the same submission.  


 
SF-425 and Performance Progress Reports must not be sent directly to NIST/NTIA 
personnel, other than when copying the Federal Program Officer on submissions to the 
https://grants.ntia.gov/ Portal. 
 
Any SF-425 or Performance Progress Reports sent directly to NIST/NTIA personnel will 
be returned to the sender with instructions on how to submit through the 
https://grants.ntia.gov/ Portal.  
 
No other correspondence may be sent through this Portal; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The Portal will not be used for any 
other purpose except for purposes identified above. 
 
Eligible entities that receive an award shall comply with any other reasonable reporting 
requirements determined necessary by the NTIA Assistant Secretary. 


14. Department of Commerce Financial Assistance Standard Terms and Conditions 
Section B.06 Indirect or Facilities and Administrative Costs:  


NIST will reimburse the Recipient for indirect or F&A costs in accordance with 2 C.F.R. 
§ 200.414 and Section B.06. of the Department of Commerce Financial Assistance 
Standard Terms and Condition, dated November 12, 2020. 
  
If an indirect cost rate has not been established, and NIST is identified as the cognizant 
agency for indirect costs in accordance with 2 C.F.R. § 200.1, “Cognizant agency for 
indirect costs,” within 90 calendar days of the award start date, the Recipient must 
electronically submit to gmdaudit@nist.gov the documentation (indirect cost rate 
proposal, cost allocation plan, etc.) necessary to allow NIST to perform an indirect cost 
rate proposal review. Organizations that have previously established indirect cost rates 
with NIST must submit a new indirect cost rate proposal for indirect costs within six 
months after the end of the organization’s fiscal year. 
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If your submission includes Personally Identifiable Information (PII) or Business 
Identifiable Information (BII), please send an email to gmdaudit@nist.gov to request a 
secure link. 
 
The requirements for determining the relevant cognizant agency and for developing and 
submitting indirect (F&A) cost rate proposals and cost allocation plans are contained in 2 
C.F.R. § 200.414 and in Appendices III-VII to 2 C.F.R. Part 200. For additional guidance 
on preparing indirect cost proposals, please review the Department of Labor’s Guide for 
Indirect Cost Determination at: https://www.dol.gov/oasam/boc/dcd/np-comm-guide.htm. 
Section I.B and I.C lists the various types of indirect cost rates and the circumstances 
under which such rates would apply. The guide also addresses common indirect cost 
problems and contains useful FAQs.      


15. Unfunded Grant Actions Mailbox (UGAM): 


Requests for unfunded award actions, which include, but are not limited to, requests for 
no-cost extension, change in key personnel, change in scope of work, budget revisions, 
award transfer, and novation, must be submitted to: UGAM@nist.gov, within the 
prescribed timeframes identified in the terms and conditions of the award.  
 
Unfunded award action requests and related correspondence, including justification to 
support the request, sent to the mailbox must contain the following information in the 
email subject line: (1) Recipient name; (2) NIST award number; (3) Principal 
Investigator/Project Director; and (4) Action being requested (e.g. no cost extension, 
change in key personnel, etc.). 
 
Unfunded award action requests must not be sent directly to NIST personnel (e.g. Grants 
Specialist, Grants Officer, Administrative Assistant, GMD Division Chief, Federal 
Program Officer, etc.).   
 
Any requests sent directly to NIST personnel will be returned to the sender with 
instructions on how to submit through the UGAM@nist.gov mailbox.  
 
No other correspondence may be sent through this mailbox; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The mailbox will not be used for 
any other purpose except for purposes identified above. 
 
Requests that are processed will be authorized via a Form CD-451 Amendment to the 
Financial Assistance Award or a Non-Funded Administrative Change Letter. 


16. Climate Resilience 


Because retrofitted and new infrastructure for broadband might be expected to have a 
lifetime of 20 years or more, the Recipient must account not only for current risks but 
also for how the frequency, severity, and nature of these extreme events may plausibly 
evolve as our climate continues to change over the coming decades. 
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Accordingly, the recipient must develop a plan for regularly assessing the changing 
weather and climate risks that could impact the network. Such a plan must demonstrate 
that the risks are understood and characterized to account for and respond to these areas 
for the 20 years following deployment, utilizing at least one resource or tool 
at https://toolkit.climate.gov/content/understanding-climate-risk-resources-ntia-
applicants.  The plan should also detail how the weather and climate risks identified are 
addressed through avoidance and/or mitigation for the network.  The plan should 
articulate how this process of evaluating the updated climate and weather risk and 
incorporating that information into the network design, maintenance, upgrades, or similar 
will be performed at least once during the period of performance and periodically over 
the life of the project.   


The recipient is to report on its climate risk reanalysis in the biannual performance 
reports.  


17. No Duplication of Federal Funding


No federal funds may be used to duplicate costs, services, connections, facilities, or
equipment that have been authorized through another federal program.  To the extent that
a Middle Mile Program project is later deemed to include duplicate funding from another
federal program, the NIST Grants Office and NTIA reserve the right to disallow the costs
associated with the duplication of federal funds or service and/or to reallocate the funds
to allowable activities within the project.


18. Signage and Public Acknowledgements:


The Recipient is required to post project signage and to include public acknowledgments
in published and other collateral materials (e.g., press releases, marketing materials,
webpages, plaques) satisfactory in form and substance to NIST, that identifies the nature
of the project and indicates that the project is funded by Infrastructure Investment and
Jobs Act. The Recipient employing project signage is required to use the official
Investing in America emblem in accordance with the Official Investing in America
Emblem Style Guide: ://www.whitehouse.gov/wp-
content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf. Costs associated with
signage and public acknowledgments must be reasonable and limited. Signs or public
acknowledgments should not be produced, displayed or published if doing so results in
unreasonable cost, expense, or recipient burden. The Recipient is encouraged to use
recycled or recovered materials when procuring signs. Any construction site signage
should be displayed throughout the construction phase of the project in an easily visible
location directly linked to the work taking place. The Recipient is responsible to maintain
the signage in good condition throughout the construction period.


19. Equipment:


A. Estimated Useful Life and Compliance with 2 C.F.R. § 200.313. For purposes of this
award, the estimated useful life of the equipment to be acquired by the recipient varies
from the date that such equipment is placed into service on the project. Additional useful
life guidance will be forthcoming. During the estimated useful life of the equipment, the
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recipient must adhere to the requirements contained in the terms and conditions of the 
award, including adherence to the use, management, and disposition requirements set 
forth in 2 C.F.R. § 200.313. 


B. UCC-1 Filing & Attorney’s Certification. Pursuant to 2 C.F.R. § 200.316, within 30
calendar days of acquiring all or any portion of the equipment under this award, the
recipient shall properly file a UCC-1 with the appropriate State office where the
equipment will be located in accordance with the State’s Uniform Commercial Code
(UCC). The UCC filing(s) must include the below or substantively similar language
providing public notice of the Federal Interest in the equipment acquired with NTIA
Middle Mile funding. Also, a clear and accurate inventory of the subject equipment must
be attached to and filed with the UCC-1.


The Equipment set forth at Attachment A hereto was acquired with funding under 
a financial assistance award (Award Number 28-40-MM712) issued by the 
National Institute of Standards and Technology, U.S. Department of Commerce. 
As such, the U.S. Department of Commerce retains an undivided equitable 
reversionary interest (Federal Interest) in the Equipment for the estimated useful 
life thereof, from when the equipment is placed into service on the project. 


In addition, within 15 calendar days following the required UCC filing(s), the recipient 
must be ready if requested by the Grants Officer to provide the Grants Officer with 
complete and certified copies of the filed UCC forms and attachments for the equipment 
acquired with NTIA Middle Mile funding, along with a certification from legal counsel, 
licensed by the State within which the filings were made (Attorney’s Certification), that 
the UCC filing was properly executed and filed in accordance with applicable state law. 
The Attorney’s Certification must include the below or substantively similar language: 


NIST Award Number: 28-40-MM712 


Pursuant to 28 U.S.C. § 1746, I hereby certify as follows: 


I am legal counsel at _________________________________________. 


I am licensed to practice law in the State of ______________ having been a license 


holder of said state and in good standing since ________. 


Attached hereto is a certified copy of UCC-1 form(s) reflecting that this document was 


filed in the _____________________on __________, 202x, bearing the following filing 


information [insert filing data, e.g., instrument number, etc.) and consists of ____ 


recorded pages as certified by the Secretary of State of ____________.  


I certify that this UCC-1 form(s) has/have been validly executed and properly recorded 
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as noted above. 


 
I certify under the penalty of perjury that the foregoing is true and correct. 


Executed on this ____day of _______. 


 


____________________________ 


(Attorney name and title) 


(Address and phone number) 


 
In addition, during the estimated useful life of the equipment, the recipient is hereby 
authorized and directed by the Grants Officer to timely file any necessary UCC-3 
continuation statements (or other filings) for the subject equipment consistent with the 
requirements set forth in this specific award condition. If requested by the Grants Officer, 
copies of all filed UCC continuation statements, together with an Attorney’s 
Certification, must be submitted to the Grants Officer within 15 calendar days following 
each such filing. The UCC filing(s) and the accompanying Attorney’s Certification(s) 
must be acceptable in form and in substance to the NIST Grants Officer. If the Grants 
Officer does not request the UCC filing(s) and Attorney’s Certification, the recipient 
must continue to maintain records of the filing(s) and Attorney’s Certification in 
compliance with 2 CFR § 200.334 Retention requirements for records. 


20. Property Trust Relationship and Public Notice Filings for Grant-Acquired 
Property: 


In accordance with 2 CFR § 200.316, NIST shall require the Recipient to execute a 
Covenant of Purpose, Use and Ownership, property management agreement, mortgage or 
other statement of the Federal Interest in real property acquired or improved, in whole or 
in part, under a DOC financial assistance award, acceptable in form and substance to 
NIST, which must be placed on record in accordance with local law, with continuances 
(for fixture filings) and amendments filed as appropriate. The Recipient may also be 
required to provide NIST with a written statement from a licensed attorney in the 
jurisdiction where the property is located certifying that the covenant, mortgage or other 
statement of the Federal Interest has been properly executed and duly recorded, as 
required under the award and in accordance with local law. The attorney’s statement, 
along with a copy of the instrument reflecting the recordation of the Federal Interest, 
shall be returned to the Grants Officer. The Recipient may not dispose of, modify the use 
of, or change the terms of the real property title, or other interest in the project site and 
facilities without permission and instructions from NIST. The Grants Officer may elect 
not to release any or a portion of the Federal award funds until the Recipient has 
complied with this provision and any other applicable award terms or conditions, unless 
other arrangements satisfactory to NIST are made. Upon request from the Recipient, the 
Grants Officer may provide an alternative means of providing public notice of the 
Federal Interest or may forego the filing of a public notice of the Federal Interest. No 
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alternative will alter the trust relationship by which the recipient holds title (see 2 CFR § 
200.316 (Property trust relationship)). 


 
End of Specific Award Conditions 
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1. Project Management Conference 
 


Shortly after approval of the award, NIST (on behalf of NTIA) may contact the Recipient to 
arrange a project management conference. The purpose of the project management conference 
is to explain to the Recipient its post-approval responsibilities for administration of the award, 
including its responsibilities with respect to the Terms and Conditions of the award and 
applicable Federal requirements. The Recipient’s authorized representative, architect/engineer, 
financial representative, and possibly the Recipient’s legal counsel should attend.  


 
2. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property 


 
In accordance with 2 CFR § 200.316 (Property trust relationship), real property, equipment, and 
intangible property, that are acquired or improved with a Federal award must be held in trust by 
the non-Federal entity (i.e., Recipient or Subrecipient) as trustee for the beneficiaries of the 
project or program under which the property was acquired or improved. This trust relationship 
exists throughout the duration of the property’s estimated useful life, as determined by the 
Grants Officer in consultation with the Program Office, during which time the Federal 
Government retains an undivided, equitable reversionary interest in the property (Federal 
Interest). The non-Federal entity must comply with all use and disposition requirements and 
restrictions as set forth in 2 C.F.R. §§ 200.310 (Insurance coverage) through 200.316 (Property 
trust relationship), as applicable, and in the terms and conditions of the Federal award. 


 
The Grants Officer may require a non-Federal entity (i.e., a Recipient or Subrecipient) to 
execute and to record (as applicable) a statement of interest, financing statement (Form UCC-1), 
lien, mortgage or other public notice of record to indicate that real or personal property acquired 
or improved in whole or in part pursuant to a Middle Mile Grant Program award is subject to 
the Federal Interest, and that certain use and disposition requirements apply to the property. The 
statement of interest, financing statement (Form UCC-1), lien, mortgage or other public notice 
must be acceptable in form and substance to NTIA and to the NIST Grants Officer and must be 
placed on record in accordance with applicable State and local law, with continuances re-filed 
as appropriate. In such cases, the NIST Grants Officer may further require the non-Federal 
entity to provide NTIA and the NIST Grants Officer with a written statement from a licensed 
attorney in the jurisdiction where the property is located, certifying that the Federal Interest has 
been protected, as required under the award and in accordance with applicable State and local 
law. The attorney’s statement, along with a copy of the instrument reflecting the recordation of 
the Federal Interest, must be promptly returned to the Grants Officer.  The non-Federal entity 
may use model documentation made available by NTIA.  
 
Without releasing or excusing the non-Federal entity from these obligations, the non-Federal 
entity, by execution of the financial assistance award or by expending Federal financial 
assistance funds (in the case of a subrecipient), authorizes NTIA and/or the NIST Grants Officer 
to file such notices and continuations as it determines to be necessary or convenient to disclose 
and protect the Federal Interest in the property. The NIST Grants Officer may elect not to 
release any or a portion of the Federal award funds until the non-Federal entity has complied 
with this provision and any other applicable award terms or conditions, unless other 
arrangements satisfactory to the NIST Grants Officer are made.  
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3. Land, Easements, and Rights of Way 
 
The Recipient must disclose all encumbrances to NIST. NIST will not accept any encumbrance 
that interferes with the construction, intended use, operation, or maintenance of the project 
during its estimated useful life. 


 
4. Project Sign 


 
The Recipient is responsible for constructing, erecting, and maintaining in good condition 
throughout the construction phase of the project a sign(s) satisfactory to NIST that identifies 
the project and indicates that the project is Federally funded. The sign shall: 
 


 Be designed in accordance with the guidelines and design specifications found in the 
Building A Better America Brand Guide found here: https://www.whitehouse.gov/wp-
content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf  


 Be placed in an easily visible location that can be directly linked to the work taking 
place; and, 


 Identify the project as a “project funded by President Biden’s Bipartisan Infrastructure 
Law.” 


 
The recipient should use best effort to use recycled or recovered materials when procuring 
signs. The recipient shall also ensure costs associated with signage are reasonable and limited, 


 
NIST also may require that the Recipient maintain a permanent plaque or sign at the project 
site with the same or similar information. 


 
5. Eminent Domain  


 
In accordance with Executive Order 13406, “Protecting the Property Rights of the American 
People” (June 28, 2006), the Recipient agrees: 
 
(a) Not to use any power of eminent domain available to the Recipient (including the 


commencement of eminent domain proceedings) for use in connection with the Project for 
the purpose of advancing the economic interests of private parties;  


 
(b) Not to accept title to land, easements, or other interest in land acquired by the use of any 


power of eminent domain for use in connection with the Project for such purposes; and 
 


(c) Any use of the power of eminent domain to acquire land, easements or interests in land, 
whether by the Recipient or any other entity that has the power of eminent domain, in 
connection with the Project without prior written consent of NIST constitutes an 
unauthorized activity and/or use of funds under the award, and subjects the recipient to 
appropriate enforcement action by the Grants Officer, including but not limited to the 
disallowance of award costs and the termination of an award.  
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6. Construction Contract Security Bond  
 
Pursuant to 2 CFR § 200.326, for construction or facility improvement contracts or 
subcontracts exceeding the Simplified Acquisition Threshold (currently $250,000), the 
Recipient may submit its bonding policy and requirements to the Grants Officer for a 
determination whether the Federal Government’s interest is adequately protected. If such a 
determination has not been made, the minimum bonding requirements of 2 CFR § 200.326 
(Bonding requirements) shall apply.   


 
7. Inspection And Testing of Materials  


 
The Recipient shall ensure that all materials and equipment used in the completion of the work 
shall be subject to adequate inspection and testing in accordance with accepted standards. 
Materials of construction, particularly those upon which the strength and durability of any 
structure may depend, shall be subject to inspection and testing to establish conformance with 
specifications and suitability for intended uses. The Recipient shall ensure that documentation 
of same is cataloged and retained. 


 
8. Energy Efficiency  


 
The Recipient shall apply, where feasible, sustainable, and energy efficient, design principles 
for the purpose of reducing pollution and energy costs and optimizing lifecycle costs associated 
with the construction. 


 
9. Requirements During Construction  
 


During construction, the Recipient is responsible for: 
 


(a) Ensuring project completion in accordance with approved plans and specifications; 
(b) Monitoring project progress and reporting progress to NTIA and NIST;  
(c) Providing for required construction permits and adequate construction inspection;  
(d) Promptly paying costs incurred for the project purposes;  
(e) Monitoring contractors’ compliance with Federal, State, and local requirements; and  
(f) Constructing and maintaining in good condition throughout the construction period, of a 


sign or signs, at the project site in a conspicuous place indicating that the Federal 
Government is participating in the project. 


 
10. Recipient and Contractor Compliance with Applicable Requirements 


 
The Recipient shall comply, and must require each subrecipient or contractor, including lower 
tier subrecipients or subcontractors, to comply with all applicable Federal, state, and local laws 
and regulations. The Recipient is responsible for ensuring that all contracts necessary for 
design and construction of the Project facilities are implemented in compliance with the Terms 
and Conditions of this Award. 


 
11.  Environmental Assessment  


 
The Recipient must comply with all environmental standards and identify to NTIA any impact 
a proposed infrastructure project may have on the environment. The Recipient may not expend 
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any federal infrastructure funds other than for engineering design, permitting and work related 
to environmental, historical and cultural reviews, and limited, preliminary procurement funds, 
as described below, prior to the following: 


 
 The completion of environmental review and issuance of a Categorical Exclusion (Cat 


Ex) Decision Memo, Record of Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that meets 
the requirements of the National Environmental Policy Act of 1969 (42 U.S.C. 4321, et 
seq.); 
 


 The completion of any required consultations, to include consultations with the State 
Historic Preservation Office (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA), and/or consultations with the U.S. Fish and Wildlife 
Service (USFWS) under Section 7 of the Endangered Species Act (16 U.S.C. 1531, et 
seq.), and/or consultations with the U.S. Army Corps of Engineers (USACE) under 
Section 404 of the Clean Water Act (33 U.S.C. 1251, et seq.); and/or 
 


 Demonstration of compliance with all other applicable federal, state, and local 
environmental laws and regulations.  


 
Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities.  The completion of a draft environmental assessment (EA) or 
equivalent document, and completion of any required consultations under Section 106 of 
the NHPA, must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer.  The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes. 
 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of award funds prior to beginning project implementation 
includes, but is not limited to, activities necessary for the completion of the following: 
 


 Pre-construction project planning, including collecting environmentally-related 
information;  


 Applications for environmental permits;  
 Studies such as an Environmental Assessment (EA), and any wetland delineations, 


biological assessments, archaeological surveys, or other required analyses;  
 Administrative costs;  
 Pre-award application costs; and/or  
 Required consultation activities.  


 
The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following: 
 


 Purchase or lease of equipment, or entering into binding contracts to do so;  
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 Purchase of applicable or conditional insurance; and/or 
 Funds used to secure land or building leases, including right-of-way easements. 


 
The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial 6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified.  All equipment purchased or 
leased in advance of project implementation and before issuance of the decision documents and 
completion of applicable consultations must be stored in locations other than the proposed 
project site and where there will be no impact to the environment, human health, or cultural 
resources (in most cases, this means equipment must be stored in existing warehouses). Under 
no circumstances will grant funds be drawn down for clearing or excavating land, or 
demolition or construction of buildings or towers, before all environmental SACs are 
completed and cleared. This limited, preliminary allowable use of funds for purchases and 
leases is designed for recipient flexibility and to streamline preparation for project 
implementation simultaneously during environmental review and conducting of consultations; 
the clause, and all applicable restrictions, is lifted once the decision document and applicable 
consultations are complete and approved.  
 
While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance.  The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 
 
The completion of a draft EA will be submitted via email to the Environmental Federal 
Program Officer and Federal Program Officer. Once the environmental review has been 
completed, NTIA will review all documentation and determine whether the review sufficiently 
addresses all resource areas and whether the project may qualify for approval decision. Projects 
found to have significant impacts to environmental or historic resources may face de-obligation 
of funding if impacts cannot be mitigated. The Recipient is required to provide any information 
requested by NTIA to ensure both initial and ongoing compliance with environmental and 
historic preservation laws, regulations, and best practices. The Recipient shall notify NTIA 
within 24 hours upon receipt of any notices of foreclosure; notices for continuing consultation 
received from the SHPO, Tribal Historic Preservation Office (THPO), USFWS, or other 
consulting party; or notices of noncompliance received from consulting authorities or 
regulatory agencies.  
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Any change to the approved project scope that has the potential for altering the nature or extent 
of environmental or cultural resources impacts must be brought to the attention of NTIA and 
will be re-evaluated for compliance with applicable regulatory requirements.  
 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes.  Such construction activities may 
then only continue with the written approval of NTIA. 
 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA.  The revised 6-month expenditure plan must outline how the Recipient plans on 
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 


 
12.   National Historic Preservation Act  
 


The Recipient may not expend any federal infrastructure funds other than for engineering 
design, permitting and work related to environmental, historical and cultural reviews, and 
limited, preliminary procurement funds prior to the following:  


 
 The completion of any required consultations, to include consultations with the State 


Historic Preservation Officer (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA); and/or 


 Demonstration of compliance with all other applicable Federal, State, and local 
environmental laws and regulations.  


 
Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities.  The completion of any required consultations under Section 106 of 
the NHPA must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer.  The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes.  


 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of funds for planning and design activities prior to 
beginning project implementation includes, but is not limited to, activities necessary for the 
completion of the following:  


 
 Pre-construction project planning, including collecting culturally-related information;  
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 Applications for cultural resource approvals and/or permits;  
 Studies and any archaeological, architectural history, or traditional cultural property 


surveys, or other required analyses;  
 Administrative costs;  
 Pre-award application costs; and/or  
 Required consultation activities.  


 
The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following:  


 
 Purchase or lease of equipment, or entering into binding contracts to do so;  
 Purchase of applicable or conditional insurance; and/or; 
 Funds used to secure land or building leases, including right-of-way easements.  


 
While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 


 
The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or leased 
in advance of project implementation and before completion of applicable consultations must 
be stored in locations other than the proposed project site and where there will be no impact to 
the environment, human health, or cultural resources (in most cases, this means equipment 
must be stored in existing warehouses). Under no circumstances will grant funds be drawn 
down for clearing or excavating land, or demolition or construction, before all environmental 
SACs are completed and cleared. This limited, preliminary allowable use of funds for 
purchases and leases is designed for recipient flexibility and to streamline preparation for 
project implementation simultaneously during consultations; the clause, and all applicable 
restrictions, is lifted once the applicable consultations are complete, and decision document is 
issued.  


 
Consultation documentation will be submitted via email to the Environmental Federal Program 
Officer and Federal Program Officer. Once the consultation activities have been completed, 
NTIA will review all documentation and determine whether the consultation activities 
sufficiently address historical and/or cultural resource impacts. Projects found to have 
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significant impacts to environmental or historic resources may face de-obligation of funding if 
impacts cannot be mitigated.  The Recipient is required to provide any information requested 
by NTIA to ensure both initial and ongoing compliance with environmental and historic 
preservation laws, regulations, and best practices.  The Recipient shall notify NTIA within 24 
hours upon receipt of any notices of foreclosure; notices for continuing consultation received 
from the SHPO, Tribal Historic Preservation Officer (THPO), or other consulting party; or 
notices of noncompliance received from consulting authorities or regulatory agencies.  


 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA.  
 
Any change to the approved project scope that has the potential for altering the nature or extent 
of cultural resources impacts must be brought to the attention of NTIA and will be re-evaluated 
for compliance with applicable regulatory requirements. 
 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA.  The revised 6-month expenditure plan must online how the Recipient plans on 
expending the remaining budget costs related to construction-type activities.  This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 
 


13. Tribal Employment Rights Ordinances  
 
In accordance with Departmental policy, NIST must recognize Tribal Employment Rights 
Ordinances (TEROs), which may provide for preferences in contracting and employment, in 
connection with its financial assistance awards. Tribal ordinances requiring preference in 
contracting, hiring, and firing and the payment of a TERO fee are allowable provisions under 
Federal awards and is incorporated by NTIA into Middle Mile Grant Program grants with 
Native American/Alaska Native/Native Hawaiian entities. The payment of the TERO fee, 
which supports the tribal employment rights office to administer the preferences, should 
generally be allowable as an expense that is “necessary and reasonable for proper and efficient 
performance and administration” of an award, as provided under as provided under 2 CFR § 
200.403.  


 
14. Scheduling Inspection for Final Acceptance  


The Recipient will schedule its final inspection when all construction has been completed, the 
architect/engineer has conducted its own final inspection, and any deficiencies have been 
corrected. Representatives of the Recipient, the architect/engineer, and the contractor(s) will 
make the Recipient’s final inspection. NTIA must be given advance notice of the final 
inspection so that a representative of NTIA may participate. 
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15. Build America, Buy America – Required Use of Domestic Fiber Optic Glass and Fiber 


Optic Cable  
 


A.  Applicability & Scope:  Pursuant to the Infrastructure Investment and Jobs Act, 2021, 
Pub. L. No. 117-58, 135 Stat. 429 (Nov. 15, 2021) (IIJA) including the Build America, Buy 
America Act, Pub. L. No. 117-58, §§ 70901-52 (BABA), as well as guidance provided by 
Memorandum for Heads of Executive Departments and Agencies, Initial Implementation 
Guidance on Application of Buy America Preference in Federal Financial Assistance 
Programs for Infrastructure, Executive Office of the President, Office of Management and 
Budget (April 18, 2022) (OMB M-22-11), recipients of a federal financial assistance award 
from the U.S. Department of Commerce (DoC) are hereby notified that none of the funds 
provided under this award may be used for a Middle Mile (MM) infrastructure project 
unless all of the fiber optic glass and fiber optic cable used in the project is produced in the 
United States.  The Buy America domestic content procurement preference only applies to 
fiber optic glass and to fiber optic cable that are consumed in, incorporated into, or affixed 
to a MM infrastructure project.  As applicable, the requirements of this subsection must be 
included in all subawards and contracts, including all contracts and purchase orders for 
work or products pursuant to this program.   


B.  Waivers:  When necessary, recipients may apply for, and DoC may grant, a waiver 
from the Buy America domestic content procurement preference applicable to MM awards.  
When DoC has made a determination that one of the following exceptions applies, the 
awarding official may waive the application of the Buy America domestic content 
procurement preference in any case in which DoC determines that: 


1) applying the Buy America domestic content procurement preference to the fiber 
optic glass and/or fiber optic cable needed for the MM project would be 
inconsistent with the public interest; 


2) the fiber optic glass and/or fiber optic cable needed for the MM project are not 
produced in the United States in sufficient and reasonably available quantities or of 
a satisfactory quality; or 


3) the inclusion of fiber optic glass and/or fiber optic cable needed for the MM project 
and produced in the United States will increase the cost of the overall project by 
more than 25 percent. 


A request to waive the application of the Buy America domestic content procurement 
preference must be submitted in writing.  The NTIA Federal Program Officer will provide 
instructions on the format, contents, and supporting materials required for any waiver 
request.  Waiver requests are subject to public comment periods of no less than 15 days and 
must be reviewed by the Office of Management and Budget Made in America Office.  
There may be instances where an award qualifies, in whole or in part, for an existing 
waiver accessible at:  https://www.whitehouse.gov/omb/management/made-in-
america/build-america-buy-america-act-federal-financial-assistance/. 


Please note that NTIA has waived the Buy America domestic content procurement 
preference requirement for all iron, steel, manufactured products, and construction 
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materials used in MM infrastructure projects, with the exceptions of fiber optic glass and 
fiber optic cable.  See Limited Applicability Nonavailability Waiver of the Buy America 
Domestic Content Procurement Preference as Applied to Recipients of Middle Mile Grant 
Program Awards, which was issued by the Assistant Secretary of Commerce for 
Communications and Information on April 18, 2023 and is accessible at:  
https://www.commerce.gov/oam/build-america-buy-america.   


Notwithstanding the NTIA waiver and excepting fiber optic glass and fiber optic cable used 
in a MM project, the Recipient should, as appropriate and consistent with law and to the 
greatest extent practicable, provide a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including, but not limited to, 
iron, aluminum, steel, cement, and other manufactured products).  As applicable, the 
requirements of this subsection must be included in all subawards, including all contracts 
and purchase orders for work or products pursuant to this program.  See 2 CFR § 200.322, 
Domestic preference for procurements.  


C.  Definitions: 
“Construction materials” includes an article, material, or supply—other than an item of 
primarily iron or steel; a manufactured product; cement and cementitious materials; 
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives1—that is 
or consists primarily of: 


 non-ferrous metals; 
 plastic and polymer-based products (including polyvinylchloride, composite 


building materials, and polymers used in fiber optic cables); 
 glass (including optic glass); 
 lumber; or 
 drywall. 


In the case of construction materials, all manufacturing processes for the construction 
material must have occurred in the United States.2 


“Domestic content procurement preference’’ means all iron and steel used in the project are 
produced in the United States; the manufactured products used in the project are produced 
in the United States; or the construction materials used in the project are produced in the 
United States. 


“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the 
United States, roads, highways, and bridges; public transportation; dams, ports, harbors, 
and other maritime facilities; intercity passenger and freight railroads; freight and 
intermodal facilities; airports; water systems, including drinking water and wastewater 
systems; electrical transmission facilities and systems; utilities; broadband infrastructure; 


 
1 IIJA, § 70917(c)(1). 
2 Id. at § 70912(6)(C). 
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and buildings and real property.  Infrastructure includes facilities that generate, transport, 
and distribute energy. 


‘‘Project’’ means the construction, alteration, maintenance, or repair of infrastructure in the 
United States. 


D.  Recordkeeping and Reporting:  In accord with 2 C.F.R. § 200.334, Retention 
requirements for records, the recipient is required to maintain detailed records pertinent to 
a MM award, including financial records, procurement records, and real 
property/equipment records.  In this connection, the recipient is required to maintain 
detailed records concerning the acquisition of all iron, steel, manufactured products, and 
construction materials used in MM projects.  For fiber optic glass and fiber optic cable used 
in a MM project, this includes but is not limited to the:  acquisition date; acquisition price; 
verification of domestic sourcing (unless DoC issues a waiver); how it was used in the 
project; and current location.  Additionally, the recipient is required to maintain detailed 
records concerning the acquisition of iron, steel, manufactured products, and construction 
materials from foreign sources that are used in a MM project, including but not limited to:  
acquisition date; acquisition price; efforts to source domestically; foreign source(s); how it 
was used in the project; and current location.  NTIA may require the recipient to report 
such information to the Agency at a time and in the format specified by the NTIA Federal 
Program Officer.         


E.  Questions:  Questions concerning the Buy America domestic content procurement 
preference requirements applicable to MM awards should be addressed to the NTIA 
Federal Program Officer.  


 
16. Contracting with Small and Minority Businesses, Women’s Business Enterprises, and 


Labor Surplus Area Firms 
 
Pursuant to 2 CFR § 200.321, the Recipient and its subrecipients must take all necessary 
affirmative steps (as described in 2 CFR § 200.321) to assure that minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible. 


 
17. Open Network Requirements 
 


The Recipient must comply with NTIA’s open network requirements, which allows all other 
broadband service providers to interconnect with networks and other broadband infrastructure 
deployed using funds from this grant program on fair and non-discriminatory terms and 
conditions. The requirement to interconnect will apply to Recipients that deploy middle mile 
networks or submarine cable landing stations and not last mile networks. 


 
 Interconnection: Recipients shall allow interconnection in perpetuity to grant-funded 


facilities at any technically feasible point along the network (without exceeding current 
or reasonably anticipated capacity limitations). This duty includes, at a minimum, the 
physical interconnection of the Recipient’s facilities to a requesting party’s facilities for 
the exchange of traffic. In addition, Recipients shall connect to the public Internet 
directly or indirectly and provide requesting parties with an ability to connect to the 
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Internet. Rates and terms for interconnection shall be reasonable and 
nondiscriminatory.   


 Negotiate in Good Faith: Recipients shall negotiate in good faith with all requesting 
parties (i.e., public, private, non-profit, or other parties) making a bona fide request for 
interconnection or wholesale services. 


 Wholesale Broadband Service: NTIA encourages Recipients to offer wholesale 
broadband services at rates and terms that are reasonable and nondiscriminatory 


 
18. Prohibition on Use for Covered Communications Equipment or Services 


 
A Recipient or subrecipient may not use grant funds received under the Middle Mile Grant 
Program to purchase or support any covered communications equipment or service (as defined 
in section 9 of the Secure and Trusted Communications Networks Act of 2019 (47 U.S.C. 
1608)).  See also 2 C.F.R. 200.216 (Prohibition on certain telecommunications and video 
surveillance services or equipment), which also applies to this award. 


 
19. Prevention of Waste, Fraud, and Abuse  


 
Consistent with the principles in 2 CFR part 200, at any time(s) during the grant period of 
performance, NTIA may direct a Recipient’s key personnel to take a Government-provided 
training on preventing waste, fraud and abuse. Key personnel include those responsible for 
managing the Recipient’s finances and overseeing any contractors, sub-contractors or sub-
recipients (for financial matters and/or general oversight related to the grant). NTIA will 
provide instructions on when and how to take such training(s), and costs incurred by a 
Recipient relative to the training (e.g., staff time) are eligible for reimbursement pursuant to the 
NTIA award.  


 
Further, recipients must monitor award activities for common fraud schemes, including but not 
limited to:  


 
• false claims for materials and labor;  
• bribes related to the acquisition of materials and labor;  
• product substitution;  
• mismarking or mislabeling on products and materials; and  
• time and materials overcharging.  


 
Should a Recipient detect any fraud schemes or any other suspicious activity, the grant 
recipient must contact its assigned NTIA Federal Program Officer and the Department of 
Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Contact-Us.aspx, as soon as possible. Additionally, in 
accordance with 2 CFR § 200.113, an applicant or recipient must disclose, in a timely manner, 
in writing to the Federal awarding agency or pass-through entity all violations of Federal 
criminal law involving fraud, bribery, or gratuity violations potentially affecting the Federal 
award. Non-Federal entities that have received a Federal award are required to report certain 
civil, criminal, or administrative proceedings to SAM.gov. Failure to make required disclosures 
can result in any of the remedies described in Section 200.339.  (See also 2 CFR Part 180, 31 
U.S.C. § 3321, and 41 U.S.C. § 2313.) 
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20. Protection of Whistleblowers 
 
The Department of Commerce Financial Assistance Standard Terms and Conditions are 
incorporated into every NTIA grant award. Section F.05 of these Terms and Conditions states 
that each award is subject to the whistleblower protections afforded by 41 U.S.C. § 4712 
(Enhancement of contractor protection from reprisal for disclosure of certain information).   
 
Generally, this law provides that an employee or contractor (including subcontractors and 
personal services contractors) of a non-Federal entity may not be discharged, demoted, or 
otherwise discriminated against as a reprisal for disclosing to a person or body information that 
the employee reasonably believes is evidence of gross mismanagement of a Federal award, 
subaward, or a contract under a Federal award or subaward, a gross waste of Federal funds, an 
abuse of authority relating to a Federal award or subaward or contract under a Federal award or 
subaward, a substantial and specific danger to public health or safety, or a violation of law, 
rule, or regulation related to a Federal award, subaward, or contract under a Federal award or 
subaward.   
 
Non-Federal entities and contractors under Federal awards and subawards must inform their 
employees in writing of the rights and remedies provided under 41 U.S.C. § 4712, in the 
predominant native language of the workforce. 
 
A person that believes they have been the subject of retaliation for protected whistleblowing 
can contact the Department of Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Hotline.aspx, or the U.S. Office of Special Counsel, toll free at 
1-800-872-9855. 


 
 







OMB Number: 4040-0008 
Expiration Date: 02/28/2025


BUDGET INFORMATION - Construction Programs
NOTE:  Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation.  If such is the case, you will be notified.


COST CLASSIFICATION a. Total Cost


FEDERAL FUNDING


b. Costs Not Allowable
for Participation


c. Total Allowable Costs
(Columns a-b)


Federal assistance requested, calculate as follows:
(Consult Federal agency for Federal percentage share.)
Enter the resulting Federal share.


TOTAL PROJECT COSTS (subtract from )


Enter eligible costs from line 16c  Multiply X


$


%


$


$


$52,610,443.35 52,610,443.350.00





















OMB Control No. 0660-0046
Expiration Date: 11/30/2022


Middle Mile Grant Program
Detailed Budget Justification Template







16. PROJECT TOTAL 52,610,443.35$        $26,299,960.63 $26,310,482.72 $0 50.01% 26,299,960.63$         
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1018 Highland Colony Parkway, Suite 700 LAUREN LAWHORN 
Ridgeland, Mississippi 39157 VP, Administration & Deputy General Counsel 
Telephone: 601.355.1522 Direct Line: 601.487.1945 
Facsimile: 601.353.0950 Email: llawhorn@telapexinc.com 


January 5, 2024 


Robert Ross VIA E-Mail (rross@ntia.gov) 
  


Broadband Program Specialist/FPO 


Office of Internet Connectivity and Growth 
National Telecommunications and Information Administration 
U.S. Department of Commerce 


RE: NTIA Notice of Intent to Post Documents & Troy Cablevision Inc.’s 
Redacted Middle Mile Portfolio 


Dear Mr. Ross: 


This letter is in response to your email to Ben Pace dated December 7, 2023 informing 
Troy Cablevision of the National Telecommunications and Information Administration’s 
(“NTIA”) Notice of Intent to Post Documents and seeking information regarding Troy’s redactions 
of those documents. 


Troy Cablevision consents to NTIA posting the enclosed redacted version of the PDF 
portfolio of documents related to Troy Cablevision’s Middle Mile Grant Program application and 
award (“Troy’s Portfolio”). 


Troy Cablevision explains the basis for the required redactions of Troy’s Portfolio as 
follows: 


Pursuant to 5 U.S.C. § 552(b)(4), Troy Cablevision requests all information redacted from 
Troy’s Portfolio in the color black to be withheld from disclosure (the “Confidential Information”). 
The Confidential Information qualifies as confidential commercial or financial information within 
the meaning of 5 U.S.C. § 552(b)(4) and applicable law for the reasons described below. 


  


e The Confidential Information relates to Troy Cablevision’s commercial or financial 
interests and either serves a commercial or financial function or is of a commercial or 
financial nature. The Confidential Information includes: (1) internally developed costs, 
expenses, figures, percentages, and/or calculations, including the detailed bases for same, 
created and used in connection with Troy Cablevision’s Grant Funding Request for the 
Project titled “Connect Alabama” (the “Grant Project”); (2) vital internal details and 
specifications related to the implementation and deployment of Troy Cablevision’s Grant 
Project, including strategic plans, processes, goals and decisions formulated to create and 
maintain a commercial advantage (e.g., internal project timelines, projected numbers of







subscribers and speed, mapping, types of equipment and other materials or agreements to 
be used in connection with the Grant Project, and risk mitigation processes); and/or (3) 
Troy Cablevision’s Taxpayer Identification Number/Employer Identification Number and 
Unique Entity Identification Number. 


¢ Troy Cablevision is a privately owned and operated company that does not share or make 
public its confidential commercial or financial information. The Confidential Information 
belonging to Troy Cablevision has not been disclosed to the public; is not routinely 
available to the public from other sources; and is both customarily and actually treated as 
private by Troy Cablevision. 


e The Confidential Information was provided to the NTIA pursuant to NTIA’s express 
assurance of privacy. Section VIII.B. of the Notice of Funding Opportunity published by 
NTTA on May 13, 2022 (the “NOFO”) expressly states that: “NTA will protect confidential 
and proprietary information from public disclosure consistent with applicable law, 
including the Trade Secrets Act, as amended (18 U.S.C. § 1905) and the Economic 
Espionage Act of 1996 (18 U.S.C. § 1831 et seq.).” Thus, Troy Cablevision relied on the 
express assurance of privacy protection for confidential and proprietary information 
provided by NTIA in its NOFO when disclosing the Confidential Information to NTIA. 


Additionally, pursuant to 5 U.S.C. § 552(b)(6), Troy Cablevision requests all information 
redacted from Troy’s Portfolio in the color grey to be withheld from disclosure (the “Personal 
Information”). The Personal Information consists of signatures, names, titles, telephone numbers, 
and/or email addresses for key personnel of Troy Cablevision and signatures of local and state 
government officials who have expressed support for Troy Cablevision’s Grant Funding Request. 
Each of these individuals have a substantial privacy interest in their respective Personal 
Information which is greater than any public interest that may be served by disclosing said Personal 
Information. Thus, public disclosure of the Personal Information would constitute a clearly 
unwarranted invasion of personal privacy for these individuals within the meaning of 5 U.S.C. § 
552(b)(6). 


Should you need additional information regarding Troy Cablevision’s required redactions 
of Troy’s Portfolio, please do not hesitate to contact me. 


  


4869-4916-3890, v. 2








  
 


Doug Singleton, District 5 
CHAIRMAN 
 
Isaiah Sankey, District 4 
VICE CHAIRMAN 


 
 
 


 


 
 


Daniel Harris, Jr, District 1 
Carmen Moore-Zeigler, District 2  


Ronda M. Walker, District 3 


 


         


 


  


A  COUNTY OLDER THAN THE STATE 


101 S. Lawrence Street • P.O. Box 1667 • Montgomery, AL 36102 
www.mc-ala.org 


Phone 334.832.1210 • Fax 334.832.2533 • TDD 334.265.3568 


 
September 29, 2022 


 


 


 


Ms. Sarah Bleau 


Director of Middle Mile 


Office of Internet Connectivity and Growth 


National Telecommunications and Information Administration 


U.S. Department of Commerce 


1401 Constitution Avenue, NW 


Washington, DC 20230 


 


Dear Ms. Bleau, 


  
The Montgomery County Commission would like to express our support for the grant application and 


proposed project submitted by Troy Cablevision for the NTIA Middle-Mile Network Grant.  We believe 


this project will expand access to reliable, high-speed broadband services for the State of Alabama.   
  
The lack of accessible, affordable middle-mile fiber in Alabama, has prevented the expansion of fiber to the 


premises services in our state. Given Troy Cablevision’s long history of providing both wholesale and fiber 


to the premise services in our state, they are well positioned to connect more Alabamians who want and 


deserve fiber broadband services. 
  
We look forward to working with Troy Cablevision to bring the benefits of fiber broadband to more citizens 


in our state, and we urge NTIA to approve the grant application.    
  
Sincerely, 


Chairman 
 





























OMB Number: 4040-0008 
Expiration Date: 02/28/2025


BUDGET INFORMATION - Construction Programs
NOTE:  Certain Federal assistance programs require additional computations to arrive at the Federal share of project costs eligible for participation.  If such is the case, you will be notified.


COST CLASSIFICATION a. Total Cost


FEDERAL FUNDING


b. Costs Not Allowable
for Participation


c. Total Allowable Costs
(Columns a-b)


14. SUBTOTAL


15. Project (program) income


17. Federal assistance requested, calculate as follows:
(Consult Federal agency for Federal percentage share.)
Enter the resulting Federal share.


16. TOTAL PROJECT COSTS (subtract #15 from #14)


Enter eligible costs from line 16c  Multiply X


$


%


$


$


$


$


$


$


$


$


$


52,610,443.35 0.00 52,610,443.35


0.00 0.00


52,610,443.35 52,610,443.350.00


26,299,960.6349.99




















  


Federal Financial Report Instructions


Report Submissions
1) Recipients will be instructed by Federal agencies to submit the Federal Financial Report (FFR) to 


a single location, except when an automated payment management reporting system is utilized. In 
this case, a second submission location may be required by the agency.  


2) If recipients need more space to support their FFRs, or FFR Attachments, they should provide 
supplemental pages. These additional pages must indicate the following information at the top of 
each page: Federal grant or other identifying number (if reporting on a single award), recipient 
organization, Unique Entity Identifier (UEI) number, Employer Identification Number (EIN), and 
period covered by the report.  


Reporting Requirements 


Note:  For single award reporting: 


1) Federal agencies may require both cash management information on lines 10(a) through 10(c) and 
financial status information lines 10(d) through 10(o). 


2) 10(b) and 10(e) may not be the same until the final report. 


Line Item Instructions for the Federal Financial Report 
FFR  


Number 
Reporting Item Instructions 


Cover Information 
1 Federal Agency and  


Organizational Element to 
Which Report is Submitted 


Enter the name of the Federal agency and organizational element  
identified in the award document or as instructed by the agency. 


2 Federal Grant or Other 
Identifying Number  
Assigned by Federal  
Agency 


For a single award, enter the grant number assigned to the award by the 
Federal agency. For multiple awards, report this information on the FFR 
Attachment.  Do not complete this box if reporting on multiple awards.  


3 Recipient Organization Enter the name and complete address of the recipient organization  
including zip code. 


4a UEI Enter the recipient organization's Unique Entity Identifier  
(UEI) or Central Contract Registry UEI. 


4b EIN Enter the recipient organization's Employer Identification Number (EIN). 
5 Recipient Account Number 


or Identifying Number 
Enter the account number or any other identifying number assigned by the 
recipient to the award. This number is for the recipient's use only and is  
not required by the Federal agency.  For multiple awards, report this 


Revised 6/28/2010 


The submission of interim FFRs will be on a quarterly, semi-annual, or annual basis, as directed by 
the Federal agency. A final FFR shall be submitted at the completion of the award agreement. The 
following reporting period end dates shall be used for interim reports: 3/31, 6/30, 9/30, or 12/31. 
For final FFRs, the reporting period end date shall be the end date of the project or grant period. 


1) 


Quarterly and semi-annual interim reports shall be submitted no later than 30 days after the end of 
each reporting period. Annual reports shall be submitted no later than 90 days after the end of each 
reporting period. Final reports shall be submitted no later than 90 days after the project or grant 
period end date. 


2) 







information on the FFR Attachment.  Do not complete this box if 
reporting on multiple awards.  


6 Report Type Mark appropriate box. Do not complete this box if reporting on multiple 
awards.  


7 Basis of Accounting  
(Cash/Accrual) 


Specify whether a cash or accrual basis was used for recording 
transactions related to the award(s) and for preparing this FFR.  Accrual 
basis of accounting refers to the accounting method in which expenses are 
recorded when incurred.  For cash basis accounting, expenses are  
recorded when they are paid. 


8 Project/Grant Period,  
From: (Month, Day, Year)  


Indicate the period established in the award document during which 
Federal sponsorship begins and ends. 


Note:  Some agencies award multi-year grants for a project period that is 
funded in increments or budget periods (typically annual increments). 
Throughout the project period, agencies often require cumulative 
reporting for consecutive budget periods. Under these circumstances, 
enter the beginning and ending dates of the project period not the budget 
period. 
Do not complete this line if reporting on multiple awards. 


Project/Grant Period, To: 
(Month, Day, Year)  


See the above instructions for "Project/Grant Period, From: (Month, Day, 
Year)."  


9 Reporting Period End  
Date: (Month, Day, Year)  


Enter the ending date of the reporting period. For quarterly, semi-annual, 
and annual interim reports, use the following reporting period end dates: 
3/31, 6/30, 9/30, or 12/31. For final FFRs, the reporting period end date 
shall be the end date of the project or grant period.  


10 Transactions 
Enter cumulative amounts from date of the inception of the award through the end date of the  
reporting period specified in line 9. 
Use Lines 10a through 10c, Lines 10d through 10o, or Lines 10a through 10o, as specified by the  
Federal agency, when reporting on single grants. 
Use Line 12, Remarks, to provide any information deemed necessary to support or explain FFR data.  


Federal Cash (To report multiple grants, also use FFR Attachment) 
10a Cash Receipts Enter the cumulative amount of actual cash received from the Federal 


agency as of the reporting period end date. 
10b Cash Disbursements Enter the cumulative amount of Federal fund disbursements (such as cash 


or checks) as of the reporting period end date. Disbursements are the sum  
of actual cash disbursements for direct charges for goods and services, the  
amount of indirect expenses charged to the award, and the amount of cash  
advances and payments made to subrecipients and contractors. 


For multiple grants, report each grant separately on the FFR Attachment. 
The sum of the cumulative cash disbursements on the FFR Attachment   
must equal the amount entered on Line 10b, FFR.  


10c Cash On Hand (Line 10a 
Minus Line 10b)


Enter the amount of Line 10a minus Line 10b. This amount represents  
immediate cash needs.  If more than three business  days of cash are on 
hand, the Federal agency may require an explanation 


Revised 6/28/2010


Instructions Reporting Item FFR  
Number 







FFR  
Number 


Reporting Item Instructions 


on Line 12, Remarks, explaining why the drawdown was made  
prematurely or other reasons for the excess cash. 


Federal Expenditures and Unobligated Balance: Do not complete this section if reporting on multiple 
awards.  
10d Total Federal Funds  


Authorized 
Enter the total Federal funds authorized as of the reporting period end  
date. 


10e Federal Share of  
Expenditures 


Enter the amount of Federal fund expenditures. For reports prepared on a  
cash basis, expenditures are the sum of cash disbursements for direct  
charges for property and services; the amount of indirect expense charged;  
and the amount of cash advance payments and payments made to 
subrecipients. For reports prepared on an accrual basis, expenditures are 
the sum of cash disbursements for direct charges for property and services;  
the amount of indirect expense incurred; and the net increase or decrease 
in the amounts owed by the recipient for (1) goods and other property  
received; (2) services performed by employees, contractors, subrecipients,  
and other payees; and (3) programs for which no current services or 
performance are required. Do not include program income expended in 
accordance with the deduction alternative, rebates, refunds, or other  
credits.  (Program income expended in accordance with the deduction 
alternative should be reported separately on Line 10o.) 


10f Federal Share of  
Unliquidated Obligations 


Unliquidated obligations on a cash basis are obligations incurred, but not  
yet paid.  On an accrual basis, they are obligations incurred, but for which  
an expenditure has not yet been recorded. Enter the Federal portion of  
unliquidated obligations. Those obligations include direct and indirect 
expenses incurred but not yet paid or charged to the award, including 
amounts due to subrecipients and contractors. On the final report, this line 
should be zero unless the awarding agency has provided other  
instructions. 


Do not include any amount in Line 10f  that has been reported in Line 10e. 
Do not include any amount in Line 10f for a future commitment of funds  
(such as a long-term contract) for which an obligation or expense has not  
been incurred. 


10g Total Federal Share (Sum  
of Lines 10e and 10f) 


Enter the sum of Lines 10e and 10f. 


10h Unobligated Balance of  
Federal Funds (Line 10d  
Minus Line 10g) 


Enter the amount of Line 10d minus Line 10g. 


Recipient Share: Do not complete this section if reporting on multiple awards.  
10i Total Recipient Share  


Required 
Enter the total required recipient share for reporting period specified in  
line 9. The required recipient share should include all matching and cost  
sharing provided by recipients and third-party providers to meet the level  
required by the Federal agency. This amount should not include cost  
sharing and match amounts in excess of the amount required by the 
Federal agency (for example, cost overruns for which the recipient incurs 
additional expenses and, therefore, contributes a greater level of cost 
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FFR  
Number 


Reporting Item Instructions 


sharing or match than the level required by the Federal agency). 
10j Recipient Share of  


Expenditures 
Enter the recipient share of actual cash disbursements or outlays (less any  
rebates, refunds, or other credits) including payments to subrecipients and  
contractors. This amount may include the value of allowable third party  
in-kind contributions and recipient share of program income used to 
finance the non-Federal share of the project or program.  Note:  On the 
final report this line should be equal to or greater than the amount of Line 
10i. 


10k Remaining Recipient Share  
to be Provided (Line 10i  
Minus Line 10j) 


Enter the amount of Line 10i minus Line 10j.  If recipient share in Line  
10j is greater than the required match amount in Line 10i, enter zero. 


Program Income: Do not complete this section if reporting on multiple awards.  
10l Total Federal Program  


Income Earned 
Enter the amount of Federal program income earned. Do not report any  
program income here that is being allocated as part of the recipient's cost  
sharing amount included in Line10j. 


10m Program Income Expended  
in Accordance With the  
Deduction Alternative 


Enter the amount of program income that was used to reduce the Federal  
share of the total project costs. 


10n Program Income Expended  
in Accordance With the  
Addition Alternative 


Enter the amount of program income that was added to funds committed  
to the total project costs and expended to further eligible project or  
program activities. 


10o Unexpended Program  
Income (Line 10l Minus 
Line 10m or Line 10n) 


Enter the amount of Line 10l minus Line 10m or Line 10n. This amount  
equals the program income that has been earned but not expended, as of  
the reporting period end date. 


11 Indirect Expense: Complete this information only if required by the awarding agency. Enter 
cumulative amounts from date of the inception of the award through the end date of the reporting 
period specified in line 9.  


11a Type of Rate(s) State whether indirect cost rate(s) is Provisional, Predetermined, Final, or  
Fixed. 


11b Rate Enter the indirect cost rate(s) in effect during the reporting period. 
11c Period From; Period To Enter the beginning and ending effective dates for the rate(s). 
11d Base Enter the amount of the base against which the rate(s) was applied. 
11e Amount Charged Enter the amount of indirect costs charged during the time period  


specified.   (Multiply 11b. x 11d.) 
11f Federal Share Enter the Federal share of the amount in 11e. 
11g Totals Enter the totals for columns 11d, 11e, and 11f. 
Remarks, Certification, and Agency Use Only 
12 Remarks Enter any explanations or additional information required by the Federal  


sponsoring agency including excess cash as stated in line 10c. 
13a Typed or Printed Name and  


Title of Authorized  
Certifying Official 


Enter the name and title of the authorized certifying official. 


13b Signature of Authorized  
Certifying Official 


The authorized certifying official must sign here. 


13c Telephone (Area Code,  
Number and Extension) 


Enter the telephone number (including area code and extension) of the  
individual listed in Line 13a. 


13d E-mail Address Enter the e-mail address of the individual listed in Line 13a. 
Revised 6/28/2010 







FFR  
Number 


Reporting Item Instructions 


13e Date Report Submitted  
(Month, Day, Year) 


Enter the date the FFR is submitted to the Federal agency using the 
month, day, year format.  


14 Agency Use Only This section is reserved for Federal agency use. 
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Grants Settlement Report


Settlement Date Transaction Type Document Type Document No Authorization Draws Account Balance


06/15/2023 AUTHORIZATION GRANT $26,299,960.63 $26,299,960.63


Totals: $26,299,960.63


ALC/Region: Short Name: NTIA


Recipient ID: Recipient Name: TROY CABLEVISION INC


Award No:


Settlement Date From: 6/15/2023 Through: 9/30/2023 


Report Generated on 11/1/23 at 9:58:56 AM GMT-04:00                                                                                                                            Page 1 of 1












NTIA MMG Program Table of Funded Proje     
*entries highlighted in grey are 
examples


Administrative Role Organization


Applicant Troy Cablevision, Inc.


Applicant


Applicant


Applicant


Applicant


Applicant


Applicant


Applicant







Applicant


Applicant


Applicant


Applicant


Applicant


Applicant


Applicant


Applicant


Applicant







      ect Participants & Unfunded Collaborators


Street Address City State Zip Code


1006 South Brundidge Street Troy Alabama 36081











Details on Role Scope of Work Description:                       
 Scope of Work: Total 


Project Cost 


 Scope of Work: 
Federal Funding 


Amount Requested 


Construction, operation, and maintenance 
and owner of the entire proposed Connect 
Alabama network


$52,443,044.16 $26,216,277.78 











OMB Control No. 0660-0046


Expiration Date: 11/30/2022


Applicant's                 
In-Kind Match 


Valuation
Applicant's             
Cash match


$0.00 $26,226,766.38 
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