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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number System Name

Center 
Lower 

Frequency 
(MHz)

Upper 
Frequency 
(MHz)

Emission 
Bandwidth 

(MHz)

Receiver 
Bandwidth

System Use 
Type Name

Operation 
Area

Transmitter 
State

Transmitter 
Latitude

Transmitter 
Longitude

I076513              EHZ SEIS 1779 5 8 Microwave
Microwave 

Link
CA 382054N 1223441W

I076515              EHZ SEIS 1763 5 8 Microwave
Microwave 

Link
CA 375527N 1223548W

I076521              EHZ SEIS 1763 5 8 Microwave
Microwave 

Link
CA 370649N 1215010W

I076523              EHZ SEIS 1779 5 8 Microwave
Microwave 

Link
CA 364537N 1212928W

I076525              EHZ SEIS 1760 5 8 Microwave
Microwave 

Link
CA 355700N 1205957W

I076594              EHZ SEIS 1760 5 8 Microwave
Microwave 

Link
CA 384552N 1225042W

I096507              EHZ SEIS 1779 5 8 Microwave
Microwave 

Link
CA 355207N 1202852W

I096509              EHZ SEIS 1763 5 8 Microwave
Microwave 

Link
CA 352337N 1202100W

I096511              EHZ SEIS 1760 5 8 Microwave
Microwave 

Link
CA 334743N 1173633W

I096515              EHZ SEIS 1760 5 8 Microwave
Microwave 

Link
CA 345257N 1175927W

I106500              EHZ SEIS 1779 5 8 Microwave
Microwave 

Link
CA 344415N 1173339W

I116598              EHZ SEIS 1779 5 8 Microwave
Microwave 

Link
CA 340810N 1180739W
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number

I076513             

I076515             

I076521             

I076523             

I076525             

I076594             

I096507             

I096509             

I096511             

I096515             

I106500             

I116598             

Receiver 
State

Receiver 
Latitude

Receiver 
Longitude

Alternate Frequency 
Assignment

Geographic Location associated with 
Timeline

Sharing Type

Indefinite 
Sharing 
Timeline
(Months 
after 

1/30/15)

Temporary 
Sharing 
Timeline
(Months 
after 

1/30/15)

Vacate 
Assignment 
Timeline
(Months 
after 

1/30/15)

CA 375527N 1223548W 8 GHz Sonoma Mtn, CA to Mt Tamalpais, CA None 36

CA 375302N 1221322W 8 GHz Mt Tamalpais, CA to Vollmer Pk, CA None 36

CA 372720N 1221022W 8 GHz Crystal Pk, CA to Menlo Park, CA None 36

CA 370649N 1215010W 8 GHz Fremont Pk, CA to Crystal Pk, CA None 36

CA 364537N 1212928W 8 GHz Williams Hill, CA to Fremont Peak, CA None 36

CA 382054N 1223441W 8 GHz Geyser Peak, CA to Sonoma Mtn, CA None 36

CA 355700N 1205957W 8 GHz Hog Canyon, CA to Williams Hill, CA None 36

NE 355207N 1202852W 8 GHz Black Mtn, CA to Hog Canyon, CA None 36

CA 340810N 1180739W 8 GHz Pleasants Pk,CA to Pasadena, CA None 36

CA 344415N 1173339W 8 GHz Edwards AFB,CA to Shadow Mtn, CA None 36

CA 341357N 1171405W 8 GHz Shadow Mtn,CA to Strawberry Peak, CA None 36

CA 334743N 1173633W 8 GHz Pasadena,CA to Pleasants Pk, CA None 36
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Funds

System Name
Total Pre‐
Auction 
Cost ($M)

Pre‐Auction 
Transfer 
Requested 

($M)

Pre‐
Auction 
Cost Pre‐
2012 ($M)

Equipment 
Cost ($M)

Deployment 
Cost ($M)

Total Cost 
($M)

Begin 
Expenditure 
Timeline 
(Months)

End
Expenditure 
Timeline 
(Months)

EHZ SEIS 0.0000 0.0000 0.0000 10.6160 18.0520 28.6680 1 84
USGS Spectrum Relocation Program 
Office

0.0000 0.0000 0.0000 0.0000 7.0120 7.0120 1 72

Total 0.0000 0.0000 0.0000 10.6160 25.0640 35.6800
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Funds

System Name

EHZ SEIS
USGS Spectrum Relocation Program 
Office
Total

Expanded 
Capability 
Cost ($M)

Expanded Capability 
Description

Expanded Capability Justification

See notes section

0.0000
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Interactions

Interaction Name Interaction Description

1. Jurisdictional 
approval of new 
towers and radio 
sites

Approval processes for construction, leases, permits and other requirements often have indeterminate timeframes when can lead to 
schedule delays.

2. Inability to obtain 
temporary 
frequencies in the 
1780 ‐ 1850 MHz 
band

Unable to "Fast Track" vacating the 1755‐1780 MHz making that spectrum available while the USGS transitions to the 8GHz band.
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Impact Factors

Factor Name Factor Description

1. Alternate frequency assignments will be needed for all eligible assignments listed herein (and their paired duplex channels)
2. Alternate frequency assignments may need Tx power waivers to reach needed system reliability. (mid 2014)

3.
Alternate frequency assignments will be needed for additional stations as described in Tab I and for frequency diversity to reach 
needed system reliability. 

4. Temporary assignments will be needed in the 1780‐1850 MHz Band for sites that are selected for fast track implementation. (2015)
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Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Notes

Note Name Note Text

1.  Exectuve Summary   

As part of the FCC spectrum auction in the fall of 2014, the USGS Seismic Network in California will be required to vacate 12 
Radio Frequency Authorizations used in microwave point to point radio links.  These radio links are used 24x7x365 to collect real‐
time life and safety information from hundreds of earthquake sensors in California and the west coast.  This network serves the 
emergency response community, national, state, and local governments, and the public by providing critical real‐time 
information on earthquake locations and magnitudes, ShakeMaps, shaking performance of engineered structures, and data for 
the California Earthquake Early Warning System. Reliability, security, low maintenance costs, data integrity and 
environmental/hazard/earthquake resiliency are mission critical requirements of this system.  
Complete studies on the impact of transitioning to other frequency bands have not been completed, and no funding or time is 
available to do so before the required submission of this Transition Plan.  Cost estimates will be refined after additional 
engineering studies are completed upon preauction funding transfer.

2.  Notes for Tab C, D 
& E    

The attached Transition Plan assumes that the affected links will be relocated to the 8GHz Band to avoid moving to other 
planned auction frequency bands, although alternative compatible technical/cost/schedule solutions may be employed as 
technology allows.  As the system is transitioned, additional links will be required, additional equipment will be required, and the 
potential for interference at 8 GHz is possible.  Incremental improvements to the current system design may be undertaken to 
insure industry standard microwave reliability, security, data integrity and resiliency with low out‐year maintenance costs.  
Regulatory requirements (permits and modifications to current regulation) will be addressed.   IT and data management systems 
will be modified to accommodate changes to the system. 

3.  Fast Track Option      

The USGS could vacate the affected frequencies more quickly ("Fast Track") than planned under the transition to 8GHz by 
replacing frequency pairs scheduled for auction with temporary frequency pairs in the 1780‐1850 MHz band.  This would require 
NTIA to assign new temporary RFAs in this band, re‐crystal existing radios, and site visits to each of the impacted microwave 
sites.  Costs for a "Fast Track" approach are not included in this plan due to significant cost increase with moderate schedule 
acceleration.

4.  Paired Assignments  

An additional 18 frequency links listed below in the upper band (1780‐1850 MHz) must also be transitioned to relocate the 
entire system.  These links, together with those in the 1755‐1780 band, comprise a single communications system transporting 
earthquake data. A single system that operated duplex links in both the 1755‐1780 and 8GHz bandwidth with different hardware 
and software would be exceedingly complicated to operate and likely compromise the integrity of the system.

Page 8 of 10



Releasable

DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Notes

Note Name Note Text

5.  Paired Serial 
Numbers     

[Serial #/System Name/Location/Paired Serial #/Frequency (MHz)]
I 096515/EHZ SEIS/Edwards AFB,CA to Shadow Mtn, CA/I 096514/1815     
I 096511/EHZ SEIS/Pleasants Pk,CA to Pasadena, CA/I 096510/1815     
I 106500/EHZ SEIS/Shadow Mtn,CA to Strawberry Peak, CA/I 106501/1830     
I 116598/EHZ SEIS/Pasadena,CA to Pleasants Pk, CA/I 116599/1830     
I 076525/EHZ SEIS/Williams Hill, CA to Fremont Peak, CA/I 076524/1810     
I 076594/EHZ SEIS/Geyser Peak, CA to Sonoma Mtn, CA/I 076512/1810     
I 076515/EHZ SEIS/Mt Tamalpais, CA to Vollmer Pk, CA/I 076516/1815     
I 076521/EHZ SEIS/Crystal Pk, CA to Menlo Park, CA/I 076520/1815     
I 096509/EHZ SEIS/Black Mtn, CA to Hog Canyon, CA/I 096508/1815     
I 076513/EHZ SEIS/Sonoma Mtn, CA to Mt Tamalpais, CA/I 076514/1830     
I 076523/EHZ SEIS/Fremont Pk, CA to Crystal Pk, CA/I 076522/1830     
I 096507/EHZ SEIS/Hog Canyon, CA to Williams Hill, CA/I 096506/1830     
I 076518/EHZ SEIS/Vollmer Pk to Menlo Park,CA/I 076519/1794     
I 076519/EHZ SEIS/Menlo Park to Vollmer Pk,CA/I 076518/1847     
I 096512/EHZ SEIS/Pleasants Pk to Strawberry Pk, CA/I 096513/1794     
I 096513/EHZ SEIS/Strawberry Pk to Pleasants Pk, CA/I 096512/1847     

 I 106601/EHZ SEIS/Williams Hill to Fremont Pk, CA/I 106602/1847     
I 106602/EHZ SEIS/Fremont Pk to Williams Hill, CA/I 106601/1810     

6. Notes on Bandwidth 
specifications (Tab C)

1. Emission Bandwidth (col D) is derived from the emission designator: 5M00G7W (128 TCM digital modulation).
2. Rx IF Bandwidth (col E) is estimated from 8dB adjacent channel rejection specification.

Request for extension 
for expenditure of 
funds

Request for extension of a total of 84 months for expenditure of funds, funding was allocated to the stakeholder in late FY15 as 
a result, stakeholder is unable to complete the planned work in the current allotted time.  The additional time will provide for 
the awarding of the tower construction contract and solicitation for the replacement radios and services to install.
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DOI\USGS  1755‐1780 (Rev. 1)  (Sufficient) ‐ Excluded Info

Table Row Column
Agency 
Marking

Reference
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