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Releasable

DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number System Name

Center 
Lower 

Frequency 
(MHz)

Upper 
Frequency 
(MHz)

Emission 
Bandwidth 

(MHz)

Receiver 
Bandwidth

System Use 
Type Name

Operation 
Area

Transmitter 
State

Transmitter 
Latitude

Transmitter 
Longitude

FAA922573       
Elwood ARSR ‐ New Lenox RCO 
LOW DENSITY RCLT DIGITAL 2 
GHZ 97‐600 VDM CHANNELS 

1765 3 70 Microwave
FAA Great 
Lakes

IL 412522N 0880330W
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Releasable

DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number

FAA922573       

Receiver 
State

Receiver 
Latitude

Receiver 
Longitude

Alternate Frequency 
Assignment

Geographic Location associated with 
Timeline

Sharing Type

Indefinite 
Sharing 
Timeline
(Months 
after 

1/30/15)

Temporary 
Sharing 
Timeline
(Months 
after 

1/30/15)

Vacate 
Assignment 
Timeline
(Months 
after 

1/30/15)

IL 413253N 0875653 W Commercial FAA Great Lakes Coordinated 6 12
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Releasable

DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Funds

System Name
Total Pre‐
Auction 
Cost ($M)

Pre‐Auction 
Transfer 
Requested 

($M)

Pre‐
Auction 
Cost Pre‐
2012 ($M)

Equipment 
Cost ($M)

Deployment 
Cost ($M)

Total Cost 
($M)

Begin 
Expenditure 
Timeline 
(Months)

End
Expenditure 
Timeline 
(Months)

Elwood ARSR ‐ New Lenox RCO LOW 
DENSITY RCLT DIGITAL 2 GHZ 97‐600 
VDM CHANNELS 

0.0000 0.0000 0.0000 0.1830 0.2500 0.4330 3 60

Total 0.0000 0.0000 0.0000 0.1830 0.2500 0.4330
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DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Funds

System Name

Elwood ARSR ‐ New Lenox RCO LOW 
DENSITY RCLT DIGITAL 2 GHZ 97‐600 
VDM CHANNELS 
Total

Expanded 
Capability 
Cost ($M)

Expanded Capability 
Description

Expanded Capability Justification

Replace FAA‐owned 2GHz LDRCL with FTI‐commercial Last Mile Microwave

0.0000
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DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Interactions

Interaction Name Interaction Description
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Releasable

DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Impact Factors

Factor Name Factor Description

1 Interaction required with NTIA to implement this Transition Plan.
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DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Notes

Note Name Note Text

Executive Summary

FTI Program Office proposes a FTI Last Mile Microwave solution using commercial spectrum to provide telecommunications 
diversity for the JOL ARSR.  The FTI Last Mile Microwave solution will replace the FAA 2GHz LDRCL system currently in place.  It is 
estimated that, once funded, implementation will take approximately 12 months before the FAA LDRCL would be 
decommissioned. 

Paired Assignment The system is paired with FAA 922572/ M1828.
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DOT\FAA  1755‐1780 (Rev. 1)  (Sufficient) ‐ Excluded Info

Table Row Column
Agency 
Marking

Reference
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