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I, [Name of Responsible Authority], certify that this transition plan, is cleared for release to the public and contains no classified or sensitive information.  A separate  version containing a 
complete transition plan including all sensitive data is provided under separate cover via authorized channels.  
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DOD Transition Plan for 1695‐1710 MHz Band
Tab B:  General Information

UNCLASSIFIED

1 This Transition Plan includes pre‐auction planning costs, as defined in Section O.2 of Annex O:   
a.       Total pre‐auction planning costs ($M): $0.000

b.      The subtotal amount, if any, of pre‐auction planning costs requested for pre‐auction transfer ($M): $0.000
c.       The subtotal amount, if any, of pre‐auction planning costs incurred after June 28, 2010, but before February 
22, 2012 ($M): $0.000
d.      This organization attests that:
[1]    To the fullest extent possible, this transition plan provides for sharing and coordination of eligible frequencies 
with non‐federal users, including reasonable accommodation for the use of eligible frequencies by non‐federal 
users during the transition period. Yes
[2]    This transition plan provides for non‐federal users to be able to use eligible frequencies during the transition 
period in geographic areas where this organization does not use such frequencies. Yes
[3]    During the transition period, this organization will make itself available for negotiation and discussion with 
non‐federal users not later than 30 days after a written request. Yes

[4]    During the transition period, this organization will make available to a non‐federal user with appropriate 
security clearances any classified information regarding the relocation process, on a need‐to‐know basis. Yes
[5]    (Only applicable if the amount in 1b above is greater than $0.00.)  Funds transferred before an auction likely 
allow for timely implementation of relocation or sharing, thereby increasing net expected auction proceeds by an 
amount not less than the time value of the amount of funds transferred. Yes

2
There is additional information required to be included in the Transition Plan that is not included in this document 
because it is classified information, as defined in Section O.7 of Annex O. No

3
There is additonal information required to be included in the Transition Plan that is not included in this document 
because it is sensitive information, as defined in Section O.7 of Annex O. No

a.  Name of Responsible Officer: Stevan Jovancevic
b.  (Optional) Office:
c.  (Optional) Telephone Number:  
d.  (Optional) E‐mail: 

5 Total Transition Plan Cost ($M):   $64.121

4
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DOD Transition Plan for 1695‐1710 MHz Band
Tab C:  Abstract
UNCLASSIFIED

Serial Number
Center Freq./

Lower Band Limit (MHz)
Upper Band Limit (MHz)

(if appl)

Emission 
Bandwidth (20 

dB) (MHz)

Rx IF Bandwidth
(3 dB)
(MHz)

Bureau System Use System Name Authorized Area of Operation TX 
State

TX 
Latitude TX Longitude RX 

State
RX 

Latitude RX Longitude Sharing/
Relocation

Alternate Frequency 
Assignment

Transition Timeline 
(Months)

C050522 1694.5 0.4 1.5 USACE METSAT
Cincinnati, OH - GOES 
RCVR OH Cincinnati SPC 000000N 0750000W OH 390610N 843035W Indefinite N/A 39

C050522 1694.5 0.4 1.5 USACE METSAT
Columbus Lake, MS - 
GOES RCVR MS Columbus Lake SPC 000000N 0750000W MS 333204N 883005W Indefinite N/A 39

C050542 1694.5 0.4 1.5 USACE METSAT
Omaha, NE - GOES 
RCVR NE Omaha SPC 000000N 1350000W NE 412056N 955734W Indefinite N/A 39

C050522 1694.5 0.4 1.5 USACE METSAT
Rock Island, IL - GOES 
RCVR IL Rock Island SPC 000000N 0750000W IL 413104N 903346W Indefinite N/A 39

C050542 1694.5 0.4 1.5 USACE METSAT
Rock Island, IL - GOES 
RCVR IL Rock Island SPC 000000N 1350000W IL 413057N 903352W Indefinite N/A 39

C050522 1694.5 0.4 1.5 USACE METSAT
St Louis, MO - GOES 
RCVR MO St Louis SPC 000000N 0750000W MO 383526N 901225W Indefinite N/A 39

C050522 1694.5 0.4 1.5 USACE METSAT
Vicksburg, MS - GOES 
RCVR MS Vicksburg SPC 000000N 0750000W MS 322047N 905010W Indefinite N/A 39

C050542 1694.5 0.4 1.5 USACE METSAT
Sacramento, CA - GOES 
RCVR CA Sacramento SPC 000000N 1350000W CA 383550N 1213234W Indefinite N/A 39
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DOD Transition Plan for 1695‐1710 MHz Band
Tab D:  Transition Timeline ‐ UNCLASSIFIED

Serial Number Geographic Location Temporary Sharing Indefinite Sharing  Vacate Assignment

C050522 OH Cincinnati 39
C050522 MS Columbus Lake 39
C050542 NE Omaha 39
C050522 IL Rock Island 39
C050542 IL Rock Island 39
C050522 MO St Louis 39
C050522 MS Vicksburg 39
C050542 CA Sacramento 39

Timeline (Months after Transition Start)
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DOD Transition Plan for 1695‐1710 MHz Band
Tab E:  Plan and Timeline for using Funds (SRF)

UNCLASSIFIED

System Name System 
ID

Total
Pre-

Auction 
Costs ($M)

Pre-Auction 
Transfer 

Requested 
($M)

Pre-Auction 
Costs 

Incurred 
between

 6-28-2010 
and 2-22-
2012 (M)

Equipment-
Related Costs 

($M)

Deployment-
Related Costs 

($M)

Total Cost for 
System ($M)

Begin 
Expenditure of 

Funds

End Expenditure 
of Funds (in 

months)

Costs Associated 
with Expanded 

Capability

Description of Expanded 
Capability

Explanation/ Justification

Sacramento, CA - GOES 
RCVR

AR-1 2.247$             3.408$                 5.655$                1 120 Monitoring Capability

Rock Island, IL - GOES RCVR AR-2 3.361$             3.840$                 7.201$                1 120 Monitoring Capability

St Louis, MO - GOES RCVR AR-3 2.323$             3.111$                 5.434$                1 120 Monitoring Capability
Columbus Lake, MS - GOES 
RCVR

AR-4 2.323$             3.111$                 5.434$                1 120 Monitoring Capability

Vicksburg, MS - GOES RCVR AR-5 2.323$             3.111$                 5.434$                1 120 Monitoring Capability

Omaha, NE - GOES RCVR AR-6 2.407$             2.954$                 5.360$                1 120 Monitoring Capability

Cincinnati, OH - GOES RCVR AR-7 2.323$             3.111$                 5.434$                1 120 Monitoring Capability

Monitoring System - Hub AR-8 1.025$             12.113$               13.138$              1 120 Monitoring Capability

1695-1710 MHz Army 
deployment related costs AR-9 8.560$                 8.560$                1 120

Deployment related Costs include the following Estimates Per System: Hardware Filters $ 70 K, R and D $ 250K, Travel  $ 
140K, Electronic Fence $ 200 K per site, Engineering Analysis $ 185K, Monitoring Effort $ 225K

1695-1710 MHz Portal (ITS) AR-10 2.220$                 2.220$                1 120

NOAA managed portal development and operation is estimated to cost $20 million over 10 years.  The DoD share of this 
cost is one‐third ($6.67 million).  The Army share of the DoD cost is one‐third ($2.22 million).  The Army also has 
additional coordination costs for coordination, analysis results verification, and interface required between site level 
and industry entities.

Management, Oversite, 
Engineering Support (Army 
Spectrum Mgt Office)

AR-11 0.250$                 0.250$                1 120
Additional ASMO Support:  Staff Engineers, Reporting, Assigners, Analysis, and Staff Support required for facilitating, 
reporting, regulatory, planning and travel.  

5 of 9
05‐23‐2014

UNCLASSIFIED



DOD Transition Plan for 1695‐1710 MHz Band
Tab F:  NTIA Interactions

UNCLASSIFIED

Interaction required with NTIA to implement this Transition Plan

1

Federal Communications Commission (FCC) band allocation rules development and adoption.  The allocation for and use of this band by non‐federal fixed and mobile users will 
require the development of specific technical rules governing non‐federal operations, such that sharing of the band between federal and non‐federal users is feasible and jointly 
successful.  The development of these rules does not appear to have been initiated at this time and are expected to be completed some months after the submission of this Transition 
Plan.  These rules must be adopted prior to the auction of the 1695‐1710 MHz band such that potential licensees are fully aware of the requirements that they must comply with to 
begin operations in the band.   

2

Development of Coordination Guidelines For Federal Agencies and Industry:  Given the fact that most federal operations will still be in the band upon the award of licenses by the FCC 
and some federal operations will continue indefinitely in the band, specific coordination guidelines must be developed and published by NTIA (for federal agencies) and the FCC (for 
non‐federal licensees).  The formal development of these coordination procedures has not yet begun by NTIA and the FCC, but they will be essential to any early entry by licensees as 
well as for the long term sharing coordination that will be required. 

3 We need to add the protected receive site information to the Commerce Assignment identified in Tab C.
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DOD Transition Plan for 1695‐1710 MHz Band
Tab G:  Identification of Excluded Classified and Sensitive Information ‐ UNCLASSIFIED

Serial 
Number

Description of Classified or Sensitive Information Reason for Exclusion Reference

None
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DOD Transition Plan for 1695‐1710 MHz Band
Tab H:  Factors that could Impact Fulfillment of Transition Plan ‐ UNCLASSIFIED

Factor Impact on Fulfillment of Transition Plan

1
Spectrum Monitoring Equipment We cannot implement and execute this transition plan without spectrum monitoring systems at our installations.       

2 Timeline Conditions
All timelines in this plan are based on the assumption that funding will be received three months after the close of the auction.  Should 
the receipt of funds change, timelines may need to be adjusted accordingly.

3
Incumbent Support Incumbents will support interference testing to determine feasibility of co‐existence and necessary equipment alterations, and they 

will support as necessary to address interference issues.

4
Follow‐on System Schedule and 
Operational Capability

If NOAA realizes delays or failures in follow‐on weather satellite systems, then reliance on legacy GOES and POES systems must be 
sustained for DoD operations and resource protection.
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DOD Transition Plan for 1695‐1710 MHz Band
Tab I:  Additional Information ‐ UNCLASSIFIED

1
The Department of Commerce (NOAA) needs to add the Army Corps of Engineering MetSat Receiver locations to the associated 
Department of Commerce (NOAA) joint assignment and that this effort is in process to ensure that the Transition Plan is not at risk of 
beign rejected by NTIA or the Technical Panel.

2 The IF Bandwidth is 1.5 MHz for the MetSat Systems and the Emission BW is understood to be 0.4 MHz.
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