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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number System Name

Center 
Lower 

Frequency 
(MHz)

Upper 
Frequency 
(MHz)

Emission 
Bandwidth 

(MHz)

Receiver 
Bandwidth

System Use 
Type Name

Operation 
Area

Transmitter 
State

Transmitter 
Latitude

Transmitter 
Longitude

AID960001        WESTX‐1860 1785 10 8 Video USA USP xxxxxxx xxxxxxxx
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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Freq‐Geo Transition Timeline

Serial Number

AID960001        

Receiver 
State

Receiver 
Latitude

Receiver 
Longitude

Alternate Frequency 
Assignment

Geographic Location associated with 
Timeline

Sharing Type

Indefinite 
Sharing 
Timeline
(Months 
after 

1/30/15)

Temporary 
Sharing 
Timeline
(Months 
after 

1/30/15)

Vacate 
Assignment 
Timeline
(Months 
after 

1/30/15)
USP xxxxxxx xxxxxxxx 2200‐2290 MHz USA None 0
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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Funds

System Name
Total Pre‐
Auction 
Cost ($M)

Pre‐Auction 
Transfer 
Requested 

($M)

Pre‐
Auction 
Cost Pre‐
2012 ($M)

Equipment 
Cost ($M)

Deployment 
Cost ($M)

Total Cost 
($M)

Begin 
Expenditure 
Timeline 
(Months)

End
Expenditure 
Timeline 
(Months)

WESTX‐1860 0.0000 0.0000 0.0000 0.1500 0.0000 0.1500 1 3

Total 0.0000 0.0000 0.0000 0.1500 0.0000 0.1500
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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Funds

System Name

WESTX‐1860

Total

Expanded 
Capability 
Cost ($M)

Expanded Capability 
Description

Expanded Capability Justification

Funds are for replacement of 9 transportable video systems.  USAID already 
initiated actions to replace the current systems that operate in the band to 
be auctioned so as to vacate the band as soon as possible. 

0.0000
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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Interactions

Interaction Name Interaction Description

Alternate 
Assignment

USAID requires alternate assignments by Sep 2014 in order to vacate all use by Feb 2015.
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Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Impact Factors

Factor Name Factor Description

1. Interactions are required to determine the best option from various alternate frequency assignment choices.
2. Interactions are required to obtain formal approval of new frequency assignments prior to beginning of transition period.

Page 7 of 9



Releasable

USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Notes

Note Name Note Text

1.  Background                

NTIA selected the 1755‐1850 MHz band in Jan 2011 as the first band to be studied for reallocation to non‐federal use for 
wireless broadband.  Once USAID became aware that we would not be able to continue to use our current systems, we began to 
consider options for their replacement.  Because of the importance of these systems to our mission, we identified off‐sets in our 
budget in order to allow us to obtain equipment that can operate in an alternate band under the assumption that these costs 
would be reimbursed from the Spectrum Relocation Fund.

2.  Accelerated 
Relocation    

Because USAID has accelerated actions to obtain new equipment, we can vacate all authorized use of the band (US&P) by the 
end of the auction as long as we obtain alternate frequency assignments.

3.  Summary                    USAID OIG has expended $150,000.00 for 9 surveillance kits and fully expects to be reimbursed in full.
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USAID\USAID  1755‐1780 (Rev. 0)  (Sufficient) ‐ Excluded Info

Table Row Column
Agency 
Marking

Reference
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