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National Telecommunications and Information Administration (NTIA) 
Middle Mile Grant Program 


Bi-Annual Performance Report


Note:  Form instructions and definitions will be created to support the report.  Instructional guidance and training will be developed. Numbering to be updated based on final approved form.


RECIPIENT NAME:


1a. Recipient Organization:


1b. Recipient Street Address:


1c. City, State, and Zip Code: Yes No


1d. Unique Entity Identification (UEI) Number:


1e. Award Start Date (MM/DD/YYYY):


1f. Award End Date (MM/DD/YYYY):


1g. Name of Person Completing Report:


4/30/2026


PR
O


JE
CT


 N
AR


RA
TI


VE


0660-0052


County of Cumberland


2f. Provide any barriers to improving job quality experienced during this reporting period. None at this time.


2b. An overview of the significant outputs and outcomes to be accomplished in the project:


2c. How would the project meet the recipient's business and/or administrative need(s)?


1h. Award Identification Number:


164 West Broad Street 1i. Report Date (MM/DD/YYYY):


Bridgeton, NJ 08302-2458


QDPBAPG7Z7G1


GE
N


ER
AL


7/1/2023


6/30/2025


1l. Report Period End Date (MM/DD/YYYY):


2d. Provide an overview of key accomplishments achieved for this reporting period on the MM infrastructure project.


2a. A brief description of the recipient's organization and scope of work/project priorities:


OMB Control No.


Expiration Date:


1j. Final Report:


1k. Report Period Start Date (MM/DD/YYYY):


Jeffrey T. Ridgway, Jr.


A. GENERAL INFORMATION


Middle Mile Grant Program Bi-Annual Performance Report


34-40-MM414


10/27/2023 (updated 11/15/2023)


7/1/2023


9/30/2023


Cumberland County, in partnership with Salem County, (two political sub-divisions of the State of New Jersey) intend to construct an approximately 220-mile dark fiber route serving as a middle mile redundant ring for ensuring last mile connectivity to under-served and un-served residents. 


Under-served and un-served residents of both counties will have access to broadband/internet service and will create more competitive options even for current subscribers to existing networks.


The Counties are not currently in the business of providing broadband services, but each have historically implemented utilities in the past (e.g., sewer, landfill) to ensure its residents have access to vital resources that otherwise do/would not. This project would be no different.


The grant is effective 7/1/23, however it was not ratified by both governing bodies until 8/22/23. From that point to the reporting end date of 9/30/23, the Counties have issued RFPs for an Engineer, Grant Compliance Administrator, and Expert Advisor now that funding has been confirmed. Simultaneously, the Counties a


Please use the section below to provide a project narrative of the project(s). 
This section aims to help reviewers better understand what project is being proposed and steps taken to achieve this goal.


B. PROJECT NARRATIVE


County of Cumberland


2e. Provide any roadblock experienced during this reporting period impacting the expansion of the MM infrastructure 
project (i.e., supply chain, availability of labor).


No roadblocaks identified other than the bureacratic nature of government purchasing laws and regulations. New Jersey Local Public Contracts Law is more restrictive than federal procurement regulations.


1
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Bi-Annual Performance Report


PROJECT DURATION
3a.


PROJECT START DATE
3b.


PROJECT END DATE


730 July 1, 2023 June 30, 2025


3c.
MILESTONE CATEGORIES


3d.
DURATION (Days)


3e.
START DATE


3f.
END DATE


Overall Project 730                                                            July 1, 2023 June 30, 2025
Environmental Assessment 89                                                              December 1, 2023 February 28, 2024
Network Design 89                                                              December 1, 2023 February 28, 2024
Rights Of Way 182                                                            April 1, 2024 September 30, 2024
Construction Permits And Other Approvals 182                                                            April 1, 2024 September 30, 2024
Site Preparation 394                                                            June 1, 2024 June 30, 2025
Equipment Procurement 394                                                            June 1, 2024 June 30, 2025
Network Build (all components - owned, leased, 
Indefeasible Rights of Use, etc.)


394                                                            June 1, 2024 June 30, 2025


Equipment Deployment 394                                                            June 1, 2024 June 30, 2025
Network Testing 394                                                            June 1, 2024 June 30, 2025
Status of Procurement -                                                            
Other (please specify):


Environmental Assessment


Actual Milestone Completion (Cumulative)


Other (please specify):


Please use the chart below to provide the start date and end date of your project.


ACTUAL PROJECT MILESTONES


Year 1 Year 2 Year 3 Year 4


OVERALL PROJECT


Please provide the start and end dates for each milestone category of your project. The duration is be based on the start and end dates of each category. 


Please use the table provided to indicate your EXPECTED percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date. 


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please write “0” in the duration field if your project does not include an activity. If necessary, please insert additional milestones at the end.


Period 1 Period 2


100%


0%


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


0%


0%
No activity.
No activity.


0%


25% 75% 100%
25%


0%


Period 1 Period 2 Period 1 Period 2


15% 100% 100% 100%
0% 15% 100% 100% 100%
0% 100% 100% 100%


0% 25% 50%


100%
0% 100% 100% 100%


75% 100%


75%


Period 2 Period 1 Period 1 Period 2


Please use the table provided to indicate your ACTUAL percentage of completion on a bi-annual basis for each year of your project. Year 1 begins with your award start date.


The percentage of completion should be based primarily on the expenditure of your project budget and should be reported cumulatively from award inception through the end of each semi-annual reporting period. For example, if you expect to complete a particular milestone within the first three periods of your project, the third period and all subsequent periods should state 100%.   


Please provide a brief description of the primary activities involved in meeting each milestone (a single description should be provided for each milestone, covering all periods in years one through N). Please write the number “0” if your project does not include an activity.  If necessary, please insert additional milestones at the bottom of the chart. Please add additional milestones as applicable.


25%


100%


0%


75%


75%


75%


100%


100%


RFPs issued; see 2d.
RFPs issued; see 2d.
RFPs issued; see 2d.


Year 5


Period 1 Period 2


0% 25% 100%


0%


Year 1 Baseline


4a.
MILESTONE


0%


0%


0%


0%


0%


0%


0% 0%


0%Network Testing


Network Build (all components - owned, leased, Indefeasible Rights of Use, etc.)


No activity.
Equipment Deployment


0%


%
 O


F 
PR


O
JE


CT
 C


O
M


PL
ET


IO
N


Overall Project


Network Design
Rights Of Way
Construction Permits And Other Approvals
Site Preparation
Equipment Procurement


No activity.


Status of Procurement


No activity. 0%


Period 1 Period 2


ANTICIPATED PROJECT MILESTONES


C. INFRASTRUCTURE MILESTONE CATEGORIES AND PROJECT TIMELINE


4b.
DESCRIPTION


No activity.
No activity.


IN
FR


AS
TR


U
CT


U
RE


 M
IL


ES
TO


N
E 


CA
TE


GO
RI


ES
 A


N
D 


PR
O


JE
CT


 T
IM


EL
IN


E


0%


25%


Year 5 BaselineYear 3 Baseline Year 4 BaselineYear 2 Baseline


0%
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5a.
Project Name 


N/A Yes Yes Yes


Yes Yes Yes


Yes Yes Yes


Yes Yes Yes


140,000.00$                                     60,000.00$                                   
2,205,000.00$                                  5,654,131.62$                              


-$                                                   -$                                               
1,138,200.00$                                  487,800.00$                                 
1,260,000.00$                                  540,000.00$                                 


70,000.00$                                       30,000.00$                                   
70,000.00$                                       30,000.00$                                   


-$                                                   -$                                               
15,884,642.13$                                2,805,357.87$                              


1,715,200.00$                                  428,800.00$                                 
105,000.00$                                     45,000.00$                                   


22,588,042.13$                               10,081,089.49$                            
Contingencies 1,588,650.00$                                  280,350.00$                                 


24,176,692.13$                               10,361,439.49$                            


5c.
Subrecipient


5b.
Project Description


5e.
Women's Business 
Enterprise (WBE) 


5f.
Labor Surplus Area Firm


No contracts/subawards made as of 9/30/2023. See answer in #2d.


0%
0%
0%
0%
0%
0%
0%


6a.
Projected Budget Element


1,869,000.00$                                                                           -$                                                                                           -$                                                                                           -$                                                                                           


0%


-$                                                                                           
Project inspection fees 100,000.00$                                                                              -$                                                                                           


-$                                                                                           
Architectural and engineering fees


-$                                                                                           


-$                                                                                            -$                                                                                           -$                                                                                           
-$                                                                                           


-$                                                                                           
0%


0%
0%


Miscellaneous -$                                                                                           -$                                                                                           


As stated in the MM Grant Program NOFO a Community Benefit Agreement (CBA) is an agreement signed by community benefit groups and a developer, identifying the community benefits a developer agrees to deliver, in return for community support of the project.


Please use the fields below to state the Community Benefit Group and Developer Name and describe the activities in how this partnership has supported with the Middle Mile Infrastructure project (i.e. wage agreements, targeting hiring of apprentices and disadvantaged groups in labor marker, education and training opportunities, sub-contracting to local small business for construction, services, and supply chain needs).


5d. 
Minority Business 
Enterprise (MBE)


5g.
Awarded Funds


-$                                                                                           -$                                                                                           


5j.
% of work complete


7c. Community Benefit Group and Developer Partnership: Please describe in the space below the nature of the partnership and how the MM grant funds being used are assisting to provide community support for the infrastructure project.


N/A


150,000.00$                                                                              


Description of Community Agreement 
7a. Community Benefit Group Name: Please provide the name of the Community Benefit Group


N/A


7b. Developer Name: Please provide the name of the Developer


N/A


-$                                                                                           Subtotal 32,669,131.62$                                                                        


E. COMMUNITY BENEFIT AGREEMENT


CO
M


M
U


N
IT


Y 
BE


N
EF


IT
 A


GR
EE


M
EN


T


6b.
Federal Funds


6c.
Non-Federal Funds


6d.
Total Project Budget


6e.
Total Federal Funds Expended to Date


6f.
Total Non-Federal Funds Expended to Date


6g.
Total Funds Expended


Administrative and legal expenses 200,000.00$                                                                              -$                                                                                           -$                                                                                           -$                                                                                           


Totals 34,538,131.62$                                                                        -$                                                                                           


1,800,000.00$                                                                           


Demolition and removal


Other architectural and engineering fees


-$                                                                                           -$                                                                                           


IN
FR


AS
TR


U
CT


U
RE


 B
U


DG
ET


 E
XE


CU
TI


O
N


 D
ET


AI
LS


Equipment 2,144,000.00$                                                                           -$                                                                                           -$                                                                                           
Construction 18,690,000.00$                                                                         -$                                                                                           


Please provide details below on your total budget and total fund expended to date for each budget element, including detailed disbursements of both matching funds approved and federal funds obligated from project inception through end of this reporting period. Figures should be reported cumulatively from award inception to the end of the applicable reporting period. 


Su
br


ec
ip


ie
nt


 a
nd


 S
ub


aw
ar


ds
List of Subrecipient(s) that received a subaward or subcontract from the eligible entity and a description of the specific project for which grant funds were provided.


Associate projects names to any subrecipient or subaward associated with grant, approved grant funds, and expenditures to date.


-$                                                                                           


6h.
Percent of Federal Funding Expended to Date 


(Cumulative)


1,626,000.00$                                                                           -$                                                                                           -$                                                                                           


-$                                                                                           -$                                                                                           


0%
-$                                                                                           


Land, structures, rights-of way, appraisals, etc.


D. INFRASTRUCTURE BUDGET EXECUTION DETAILS


-$                                                                                           


Site work 100,000.00$                                                                              -$                                                                                           -$                                                                                           


-$                                                                                           


-$                                                                                           


-$                                                                                           


-$                                                                                           


Relocation expenses and payments -$                                                                                            -$                                                                                           


-$                                                                                           


0%


0%
-$                                                                                           


7,859,131.62$                                                                           
-$                                                                                           


5h.
Expenditures to Date


5i.
Remaining Grant Balance
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National Telecommunications and Information Administration (NTIA) 
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Bi-Annual Performance Report


8j. Additional Information:  Is there any additional information you would like to share during this reporting period that the grant team should be aware of regarding the management of sustainable climate resiliency for your MM project?


8k. Additional Resources
Has the team utilized the available resources to assist with mitigation and long-term planning efforts for this reporting period? If so, which resources?
2018 National Climate Assessment
NOAA's 2022 State Climate Summaries
NOAA Disaster and Risk Mapping Tool 
NOAA's Storms Event Database
NOAA Climate Explorer and Digital Coast
FEMA National Risk Index
Consulted FEMA-approved Hazard Mitigation Plans prepared by states in which they propose to build middle mile infrastructure to help identify key risk and hazards


8f.  Identified Risk: For your MM project, what are the potential weather and climate hazards that may be most important to be addressed that could impact the resiliency of the middle mile infrastructure deployed (i.e. wildfires, extreme heat and cold, inland and coastal flooding, extreme winds: tornadoes, hurricanes and other weather events)?


8g. Weather and Climate Hazards: Were any significant climate or weather hazards experienced during this reporting period (i.e., floods, tornados) impacting infrastructure buildout or service? Briefly describe how you monitored for weather and climate caused issues for the reliability of the system.  If so, please provide the date of the disaster, location and backup documentation related (i.e., news articles).  


No


No.


No.


8e.
�


CL
IM


AT
E 


RE
SI


LI
EN


CE


8b
Climate Resilience Category


8d.
Name and Title of Representative Completing Most Recent Hazard Screening


8c.
Date of Most Recent Hazard Screening


No.


Not applicable in this reporting period as all risk mitigation efforts will be identified during final design.


F. CLIMATE RESILIENCE


Recipients must demonstrate that they have sufficiently accounted for current and future weather and climate related risks to new MM infrastructure projects. At present, weather and climate related risks to broadband networks include wildfires, extreme heat and cold, inland and coastal flooding, and the extreme winds produced by weather events such as tornadoes, hurricanes, and other weather events. Because retrofitted and new infrastructure 
for broadband might be expected to have a lifetime of 20 years or more, recipients must account not only for current risks but also for how the frequency, severity, and nature of these extreme events may plausibly evolve as our climate continues to change over the coming decades.


This purpose of this section is for the recipient to demonstrate that they have sufficiently accounted for current and future weather and climate-related risks to new MM infrastructure projects. In particular, each recipient should demonstrate how they've addressed the known and identifiable risks of current and future projected weather and climate conditions through measures such as (but not limited to) choice of a technology platform suitable to 
the climate risk of the region, reliance on alternatives siting of facilities (i.e., underground construction where appropriate), retrofitting, or hardening of existing assets, and use of network redundancy to safeguard against threats to infrastructure. 


Climate Resiliency Risk Mitigation


Being situated along the Delaware River and Bay, the greatest climate risk to the infrastructure will be flooding. Steps will be taken during the design phase to address and mitigate this risk.


No


8h. Risks to Deployment of New Infrastructure: Has the team identified any risks impacting the deployment of new or repaired infrastructure due to current and future weather and climate-related threats during this reporting period?


8i. Risk Mitigation: How will the project avoid and/or mitigate the risk identified? If not applicable, please explain why.


8a. Were any geographic areas identified for this reporting period subject to an initial and/or updated hazard screening for future weather and climate related risk? If so, please provide the date of the screening and provide related documentation as an attachment to this report.
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Yes No


9b-1.
Men


9b-2.
Women


9b-3.
X


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More 
Races


Number of Local Direct Hires 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Number of Non-Local Direct Hires 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             


Percentage of Local Direct Hires on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Number of Local Subcontractors 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Number of Non-Local Subcontractors 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             


Percentage of Local Subcontractors on Award 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%


Yes No Yes No


11a-1.
Men


11a-2.
Women


11a-3.
X


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian


Native 
American or 


Alaska 
Native


Two or More 
Races


White
Black or 
African 


American


Native 
Hawaiian or 


Pacific 
Islander


Asian
Native 


American or 
Alaska Native


Two or 
More 
Races


Jobs Created 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             
Jobs Retained 0 0 0 -                -                 -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                  -             


Yes No Yes No


Yes No Yes No


Answers below are left blank as the County is not yet to the point of awarding contracts for Public Work subject to the Davis-Bacon Act. When this takes place, it will be included in the next subsequent perfomance 
report. 


W
O


RK
FO


RC
E 


DE
M


O
GR


AP
HI


CS


10b. Please cite your source of how this information was gathered (for 10a). 10d. Please cite your source of how this information was gathered (for 10c). Not yet applicable


9b.
Hispanic or Latino


9c. 
Non-Hispanic/Non-Latino


9c-1.
Men


9c-2.
Women


9c-3.
X


Local hiring is a goal or requirement to hire people who live close to the place of work. This aim is often more specifically structured as a requirement for contractors awarded certain types of publicly funded projects to recruit a certain proportion of the people working on the project from a particular area. Please provide all direct hires and contractors supporting the MM Infrastructure project.


Please use the table below to describe how the project prioritizes local hiring.


Local Hire Prioritization and Impact


12-b. Are workers provided access to union educators/organizers on employer property or during the work day?


Not yet applicable


12-d. Did workers receive additional information or training about their workplace rights in addition 
to already required notice postings? 


DA
VI


S-
BA


CO
N


 A
CT


 
CE


RT
IF


IC
AT


IO
N


9a. Does the recipient have access to the information requested (all laborers and mechanics employed by contractors and subcontractors in the performance of such project 
are paid wages at rates not less than those prevailing?)


10a. Are wage rates at least the Davis-Bacon prevailing wage for all laborers? 


U
N


IO
N


IZ
ED


 
W


O
RK


FO
RC


E 12-a. Does this project include some workforce elements that are unionized?


DA
VI


S-
BA


CO
N


 W
AG


ES


10e. If you answered "No" to either 10a. or 10c., please provide an attachment reporting the wages and benefits of workers on the project by job classification, and whether those wages are less than the prevailing wage.


Hires by Race, Ethnicity and Gender


Number of Hires


G. Workforce


For projects receiving over $5,000,000 (based on expected total cost), as determined by the U.S. Secretary of Labor by subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), all laborers and mechanics employed by contractors and subcontractors in the performance of such project are paid wages at rates not less than those prevailing. 


Davis-Bacon Act Certification


Please confirm if wages are at least prevailing*


*As stated in the MM NOFO as determined by the U.S. Secretary Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code (commonly known as the "Davis-Bacon Act"), for the corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work in the civil subdivision of the State (or the District of Columbia) in which the work is to be performed.


0


10c. Are wage rates at least the prevailing wage for all mechanics?


12-c. Does your MM project utilize a project labor agreement?


Race/Ethnicity


LO
CA


L 
HI


RE
 P


RI
O


RI
TI


ZA
TI


O
N


 A
N


D 
IM


PA
CT


Number of Jobs


Workforce Demographic Data


Jobs by Race, Ethnicity and Gender


Race/Ethnicity


11-a.
Hispanic or Latino


11b. 
Non-Hispanic/Non-Latino


11b-1.
Men


11b-2.
Women


11b-3.
X


Totals


0
0


Totals


0


0
0


Davis-Bacon Act Wages
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14d.
State


13e-1.
Name of Subcontracted Entity Performing Work


N/A N/A N/A


14f.
Interconnection within 


1,000 Feet of AI Enabling 
Gig Symmetrical Service


13e-3.
Job Categories of Workers Supporting Project within this Subcontract


14e.
Type of Anchor Institution


14c.
City


14b.
Street Address


Please provide Anchor Institution (AI) data for the current period only (not cumulative). Please add rows as needed.


N/A


I. ANCHOR INSTITUTIONS


Workforce Continuity Plan


13a. Please describe the steps taken to ensure the project has ready access to a sufficient supply of appropriately skilled and unskilled labor to ensure construction is completed skillfully throughout the project's life (as required in Section III.B of the MM NOFO). As stated in the MM NOFO, the middle mile grant recipient is capable of carrying out the proposed project in a competent manner, including a plan to attract or retain an appropriate skilled 
and credentialed workforce.


For your MM project, please provide a brief description of efforts made to attract, train or retain a skilled and credentialed workforce.


Has the team offered any of the following resources to assist with maintaining a sufficient supply of appropriately skilled labor force  for this reporting period? If so, which resources (please provide a brief description of any of the following that apply):
Professional Certifications
In-House Training
Registered Apprenticeships
Labor-Management Partnerships


�


Not yet applicabke


Not yet applicabke


13d. For your MM project, please provide a brief description below of efforts made to ensure a safe and healthy workplace.


Has the team offered any of the following resources to assist with maintaining a safe and healthy workplace for this reporting period? If so, which resources (please provide a brief description of any of the following that apply):
Safety Training
Certifications and/or Licensure Requirements for all relevant works (e.g., OSHA 10, OSHA 30, confined space, traffic control, or other training required of workers employed by contractors)


���


Not yet applicabke


13b. Please describe below, the steps taken to minimize risks of labor disputes and disruptions that would jeopardize the timeliness and cost-effectiveness of completing the MM project.


AN
CH


O
R 


IN
ST


IT
U


TI
O


N
S


13c. Please describe below the steps to ensure a safe and healthy workplace that avoids delays and costs associated with workplace illnesses, injuries, and fatalities.


Not yet applicabke


13f. Please describe below the steps taken to ensure that workers on the project receive wages and benefits sufficient to secure an appropriately skilled workforce in the context of the local and regional labor market. 


13e. Please provide the name(s) below of any subcontracted entities performing work on the project, and the total number of workers employed by each entity.


As stated in the MM NOFO, if a recipient has not provided a certification that a project either will use a unionized project workforce or included a project labor agreement, meaning a pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 U.S.C. 158 (f)), then the recipient must provide a project workforce continuity plan.


13e-2.
Total Number of Workers within this Subcontract


  W
O


RK
FO


RC
E 


CO
N


TU
N


IT
Y 


PL
AN


N
AT


IO
N


AL
 L


AB
O


R 
RE


LA
TI


O
N


S 
AC


T


14a.
Anchor Institution Name


14g.
Narrative Description of how the Anchor Institution may benefit from the Grant Funded Infrastructure


H. Workforce Continuity Plan
National Labor Relations Act (29 U.S.C. 158 (f)


No anchor institutions connected at this time. 
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SUBSCRIBER TYPE


15a-2. Number of AIs within 1,000 feet of the middle mile infrastructure


These two (2) towers will not have microwave or other devices for the provision of Last Mile service paid for out of Middle Mile funds; Middle 
Mile funds are not being used for Last Mile. 


0


17a-2. Number of strands deployed


17a-3. Number of miles of buried fiber deployed


17a-4. Number of miles of aerial fiber deployed


J. BROADBAND ACCESS KEY INDICATOR: SUBSCRIBERS AND SPEED


Please use the following table to provide anticipated key indicators with the projected totals  for each beneficiary category,  access type and speed category  for your infrastructure service or project.   Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period for Bi-Annual Indicators. Please write the number “0” if your project does not include this indicator.


0 0 11 32 43


0 0 11 32 43


0 0 55 165


17a-5. Estimated capacity of fiber (i.e. throughput)


17a-6. Deployment cost per mile of buried fiber optics


17a-7. Deployment cost per mile of aerial fiber optics


17a-8. Total Spent on Buried Fiber Deployment this reporting period


KEY INDICATOR


Period 1 Period 2ACCESS TYPE Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


PROJECTED NUMBER OF SUBSCRIBERS AND SPEED


16b. Total of fiber miles leased


16c. Total of existing fiber miles upgraded


16d. Total of new microwave links


16e. Total of new towers


16f. Total of new interconnection points


16g. Total of signed agreements with broadband wholesalers or last mile providers


16h. Total of potential agreements (i.e., agreements currently being negotiated) with broadband wholesalers or last mile providers (This Total should NOT be 
reported cumulatively)


Year 1


Period 1 Period 2


15a-3. Total number of AIs served
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15a.  Anchor Institutions (AIs)


15a-1. Total number of AIs passed


15a-4. AIs with new access


15a-5. AIs with improved access


15a-6. Total number of AIs served with speeds of at least 1/1Gbps


Year 4 Year 5


Year 3 Year 4 Year 5


0 0 11 32 43


11 32


Please note that Middle Mile funds are NOT being use for Last Mile.


0 0 2 5 6


Year 1 Year 2 Year 3


K. BROADBAND ACCESS KEY INDICATOR: NETWORK BUILD PROGRESS


430


0


0


0


0


0 0 2


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


5 6


0


0


17a-1. Is the fiber a buried/aerial or undersea application?


0 0 0 0 0


0 0 0 0 220


220


0


Year 2


Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


17a-9. Total Spent on Aerial Fiber Deployment this reporting period


17a-10. Total spent on Fiber Deployment this reporting period


17a-11. Please provide any additional information about the Fiber Optic deployment (200 words or less)


0


6


0 0 0


0 2 5 6


0 11 32 43


Please use the following table to provide anticipated key indicators and progress of your Infrastructure project.  Except as indicated, information should be reported cumulatively from award inception through the end of the bi-annual period. Please write the number “0” if your project does not include this indicator.


0 0 2 5 6


15b. Broadband Wholesalers or Last Mile 
Providers


15b-1.Total number of broadband wholesalers or last mile providers served


15b-2. Broadband wholesalers or last mile providers with new access


15b-3. Broadband wholesalers or last mile providers with improved access


15b-4. Total number of broadband wholesalers or last mile providers offering speeds of at least 25/3 
Mbps
15b-5. Total number of broadband wholesalers or last mile providers offering speeds of at least 100/20 
Mbps


15b-6. Total number of broadband wholesalers or last mile providers offering speeds of at least 1/1 Gbps


0 0 2 5 6


0 0 2 5


N
ET


W
O


RK
 B


U
IL


D 
PR


O
GR


ES
S


16a. Total of new fiber miles (aerial or buried)


0 0 2 2 2


0 0 0 0 0


0 0 2 5 6


0 0 6 18 24


Quantifiable Metrics - Section designed to assist with reporting and audit purpose to quantify how much progress was made and track the location of where the progress was made.


L. QUANTIFIABLE METRICS 


0


17a. Fiber Optic Based


Year 1 Year 2 Year 3 Year 4 Year 5


Period 1


FI
BE


R 
O
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IC


 B
AS


ED


0


0


0


0


0


0


17a-12. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the new aerial fiber and buried fiber equipment installed during this reporting period.


0


NETWORK BUILD PROGRESS
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National Telecommunications and Information Administration (NTIA) 
Middle Mile Grant Program 


Bi-Annual Performance Report


N/A


N/A
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17c-1. What satellite provider is being used?


17c-2. What is the estimated capacity of the satellite link (i.e. throughput)?


17c-3. What is the associated cost to use this satellite service?


17c-4. Please provide any additional information about the Satellite deployment (200 words or less)


17b-4. Number of new towers built to support microwave structure


17b-2. How many microwave nodes are operating for reporting period?


M
M
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Douglas A. Albrecht, Commissioner Director


SA
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17b-5. If applicable, what type(s) of tower were constructed  (a) Monopole (b) Self-Support, (c) Guyed or (d) Other during this reporting period? 


17b-8. Total spend on microwave deployment this reporting period


17b-9. If you answered "Other" to question 17b-5 or if it is a combination of multiple types, please provide a detailed narrative description detailing what type 
of tower or what combination of towers is used for the project and the their associated costs. (200 words or less). 


17b. Microwave Based


Year 1 Year 2


17b-1. How many microwave nodes have been deployed?


17b-7. Total spend on Tower deployment this reporting period


17b-6. Average cost per tower installed


17b-3. Installation cost per microwavable node


Period 1 Period 2


Year 4 Year 5


Period 1 Period 2 Period 1 Period 2


Year 3


N/A


N/A


Year 2 Year 3 Year 4 Year 5


Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2 Period 1 Period 2


N/A


N/A


20b. Signature of Certifying Official:


20c. Telephone (area code, number and 
extension):


20e. Date: 10/27/2023 (updated 11/15/2023)


20d. Email Address:


20. I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.


N/A


N/A


18. Please provide certification evidencing compliance with Federal labor and employment laws along with the requirements of Infrastructure Investment and Jobs Act and Middle Mile Grant Program, for the bi-annual period for which this report is being filed. 


The County shall comply with federal labor and employment laws along with the requirements of the Infrastructure Investment and Jobs Act and Middle Mile Grant Program. While no such contracts have yet been awarded, solicited, specified, etc. the County will ensure compliance.


19. Please provide certification evidencing compliance with the Build America, Buy America Act. The Build America, Buy America Act requires that all of the iron, steel, manufactured products (including but not limited to fiber-optic communications facilities), and construction materials used in the project or other eligible activities are produced in the United States unless a waiver is granted.


N/A


17c-5. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the satellite network accessed during this reporting period.


N/A


17b-10. Please provide the digital mappings (e.g., CAD, Revit, KMZ, KML) for the microwave nodes created during this reporting period.


N/A


17c. Satellite


Year 1


N/A


Period 1 Period 2 Period 1 Period 2


N/A


20a. Typed or Printed Name and Title of Authorized Certifying Official:


The County shall comply with the Build America, Buy America Act. While no such contracts have yet been awarded, solicited, specified, etc. the County will ensure compliance.


Certifications
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Budget Information 
Budget Narrative 
Applicant Name: Cumberland and Salem Counties 
Applicant Type: County Government 
Proposed Period of Performance: 24 months 
Total Project Costs: $34,538,131.62 
Total Federal Grant Request: $24,176,692.13 
Total Matching Funds (Cash): $6,982,307.87 
Total Matching Funds (In-Kind): $3,379,131.62 
Total Matching Funds (Cash + In-Kind): $10,361,439.49 
Total Matching Funds (Cash + In-Kind) as Percentage of Total Project Costs: 30% 


1. Administrative and Legal Expenses - $200,000.00 
Administration Duties ($75,000.00) – Administration duties include hours to complete project 
documentation which will include any pole attachment agreements required. It is budgeted at $100 per 
hour for 750 hours. 


Grant Administration ($125,000.00) – Grant administration activities to ensure grant compliance are 
budgeted at $125 per hour for 1,000 hours. 


2. Land, structures, rights-of-way, appraisals, etc. - $7,859,131.62 
Current, fair-market value for the towers represented in the in-kind match were determined by using 
replacement cost, as the towers are considered public infrastructure. In the case of two towers in 
Cumberland County (Cedarville Tower and Cumberland Tower), an average of the historical cost with no 
accumulated depreciation was utilized, as these towers are fairly recent builds (2019 and 2017). These 
costs included competitively bid construction costs, equipment, and prevailing wage. For the remainder 
of the towers, the methodology considered these two comparable, nearby projects and their costs to 
determine the replacement cost. Considering the volatility of the current market, these costs are 
considered to be very conservative. Escalation was not included in either case and, as such, risks or 
conditions were considered negligible. Documented expenses or construction bids are available by 
request. 


Replace Wooden Poles ($750,000.00) – It is estimated that 300 wooden utility poles will need to be 
replaced due to deterioration or advanced age. Each utility pole is $2,500. 


Salem Towers ($1,995,000.00) – Salem County is donating three towers to the project. These towers 
would be used to provide access to Wireless Internet Service Providers (WISPs) to provide Fixed 
Wireless Access (FWA) service as a possible last mile connection. Each tower is estimated at a valuation 
of $665,000. This value was calculated by averaging the costs of the recently constructed Cedarville and 
Cumberland Towers (below), as they would be constructed under similar circumstances in a similar 
region. 


Center Tower Shelter ($56,976.15) – Cumberland County is donating the shelter at their “Center Tower” 
for installation of fiber patch panel equipment. 
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Cedarville Tower ($727,680.78) – Cumberland County is donating their Cedarville Tower. This tower 
would be used to provide access to Wireless Internet Service Providers (WISPs) to provide Fixed 
Wireless Access (FWA) service as a possible last mile connection. This tower is estimated at a valuation 
of $727,681. This valuation is based on the original costs to construct this tower in 2019. 


Cumberland Tower ($599,474.69) – Cumberland County is donating their Cumberland Tower at the 
County Fire Department. This tower would be used to provide access to Wireless Internet Service 
Providers (WISPs) to provide Fixed Wireless Access (FWA) service as a possible last mile connection. This 
tower is estimated at a valuation of $599,475. This valuation is based on the original costs to construct 
this tower in 2017. 


Greenwich Tower ($665,000.00) – Cumberland County is including the donation of their planned tower 
in Greenwich. This tower would be used to provide access to Wireless Internet Service Providers (WISPs) 
to provide Fixed Wireless Access (FWA) service as a possible last mile connection. This tower is 
estimated at a valuation of $665,000.00. This valuation is based on the costs to build a new 200-foot 
tower, calculated as the average of the original costs to build the Cedarville and Cumberland Towers 
above. 


Vineland Plum Street Tower ($665,000.00) – Cumberland County is including their planned tower at 
Vineland Plum Street. This tower would be used to provide access to Wireless Internet Service Providers 
(WISPs) to provide Fixed Wireless Access (FWA) service as a possible last mile connection. This tower is 
estimated at a valuation of $665,000.00. This valuation is based on the costs to build a new 200-foot 
tower, calculated as the average of the original costs to build the Cedarville and Cumberland Towers 
above. 


Fiber Shelters ($2,400,000.00) – Fiber shelters are planned throughout the network to house fiber splice 
equipment and patch panels to interconnect necessary fibers as needed by last-mile providers using the 
network. A total of 24 shelters of 12’ x 20’ are planned to be constructed. Each shelter is estimated at 
$100,000 based on current costs to build similar structures. 


3. Relocation expenses and payments - $0 
No relocation expenses are included in this project. 


4. Architectural and engineering fees - $1,626,000.00 
Site Surveys ($250,000.00) – Site surveys are required to document current conditions of utility poles 
and develop final locations for planned fiber shelters. It is estimated that 2,500 man-hours at $100 per 
hour to complete these surveys. 


Make Ready ($120,000.00) – Make Ready includes planning, development, and documentation to 
prepare any new poles and civil development of fiber huts. Make Ready is budgeted at $120 per hour 
for 1,000 man-hours. 


Design Outside Fiber Plant (OSP) ($408,000.00) – The outside fiber plant design includes planning, 
development, and documentation for all 220 miles of the planned fiber route. It is budgeted that 3,400 
man-hours are required to complete this at $120 per hour. 
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Design Hubs ($48,000.00) – Fiber shelter design includes planning, development, and documentation of 
the fiber shelters and equipment within. It is budgeted that 400 man-hours are required to complete 
this at $120 per hour. 


Ocalc Analysis ($800,000.00) – Ocalc analysis on the utility poles is required to ensure that they can 
structurally support the added weight of the fiber plant. It is budgeted that 8,000 man-hours at $100 per 
hour is required to complete this. 


5. Other architectural and engineering fees - $1,800,000.00 
Quality Control ($750,000.00) – Quality Control is required to ensure fiber is installed properly. It is 
budgeted at 6,000 man-hours at $125 per hour totaling $750,000.00. 


Project Management/Construction Management ($1,050,000.00) – Project Management and 
Construction Management are budgeted at 7,000 man-hours at $150 per hour totaling $1,050,000.00. 


6. Project Inspection fees - $100,000.00 
Inspections Fees ($100,000.00) – Inspections are required to ensure that local building and electrical 
regulations are followed during the implementation of the project. Inspections are budgeted at 
$100,000. 


7. Site work - $100,000.00 
Hub Location Installs ($100,000.00) – Fiber hut locations will require site preparation work including 
trenching from the utility poles to the fiber huts. This site work is budgeted at $100,000.00. 


8. Demolition and removal - $0.00 
No demolition and removal costs are included in this project. 


9. Construction - $18,690,000.00 
Fiber Installation ($18,690,000.00) – Installation of the fiber plant on the utility poles is estimated at $14 
per foot. The planned fiber route includes 1,335,000 feet (~253 miles) of fiber. This difference is due to 
fiber overages allotted for two river crossings, slack in each hut and splice box, and to allow for the sag 
of the fiber between each pole. Total overage was estimated between 10%-11% bring the total fiber to 
approximately 253 miles. 


10. Equipment - $2,144,000.00 
Fiber Splice Enclosures / Patch Panels ($1,824,000.00) – Indoor fiber splicing and patch panels will allow 
for connection of fiber networks as needed by Last Mile providers. Fiber equipment in each shelter will 
cost $76,000. There are 24 planned fiber shelters in the network. 


Outdoor Splice Enclosures ($320,000.00) – Outdoor splice enclosures allow for connection of fibers 
without the need for shelter and indoor equipment. A total of 40 outdoor splice enclosures are 
budgeted at $8,000 per enclosure. 


11. Miscellaneous - $150,000.00 
Miscellaneous Expenses ($150,000.00) – Miscellaneous expenses include mileage and tolls for site visits 
and mailing for public notices. Miscellaneous expenses are budgeted at $150,000.00. 


 
 
 







4 | C u m b e r l an  d  C o u n t y   I m p r o ve  m e n t   A u t h o  r i ty   
Cu  m b e r l an  d an  d S a l  e m C ou n t y Mi  d d l e Mi  l e B r oa  d b an  d 
I n f  r a s t r  uc  t u r  e Pr  o j e c t – R e v i s e d Bu dg  e t Na  r r a  t i v e 


 


12. SUBTOTAL (sum of lines 1-11) - $32,669,131.62 
 


13. Contingencies - $1,869,000.00 
Contingencies ($1,869,000.00) – Contingencies are estimated at 10% of fiber construction costs. 


14. SUBTOTAL (sum of lines 12-13) - $34,538,131.62 
 


15. Project (program) income - $0.00 
 


16. TOTAL PROJECT COSTS - $34,538,131.62 
 


Fiscal Sustainability Rationale 
The partners in this project adopt fiscally sustainable middle-mile strategies. As the pro forma template 
for this project demonstrates, even at rates that are lower than market prices, the middle mile network 
will be sustainable and profitable above the costs necessary to maintain and operate the network. 


 


Budget Information 
All proposed costs must be allowable, allocable, necessary, and reasonable to complete the proposed 
project. Budget and financial items must be consistent and align across all documents, including but 
not limited to costs, classifications, estimated units and amounts on the application, SF-424, 424C, 
Budget Narrative, and Detailed Budget Justification. Check and update all items as appropriate so 
there are no misalignments. 


Per earlier response regarding fiber overage, we do not believe there is any misalignment in the budget 
documents. The included Budget Narrative has been revised to account for minor discrepancies in the 
number of cents originally submitted for some line items. 


Budget Narrative: The purpose of this document is to make a meaningful connection between the 
proposed costs in the 424C and the proposed costs in the Detailed Budget Justification. Describe in 
reasonable detail each proposed amount for the Middle Mile application ensuring alignment and 
sustainability. 


The included Budget Narrative has been edited to provide additional detail as needed. 


In-kind contributions must be at current, fair-market value and the budget narrative must include the 
methodology used to determine the current, fair-market value for each individual contribution. As 
noted in the narrative, please add any other assumptions around the value determination for the in- 
kind and sufficiently identify any risks or conditions associated with the proposed match. 


Current, fair-market value for the towers represented in the in-kind match were determined by using 
replacement cost, as the towers are considered public infrastructure. In the case of two towers in 
Cumberland County (Cedarville Tower and Cumberland Tower), an average of the historical cost with no 
accumulated depreciation was utilized, as these towers are fairly recent builds (2019 and 2017). These 
costs included competitively bid construction costs, equipment, and prevailing wage. For the remainder 







5 | C u m b e r l an  d  C o u n t y   I m p r o ve  m e n t   A u t h o  r i ty   
Cu  m b e r l an  d an  d S a l  e m C ou n t y Mi  d d l e Mi  l e B r oa  d b an  d 
I n f  r a s t r  uc  t u r  e Pr  o j e c t – R e v i s e d Bu dg  e t Na  r r a  t i v e 


 


of the towers, the methodology considered these two comparable, nearby projects and their costs to 
determine the replacement cost. Considering the volatility of the current market, these costs are 
considered to be very conservative. Escalation was not included in either case and, as such, risks or 
conditions were considered negligible. Documented expenses or construction bids are available by 
request. 
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NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 


MIDDLE MILE GRANT PROGRAM 
FINANCIAL ASSISTANCE 


SPECIFIC AWARD CONDITIONS 
 


1. Introduction: 


The National Institute of Standards and Technology (NIST), servicing for the National 
Telecommunications and Information Administration (NTIA), hereby enters into this 
Grant number 34-40-MM14 with County of Cumberland to support the work described in 
the proposal entitled “Cumberland and Salem County Middle Mile Broadband 
Infrastructure Project” dated September 30, 2022 AND any revisions received during 
application review, which is hereby incorporated into this award by reference. Where the 
terms of this award and the proposal differ, the terms of this award shall prevail. 


2. Recipient Contact Information: 


Administrative: 
Jeffrey Ridgway 
Chief Financial Officer 
County of Cumberland 
164 West Broad Street 
Bridgeton, New Jersey 08302-2458 
Telephone:  
Email:    


3. NTIA Contact Information: 


Federal Program Officer 
Mike Tibodeau 
National Telecommunications and Information Administration  
US Department of Commerce  
1401 Constitution Ave., NW, Ste. 4078  
Washington, DC 20230  
Email: mtibodeau@ntia.gov  


4. NIST Contact Information: 


Grants Officer: 
Andrew Rittgers 
National Institute of Standards and Technology 
325 Broadway 
Boulder, CO 80305 
Telephone: 303-497-7307 
Email: andrew.rittgers@nist.gov  
 


Grants Specialist: 
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Kelley Boatwright 
National Institute of Standards and Technology 
100 Bureau Drive, Mail Stop 1650 
Gaithersburg, MD 20899-1650 
Telephone: 301-975-4201 
Email: Kelley.Boatwright@nist.gov  


5. Award Payments:  


This award is hereby funded through advanced payments using the Department of 
Treasury’s Automated Standard Application for Payments (ASAP) system. Payments will 
be issued in accordance with 2 CFR § 200.305 and the Department of Commerce 
Financial Assistance Standard Terms and Conditions, B.02, dated November 12, 2020.  
 
Payments for allowable costs may be drawn down as needed by the Recipient enrolled in 
ASAP. Funds may be requested through ASAP by the authorized Payment Requestor 
who is the individual designated by the Recipient to access Federal funds.  


 
This award has the following control or withdrawal limits set in ASAP: 


_____ None 
_____ Agency Review required for all withdrawals (see explanation below) 
_____ Agency Review required for all withdrawal requests over $_______ (see 
explanation below) 


                        __X__ Maximum Draw Amount controls (see explanation below)  
$__________ each month 


     $__________ each quarter 
$___0.00____ Max drawdown amount  
 


Explanation:  
Environmental Assessment & National Historic Preservation Act Compliance 
Requirements restriction  
The total amount of Federal funding is hereby withheld until the requirements identified 
in the National Institute of Standards and Technology General Terms and Conditions for 
the NTIA Middle Mile Grant Program, Term #11 – Environmental Assessment and #12 – 
National Historic Preservation Act (Six-Month Expenditure Plan), are satisfied. 
 
Contingency Costs 
Federal funding in the amount of $1,588,650.00 is hereby withheld until approval of SAC 
#20 Contingency Costs to request drawdown of funds designed specifically for 
contingency costs. 


6. Return Payments for Funds Withdrawn through ASAP:  


Funds that have been withdrawn through ASAP may be returned to ASAP via the 
Automated Clearing House (ACH) or via FEDWIRE. The ACH or FEDWIRE 
transaction may only be completed by the Recipient’s financial institution. Full or partial 
amounts of payments received by a Payment Requestor/Recipient Organization may be 
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returned to ASAP. All funds returned to the ASAP system will be credited to the ASAP 
Suspense Account. The Suspense Account allows the Regional Financial Center to 
monitor returned items and ensure that funds are properly credited to the correct ASAP 
account. Returned funds that cannot be identified and classified to an ASAP account will 
be dishonored and returned to the originating depositary financial institution (ODFI). The 
Payment Requestor/Recipient Organization should notify the NIST Grants Office and 
provide a reason whenever return payments are made.  
 
It is essential that the Payment Requestor/Recipient Organization provide its financial 
institution with ASAP account information (ALC, Recipient ID and Account ID) to 
which the return is to be credited. Additional detailed information is accessible at: 
https://www.fiscal.treasury.gov/asap/. 


7. Period of Performance and Funding Limitations:  


The period of performance and budget incorporated into this award cover a 2-year period 
of performance and provide for a maximum total amount of $24,176,692.13 in Federal 
funding. This award is being fully funded via this award action.   
 
The maximum amount of NTIA funding in support of this award will not exceed the 
amount specified in the award documents, unless otherwise amended in writing by the 
NIST Grants Officer. The Department of Commerce is not liable for any obligations, 
expenditures, or commitments which involve any amount in excess of the Federal funds 
being made available pursuant to this award. 


8. Federal and Non-Federal Cost Sharing:  
As directed by Section 60401(f) of the Infrastructure Act, each recipient must commit to 
a non-federal cost share of no less than 30 percent of the total project cost, unless 
exempted through a partial or complete waiver for Tribal governments and Native 
entities.  
 
Pursuant to this award, NIST hereby approves the committed non-federal cost share in 
the amount of $10,361,439.49 per the proposal’s budget on the part of the recipient and 
becomes a binding requirement under subject award (see 2 CFR §200). The cost sharing 
ratio for this award is 70% Federal share and 30% Non-Federal share. See 2 CFR 
§200.306 and Department of Commerce Financial Assistance Standard Terms and 
Conditions, Section B.03 for the treatment of cost sharing.  


9. Notice of Funding Opportunity – Middle Mile Grant Program 


The Department of Commerce, National Telecommunications Information 
Administration Notice of Funding Opportunity (NOFO) No. NTIA-MMG-2-2022, 
Middle Mile Grant Program, dated May 13, 2022, is incorporated by reference into this 
award. It is accessible at: https://www.grants.gov/web/grants/view-
opportunity.html?oppId=340300. Select “Closed” or “Archived” Opportunity Status to 
view the NOFO. 
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10. Department of Commerce Pre-Award Notification Requirements for Grants and   
Cooperative Agreements: 


The Department of Commerce Pre-Award Notification Requirements for Grants and 
Cooperative Agreements as published in the Federal Register on December 30, 2014 (79 
FR 78390) is incorporated by reference into this award. It is accessible at: 
http://www.gpo.gov/fdsys/pkg/FR-2014-12-30/pdf/2014-30297.pdf. 


11. Department of Commerce Financial Assistance Standard Terms and Conditions: 


As indicated on the Form CD-450 for this award, the Department of Commerce Financial 
Assistance Standard Terms and Conditions (ST&C) issued November 12, 2020 are 
incorporated by reference into this award. The Department’s ST&C, as well as a link to 2 
CFR Part 200, are accessible at: https://www.commerce.gov/oam/policy/financial-
assistance-policy  


12. Bi-annual Performance and Financial Reporting Requirements  
The Recipient must submit a Federal Financial Report (SF-425), and Performance 
Progress Report on a semi-annual basis for the periods ending March 31 and September 
30, or any portion thereof.  
 
Reports are due no later than 30 calendar days following the end of each reporting period. 
A final SF-425 and Performance Progress Report (Closeout) must be submitted within 120 
days after the expiration of the period of performance. Subrecipients are required to 
submit their final performance report to the pass-through entity within 90 calendar days 
unless an extension has been granted.  
 
All SF-425 and Performance Progress Reports must, at minimum, comply with the 
reporting requirements and contain all information and certifications specified in the 
NOFO.  
 
All SF-425 and Performance Progress Reports must be submitted to the NTIA Grants 
Portal at https://grants.ntia.gov/, with copy to the Federal Program Officer, within the 
prescribed timeframes identified in the terms and conditions of the award. 


 
The Recipient organization name, NIST award number, and reporting period must be 
included in the submission. The Recipient contact information should be included in the 
body of the message. To the greatest extent possible, SF-425 and Performance Progress 
Reports should be submitted together in the same submission.  


 
SF-425 and Performance Progress Reports must not be sent directly to NIST/NTIA 
personnel, other than when copying the Federal Program Officer on submissions to the 
https://grants.ntia.gov/ Portal. 
 
Any SF-425 or Performance Progress Reports sent directly to NIST/NTIA personnel will 
be returned to the sender with instructions on how to submit through the 
https://grants.ntia.gov/ Portal.  







NIST Financial Assistance Award Number: 34-40-MM414 
Amendment: NEW 
Recipient: County of Cumberland 


5 
 


 
No other correspondence may be sent through this Portal; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The Portal will not be used for any 
other purpose except for purposes identified above. 
 
Eligible entities that receive an award shall comply with any other reasonable reporting 
requirements determined necessary by the NTIA Assistant Secretary. 


13. Department of Commerce Financial Assistance Standard Terms and Conditions 
Section B.06 Indirect or Facilities and Administrative Costs:  


NIST will reimburse the Recipient for indirect or F&A costs in accordance with 2 C.F.R. 
§ 200.414 and Section B.06. of the Department of Commerce Financial Assistance 
Standard Terms and Condition, dated November 12, 2020. 
  
If an indirect cost rate has not been established, and NIST is identified as the cognizant 
agency for indirect costs in accordance with 2 C.F.R. § 200.1, “Cognizant agency for 
indirect costs,” within 90 calendar days of the award start date, the Recipient must 
electronically submit to gmdaudit@nist.gov the documentation (indirect cost rate 
proposal, cost allocation plan, etc.) necessary to allow NIST to perform an indirect cost 
rate proposal review. Organizations that have previously established indirect cost rates 
with NIST must submit a new indirect cost rate proposal for indirect costs within six 
months after the end of the organization’s fiscal year. 
 
If your submission includes Personally Identifiable Information (PII) or Business 
Identifiable Information (BII), please send an email to gmdaudit@nist.gov to request a 
secure link. 
 
The requirements for determining the relevant cognizant agency and for developing and 
submitting indirect (F&A) cost rate proposals and cost allocation plans are contained in 2 
C.F.R. § 200.414 and in Appendices III-VII to 2 C.F.R. Part 200. For additional guidance 
on preparing indirect cost proposals, please review the Department of Labor’s Guide for 
Indirect Cost Determination at: https://www.dol.gov/oasam/boc/dcd/np-comm-guide.htm. 
Section I.B and I.C lists the various types of indirect cost rates and the circumstances 
under which such rates would apply. The guide also addresses common indirect cost 
problems and contains useful FAQs.      


14. Unfunded Grant Actions Mailbox (UGAM): 


Requests for unfunded award actions, which include, but are not limited to, requests for 
no-cost extension, change in key personnel, change in scope of work, budget revisions, 
award transfer, and novation, must be submitted to: UGAM@nist.gov, within the 
prescribed timeframes identified in the terms and conditions of the award.  
 
Unfunded award action requests and related correspondence, including justification to 
support the request, sent to the mailbox must contain the following information in the 
email subject line: (1) Recipient name; (2) NIST award number; (3) Principal 
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Investigator/Project Director; and (4) Action being requested (e.g. no cost extension, 
change in key personnel, etc.). 
 
Unfunded award action requests must not be sent directly to NIST personnel (e.g. Grants 
Specialist, Grants Officer, Administrative Assistant, GMD Division Chief, Federal 
Program Officer, etc.).   
 
Any requests sent directly to NIST personnel will be returned to the sender with 
instructions on how to submit through the UGAM@nist.gov mailbox.  
 
No other correspondence may be sent through this mailbox; timely responses to any other 
inquiries received in this mailbox are not guaranteed. The mailbox will not be used for 
any other purpose except for purposes identified above. 
 
Requests that are processed will be authorized via a Form CD-451 Amendment to the 
Financial Assistance Award or a Non-Funded Administrative Change Letter. 


15. Climate Resilience 


Because retrofitted and new infrastructure for broadband might be expected to have a 
lifetime of 20 years or more, the Recipient must account not only for current risks but 
also for how the frequency, severity, and nature of these extreme events may plausibly 
evolve as our climate continues to change over the coming decades. 
 
Accordingly, the recipient must develop a plan for regularly assessing the changing 
weather and climate risks that could impact the network. Such a plan must demonstrate 
that the risks are understood and characterized to account for and respond to these areas 
for the 20 years following deployment, utilizing at least one resource or tool 
at https://toolkit.climate.gov/content/understanding-climate-risk-resources-ntia-
applicants.  The plan should also detail how the weather and climate risks identified are 
addressed through avoidance and/or mitigation for the network.  The plan should 
articulate how this process of evaluating the updated climate and weather risk and 
incorporating that information into the network design, maintenance, upgrades, or similar 
will be performed at least once during the period of performance and periodically over 
the life of the project.   
 
The recipient is to report on its climate risk reanalysis in the biannual performance 
reports.  


16. No Duplication of Federal Funding 


No federal funds may be used to duplicate costs, services, connections, facilities, or 
equipment that have been authorized through another federal program.  To the extent that 
a Middle Mile Program project is later deemed to include duplicate funding from another 
federal program, the NIST Grants Office and NTIA reserve the right to disallow the costs 
associated with the duplication of federal funds or service and/or to reallocate the funds 
to allowable activities within the project.  
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17. Signage and Public Acknowledgements:  
  


The Recipient is required to post project signage and to include public acknowledgments 
in published and other collateral materials (e.g., press releases, marketing materials, 
webpages, plaques) satisfactory in form and substance to NIST, that identifies the nature 
of the project and indicates that the project is funded by Infrastructure Investment and 
Jobs Act. The Recipient employing project signage is required to use the official 
Investing in America emblem in accordance with the Official Investing in America 


-
content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf. Costs associated with 
signage and public acknowledgments must be reasonable and limited. Signs or public 
acknowledgments should not be produced, displayed or published if doing so results in 
unreasonable cost, expense, or recipient burden. The Recipient is encouraged to use 
recycled or recovered materials when procuring signs. Any construction site signage 
should be displayed throughout the construction phase of the project in an easily visible 
location directly linked to the work taking place. The Recipient is responsible to maintain 
the signage in good condition throughout the construction period. 
 


18. Equipment:  
 


A. Estimated Useful Life and Compliance with 2 C.F.R. § 200.313. For purposes of this 
award, the estimated useful life of the equipment to be acquired by the recipient varies 
from the date that such equipment is placed into service on the project. Additional useful 
life guidance will be forthcoming. During the estimated useful life of the equipment, the 
recipient must adhere to the requirements contained in the terms and conditions of the 
award, including adherence to the use, management, and disposition requirements set 
forth in 2 C.F.R. § 200.313. 
 
B. UCC-1 Filing & Attorney’s Certification. Pursuant to 2 C.F.R. § 200.316, within 30 
calendar days of acquiring all or any portion of the equipment under this award, the 
recipient shall properly file a UCC-1 with the appropriate State office where the 
equipment will be located in accordance with the State’s Uniform Commercial Code 
(UCC). The UCC filing(s) must include the below or substantively similar language 
providing public notice of the Federal Interest in the equipment acquired with NTIA 
Middle Mile funding. Also, a clear and accurate inventory of the subject equipment must 
be attached to and filed with the UCC-1. 
 
The Equipment set forth at Attachment A hereto was acquired with funding under 
a financial assistance award (Award Number 34-40-MM414) issued by the 
National Institute of Standards and Technology, U.S. Department of Commerce. 
As such, the U.S. Department of Commerce retains an undivided equitable 
reversionary interest (Federal Interest) in the Equipment for the estimated useful 
life thereof, from when the equipment is placed into service on the project. 
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In addition, within 15 calendar days following the required UCC filing(s), the recipient 
must be ready if requested by the Grants Officer to provide the Grants Officer with 
complete and certified copies of the filed UCC forms and attachments for the equipment 
acquired with NTIA Middle Mile funding, along with a certification from legal counsel, 
licensed by the State within which the filings were made (Attorney’s Certification), that 
the UCC filing was properly executed and filed in accordance with applicable state law. 
The Attorney’s Certification must include the below or substantively similar language: 
 
NIST Award Number: 34-40-MM414 
 
Pursuant to 28 U.S.C. § 1746, I hereby certify as follows: 


I am legal counsel at _________________________________________. 


 
I am licensed to practice law in the State of ______________ having been a license 


holder of said state and in good standing since ________. 


 
Attached hereto is a certified copy of UCC-1 form(s) reflecting that this document was 


filed in the _____________________on __________, 202x, bearing the following filing 


information [insert filing data, e.g., instrument number, etc.) and consists of ____ 


recorded pages as certified by the Secretary of State of ____________.  


 
I certify that this UCC-1 form(s) has/have been validly executed and properly recorded 


as noted above. 


 
I certify under the penalty of perjury that the foregoing is true and correct. 


Executed on this ____day of _______. 


 


____________________________ 


(Attorney name and title) 


(Address and phone number) 


 
In addition, during the estimated useful life of the equipment, the recipient is hereby 
authorized and directed by the Grants Officer to timely file any necessary UCC-3 
continuation statements (or other filings) for the subject equipment consistent with the 
requirements set forth in this specific award condition. If requested by the Grants Officer, 
copies of all filed UCC continuation statements, together with an Attorney’s 
Certification, must be submitted to the Grants Officer within 15 calendar days following 
each such filing. The UCC filing(s) and the accompanying Attorney’s Certification(s) 
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must be acceptable in form and in substance to the NIST Grants Officer. If the Grants 
Officer does not request the UCC filing(s) and Attorney’s Certification, the recipient 
must continue to maintain records of the filing(s) and Attorney’s Certification in 
compliance with 2 CFR § 200.334 Retention requirements for records. 


 
19.       Contingency Costs: 
 


To the extent provided in the approved budget, contingency costs are generally allowable 
under the Middle Mile Program.  


 
The Recipient’s use of federal award funds for contingency costs must be pre-approved 
by the Grants Officer prior to the Recipient drawing down federal award funds for such 
costs.  A Recipient request to draw down federal award funds for contingency costs must 
be made in writing to the Grants Officer, who shall approve or disapprove the Recipient’s 
request in writing. 


 
 


End of Specific Award Conditions 
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1. Project Management Conference 
 


Shortly after approval of the award, NIST (on behalf of NTIA) may contact the Recipient to 
arrange a project management conference. The purpose of the project management conference 
is to explain to the Recipient its post-approval responsibilities for administration of the award, 
including its responsibilities with respect to the Terms and Conditions of the award and 
applicable Federal requirements. The Recipient’s authorized representative, architect/engineer, 
financial representative, and possibly the Recipient’s legal counsel should attend.  


 
2. Property Trust Relationship and Public Notice Filings for Grant-Acquired Property 


 
In accordance with 2 CFR § 200.316 (Property trust relationship), real property, equipment, and 
intangible property, that are acquired or improved with a Federal award must be held in trust by 
the non-Federal entity (i.e., Recipient or Subrecipient) as trustee for the beneficiaries of the 
project or program under which the property was acquired or improved. This trust relationship 
exists throughout the duration of the property’s estimated useful life, as determined by the 
Grants Officer in consultation with the Program Office, during which time the Federal 
Government retains an undivided, equitable reversionary interest in the property (Federal 
Interest). The non-Federal entity must comply with all use and disposition requirements and 
restrictions as set forth in 2 C.F.R. §§ 200.310 (Insurance coverage) through 200.316 (Property 
trust relationship), as applicable, and in the terms and conditions of the Federal award. 


 
The Grants Officer may require a non-Federal entity (i.e., a Recipient or Subrecipient) to 
execute and to record (as applicable) a statement of interest, financing statement (Form UCC-1), 
lien, mortgage or other public notice of record to indicate that real or personal property acquired 
or improved in whole or in part pursuant to a Middle Mile Grant Program award is subject to 
the Federal Interest, and that certain use and disposition requirements apply to the property. The 
statement of interest, financing statement (Form UCC-1), lien, mortgage or other public notice 
must be acceptable in form and substance to NTIA and to the NIST Grants Officer and must be 
placed on record in accordance with applicable State and local law, with continuances re-filed 
as appropriate. In such cases, the NIST Grants Officer may further require the non-Federal 
entity to provide NTIA and the NIST Grants Officer with a written statement from a licensed 
attorney in the jurisdiction where the property is located, certifying that the Federal Interest has 
been protected, as required under the award and in accordance with applicable State and local 
law. The attorney’s statement, along with a copy of the instrument reflecting the recordation of 
the Federal Interest, must be promptly returned to the Grants Officer.  The non-Federal entity 
may use model documentation made available by NTIA.  
 
Without releasing or excusing the non-Federal entity from these obligations, the non-Federal 
entity, by execution of the financial assistance award or by expending Federal financial 
assistance funds (in the case of a subrecipient), authorizes NTIA and/or the NIST Grants Officer 
to file such notices and continuations as it determines to be necessary or convenient to disclose 
and protect the Federal Interest in the property. The NIST Grants Officer may elect not to 
release any or a portion of the Federal award funds until the non-Federal entity has complied 
with this provision and any other applicable award terms or conditions, unless other 
arrangements satisfactory to the NIST Grants Officer are made.  
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3. Land, Easements, and Rights of Way 
 
The Recipient must disclose all encumbrances to NIST. NIST will not accept any encumbrance 
that interferes with the construction, intended use, operation, or maintenance of the project 
during its estimated useful life. 


 
4. Project Sign 


 
The Recipient is responsible for constructing, erecting, and maintaining in good condition 
throughout the construction phase of the project a sign(s) satisfactory to NIST that identifies 
the project and indicates that the project is Federally funded. The sign shall: 
 


 Be designed in accordance with the guidelines and design specifications found in the 
Building A Better America Brand Guide found here: https://www.whitehouse.gov/wp-
content/uploads/2022/08/Building-A-Better-America-Brand-Guide.pdf  


 Be placed in an easily visible location that can be directly linked to the work taking 
place; and, 


 Identify the project as a “project funded by President Biden’s Bipartisan Infrastructure 
Law.” 


 
The recipient should use best effort to use recycled or recovered materials when procuring 
signs. The recipient shall also ensure costs associated with signage are reasonable and limited, 


 
NIST also may require that the Recipient maintain a permanent plaque or sign at the project 
site with the same or similar information. 


 
5. Eminent Domain  


 
In accordance with Executive Order 13406, “Protecting the Property Rights of the American 
People” (June 28, 2006), the Recipient agrees: 
 
(a) Not to use any power of eminent domain available to the Recipient (including the 


commencement of eminent domain proceedings) for use in connection with the Project for 
the purpose of advancing the economic interests of private parties;  


 
(b) Not to accept title to land, easements, or other interest in land acquired by the use of any 


power of eminent domain for use in connection with the Project for such purposes; and 
 


(c) Any use of the power of eminent domain to acquire land, easements or interests in land, 
whether by the Recipient or any other entity that has the power of eminent domain, in 
connection with the Project without prior written consent of NIST constitutes an 
unauthorized activity and/or use of funds under the award, and subjects the recipient to 
appropriate enforcement action by the Grants Officer, including but not limited to the 
disallowance of award costs and the termination of an award.  
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6. Construction Contract Security Bond  
 
Pursuant to 2 CFR § 200.326, for construction or facility improvement contracts or 
subcontracts exceeding the Simplified Acquisition Threshold (currently $250,000), the 
Recipient may submit its bonding policy and requirements to the Grants Officer for a 
determination whether the Federal Government’s interest is adequately protected. If such a 
determination has not been made, the minimum bonding requirements of 2 CFR § 200.326 
(Bonding requirements) shall apply.   


 
7. Inspection And Testing of Materials  


 
The Recipient shall ensure that all materials and equipment used in the completion of the work 
shall be subject to adequate inspection and testing in accordance with accepted standards. 
Materials of construction, particularly those upon which the strength and durability of any 
structure may depend, shall be subject to inspection and testing to establish conformance with 
specifications and suitability for intended uses. The Recipient shall ensure that documentation 
of same is cataloged and retained. 


 
8. Energy Efficiency  


 
The Recipient shall apply, where feasible, sustainable, and energy efficient, design principles 
for the purpose of reducing pollution and energy costs and optimizing lifecycle costs associated 
with the construction. 


 
9. Requirements During Construction  
 


During construction, the Recipient is responsible for: 
 


(a) Ensuring project completion in accordance with approved plans and specifications; 
(b) Monitoring project progress and reporting progress to NTIA and NIST;  
(c) Providing for required construction permits and adequate construction inspection;  
(d) Promptly paying costs incurred for the project purposes;  
(e) Monitoring contractors’ compliance with Federal, State, and local requirements; and  
(f) Constructing and maintaining in good condition throughout the construction period, of a 


sign or signs, at the project site in a conspicuous place indicating that the Federal 
Government is participating in the project. 


 
10. Recipient and Contractor Compliance with Applicable Requirements 


 
The Recipient shall comply, and must require each subrecipient or contractor, including lower 
tier subrecipients or subcontractors, to comply with all applicable Federal, state, and local laws 
and regulations. The Recipient is responsible for ensuring that all contracts necessary for 
design and construction of the Project facilities are implemented in compliance with the Terms 
and Conditions of this Award. 


 
11.  Environmental Assessment  


 
The Recipient must comply with all environmental standards and identify to NTIA any impact 
a proposed infrastructure project may have on the environment. The Recipient may not expend 
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any federal infrastructure funds other than for engineering design, permitting and work related 
to environmental, historical and cultural reviews, and limited, preliminary procurement funds, 
as described below, prior to the following: 


 
 The completion of environmental review and issuance of a Categorical Exclusion (Cat 


Ex) Decision Memo, Record of Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that meets 
the requirements of the National Environmental Policy Act of 1969 (42 U.S.C. 4321, et 
seq.); 
 


 The completion of any required consultations, to include consultations with the State 
Historic Preservation Office (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA), and/or consultations with the U.S. Fish and Wildlife 
Service (USFWS) under Section 7 of the Endangered Species Act (16 U.S.C. 1531, et 
seq.), and/or consultations with the U.S. Army Corps of Engineers (USACE) under 
Section 404 of the Clean Water Act (33 U.S.C. 1251, et seq.); and/or 
 


 Demonstration of compliance with all other applicable federal, state, and local 
environmental laws and regulations.  


 
Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities.  The completion of a draft environmental assessment (EA) or 
equivalent document, and completion of any required consultations under Section 106 of 
the NHPA, must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer.  The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes. 
 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of award funds prior to beginning project implementation 
includes, but is not limited to, activities necessary for the completion of the following: 
 


 Pre-construction project planning, including collecting environmentally-related 
information;  


 Applications for environmental permits;  
 Studies such as an Environmental Assessment (EA), and any wetland delineations, 


biological assessments, archaeological surveys, or other required analyses;  
 Administrative costs;  
 Pre-award application costs; and/or  
 Required consultation activities.  


 
The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following: 
 


 Purchase or lease of equipment, or entering into binding contracts to do so;  
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 Purchase of applicable or conditional insurance; and/or 
 Funds used to secure land or building leases, including right-of-way easements. 


 
The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial 6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified.  All equipment purchased or 
leased in advance of project implementation and before issuance of the decision documents and 
completion of applicable consultations must be stored in locations other than the proposed 
project site and where there will be no impact to the environment, human health, or cultural 
resources (in most cases, this means equipment must be stored in existing warehouses). Under 
no circumstances will grant funds be drawn down for clearing or excavating land, or 
demolition or construction of buildings or towers, before all environmental SACs are 
completed and cleared. This limited, preliminary allowable use of funds for purchases and 
leases is designed for recipient flexibility and to streamline preparation for project 
implementation simultaneously during environmental review and conducting of consultations; 
the clause, and all applicable restrictions, is lifted once the decision document and applicable 
consultations are complete and approved.  
 
While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance.  The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 
 
The completion of a draft EA will be submitted via email to the Environmental Federal 
Program Officer and Federal Program Officer. Once the environmental review has been 
completed, NTIA will review all documentation and determine whether the review sufficiently 
addresses all resource areas and whether the project may qualify for approval decision. Projects 
found to have significant impacts to environmental or historic resources may face de-obligation 
of funding if impacts cannot be mitigated. The Recipient is required to provide any information 
requested by NTIA to ensure both initial and ongoing compliance with environmental and 
historic preservation laws, regulations, and best practices. The Recipient shall notify NTIA 
within 24 hours upon receipt of any notices of foreclosure; notices for continuing consultation 
received from the SHPO, Tribal Historic Preservation Office (THPO), USFWS, or other 
consulting party; or notices of noncompliance received from consulting authorities or 
regulatory agencies.  
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Any change to the approved project scope that has the potential for altering the nature or extent 
of environmental or cultural resources impacts must be brought to the attention of NTIA and 
will be re-evaluated for compliance with applicable regulatory requirements.  
 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes.  Such construction activities may 
then only continue with the written approval of NTIA. 
 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA.  The revised 6-month expenditure plan must outline how the Recipient plans on 
expending the remaining budget costs related to construction-type activities. This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 


 
12.   National Historic Preservation Act  
 


The Recipient may not expend any federal infrastructure funds other than for engineering 
design, permitting and work related to environmental, historical and cultural reviews, and 
limited, preliminary procurement funds prior to the following:  


 
 The completion of any required consultations, to include consultations with the State 


Historic Preservation Officer (SHPO) and the appropriate federally recognized Native 
American tribes, under Section 106 of the National Historic Preservation Act of 1966 
(16 U.S.C. 470, et seq.) (NHPA); and/or 


 Demonstration of compliance with all other applicable Federal, State, and local 
environmental laws and regulations.  


 
Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities.  The completion of any required consultations under Section 106 of 
the NHPA must be completed no later than six months after the award date unless a 
formal request for extension is submitted and approved by the Grants Officer.  The 
Recipient must comply with all conditions placed on the project as the result of 
consultation processes.  


 
Subject to the Grants Officer’s approval of the Recipient’s 6-month expenditure plan 
(described below), the allowable use of funds for planning and design activities prior to 
beginning project implementation includes, but is not limited to, activities necessary for the 
completion of the following:  


 
 Pre-construction project planning, including collecting culturally-related information;  
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 Applications for cultural resource approvals and/or permits;  
 Studies and any archaeological, architectural history, or traditional cultural property 


surveys, or other required analyses;  
 Administrative costs;  
 Pre-award application costs; and/or  
 Required consultation activities.  


 
The allowable use of funds for limited, preliminary procurements prior to beginning project 
implementation includes, but is not limited to, the initiation of activities necessary to meet the 
project completion requirements as specified in the award, including the following:  


 
 Purchase or lease of equipment, or entering into binding contracts to do so;  
 Purchase of applicable or conditional insurance; and/or; 
 Funds used to secure land or building leases, including right-of-way easements.  


 
While this SAC is in effect, the Recipient shall submit, in advance of any drawdowns of funds 
from ASAP, an initial 6-month expenditure plan that presents the proposed planning and design 
activities and limited, preliminary procurement activities and costs. The initial 6-month 
expenditure plan will be submitted via email to the Federal Program Officer, who will review it 
and provide recommendations to the Grants Officer for final approval to ensure that the 
proposed activities and expenditures are reasonable and necessary in the context of 
environmental compliance. The Federal Program Officer must review and recommend, and the 
Grants Officer must approve the initial 6-month expenditure plan prior to fund drawdowns 
through ASAP. 


 
The allowable use of preliminary procurement funds is limited; must not result in an 
irrevocable commitment of resources; and is only allowed after inclusion in and approval of an 
initial6-month expenditure plan. The initial 6-month expenditure plan is due in advance of any 
infrastructure funds draw down from ASAP and will be reviewed by the Federal Program 
Officer, who will make recommendations to the Grants Officer (who has final approval 
authority) to ensure all proposed procurement funds are reasonable and necessary to ensure that 
the project completion deadline requirements are met. All contracts must contain early 
termination clauses with termination costs clearly specified. All equipment purchased or leased 
in advance of project implementation and before completion of applicable consultations must 
be stored in locations other than the proposed project site and where there will be no impact to 
the environment, human health, or cultural resources (in most cases, this means equipment 
must be stored in existing warehouses). Under no circumstances will grant funds be drawn 
down for clearing or excavating land, or demolition or construction, before all environmental 
SACs are completed and cleared. This limited, preliminary allowable use of funds for 
purchases and leases is designed for recipient flexibility and to streamline preparation for 
project implementation simultaneously during consultations; the clause, and all applicable 
restrictions, is lifted once the applicable consultations are complete, and decision document is 
issued.  


 
Consultation documentation will be submitted via email to the Environmental Federal Program 
Officer and Federal Program Officer. Once the consultation activities have been completed, 
NTIA will review all documentation and determine whether the consultation activities 
sufficiently address historical and/or cultural resource impacts. Projects found to have 
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significant impacts to environmental or historic resources may face de-obligation of funding if 
impacts cannot be mitigated.  The Recipient is required to provide any information requested 
by NTIA to ensure both initial and ongoing compliance with environmental and historic 
preservation laws, regulations, and best practices.  The Recipient shall notify NTIA within 24 
hours upon receipt of any notices of foreclosure; notices for continuing consultation received 
from the SHPO, Tribal Historic Preservation Officer (THPO), or other consulting party; or 
notices of noncompliance received from consulting authorities or regulatory agencies.  


 
For all ground disturbing activities that occur during project implementation in the vicinity of 
known archaeological sites or suspected or known burials, the Recipient must ensure that an 
archaeologist who meets the Secretary of the Interior’s Professional Qualification Standards 
monitors ground disturbance, and if any potential archeological resources or buried human 
remains are discovered, then the Recipient must immediately cease construction in that area 
and notify NTIA and the interested SHPO, THPO, and tribes. Such construction activities may 
then only continue with the written approval of NTIA.  
 
Any change to the approved project scope that has the potential for altering the nature or extent 
of cultural resources impacts must be brought to the attention of NTIA and will be re-evaluated 
for compliance with applicable regulatory requirements. 
 
A revised 6-month expenditure plan is due within 30 days of submitting a FONSI to 
NTIA.  The revised 6-month expenditure plan must online how the Recipient plans on 
expending the remaining budget costs related to construction-type activities.  This plan should 
be submitted via email to the Federal Program Officer who will review it and provide 
recommendations to the Grants Officer for final approval to ensure that the proposed activities 
and expenditures are reasonable and necessary. The Federal Program Officer must review and 
recommend, and the Grants Officer must approve, the revised 6-month expenditure plan prior 
to fund drawdowns through ASAP. 
 


13. Tribal Employment Rights Ordinances  
 
In accordance with Departmental policy, NIST must recognize Tribal Employment Rights 
Ordinances (TEROs), which may provide for preferences in contracting and employment, in 
connection with its financial assistance awards. Tribal ordinances requiring preference in 
contracting, hiring, and firing and the payment of a TERO fee are allowable provisions under 
Federal awards and is incorporated by NTIA into Middle Mile Grant Program grants with 
Native American/Alaska Native/Native Hawaiian entities. The payment of the TERO fee, 
which supports the tribal employment rights office to administer the preferences, should 
generally be allowable as an expense that is “necessary and reasonable for proper and efficient 
performance and administration” of an award, as provided under as provided under 2 CFR § 
200.403.  


 
14. Scheduling Inspection for Final Acceptance  


The Recipient will schedule its final inspection when all construction has been completed, the 
architect/engineer has conducted its own final inspection, and any deficiencies have been 
corrected. Representatives of the Recipient, the architect/engineer, and the contractor(s) will 
make the Recipient’s final inspection. NTIA must be given advance notice of the final 
inspection so that a representative of NTIA may participate. 
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15. Build America, Buy America – Required Use of Domestic Fiber Optic Glass and Fiber 


Optic Cable  
 


A.  Applicability & Scope:  Pursuant to the Infrastructure Investment and Jobs Act, 2021, 
Pub. L. No. 117-58, 135 Stat. 429 (Nov. 15, 2021) (IIJA) including the Build America, Buy 
America Act, Pub. L. No. 117-58, §§ 70901-52 (BABA), as well as guidance provided by 
Memorandum for Heads of Executive Departments and Agencies, Initial Implementation 
Guidance on Application of Buy America Preference in Federal Financial Assistance 
Programs for Infrastructure, Executive Office of the President, Office of Management and 
Budget (April 18, 2022) (OMB M-22-11), recipients of a federal financial assistance award 
from the U.S. Department of Commerce (DoC) are hereby notified that none of the funds 
provided under this award may be used for a Middle Mile (MM) infrastructure project 
unless all of the fiber optic glass and fiber optic cable used in the project is produced in the 
United States.  The Buy America domestic content procurement preference only applies to 
fiber optic glass and to fiber optic cable that are consumed in, incorporated into, or affixed 
to a MM infrastructure project.  As applicable, the requirements of this subsection must be 
included in all subawards and contracts, including all contracts and purchase orders for 
work or products pursuant to this program.   


B.  Waivers:  When necessary, recipients may apply for, and DoC may grant, a waiver 
from the Buy America domestic content procurement preference applicable to MM awards.  
When DoC has made a determination that one of the following exceptions applies, the 
awarding official may waive the application of the Buy America domestic content 
procurement preference in any case in which DoC determines that: 


1) applying the Buy America domestic content procurement preference to the fiber 
optic glass and/or fiber optic cable needed for the MM project would be 
inconsistent with the public interest; 


2) the fiber optic glass and/or fiber optic cable needed for the MM project are not 
produced in the United States in sufficient and reasonably available quantities or of 
a satisfactory quality; or 


3) the inclusion of fiber optic glass and/or fiber optic cable needed for the MM project 
and produced in the United States will increase the cost of the overall project by 
more than 25 percent. 


A request to waive the application of the Buy America domestic content procurement 
preference must be submitted in writing.  The NTIA Federal Program Officer will provide 
instructions on the format, contents, and supporting materials required for any waiver 
request.  Waiver requests are subject to public comment periods of no less than 15 days and 
must be reviewed by the Office of Management and Budget Made in America Office.  
There may be instances where an award qualifies, in whole or in part, for an existing 
waiver accessible at:  https://www.whitehouse.gov/omb/management/made-in-
america/build-america-buy-america-act-federal-financial-assistance/. 


Please note that NTIA has waived the Buy America domestic content procurement 
preference requirement for all iron, steel, manufactured products, and construction 
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materials used in MM infrastructure projects, with the exceptions of fiber optic glass and 
fiber optic cable.  See Limited Applicability Nonavailability Waiver of the Buy America 
Domestic Content Procurement Preference as Applied to Recipients of Middle Mile Grant 
Program Awards, which was issued by the Assistant Secretary of Commerce for 
Communications and Information on April 18, 2023 and is accessible at:  
https://www.commerce.gov/oam/build-america-buy-america.   


Notwithstanding the NTIA waiver and excepting fiber optic glass and fiber optic cable used 
in a MM project, the Recipient should, as appropriate and consistent with law and to the 
greatest extent practicable, provide a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including, but not limited to, 
iron, aluminum, steel, cement, and other manufactured products).  As applicable, the 
requirements of this subsection must be included in all subawards, including all contracts 
and purchase orders for work or products pursuant to this program.  See 2 CFR § 200.322, 
Domestic preference for procurements.  


C.  Definitions: 
“Construction materials” includes an article, material, or supply—other than an item of 
primarily iron or steel; a manufactured product; cement and cementitious materials; 
aggregates such as stone, sand, or gravel; or aggregate binding agents or additives1—that is 
or consists primarily of: 


 non-ferrous metals; 
 plastic and polymer-based products (including polyvinylchloride, composite 


building materials, and polymers used in fiber optic cables); 
 glass (including optic glass); 
 lumber; or 
 drywall. 


In the case of construction materials, all manufacturing processes for the construction 
material must have occurred in the United States.2 


“Domestic content procurement preference’’ means all iron and steel used in the project are 
produced in the United States; the manufactured products used in the project are produced 
in the United States; or the construction materials used in the project are produced in the 
United States. 


“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the 
United States, roads, highways, and bridges; public transportation; dams, ports, harbors, 
and other maritime facilities; intercity passenger and freight railroads; freight and 
intermodal facilities; airports; water systems, including drinking water and wastewater 
systems; electrical transmission facilities and systems; utilities; broadband infrastructure; 


 
1 IIJA, § 70917(c)(1). 
2 Id. at § 70912(6)(C). 
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and buildings and real property.  Infrastructure includes facilities that generate, transport, 
and distribute energy. 


‘‘Project’’ means the construction, alteration, maintenance, or repair of infrastructure in the 
United States. 


D.  Recordkeeping and Reporting:  In accord with 2 C.F.R. § 200.334, Retention 
requirements for records, the recipient is required to maintain detailed records pertinent to 
a MM award, including financial records, procurement records, and real 
property/equipment records.  In this connection, the recipient is required to maintain 
detailed records concerning the acquisition of all iron, steel, manufactured products, and 
construction materials used in MM projects.  For fiber optic glass and fiber optic cable used 
in a MM project, this includes but is not limited to the:  acquisition date; acquisition price; 
verification of domestic sourcing (unless DoC issues a waiver); how it was used in the 
project; and current location.  Additionally, the recipient is required to maintain detailed 
records concerning the acquisition of iron, steel, manufactured products, and construction 
materials from foreign sources that are used in a MM project, including but not limited to:  
acquisition date; acquisition price; efforts to source domestically; foreign source(s); how it 
was used in the project; and current location.  NTIA may require the recipient to report 
such information to the Agency at a time and in the format specified by the NTIA Federal 
Program Officer.         


E.  Questions:  Questions concerning the Buy America domestic content procurement 
preference requirements applicable to MM awards should be addressed to the NTIA 
Federal Program Officer.  


 
16. Contracting with Small and Minority Businesses, Women’s Business Enterprises, and 


Labor Surplus Area Firms 
 
Pursuant to 2 CFR § 200.321, the Recipient and its subrecipients must take all necessary 
affirmative steps (as described in 2 CFR § 200.321) to assure that minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible. 


 
17. Open Network Requirements 
 


The Recipient must comply with NTIA’s open network requirements, which allows all other 
broadband service providers to interconnect with networks and other broadband infrastructure 
deployed using funds from this grant program on fair and non-discriminatory terms and 
conditions. The requirement to interconnect will apply to Recipients that deploy middle mile 
networks or submarine cable landing stations and not last mile networks. 


 
 Interconnection: Recipients shall allow interconnection in perpetuity to grant-funded 


facilities at any technically feasible point along the network (without exceeding current 
or reasonably anticipated capacity limitations). This duty includes, at a minimum, the 
physical interconnection of the Recipient’s facilities to a requesting party’s facilities for 
the exchange of traffic. In addition, Recipients shall connect to the public Internet 
directly or indirectly and provide requesting parties with an ability to connect to the 
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Internet. Rates and terms for interconnection shall be reasonable and 
nondiscriminatory.   


 Negotiate in Good Faith: Recipients shall negotiate in good faith with all requesting 
parties (i.e., public, private, non-profit, or other parties) making a bona fide request for 
interconnection or wholesale services. 


 Wholesale Broadband Service: NTIA encourages Recipients to offer wholesale 
broadband services at rates and terms that are reasonable and nondiscriminatory 


 
18. Prohibition on Use for Covered Communications Equipment or Services 


 
A Recipient or subrecipient may not use grant funds received under the Middle Mile Grant 
Program to purchase or support any covered communications equipment or service (as defined 
in section 9 of the Secure and Trusted Communications Networks Act of 2019 (47 U.S.C. 
1608)).  See also 2 C.F.R. 200.216 (Prohibition on certain telecommunications and video 
surveillance services or equipment), which also applies to this award. 


 
19. Prevention of Waste, Fraud, and Abuse  


 
Consistent with the principles in 2 CFR part 200, at any time(s) during the grant period of 
performance, NTIA may direct a Recipient’s key personnel to take a Government-provided 
training on preventing waste, fraud and abuse. Key personnel include those responsible for 
managing the Recipient’s finances and overseeing any contractors, sub-contractors or sub-
recipients (for financial matters and/or general oversight related to the grant). NTIA will 
provide instructions on when and how to take such training(s), and costs incurred by a 
Recipient relative to the training (e.g., staff time) are eligible for reimbursement pursuant to the 
NTIA award.  


 
Further, recipients must monitor award activities for common fraud schemes, including but not 
limited to:  


 
• false claims for materials and labor;  
• bribes related to the acquisition of materials and labor;  
• product substitution;  
• mismarking or mislabeling on products and materials; and  
• time and materials overcharging.  


 
Should a Recipient detect any fraud schemes or any other suspicious activity, the grant 
recipient must contact its assigned NTIA Federal Program Officer and the Department of 
Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Contact-Us.aspx, as soon as possible. Additionally, in 
accordance with 2 CFR § 200.113, an applicant or recipient must disclose, in a timely manner, 
in writing to the Federal awarding agency or pass-through entity all violations of Federal 
criminal law involving fraud, bribery, or gratuity violations potentially affecting the Federal 
award. Non-Federal entities that have received a Federal award are required to report certain 
civil, criminal, or administrative proceedings to SAM.gov. Failure to make required disclosures 
can result in any of the remedies described in Section 200.339.  (See also 2 CFR Part 180, 31 
U.S.C. § 3321, and 41 U.S.C. § 2313.) 
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20. Protection of Whistleblowers 
 
The Department of Commerce Financial Assistance Standard Terms and Conditions are 
incorporated into every NTIA grant award. Section F.05 of these Terms and Conditions states 
that each award is subject to the whistleblower protections afforded by 41 U.S.C. § 4712 
(Enhancement of contractor protection from reprisal for disclosure of certain information).   
 
Generally, this law provides that an employee or contractor (including subcontractors and 
personal services contractors) of a non-Federal entity may not be discharged, demoted, or 
otherwise discriminated against as a reprisal for disclosing to a person or body information that 
the employee reasonably believes is evidence of gross mismanagement of a Federal award, 
subaward, or a contract under a Federal award or subaward, a gross waste of Federal funds, an 
abuse of authority relating to a Federal award or subaward or contract under a Federal award or 
subaward, a substantial and specific danger to public health or safety, or a violation of law, 
rule, or regulation related to a Federal award, subaward, or contract under a Federal award or 
subaward.   
 
Non-Federal entities and contractors under Federal awards and subawards must inform their 
employees in writing of the rights and remedies provided under 41 U.S.C. § 4712, in the 
predominant native language of the workforce. 
 
A person that believes they have been the subject of retaliation for protected whistleblowing 
can contact the Department of Commerce, Office of Inspector General Hotline, as indicated at 
https://www.oig.doc.gov/Pages/Hotline.aspx, or the U.S. Office of Special Counsel, toll free at 
1-800-872-9855. 
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OMB Control No. 0660-0046
Expiration Date: 11/30/2022


Unit Type  Unit Cost No. of Units Total Cost
Federal Funds 


Requested
Cash Match 


Amount


In Kind 
Contribution 


Value


Match Type (Cash/In-
Kind/Both)


Match Percentage Allowable Total Notes/Comments


Administrative Duties Hour $100 750 $75,000.00 $52,500.00 $22,500.00 Cash 30% $75,000.00
Grant Administration Hour $125 1000 $125,000.00 $87,500.00 $37,500.00 Cash 30% $125,000.00


Total Administrative and Legal Expenses $200,000.00


Replace Wooden Poles Item $2,500.00 300.0 $750,000.00 $525,000.00 $225,000.00 Cash 30% $750,000.00 Estimated # of wooden poles requiring replacement
Salem Towers Item $665,000.00 3.0 $1,995,000.00 $1,995,000.00 In-Kind 100% $1,995,000.00
Center Tower - Only Shelter Item $56,976.15 1.0 $56,976.15 $56,976.15 In-Kind 100% $56,976.15
Cedarville Tower Item $727,680.78 1.0 $727,680.78 $727,680.78 In-Kind 100% $727,680.78
Cumberland Tower Item $599,474.69 1.0 $599,474.69 $599,474.69 In-Kind 100% $599,474.69
Greenwich Tower Item $665,000.00 1.0 $665,000.00 $665,000.00 Cash 100% $665,000.00
Vineland Plum Street Item $665,000.00 1.0 $665,000.00 $665,000.00 Cash 100% $665,000.00
Fiber Shelters Item $100,000.00 24.0 $2,400,000.00 $1,680,000.00 $720,000.00 Cash 30% $2,400,000.00


Total Land, Structures, Rights-of Way, Appraisals, etc. $7,859,131.62


$0.00
 


Total Relocation Expenses and Payments


Site Surveys Hour $100.00 2500.0 $250,000.00 $175,000.00 $75,000.00 Cash 30% $250,000.00
Make Ready Hour $120.00 1000.0 $120,000.00 $84,000.00 $36,000.00 Cash 30% $120,000.00
Design-OSP- 220 miles Hour $120.00 3400.0 $408,000.00 $285,600.00 $122,400.00 Cash 30% $408,000.00
Design - Hubs Hour $120.00 400.0 $48,000.00 $33,600.00 $14,400.00 Cash 30% $48,000.00
Ocalc Analysis Item $100.00 8000.0 $800,000.00 $560,000.00 $240,000.00 Cash 30% $800,000.00
 
Total Architechtural and Engineering Fees $1,626,000.00


Quality Control Hour $125.00 6000.0 $750,000.00 $525,000.00 $225,000.00 Cash 30% $750,000.00
PM/CM Hour $150.00 7000.0 $1,050,000.00 $735,000.00 $315,000.00 Cash 30% $1,050,000.00


Total Other Architectural and Engineering Fees $1,800,000.00


Estimated Fees- at hub locations and other required locatons. Item 1.00$                      100000.0 $100,000.00 $70,000.00 $30,000.00 Cash 30% $100,000.00


Total Project Inspection Fees $100,000.00


Hub Location installs and on site trenching Other 1.00$                      100000 $100,000.00 $70,000.00 $30,000.00 Cash 30% $100,000.00


Total Site Work $100,000.00


$0.00


Total Demolition and Removal


1. Administrative and Legal Expenses


2. Land, Structures, Rights-of-Way, Appraisals, etc.


Middle Mile Grant Program
Detailed Budget Justification Template


7.  Site Work


9.  Construction


3. Relocation Expenses and Payments


4. Architectural and Engineering Fees


5. Other Architectural and Engineering Fees


8.  Demolition and Removal


6.  Project Inspection Fees







Fiber installation ~250 Miles Foot $14.00 1,335,000 $18,690,000.00 $15,884,642.13 $2,805,357.87 Cash 15% $18,690,000.00


Total Construction $18,690,000.00


Fiber Splice Enclosures / Patch Panels Item $76,000.00 24 $1,824,000.00 $1,459,200.00 $364,800.00 Cash 20% $1,824,000.00
Outdoor Fiber Splice Enclosures Item $8,000.00 40 $320,000.00 $256,000.00 $64,000.00 Cash 20% $320,000.00


Total Equipment $2,144,000.00


Micellaneous Expenses…Mileage, Tolls, Mailings Other 1.00$                      150000 $150,000.00 $105,000.00 $45,000.00 Cash 30% $150,000.00


Total Miscellaneous $150,000.00
12. SUBTOTAL $32,669,131.62


10% of Constrcution Other $18,690,000.00 10% $1,869,000.00 $1,588,650.00 $280,350.00 Cash 15% $1,869,000.00


Total Contingencies $1,869,000.00
14. SUBTOTAL $34,538,131.62
15. Project (program) income


Total Project (program) income


16. PROJECT TOTAL $34,538,131.62 $24,176,692.13 $6,982,307.87 $3,379,131.62 30% $34,538,131.62


10.  Equipment


11.  Miscellaneous


13.  Contingencies












Fiber Shelters


Anchor Institution


Proposed Fiber


Counties


Households with No Broadband
0 - 0


0 - 5


5 - 10


10 - 20


20 - 40












OMB Number: 4040-0004
Expiration Date: 12/31/2022


* 1. Type of Submission: * 2. Type of Application:


* 3. Date Received: 4. Applicant Identifier:


5a. Federal Entity Identifier: 5b. Federal Award Identifier:


6. Date Received by State: 7. State Application Identifier:


* a. Legal Name:


* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. UEI:


* Street1:


Street2:


* City:


County/Parish:


* State:


Province:


* Country:


* Zip / Postal Code:


Department Name: Division Name:


Prefix: * First Name:


Middle Name:


* Last Name:


Suffix:


Title:


Organizational Affiliation:


* Telephone Number: Fax Number:


* Email:


* If Revision, select appropriate letter(s):


* Other (Specify):


State Use Only:


8. APPLICANT INFORMATION:


d. Address:


e. Organizational Unit:


f. Name and contact information of person to be contacted on matters involving this application:


Application for Federal Assistance SF-424


Preapplication


Application


Changed/Corrected Application


New


Continuation


Revision


USA: UNITED STATES


■


164 West Broad Street


Bridgeton


New Jersey


08302-2458


Department of Commerce National Telecommunications and Information Adm


Jeffrey


Ridgway


Chief Financial Officer


QDPBAPG7Z7G1


County of Cumberland


■


02-13-2023







* 9. Type of Applicant 1: Select Applicant Type:


Type of Applicant 2: Select Applicant Type:


Type of Applicant 3: Select Applicant Type:


* Other (specify):


* 10. Name of Federal Agency:


11. Catalog of Federal Domestic Assistance Number:


CFDA Title:


* 12. Funding Opportunity Number:


* Title:


13. Competition Identification Number:


Title:


14. Areas Affected by Project (Cities, Counties, States, etc.):


* 15. Descriptive Title of Applicant's Project:


Attach supporting documents as specified in agency instructions.


Application for Federal Assistance SF-424


View AttachmentsDelete AttachmentsAdd Attachments


View AttachmentDelete AttachmentAdd Attachment


B: County Government


US Department of Commerce (DOC)


11.033


Middle Mile Grant Program


Counties of Cumberland and Salem, NJ


Cumberland and Salem County Middle Mile Broadband Infrastructure Project


NTIA-MMG-2022


Middle Mile Grant Program







* a. Federal


* b. Applicant


* c. State


* d. Local


* e. Other


* f.  Program Income


* g. TOTAL


.


Prefix: * First Name:


Middle Name:


* Last Name:


Suffix:


* Title:


* Telephone Number:


* Email:


Fax Number:


* Signature of Authorized Representative: * Date Signed:


18. Estimated Funding ($):


21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)


** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.


Authorized Representative:


Application for Federal Assistance SF-424


* a. Applicant


Attach an additional list of Program/Project Congressional Districts if needed.


* b. Program/Project


* a. Start Date: * b. End Date:


16. Congressional Districts Of:


17. Proposed Project:


Add Attachment Delete Attachment View Attachment


a. This application was made available to the State under the Executive Order 12372 Process for review on


b. Program is subject to E.O. 12372 but has not been selected by the State for review.


c. Program is not covered by E.O. 12372.


Yes No


Add Attachment Delete Attachment View Attachment


** I AGREE


* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)


* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?


If "Yes", provide explanation and attach


NJ-02 NJ-02


03-01-2023 02-28-2025


24,176,692.13
10,361,439.49
0
0
0
0
34,538,131.62


Doug


Albrecht


Commissioner


■


■


■


Doug Albrecht 02-13-2023













































NTIA MMG Program Table of Funded Proje     
*entries highlighted in grey are 
examples


Administrative Role Organization


Applicant Cumberland County


Partners Salem County


Partners Cumberland County Improvement Authority


Major Contractors/Suppliers V-COMM Telecommunications Engineering


Major Contractors/Suppliers Triad Associates


Unfunded Collaborators
Cumberland County Center for Workforce & 


Economic Development 







      ect Participants & Unfunded Collaborators


Street Address City State Zip Code


164 W. Broad St. Bridgeton NJ 08302


110 Fifth St. Salem NJ 08079


745 Lebanon Rd. Millville NJ 08332


5 Chestnut St. Somers Point NJ 08244


1301 W. Forest Grove Rd. Vineland NJ 08360


3322 College Drive Vineland NJ 08362-1500







Details on Role Scope of Work Description:                       
Scope of Work: Total 


Project Cost


Scope of Work: 
Federal Funding 


Amount Requested


Applicant and fiscal agent $20,611,531.62 $14,428,072.13


Partner, providing part of match $13,926,600.00 $9,748,620.00


Project Manager $0.00 $0.00


Engineer entrusted with design $0.00 $0.00


Grant administrator $0.00 $0.00


Collaborating on workforce development $0.00 $0.00







OMB Control No. 0660-0046


Expiration Date: 11/30/2022


Applicant's                 
In-Kind Match 


Valuation
Applicant's             
Cash match


$1,384,131.62 $4,799,327.87


$1,995,000.00 $2,182,980.00


$0.00 $0.00


$0.00 $0.00


$0.00 $0.00


$0.00 $0.00





		Template







